

Project Schedule

Sportsman's Bridge



PHASE I Survey & Studies	Surveys	2012-2013
	Bridge Options & Cost Analysis	2013-2016
	Environmental Evaluation	2017-2020
PHASE II Design & Right-of-Way	Design	2016-2023
	Project Open House	August 2021
	Fishing Access Site Relocation & Design Changes	2024
	Right-of-Way Acquisition	2022-2024
PHASE III Construction	Pre-Construction Open House	Summer 2025
	Construction	2025-2026

*This schedule is subject to change. Factors such as design complications, funding availability, availability of contractors, and right-of-way acquisitions could lengthen the timeline.