

**Winifred to Big Sandy Corridor Study**  
Project Schedule



Task	Mar-10				Apr-10				May-10				Jun-10					Jul-10				Aug-10				Sep-10					Oct-10				Nov-10					Dec-10					Jan-10				Feb-10				Mar-10				
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	5	1	2	3	4	1	2	3	4	1	2	3	4	5	1	2	3	4	1	2	3	4	5	1	2	3	4	5	1	2	3	4	1	2	3	4	1	2	3	4	5
<b>1. Project Management</b>	[Gantt bar spanning from start of Apr-10 to end of Mar-11]																																																								
<b>2. Develop Existing and Projected Conditions Report</b>	[Gantt bars for sub-tasks a-e]																																																								
<b>3. Identify Needs, Issues, Goals, and Screening Criteria</b>	[Gantt bars for sub-tasks a-c]																																																								
<b>4. Determine Improvement Options Advanced and Not Advanced</b>	[Gantt bars for sub-tasks a-c]																																																								
<b>5. Recommend Improvement Options</b>	[Gantt bars for sub-tasks a-c]																																																								
<b>6. Prepare Draft Corridor Study Report</b>	[Gantt bars for sub-tasks a-f]																																																								
<b>7. Make Recommendations</b>	[Gantt bars for sub-tasks a-b]																																																								