

2019 ANNUAL REPORT FOR THE MONTANA
DEPARTMENT OF TRANSPORTATION
RESEARCH PROGRAMS

FHWA/MT-19-008/8020

Annual Report

prepared for

THE STATE OF MONTANA
DEPARTMENT OF TRANSPORTATION

in cooperation with

THE U.S. DEPARTMENT OF TRANSPORTATION
FEDERAL HIGHWAY ADMINISTRATION

December 2019

prepared by

Susan C. Sillick
Craig Abernathy
Bobbi deMontigny

Montana Department of
Transportation
Helena, MT

William Kline

CTC & Associates LLC
Madison, WI



RESEARCH PROGRAMS



You are free to copy, distribute, display, and perform the work; make derivative works; make commercial use of the work under the condition that you give the original author and sponsor credit. For any reuse or distribution, you must make clear to others the license terms of the work. Any of these conditions can be waived if you get the permission from the sponsor. Your fair use and other rights are in no way affected by the above.

**2019 ANNUAL REPORT
FOR THE MONTANA DEPARTMENT OF
TRANSPORTATION
RESEARCH PROGRAMS**

**Prepared by
Susan C. Sillick
Craig Abernathy
Bobbi DeMontigny
William Kline**

Montana Department of Transportation

December 2019

TECHNICAL REPORT DOCUMENTATION PAGE

1. Report No. FHWA/MT-19-008/8020		2. Government Accession No.		3. Recipient's Catalog No.	
4. Title and Subtitle 2019 Annual Report for the Montana Department of Transportation Research Programs		5. Report Date December 2019			
		6. Performing Organization Code 5401			
7. Author(s) Susan C. Sillick (ORCID: 0000-0002-8617-417X), Craig Abernathy, Bobbi deMontigny (ORCID: 0000-0001-7140-0982), William Kline		8. Performing Organization Report No.			
9. Performing Organization Name and Address Research Programs Montana Department of Transportation 2701 Prospect Avenue PO Box 201001 Helena MT 59620-1001		10. Work Unit No.			
		11. Contract or Grant No.			
12. Sponsoring Agency Name and Address Research Programs Montana Department of Transportation 2701 Prospect Avenue PO Box 201001 Helena MT 59620-1001		13. Type of Report and Period Covered Annual Report; 10/1/18–9/30/19			
		14. Sponsoring Agency Code 5401			
15. Supplementary Notes Research performed in cooperation with the Montana Department of Transportation and the U.S. Department of Transportation, Federal Highway Administration. This report can be found at http://www.mdt.mt.gov/research/annual_report.shtml .					
16. Abstract MDT's Research Programs are internally-driven applied research, development, and technology transfer (RD&T) programs necessary in connection with the planning, design, construction, management, and maintenance of highway, public transportation, and intermodal transportation systems. Funding is limited and to keep research relevant to MDT staff, implementable results are the goal. Implementation of research results also helps MDT in meeting its mission of providing a transportation system and services that emphasize quality, safety, cost effectiveness, economic vitality, and sensitivity to the environment. The purpose of this report is to give a comprehensive description of research, development, and technology transfer activities for federal fiscal year (FFY) 2019 within the Research Programs of the Montana Department of Transportation (MDT). Through these activities, the Research Programs enhance MDT's ability to meet its mission and to deliver efficient and effective transportation services. MDT's Research Programs impact each and every part of MDT's mission. Research projects completed in FFY 2019 yielded results that when fully implemented will improve: <ul style="list-style-type: none"> ★ Efficiency and effectiveness of MDT operations and technology transfer, and the quality of what we do and how we do it, including: improving cost estimating, decreasing overruns, and providing for improved construction portfolio of projects; improved bridge, culvert, and pavement design and processes; improved construction materials and methods; improved support for cities and counties; improved research processes; improved rockfall evaluation and mitigation; improved roadside revegetation; and improved air quality ★ Economic vitality ★ Sensitivity to the environment, including: improved roadside reclamation materials and methods; improved roadside revegetation; decreased erosion on construction and maintenance projects; improved environmental processes; decreased vehicle–wildlife collisions; improved habitat connectivity; and improved air quality ★ Safety, including: improved safety on low-volume roads and in rockfall areas and work zones; reduced vehicle–wildlife collisions; and improved safety culture both within MDT and among the travelling public 					
17. Key Words Montana, Research Programs, Annual Report, Research Projects, Experimental Projects, Technology Transfer, Experimental Features, Library, Library Services			18. Distribution Statement Unrestricted. This document is available through the National Technical Information Service, Springfield, VA 21161.		
19. Security Classif. (of this report) Unclassified		20. Security Classif. (of this page) Unclassified		21. No. of Pages 167	
22. Price					

DISCLAIMER STATEMENT

This document is disseminated under the sponsorship of the Montana Department of Transportation (MDT) and the United States Department of Transportation (USDOT) in the interest of information exchange. The State of Montana and the United States assume no liability for the use or misuse of its contents.

The contents of this document reflect the views of the authors, who are solely responsible for the facts and accuracy of the data presented herein. The contents do not necessarily reflect the views or official policies of MDT or the USDOT.

The State of Montana and the United States do not endorse products of manufacturers.

This document does not constitute a standard, specification, policy or regulation.

ALTERNATIVE FORMAT STATEMENT

MDT attempts to provide accommodations for any known disability that may interfere with a person participating in any service, program, or activity of the Department. Alternative accessible formats of this document will be provided upon request. For further information, call 406/444.7693, TTY 800/335.7592, or Montana Relay 711.

TABLE OF CONTENTS

TECHNICAL REPORT DOCUMENTATION PAGE.....	iii
DISCLAIMER STATEMENT.....	iv
ALTERNATIVE FORMAT STATEMENT	iv
TABLE OF CONTENTS.....	v
LIST OF TABLES.....	ix
LIST OF FIGURES.....	ix
1 INTRODUCTION	1
2 ANNUAL PROGRAMS	2
2.1 ADMINISTRATIVE PROJECTS – ADMINISTRATION AND CONDUCT OF RESEARCH PROGRAMS	2
2.2 MONTANA LOCAL TECHNICAL ASSISTANCE PROGRAM (LTAP).....	11
2.3 TRANSPORTATION RESEARCH BOARD SUPPORT	13
3 RESEARCH PROJECTS	17
3.1 OVERVIEW	17
3.2 BRIDGE AND HYDRAULICS RESEARCH PROJECTS	21
3.2.1 Active Projects	21
3.2.1.1 Bridge Deck Cracking Evaluation.....	21
3.2.1.2 Concrete-Filled Steel Tube to Concrete Pile Cap Connections: Further Evaluation/Improvement of Analysis/Design Methodologies (Phase IV-V)	23
3.2.1.3 Feasibility of Non-Proprietary Ultra-High Performance Concrete (UHPC) for Use in Highway Bridges in Montana – Phase 2: Field Application	25
3.2.1.4 Monitoring Streamflow Using Video Cameras.....	27
3.2.1.5 Regional Regression Equations Based on Channel-Width Characteristics to Estimate Peak-Flow Frequencies at Ungauged Sites Using Data Through Water Year 2011	29
3.2.2 Proposed Projects.....	31
3.2.2.1 A Feasibility Study of Road Culvert Bridge Deck Deicing Using Geothermal Energy	31
3.2.2.2 Development of Deterioration Curves for Bridge Elements in Montana	33
3.2.2.3 Evaluation of Thin Polymer Overlays for Bridge Decks.....	35
3.3 CONSTRUCTION RESEARCH PROJECTS	37
3.3.1 Active Projects	37
3.3.1.1 Effective Production Rate Estimation and Activity Sequencing Logics Using Construction Daily Work Report Data: Phase 2	37
3.3.2 Completed Projects	39
3.3.2.1 Effective Production Rate Estimation Using Construction Daily Work Report Data: Phase 1.....	39
3.4 ENVIRONMENTAL RESEARCH PROJECTS	41
3.4.1 Active Projects	41
3.4.1.1 Testing Wildlife-Friendly Fencing Modifications to Manage Wildlife and Livestock Movements	41

3.4.2	Completed Projects	43
3.4.2.1	MDT Wildlife Accommodations Process	43
3.4.3	Implementation Projects	45
3.4.3.1	MDT Wildlife Accommodations Process	45
3.5	FINANCE/REVENUE RESEARCH PROJECTS	47
3.5.1	Proposed Projects.....	47
3.5.1.1	Economic Benefits of Improving Montana’s Transportation Infrastructure	47
3.6	GEOTECHNICAL RESEARCH PROJECTS	49
3.6.1	Active Projects	49
3.6.1.1	Guidelines for Chemically Stabilizing Problematic Soils.....	49
3.6.1.2	Large-Scale Laboratory Testing of Geosynthetics in Roadway Applications.....	51
3.7	INFORMATION SERVICES RESEARCH PROJECTS	53
3.7.1	Proposed Projects.....	53
3.7.1.1	Analyze Business Models for Implementation and Operation of a Statewide GNSS Real-Time Network.....	53
3.8	MATERIALS/DATA COLLECTION AND ANALYSIS RESEARCH PROJECTS	55
3.8.1	Active Projects	55
3.8.1.1	Alkali-Silica Reactivity in the State of Montana	55
3.9	SAFETY RESEARCH PROJECTS.....	57
3.9.1	Active Projects	57
3.9.1.1	Developing a Methodology for Safety Improvements on Low-Volume Roads in Montana.....	57
3.9.1.2	Traffic Safety Culture Transportation Pooled Fund (TSC-TPF) Program	59
3.9.2	Proposed Projects.....	67
3.9.2.1	Effectiveness of Highway Safety Public Education at Montana Motor Vehicle Registration Stations by Streaming a Variety of Safety Content	67
3.9.2.2	Icy Road Forecast and Alert (IcyRoad): Validation and Refinement Using MDT RWIS Data	69
3.9.2.3	Use of Fluorescent Orange Delineators in Temporary Traffic Control Work Zones	71
3.10	RESEARCH (ABOUT RESEARCH) PROJECTS	73
3.10.1	Active Projects	73
3.10.1.1	MDT Consultant Project Management	73
4	EXPERIMENTAL PROJECTS	74
4.1	Overview.....	74
4.1.1	Work Plan	74
4.1.2	Construction Report	75
4.1.3	Progress and Final Reports	75
4.2	Active Projects	77

4.2.1	3/8" Asphalt Cement Mix Placement with No Chip Seal Evaluation	77
4.2.2	3D Synthetic Geocomposite for Added Subsurface Drainage Layer in Asphalt Cement Pavement Structure Evaluation	78
4.2.3	Bituminous Concrete Surface Treatments Evaluation.....	79
4.2.4	Centerline Rumble Strip Evaluation.....	80
4.2.5	CRS-2P and CHFRS-2P Emulsion Comparison on Chip Seal	81
4.2.6	Fog Seal Chip Retention Evaluation	82
4.2.7	Fog Seal Over Chip Seal Evaluation.....	83
4.2.8	High Friction Surface Treatments for Bridge Decks Evaluation.....	84
4.2.9	JOINTBOND Asphalt Joint Stabilizer	86
4.2.10	Reinforcing Fibers in Plant Mix Asphalt Cement Evaluation	87
4.2.11	Seal Coat Asphalt Emulsion (or Fog Seal Coating) Over Chip Seal for Improved Chip Retention Evaluation	88
4.2.12	Sinusoidal Centerline Rumble Strip Evaluation	90
4.2.13	Sprayroq SprayWall Polyurethane Applied Culvert Rehabilitation Evaluation	92
4.2.14	T15 Base One Soil Stabilization Evaluation.....	94
4.2.15	TenCate Mirafi H2Ri – High-Strength Woven Geosynthetic with Wicking Capability to Mitigate Frost Heave Distress Evaluation.....	96
4.2.16	TenCate Mirafi MPV400 Polypropylene Nonwoven Geotextile Evaluation	98
4.3	COMPLETED PROJECTS	99
4.3.1	Centerline Contrast Striping and the Addition of High-Visibility Striping Material Evaluation	99
4.3.2	Kwik Bond 1121 Polyester Polymer Concrete Overlay Evaluation	101
4.4	PENDING PROJECTS	102
4.4.1	Crafco Mastic One Joint Sealer Evaluation	102
4.4.2	Electric Wildlife Deterrent Mat.....	103
4.4.3	High Float vs. Polymer Modified Emulsion Seal and Cover With and Without a Fog Seal..	104
4.4.4	Nomaflex Concrete Joint Filler Evaluation.....	105
4.4.5	Reflective Cracking in Cement-Treated Bases Minimization by Microcracking Evaluation	106
4.4.6	Surfacing In-Slope Treatment Evaluation	107
4.5	PROPOSED PROJECTS	108
5	PARTNERING PROJECTS AND POOLED FUND STUDIES.....	110
6	SUMMARY	111
6.1	GENERAL	111
6.2	FISCAL	111
Appendix A: Research Project Technical Panel Roles and Responsibilities		118
Appendix B: On Developing a Research Project Scope of Work.....		123

Appendix C: Research Partnering Project Funding Request	128
Appendix D: Research Partnering Project Annual Evaluation	131
Appendix E: Research Partnering Project Close-Out Evaluation	134
Appendix F: Research Project Identification, Prioritization, and Selection	136
Appendix G: Implementation of Research Results	145
Appendix H: Implementation Planning and Documentation.....	153

LIST OF TABLES

Table 1: Library Collection Analysis by Item Type.....	7
Table 2. Library Circulation by Item Type	8
Table 3. FFY 2019 Partnering and Pooled Fund Contributions.....	110

LIST OF FIGURES

Figure 1: Library Collection Analysis by Item Type	8
Figure 2: Library Circulation by Item Type	9
Figure 3. Research Project Process	20
Figure 4. Experimental Process Summary.....	76
Figure 5. FFY 2019 Percent of Research Programs Expenditures by Project Type	112
Figure 6. FFY 2019 Percent of Research Project Expenditures by Subject	112
Figure 7. FFY 2018 Number of Research Project Expenditures by Subject.....	113
Figure 8. FFY 2019 Research Programs Overhead and Indirect Expenditures as Compared to Other Expenditures.....	113
Figure 9. FFY 2019 Research Program Expenditures by Funding Source.....	114
Figure 10. FFY 2019 Research Project Expenditures by Researcher Location	114
Figure 11. FFY 2019 Number of Research Projects by Researcher Location	115
Figure 12. FFY 2019 Research Project Expenditures by Sector.....	115
Figure 13. FFY 2019 Number of Research Projects by Sector.....	116
Figure 14. FFY 2019 Research Project Expenditures by Researcher Type	116
Figure 15. FFY 2019 Number of Research Projects by Researcher Type	117

1 INTRODUCTION


MDT's Research Programs are internally driven applied research, development, and technology transfer (RD&T) programs necessary in connection with the planning, design, construction, management, and maintenance of highway, public transportation, and intermodal transportation systems. Funding is limited and to keep research relevant to MDT staff, implementable results are required.

The purpose of this report is to give an overall description of research, development, and technology transfer activities for federal fiscal year 2019 within the Research Programs of the Montana Department of Transportation (MDT). Through these activities the Research Programs enhances MDT's ability to deliver efficient and effective transportation services.

Responsibilities of the MDT Research Programs include:

- ★ Administer the Research portion of the State Planning and Research Program (SPR);
- ★ Lead and participate in cooperative research efforts with other states, universities, industry, and other partners through pooled fund and other cooperative research, development, and technology transfer efforts;
- ★ Assist MDT staff in identifying and finding ways to meet research needs;
- ★ Provide leadership for research, development, technology, and technology transfer initiatives within MDT;
- ★ Conduct the Research and Experimental Projects Programs, and the Technology Transfer Program;
- ★ Assist with the implementation of research results; and
- ★ Conduct project and program evaluation.

In taking a look back at where we have been, we are given a clearer view of where we are heading, continuously improving as we move forward.



Janus, this Roman God symbolizes change and transition, such as the progression from past to future or of one vision to another.

2 ANNUAL PROGRAMS

2.1 ADMINISTRATIVE PROJECTS – ADMINISTRATION AND CONDUCT OF RESEARCH PROGRAMS

Project Number:	8010
Start Date:	10/1/18
Completion Date:	9/30/19
Total/FFY 2019 Cost:	\$313,903
SPR Total/FFY 2019 (80%) Funds:	\$243,122
State/FFY 2019 (20%) Total:	\$60,781
FFY 2018 MDT Indirect Costs:	\$29,752

Project Number:	8020
Start Date:	10/1/18
Completion Date:	9/30/19
Total/FFY 2019 Cost:	\$45,307
SPR Total/FFY 2019 (80%) Funds:	\$37,846
State/FFY 2019 (20%) Total:	\$9,461
FFY 2019 MDT Indirect Costs:	\$4,280

Project Number:	8021
Start Date:	10/1/18
Completion Date:	9/30/19
Total/FFY 2019 Cost:	\$35,917
SPR Total/FFY 2018 (80%) Funds:	\$23,733
State/FFY 2019 (20%) Total:	\$7,183
FFY 2019 MDT Indirect Costs:	\$3,402

Objective:

The purpose of these three annual projects is fourfold. The first is to plan and administer the Research Programs and related research activities of MDT to find solutions to existing highway and transportation challenges in Montana. The second objective is to manage, coordinate, and conduct a program to test and properly evaluate new highway materials, products, designs, and/or methods for the ultimate purpose of improving highway performance; decreasing various highway costs; or attempting to solve existing highway construction, rehabilitation, or maintenance problems in Montana. The third objective is to provide funding for MDT staff when working on MDT research or experimental projects, where other federal funds are not appropriate or available. This can include, for example, fieldwork, such as traffic control and coring; and meeting time and travel associated with research or experimental projects. The fourth and final objective is to plan and conduct a program of technology transfer and to develop and maintain knowledge and understanding of the latest highway research projects and programs.

Accomplishments – Research Projects:

For funding beginning FFY 2019, one solicitation cycle (March - April 2018) was completed with 19 submitted research topics, resulting in six topics being moved forward to technical panels.

- ★ [Bridge Deck Cracking Evaluation](#) (9696-700)
- ★ [Concrete-Filled Steel Tube to Concrete Pile Cap Connections – Further Evaluation/Improvement of Analysis/Design Methodologies \(Phase IV-V\)](#) (9630-628)
- ★ [Developing a Methodology for Safety Improvements on Low-Volume Roads in Montana](#) (9679-699)
- ★ [Evaluation of Thin Polymer Overlays for Bridge Decks](#) (9757-705)
- ★ [Monitoring Streamflow Using Video Cameras](#) (9790-727)
- ★ [Use of Fluorescent Orange Delineators in Temporary Traffic Control Work Zones](#) (19-006)

During FFY 2019, for funding beginning FFY 2020, one solicitation cycle (March - April 2019) was completed, with 14 submitted research topics, resulting in five topics being moved forward to technical panels.

- ★ [Analyze Business Models for Implementation and Operation of a Statewide GNSS Real-Time Network](#) (20-004)
- ★ [Development of Deterioration Curves for Bridge Elements in Montana](#) (20-011)
- ★ [Economic Benefits of Improving Montana’s Transportation Infrastructure](#) (20-007)
- ★ [A Feasibility Study of Road Culvert/Bridge Deck Icing Using Geothermal Energy](#) (20-008)
- ★ [Icy Road Forecast and Alert \(IcyRoad\): Validation and Refinement Using MDT RWIS Data](#) (20-014)

Twenty-four projects were contracted and active in FFY 2019.

- ★ [Alkali-Silica Reactivity in the State of Montana](#) (9577-607)
- ★ [Bridge Deck Cracking Evaluation](#) (9696-700)
- ★ [Concrete-Filled Steel Tube to Concrete Pile Cap Connections: Further Evaluation/Improvement of Analysis/Design Methodologies \(Phase IV-V\)](#) (9630-628)
- ★ MDT Consultant Project Management (9529-589)
- ★ [Developing a Methodology for Safety Improvements on Low-Volume Roads in Montana](#) (9679-699)
- ★ [Effective Production Rate Estimation Using Construction Daily Work Report Data: Phase 1](#) (9344-504)
- ★ [Effective Production Rate Estimation and Activity Sequencing Logics Construction Daily Work Report Data: Phase 2](#) (9344-723)
- ★ [Feasibility of Non-Proprietary Ultra-High Performance Concrete \(UHPC\) for Use in Highway Bridges in Montana – Phase 2: Field Application](#) (9578-606)
- ★ [Guidelines for Chemically Stabilizing Problematic Soils](#) (9389-522)
- ★ [Large-Scale Laboratory Testing of Geosynthetics in Roadway Applications](#) (9564-602)
- ★ [FFY 2018 Local Technical Assistance Program \(LTAP\)](#) (2443-036)
- ★ [FFY 2019 LTAP](#) (2434-037)
- ★ [MDT Wildlife Accommodations Process](#) (5896-423)
- ★ [MDT Wildlife Accommodations Process: Implementation](#) (5896-423)
- ★ [Monitoring Streamflow Using Video Cameras](#) (9790-727)
- ★ [Regional Regression Equations Based on Channel-Width Characteristics to Estimate Peak-Flow Frequencies at Ungauged Sites Using Data Through Water Year 2011](#) (9353-511)
- ★ [Testing Wildlife-Friendly Fencing Modifications to Manage Wildlife and Livestock Movements](#) (9596-617)

- ★ [Traffic Safety Culture Transportation Pooled Fund \(TSC-TPF\) \(8882-309\)](#)
 - FFY 2018 Management Support Contract
 - FFY 2019 Management Support Contract
 - [Guidance for Evaluating Traffic Safety Culture Strategies](#)
 - [Guidance on Messaging to Avoid Reactance and Moral Disengagement](#)
 - [Guidance to Promote Workplace Policies and Family Rules to Reduce Cell Phone Use While Driving and Promote Engaged Driving](#)
 - [Key Information for DUIC Policy](#)
 - [Proactive Traffic Safety: Empowering Behaviors to Reach our Shared Vision of Zero](#)
 - [Traffic Safety Culture Primer](#)
 - [Traffic Safety Cultures and the Safe Systems Approach](#)
 - [Understanding Law Enforcement Attitudes and Beliefs about Traffic Safety](#)

Of the 24 active research projects, six were completed in FFY 2019.

- ★ [FFY 2018 Local Technical Assistance Program \(LTAP\) \(2443-036\)](#)
- ★ [Effective Production Rate Estimation Using Construction Daily Work Report Data: Phase 1 \(9344-504\)](#)
- ★ [MDT Wildlife Accommodations Process \(5896-423\)](#)
- ★ [Traffic Safety Culture Transportation Pooled Fund \(TSC-TPF\) \(8882-309\)](#)
 - FFY 2018 Management Support Contract
 - [Traffic Safety Cultures and the Safe Systems Approach](#)
 - [Understanding Law Enforcement Attitudes and Beliefs about Traffic Safety](#)

A research project close-out questionnaire was sent to all technical panel members at the completion of each project. Results were compiled and disseminated with the ultimate goal of improving the conduct and management of research projects.

In addition, three projects are pending proposal review and approval by the technical panel and RRC, and contracting:

- ★ [Effectiveness of Highway Safety Public Education at Montana Motor Vehicle Registration Stations by Streaming a Variety of Safety Content \(19-001\)](#)
- ★ [Evaluation of Thin Polymer Overlays for Bridge Decks \(19-017\)](#)
- ★ [Use of Fluorescent Orange Delineators in Temporary Traffic Control Work Zones \(19-006\)](#)

Funds were contributed for 18 partnering projects:

- ★ [AASHTO Equipment Management Technical Services Program \(EMTSP\)](#)
- ★ [AASHTO Innovation Initiative \(AII\) Technical Services Program](#)
- ★ AASHTO Load and Resistance Factor Design (LRFD) Bridges and Structures Specification Maintenance (LRFDSM) Technical Services Program
- ★ AASHTO Materials Reference Library (AMRL) Technical Services Program
- ★ [AASHTO National Transportation Product Evaluation Program \(NTPEP\) Technical Services Program](#), includes [AASHTO Product Evaluation List \(APEL\)](#)
- ★ AASHTO Technical Service Program to Develop AASHTO Materials Standards (DAMS)
- ★ [AASHTO Transportation System Preservation Technical Services Program \(TSP2\)](#)
- ★ [Clear Roads Phase II \(TPF-5\(353\)\)](#)

- ★ [Comprehensive Field Load Test and Geotechnical Investigation Program for Development of LRFD Recommendations of Driven Piles on Intermediate Materials \(TPF-5\(391\)\)](#)
- ★ [Design, Development, and Testing of a Box Beam Approach Guardrail Transition and an MGS Approach Guardrail; Transition to a MASH TL-4 Three Steel Tube Bridge Rail \(TPF-5\(393\)\)](#)
- ★ [Improving the Quality of Pavement Surface Distress and Transverse Profile Data Collection and Analysis \(TPF-5\(299\)\)](#)
- ★ [National Cooperative Highway Research Program \(NCHRP\) \(TPF-5\(419\)\)](#)
- ★ [Northwest Passage Phase #4 \(TPF-5\(376\)\)](#)
- ★ [Technology Transfer Concrete Consortium \(TPF-5\(313\)\)](#)
- ★ [Traffic Control Device \(TCD\) Consortium \(TPF-5\(316\)\)](#)
- ★ [Transportation Research Board Core Services Support \(TPF-5\(397\)\)](#)
- ★ [Western Alliance for Quality Transportation Construction \(WAQTC\) \(TPF-5\(349\)\)](#)
- ★ [Western Maintenance Partnership – Phase 3 \(TPF-5\(394\)\)](#)

Accomplishments – Experimental Projects:

During FFY 2019, 18 experimental projects were active.

- ★ [3/8" Asphalt Cement Mix Placement with No Chip Seal Evaluation](#)
- ★ [3D Synthetic Geocomposite for Added Subsurface Drainage Layer in Asphalt Cement Pavement Structure Evaluation](#)
- ★ [Bituminous Concrete Pavement Surface Treatments Evaluation](#)
- ★ [Centerline Contrast Striping and the Addition of High-Visibility Striping Material Evaluation](#)
- ★ [Centerline Rumble Strip Evaluation](#)
- ★ [CRS-2P and CHFRS-2P Emulsion Comparison on Chip Seal](#)
- ★ [Fog Seal Chip Retention Evaluation](#)
- ★ [Fog Seal Over Chip Seal Evaluation](#)
- ★ [High Friction Surface Treatments for Bridge Decks Evaluation](#)
- ★ [JOINTBOND Asphalt Joint Stabilizer](#)
- ★ [Kwik Bond 1121 Polyester Polymer Concrete Overlay Evaluation](#)
- ★ [Reinforcing Fibers in Plant Mix Asphalt Cement Evaluation](#)
- ★ [Seal Coat Asphalt Emulsion \(or Fog Seal Coating\) Over Chip Seal for Improved Chip Retention Evaluation](#)
- ★ [Sinusoidal Centerline Rumble Strip Evaluation](#)
- ★ [Sprayroq Spraywall Polyurethane Applied Culvert Rehabilitation Evaluation](#)
- ★ [T15 Base One Soil Stabilization Evaluation](#)
- ★ [TenCate Mirafi H₂Ri – High-Strength Woven Geosynthetic with Wicking Capability to Mitigate Frost Heave Distress Evaluation](#)
- ★ [Tencate Mirafi MPV400 Polypropylene Nonwoven Geotextile Evaluation](#)

Of the 18 active projects, two were completed in FFY 2019.

- ★ [Centerline Contrast Striping and the Addition of High Visibility Striping Material Evaluation](#)
- ★ [Kwik Bond 1121 Polyester Polymer Concrete Overlay Evaluation](#)

During FFY 2019, six projects were pending. Pending experimental projects are assigned to a construction or maintenance project and a plan-in-hand meeting has been held.

- ★ [Crafco Mastic One Joint Sealer Evaluation](#)
- ★ [Electric Wildlife Deterrent Mat](#)
- ★ [High Float vs. Polymer Modified Emulsion Seal and Cover With and Without a Fog Seal](#)
- ★ Nomaflex Concrete Joint Filler Evaluation
- ★ Reflective Cracking in Cement-Treated Bases Minimization by Microcracking Evaluation
- ★ Surfacing In-Slope Treatment Evaluation

During FFY 2019, seven projects were proposed. Proposed projects may or may not have been assigned to a construction or maintenance project, but a plan-in-hand meeting has not been held.

- ★ Expanded Polystyrene Geofoam Blocks as Lightweight Fill Evaluation
- ★ Prefabricated Steel Truss/Bridge Deck System Evaluation
- ★ Portland Cement Concrete Pavement Over Existing Cement Treated Base Evaluation
- ★ Weather-Activated Detection System Evaluation
- ★ Roundabout Striping Durability Trials Evaluation
- ★ Yellow-Dyed Concrete Curbing to Replace Epoxy-Applied Curbing Evaluation
- ★ Texas Underseal with Added Scrub Seal Evaluation

Accomplishments – Technology Transfer and Library Services:

Technology transfer and Library-related accomplishments achieved in FFY 2019 include the following:

- ★ Published two research newsletters.
- ★ Updated and promoted OverDrive digital materials for MDT employee professional development.
- ★ Designed an equipment training and trained at two different sessions reaching across the state; developed a recording of the training for future use.
- ★ Deployed in-depth library training classes on the MDT Moodle.
- ★ Visited professional development trainings to provide on-the-spot instruction on how to access the materials used in their professional development programs.
- ★ Provided library marketing through Interchange.
- ★ Held Library and Research Customer Appreciation Day on April 12, 2019, for National Library Week.
- ★ Provided database training for MDT employees.
- ★ Provided catalog training for MDT employees.
- ★ Provided four separate new employee orientation sessions in library and research topics.
- ★ Provided 352 brief reference (less than 5 minutes).
- ★ Provided 217 in-depth reference (requiring research).
- ★ Added 1,040 new titles to the library collection.
- ★ Updated and cleaned up library catalog.
- ★ Registered 455 patrons.
- ★ Purged library patrons to remove former MDT employees from the library catalog.
- ★ Circulated materials.

- ★ Processed incoming and outgoing interlibrary loans, borrowing materials for patrons and lending materials to other libraries.
- ★ Requested free materials offered through the transportation librarian network.
- ★ Purchased new materials in response to patrons' requests.
- ★ Accepted the Montana Shared Catalog role of Executive Board Representative for special libraries statewide.
- ★ Accepted the Special Librarian Association role of Chair for the Transportation Division
- ★ Joined the LIST committee for TRB and accepted the Committee Communications Coordinator (CCC) role.

Library Services Analysis:

The library services analysis is as follows:

- ★ **1,040 titles cataloged.** This means 1,040 new publications were added to the MDT library.
- ★ **352 reference questions (brief).** This means 352 questions were answered that were short in nature and, generally, took 5 or less minutes to answer (for example, how do I check out a book, how long can I keep materials, where are you located, etc.).
- ★ **217 in-depth reference.** This count includes literature searches, where literature was gathered on particular topics and presented to requestors in a report format; surveys to other state departments of transportation; and any in-depth reference, defined as answering customer questions that require more than 5 minutes to respond.

Library Collection Analysis:

The principal findings of the library collection analysis, as indicated in Table 1 and Figure 1, include the following:

- ★ The MDT Library has a total of 27,846 copies held in the collection.
- ★ The collection holds 21,398 titles. For some of these titles, there is more than one copy in the collection, which is why the total number of copies is greater than the number of titles.
- ★ Of the 21,398 titles, 4,818 titles are held in electronic format only. These include electronic reports and web-only documents. This category is the second largest format type held in the library, after books.

Table 1: Library Collection Analysis by Item Type

Item Type	Number of Items
Book	21,602
CD	400
Digital	4,818
DVD	258
Journal	339
Kit	41
Map	5
Media-Equip	10
OverDrive	360
Pamphlet	13
TOTAL	27,846




Figure 1: Library Collection Analysis by Item Type

Library Circulation Analysis:

The circulation analysis for FFY 2019, as indicated in Table 2 and Figure 2, include the following:

- ★ Books were the most heavily circulated items, closely followed by OverDrive resources.
- ★ There is no circulation information on e-resources that are not part of the OverDrive collection, as these titles are not circulated. They are instead accessed by patrons through the library catalog.
- ★ 15 interlibrary loans borrowed. This count refers to interlibrary loans that were requested for MDT Library patrons. It includes loans, which means physical items were mailed to the MDT Library for patrons, as well as copies, which means we received electronic copies of materials (usually journal articles) to pass on to MDT Library patrons.
- ★ 6 interlibrary loans lent. This means that, through interlibrary loan, 6 items were lent from the MDT collection to other libraries from around the country.

Table 2. Library Circulation by Item Type

Item Type	Total Circulation
Book	371
CD	18
Digital	3
Interlibrary Loan Borrowed	15
Interlibrary Loan Lent	6
Kit	1
Media Equipment	13
OverDrive Audio & E-Books	337
TOTAL	764




Figure 2: Library Circulation by Item Type

Research and Library Website Analysis:

The principal findings of the research and library website analysis includes the following:

- ★ From October 1, 2018, to September 30, 2019, 16,622 visitors accessed the external MDT Research home page; 83.9% of these visitors were new to the site.
- ★ The most commonly visited link on the MDT Research page was the Montana Transportation and Land Use page (<https://www.mdt.mt.gov/research/toolkit/m1/ftools/fd/rlot.shtml>) at 2,965 users, followed by the main research landing page at 2,494 users.

Reports/Training/Technology Transfer:

- ★ Research and experimental project progress and final reports were published on the Research Programs website (https://www.mdt.mt.gov/research/projects/sub_listing.shtml).
- ★ The Research Review Committee (RRC) met twice throughout the year to discuss research and pooled fund projects.
- ★ The Research Office hosted the biannual TRB staff visit.
- ★ The Research Programs Manager participated in an AV and shared mobility roundtable. The report for this can be found at <http://www.trb.org/Publications/Blurbs/179824.aspx>.
- ★ The Research Programs Manager attended the following meetings:
 - AASHTO Agency Administration Conference, attending Knowledge Management sessions for the Deputy Director
 - AASHTO Research Advisory Committee (RAC) Summer (in July 2019) and winter (at the TRB Annual Meeting) meetings
 - Ahead of the Curve NCHRP project panel meeting
 - Arizona and Massachusetts DOT Peer Exchanges
 - TRB Annual Meeting
- ★ The Research Programs Manager attended periodic online meetings for the following AASHTO and TRB committees:
 - AASHTO and TRB Knowledge Management Committees

- AASHTO RAC Coordination and Collaboration Task Force
- AASHTO RAC Implementation Working Group
- AASHTO RAC Performance Measures Working Group
- AASHTO RAC Program Management and Quality Task Force
- AASHTO RAC Research Program and Project Management Content and Marketing Working Group
- AASHTO RAC Transportation Knowledge Network Working Group
- AASHTO RAC Value of Research Task Force
- AASHTO RAC Website Working Group
- AASHTO Region 4 RAC
- TRB Committee Research Coordinator's Council
- TRB Conduct of Research Committee
- TRB Research and Education Section
- TRB Technology Transfer Committee
- ★ The Librarian attended the following meetings:
 - AASHTO RAC Summer (in July 2019) and winter (at the TRB Annual Meeting) meetings
 - Special Library Association's (SLA's) Annual Conference in June 2019
 - TRB Annual Meeting
- ★ The Librarian attended the following periodic online meetings throughout the year:
 - AASHTO RAC Region 4 meetings
 - AASHTO RAC Website Working Group meetings
 - Montana Shared Catalog member and Executive Board meetings
 - Montana State librarian's quarterly roundtable meeting
 - Transportation Knowledge Network working group
 - Transportation Librarian Roundtable meetings
 - Western Transportation Knowledge Network

MDT Project Manager:

Sue Sillick

406.444.7693

ssillick@mt.gov

2.2 MONTANA LOCAL TECHNICAL ASSISTANCE PROGRAM (LTAP)

Project Number:	2443-036
¹Start Date:	7/1/18
Completion Date:	6/30/19
Total Cost:	\$380,000
SPR Funds (80%):	\$64,000
State (20% match for SPR plus Gas Tax):	\$166,000
²Total MDT Indirect Costs:	\$0
Other Federal:	\$150,000
Matching Funds:	\$0
Unexpended Funds:	\$0
Consultant:	Montana State University
URL:	https://www.mdt.mt.gov/research/ltap/ltap.shtml

¹ The LTAP program is run on a state fiscal year. Hence, it is run nine months behind the federal fiscal year. FFY 2019 LTAP is currently active, running from 7/1/19 to 6/30/20. Therefore, the FFY 2018/SFY 2019 LTAP Program is presented here.

² MDT Indirect Costs have been waived for LTAP.

Objective:

The mission of the national Local Technical Assistance Program (LTAP) is to foster a safe, efficient, and environmentally sound transportation system by improving skills and knowledge of local transportation providers through training, technical assistance, and technology transfer. LTAP centers enable counties, parishes, townships, cities, and towns to improve their roads and bridges by supplying them with a variety of training programs, an information clearinghouse, new and existing technology updates, personalized technical assistance, and newsletters. Through these core services, LTAP centers provide access to training and information that may not have otherwise been available. Centers are able to provide local road departments with work force development services; resources to enhance safety and security; solutions to environmental, congestion, capacity and other issues; technical publications; and training videos and materials.

Montana has more than 70,000 miles of roads in cities, counties, and highway districts. Montana LTAP has focused on assisting state and county road offices and city street departments in road and bridge maintenance and repair. By sharing technical information and improving the distribution of this information, the program promotes efficient use of local transportation agencies' scarce resources. Specific LTAP tasks in FFY 2018/SFY 2019 included: Compile and maintain a mailing list, publish a quarterly newsletter, provide technology transfer materials, provide information and on-site technical assistance, conduct or arrange seminars/training sessions, and conduct program evaluation/reporting.

Progress:

Two newsletters were published and distributed electronically to a large listserv via e-mail, with numerous digital contacts with our customers regarding upcoming trainings, classes, and updates on technical assists. Technical assists included on-site visits, emails, reports and analysis, as well as information distributed and responded to through phone calls, faxes, personal contact at workshops, conferences, and e-mail. Local, state of Montana and FHWA initiatives were highlighted in the LTAP newsletters.

LTAP worked with FHWA to promote the “Every Day Counts” initiatives, including the Local Road Safety Plans Development Process, which identify, analyze, and prioritize safety improvements and strategies for local roads. The Montana LTAP Director was also recently involved directly with the FHWA Safety Resource Center staff in developing film footage for a video to be released in support of the EDC-5 focus on reducing rural roadway departures (FoRRRwD) initiative.

A few examples of LTAP efforts include:

- ★ Administered Road Scholar program as educational incentive and recognition program for training participants statewide.
- ★ Organized numerous safety and operations trainings within the Road Scholar class framework.
- ★ At the request of the local agencies, a series of three-day hands-on Motor Grader Operation and Safety Training classes were presented throughout the state.
- ★ Provided numerous on-site technical assists from sign placement assistance to guardrail evaluations.
- ★ Provided winter maintenance and safety trainings at five locations around the state.
- ★ LTAP renewed the fork lift/skid steer certification program and has worked with two local agencies to renew their training certifications and internal training programs.
- ★ LTAP provides administration of the Montana Work Zone Flagger Certification program, training and certifying numerous flaggers every year.
- ★ LTAP worked in conjunction with the City of Sidney and Gerard Feist from North Dakota LTAP on an alley pavement improvement project in Sidney as well as overall paver operations training. This led to the first ever Montana LTAP Asphalt pavement maintenance and repair class in Sidney, MT.

Since 2017, LTAP has experienced approximately over 40% increase in program content delivery, and the 2019 Program Assessment Report shows further growth including increased content in local trainings. Technical assists have also improved and expanded. At any given time, we are frequently working on over a dozen technical assists of varying complexity and duration.

Reports:

Four quarterly progress reports were submitted, reviewed, and published on the project website at the above URL. Much more detail of LTAP’s activity is included in these reports.

MDT Project Manager:

Sue Sillick
406.444.7693
ssillick@mt.gov

Consultant Project Manager:

Matt Ulberg
406.994.6100
matthew.ulberg@montana.edu



2.3 TRANSPORTATION RESEARCH BOARD SUPPORT

Project Name: TRB Core Services
Project Number: TPF-5(397)
Start Date: 10/1/2018
Completion Date: 9/30/2019
Total Cost: \$106,800
SPR Funds (100%): \$106,800
URL: <http://www.trb.org/Main/Home.aspx>

Project Name: NCHRP
Project Number: TPF-5(419)
Start Date: 10/1/2018
Completion Date: 9/30/2019
Total Cost: \$483,075
SPR Funds (100%): \$483,075
URL: <http://www.trb.org/NCHRP/NCHRP.aspx>

TRB Core Services Support:

TRB was founded in 1919 to convene experts—from the public, private, and academic sectors, across transportation modes and disciplines—to advance the knowledge and practice of transportation in an open and non-partisan setting. These experts identify research needs, share the latest ideas and innovations, oversee cooperatively funded research, and provide independent advice on policy issues that entail significant and technical aspects.

The partnership of TRB and the state transportation research community has been in place since 1920, with states providing direct financial support beginning in the 1940s. This TRB/state partnership promotes the development and implementation of innovations that save countless lives, improve mobility and access, and vastly increase the cost-effectiveness of materials, designs, construction practices, and operations.

TRB provides an information infrastructure that is designed to serve the nation’s highly decentralized transportation system in which no single organization dominates. Indeed, the cooperation that TRB encourages among transportation agencies at all levels is the envy of other sectors that are similarly decentralized but do not have a mechanism like TRB to facilitate interactions among practitioners and researchers in an independent setting.

MDT invests in TRB’s Core Program, which provides a forum for state DOT employees to collaborate with transportation professionals from other organizations to share information on research and issues of interest.

MDT’s investment leverages a considerable return. As part of the independent institution, The National Academy of Sciences, Engineering, and Medicine (NASEM), TRB has earned a national and international reputation for objective, high-quality products.

With MDT’s financial contribution, Montana employees are involved in the following activities:

- ★ Selecting and providing oversight to projects in TRB’s National Cooperative Highway Research Program.
- ★ Serving on panels for other TRB cooperative research programs in the areas of transit, airports, behavioral traffic safety, freight, and hazardous materials.
- ★ Providing input to TRB’s Technical Activities Division, which functions as a research clearinghouse and facilitates collaboration among the states, transportation organizations, academia, and individual researchers and practitioners.
- ★ Serving on National Research Council-appointed committees that develop, refine, or offer direction on national transportation issues, often based on a request for advice from a public or private agency.

This investment in TRB and the pooled funding it represents is mission-critical, enabling MDT to:

- ★ Have a voice in setting national research priorities and agendas;
- ★ Continue to have access to the user-oriented research;
- ★ Avoid duplication of research efforts;
- ★ Demonstrate a return on investment of taxpayers' dollars;
- ★ Support the uniform, practical, and common-sense application of transportation research results;
- ★ Continue to develop a more enlightened and informed workforce;
- ★ Improve our customers' experience by accelerating the development and implementation of solutions to problems that affect transportation planning, design, construction, operation, and maintenance; and
- ★ Retain employees by offering them stimulating and professionally rewarding opportunities to participate in efforts that will help improve the nation as a whole.

Tangible Benefits:

MDT receives the following tangible benefits.

- ★ Complimentary registration to the TRB Annual Meeting. The face-to-face meetings and interactions that take place at the Annual Meeting generate ideas, products, and partnerships from which MDT benefits. The Annual Meeting provides an unparalleled opportunity for MDT staff to share knowledge and perspectives with over 13,000 colleagues and to learn about the latest in transportation research, policy, and practice. This sense of community also offers a significant morale boost during tough economic times.
- ★ To address budget restrictions within states, TRB offers activities that not only save states money, but push traditional conference type-information out to state employees who are not able to travel. Examples include the following:
 - **Complimentary access to Annual Meeting papers, extended abstracts, and speaker visual aids through the TRB Annual Meeting Online portal, or AMOnline for short.** Speaker visual aids are from lectern and poster sessions, workshops, and peer-reviewed papers at committee meetings. Non-TRB sponsors are charged \$20 per paper/presentation.
 - **Complimentary, unlimited participation in TRB Webinars.** These webinars also provide continuing education credits for MDT employees, who attended webinars. This provides MDT with a flexible and extremely economical way to ensure that our employees' professional licenses and certifications remain current.
- ★ **Complimentary copies of TRB publications.** TRB fulfills all individual "over the counter" publication requests from state employees on a complimentary basis. (Note: Most states are now moving to all-electronic distribution. This number refers to printed publications.)
- ★ **Complimentary, electronic access to the TRR Journal Online,** which includes more than 13,900 peer-reviewed papers that have been published as part of the *Transportation Research Record: Journal of the Transportation Research Board* (TRR Journal) series since 1996.
- ★ **Reduced fees to TRB-sponsored specialty conferences.** This discount is about 25% below the general registration fee for the more than 25 specialty conferences TRB conducts each year.
- ★ **Reimbursement for State Representative Meeting Travel.** TRB reimburses the costs for lodging for TRB State Representatives to attend the State Representatives annual Meeting, which is held in conjunction with the AASHTO Research Advisory Committee meeting. The reimbursement and reduction in travel cost savings associated with the dual scheduling of these events amounts to a value of approximately \$1,800 per year.

Intangible Benefits – Avoiding Duplication:

- ★ **Access to research collaboration tools** such as the [Research Needs Statements \(RNS\)](#) and [Research in Progress \(RiP\)](#), which were built and are maintained by TRB in part by the Department's contribution to TRB.
- ★ **Access to the Transport Research International Documentation (TRID) database.** [TRID](#) is an integrated database that combines the records from TRB's Transportation Research Information Services (TRIS) Database and the Organisation for Economic Co-operation and Development's Joint Transport Research Centre's [International Transport Research Documentation \(ITRD\)](#) Database. [TRID](#) provides access to more than one million records of transportation research worldwide. [TRID](#) is maintained by TRB in part by the department's contribution to TRB.
- ★ **Weekly notices on TRB Activities** via [TRB E-Newsletter](#). The weekly electronic service is designed to keep individuals up-to-date on TRB activities and to highlight selected transportation research-related activities taking place at the federal and state levels, and within the academic and international transportation communities.
- ★ **In-state, periodic access to TRB staff.** Not all of our staff can participate in TRB, so TRB comes to us. TRB's field visit program is designed to keep TRB aware of and responsive to our needs. TRB's last visit to Montana was in 2019.

National Cooperative Highway Research Program (NCHRP):

- ★ A portion of MDT's federal State Planning and Research funds is invested in and is the primary source of funding for TRB's National Cooperative Highway Research Program (NCHRP), which conducts and delivers research in acute problem areas that affect state DOT highway planning, design, construction, operation, and maintenance nationwide.
- ★ Our state's contribution to that total was \$483,075, which means we leverage approximately \$93 in research-related activity for every \$1 we invest in TRB's NCHRP activities.
- ★ MDT participates in NCHRP by:
 - Submitting problem statements
 - Rating problem statements
 - Participating on and chairing NCHRP panels. TRB reimburses state employees for travel and lodging expenses related to participation in panel meetings.
- ★ MDT benefits by implementing research results developed through NCHRP. In addition to conducting research on specific problems identified by practitioners and selected by the AASHTO Special Committee on Research and innovation, NCHRP through its 20-24 project series addresses issues selected by state CEOs in the areas of resource development, decision support, and financial management and through its 20-123 series addresses issues selected by AASHTO committees.
- ★ NCHRP's Impact on Practice series, available at <http://www.trb.org/NCHRP/NCHRPImpactsonPractice.aspx>, highlights how transportation agencies have put NCHRP research results to use.

Other TRB Research Programs:

In addition to TRB's National Cooperative Highway Research Program (NCHRP), TRB also manages a variety of other programs that are not directly supported by the states, but from which MDT benefits. These programs are authorized by Congress and funded through various administrations within the U.S. Department of Transportation. The programs include the following:

- ★ **Airport Cooperative Research Program (ACRP).** ACRP is an industry-driven, applied research program that develops near-term, practical solutions to problems faced by airport operators.
- ★ **Behavioral Traffic Safety Cooperative Research Program (BTSCRCP).** BTSCRCP is a forum for coordinated and collaborative research to address issues integral to the Governors Highway Safety Association (GHSA), the National Highway Traffic Safety Administration (NHTSA), and traffic safety professionals at all levels of government and the private sector.
- ★ **Transit Cooperative Research Program (TCRP).** TCRP is an applied, contract research program that develops near-term, practical solutions to problems facing transit agencies.

Leadership within TRB:

Montana's employees help provide direct leadership on TRB activities by participating in TRB committees and panels. Their direct involvement enables Montana to affect national transportation research agendas and activities and provides direct information to Montana on the latest information from other states and countries.

Visit the following address to see a list of Montana's employees who help provide direct leadership on TRB activities: <https://www.mytrb.org/CompanyDetails.aspx?CID=6744>.

MDT Project Manager:

Sue Sillick

406.444.7693

ssillick@mt.gov

3 RESEARCH PROJECTS

3.1 OVERVIEW

Once a year, the Research Programs Manager solicits research ideas from as wide a variety of individuals as possible. This open solicitation enhances the possibility of receiving a diverse spectrum of research suggestions.

The solicitation process begins with the Stage 1: Research Idea form (<https://www.mdt.mt.gov/research/unique/solicit.shtml>). This simple form is due each March 31st and contains four components: title, idea description, and submitter and champion information. A champion is any MDT staff with a vested interest in the research who is willing to chair the technical panel if the research should move forward to that stage and make presentations to the Research Review Committee (RRC) at various stages in the life of the project. In doing this, the champion asserts there is a research need and this need is important to MDT. The champion information is optional. If an idea is submitted by MDT staff, that person or their designee is the champion. If an idea is submitted by someone other than MDT staff and they do not include a champion, Research staff will attempt to secure a champion. If one is not secured, the idea does not move forward.

For all ideas that have a champion, the MDT Librarian conducts a literature search on the topic and shares this information with the champion, who determines, based on the results of this literature search, if the idea should move forward to the Stage 2: Research Topic Statement (<https://www.mdt.mt.gov/research/unique/solicit.shtml>). The Stage 2 form is due each April 30th and contains the following fields: title; topic statement; related research summary; research proposed; research period; IT component; feasibility, probability of success, and risk; urgency, importance, and expected benefits/payoff; implementability, implementation plan, and responsibility; MDT priority focus areas; total cost estimate; funding source(s); funding match source and amount (if any); funding partners; potential technical panel members; and submitter; champion; and sponsor information. A sponsor is MDT staff at or above the District and Division Administrator level. Sponsors agree each topic is consistent with MDT needs and goals, should be considered by a technical panel, and agrees to ensure implementation, as applicable. A sponsor is required for each topic statement before it can be prioritized.

The champions for each topic statement present their topics to the RRC and District Administrators (DA) in May of each year. Between May and July, based on available funding, the RRC and District Administrators then select the topics that will move forward to the technical panel stage for funding beginning October 1st of each year. These topics are chosen because they address actual concerns of the Department.

Following the selection of these high-priority topics, Research Programs staff forms a technical panel for each topic. Technical panels are formed to follow research projects from inception through implementation and are typically composed of three to 10 people with knowledge or expertise and interest in the specific area of research. See [Appendix A](#) for Technical Panel Roles and Responsibilities and for more information on the RRC. Panel members are drawn from MDT's Division and District offices, as well as from outside the department. FHWA is invited to appoint staff to each technical panel. The technical panel's responsibility begins with a review of the literature to determine the need for research, if any, and continues with the development of a scope of work (SOW), which is developed on the SOW form ([Appendix B](#)) and includes the following fields:

- ★ Project Title
- ★ Project Background
- ★ Benefits/Business Case/Impact
- ★ Objectives
- ★ Tasks
- ★ Acceptance Criteria
- ★ Cooperators/Stakeholders/Partners
- ★ Communications Considerations
- ★ Data Requirements
- ★ IT Components
- ★ Intellectual Property Considerations
- ★ MDT Involvement
- ★ Deliverables, especially those that facilitate implementation
- ★ Risks
- ★ Implementation Considerations, including barriers and any attempts to reduce or eliminate the barriers
- ★ Performance Measures Considerations

The scope of work is used by consultants to prepare a [proposal](#). The champion presents the proposal recommended by the technical panel to the RRC for funding approval.

During the research, the Research Programs representative on each technical panel serves as MDT's project manager and liaison between the technical panel and the consultant. The technical panel monitors research progress by reviewing monthly or quarterly, annual, task, final, project summary, implementation, and performance measures reports, and any other reports and deliverables produced.

When a contract is executed for each project, the Research Project Manager completes Part A of the [Implementation Planning and Documentation form](#). The Research Project Manager completes Parts B-D when the research is concluded. Part D is the sign-off by the project champion and sponsor. Also, at this time, the champion presents the research results and implementation plan to the RRC. The Implementation Planning and Documentation form provides a living implementation plan to track implementation activities until all are fully implemented or it is clear that no additional implementation will follow.

The research projects process as detailed above is shown in Figure 3 on page 20. In addition to the solicitation process (as described above), there are a number of other methods to initiate research projects that require funding outside of the annual funding process described above; these include the following: Montana Partnership for the Advancement of Research in Transportation (MPART Small Projects), other partnership projects such as pooled funds and AASHTO Technical Services Programs (TSPs), and Administration High Priority topics (see Figure 3). In these cases, a champion identifies a sponsor, and presents the need and why it cannot wait until the next funding cycle to the RRC. Champions and sponsors are required for all projects; these roles may be filled by the same person if that person meets the requirements for a sponsor as described above.

MDT has contracts in place with the Montana University System for small projects (<\$50,000 and 1 year) under our MPART Small Projects agreement. If there is a need for a small project, such as a synthesis project, which includes a review of the literature and a survey of the state of the practice, similar to

National Cooperative Highway Research Program (NCHRP) synthesis projects, the steps below are followed:

- ★ Champion notifies Research Programs of need
- ★ Technical panel is formed
- ★ Proposal is obtained
- ★ Technical panel recommends proposal for funding to RRC through the champion
- ★ RRC approves or denies funding request

For pooled fund projects and AASHTO TSPs, a technical panel is not required. The champion requests funding from the RRC via the Partnering Project Funding Request form ([Appendix C](#)), justifying the need for the expense and why it cannot wait until the next funding cycle. Each partnering project champion must prepare the Partnering Project Annual Evaluation form ([Appendix D](#)) and present it to the RRC in May of each year. When a partnering project is concluded, the champion completes the Partnering Project Close-Out form ([Appendix E](#)) and presents to the RRC the results and implementation activities stemming from the project, also in May of each year.

Finally, if MDT Administration identifies a research need that requires immediate attention, the Research Programs Manager is informed, a technical panel is formed, and a proposal(s) is obtained and approved either by the RRC or Administration.

More details on the research project identification, prioritization, and selection process can be found in [Appendix F](#); more details on the implementation process can be found in [Appendix G](#). Portions of the Implementation Planning and Documentation form, which appears in [Appendix H](#), are prepared as the project begins; the form is completed as the project concludes.

RESEARCH PROJECT PROCESS




Figure 3. Research Project Process

3.2 BRIDGE AND HYDRAULICS RESEARCH PROJECTS

3.2.1 Active Projects

3.2.1.1 Bridge Deck Cracking Evaluation

Project Number:	9696-700
Start Date:	8/6/19
Completion Date:	12/31/20
Total Cost:	\$71,000
Total SPR Funds (80%):	\$56,800
Total State Funds (20%)	\$14,200
Total MDT Indirect Costs:	\$7,489
Total FFY 2019 Expended:	\$41,862
FFY 2019 SPR Funds (80%) Expended:	\$33,490
FFY 2019 State Funds (20%) Expended:	\$8,372
FFY 2019 MDT Indirect Costs:	\$3,597
Consultant:	Wiss, Janney, Elstner and Associates
URL:	https://www.mdt.mt.gov/research/projects/const/deckcracking.shtml

Objective:

In the spring of 2016, MDT noted severe cracking on two bridge decks in the Missoula District which led to holes in these decks after small sections of concrete fell through. MDT hired Wiss, Janney, Elstner and Associates (WJE) to investigate the cause of these cracks and provide recommendations. The report by WJE was published in April 2017 and some, but not all, of the recommendations were implemented and proved successful in reducing early age cracking in new bridge decks. Although MDT had success with implementation, documentation of actual in-field procedures was not sufficient and there was not a clear understanding of which of the



recommendations implemented were causing the success. The purpose of this project is to determine a better way to document in-field procedures and specification enforcement as well as identifying which recommendations are the main cause of the success and which ones may not be proving beneficial.

Progress:

The project kick-off meeting was held in August 2019. Work began on the literature review, as well as the process of selecting structures for instrumentation. Cost estimates were obtained for solar panels, data acquisition systems, and internal RH probes.

Reports:

One progress report was received. Project information can be viewed at the above URL.

MDT Project Manager:

Will Kline
920.771.0092
wkline@mt.gov

Consultant Project Manager:

Mike Berry
406.994.1566
berry@montana.edu

3.2.1.2 Concrete-Filled Steel Tube to Concrete Pile Cap Connections: Further Evaluation/Improvement of Analysis/Design Methodologies (Phase IV-V)

Project Number:	9630-628
Start Date:	7/10/18
Completion Date:	9/30/22
Total Cost:	\$256,000
Total SPR Funds (80%):	\$192,800
Total State Funds (20%)	\$48,200
Total Consultant Cost Share:	\$15,000
Total MDT Indirect Costs:	\$23,595
Total FFY 2019 Expended:	\$35,470
FFY 2019 SPR Funds (80%) Expended:	\$28,376
FFY 2019 State Funds (20%) Expended:	\$7,094
FFY 2019 MDT Indirect Costs:	\$3,692
Consultant:	Montana State University
URL:	https://www.mdt.mt.gov/research/projects/structures/seismic.shtml

Objective:

MDT has found concrete-filled steel tube (CFST) piles connected at the top by a concrete pile cap to be a very cost-effective support system for short- and medium-span bridges. This type of system offers low initial cost, short construction time, low maintenance requirements, and a long service life. While the gravity load performance of these systems is well understood, their strength and ductility under extreme lateral loads (e.g., seismic events) is more difficult to reliably predict using conventional design procedures. The proposed research aims to further develop newly established design and analysis methodologies, and to ultimately ensure the desired bridge performance.



The primary objective of the research is to further validate/improve MDT's CFST to concrete pile cap connection design/analysis methodologies, and to ensure the efficacy of these methodologies for a wide variety of potential design configurations. Work will begin by identifying potential gaps in the existing design/modeling strategies, and then designing tests that will help close these gaps. Physical tests will then be conducted and analyzed, with the results being used to develop recommendations as appropriate to improve the analysis and design methodologies.

Progress:

Work continued on the literature review (Task 1), identification of potential gaps in current design/analysis methodology (Task 2) and experimental design (Task 3). In May 2019, the Phase IV and proposed Phase V (Solicitation 19-015) projects were combined.

Reports:

Four progress reports were received. Project information and reports can be viewed on the project website at the above URL.

MDT Project Manager:

Will Kline
920.771.0092
wkline@mt.gov

Consultant Project Manager:

Mike Berry
406.994.1566
berry@montana.edu

3.2.1.3 Feasibility of Non-Proprietary Ultra-High Performance Concrete (UHPC) for Use in Highway Bridges in Montana – Phase 2: Field Application

Project Number:	9578-606
Start Date:	3/20/18
Completion Date:	6/30/20
Total Cost:	\$162,000
Total SPR Funds (80%):	\$124,965
Total State Funds (20%)	\$31,241
Total Other State Funds:	\$5,794
Total MDT Indirect Costs:	\$16,332
Total FFY 2019 Expended:	\$116,560
FFY 2019 SPR Funds (80%) Expended:	\$88,613
FFY 2019 State Funds (20%) Expended:	\$22,153
FFY 2019 Other State Funds:	\$5,794
FFY 2019 MDT Indirect Costs:	\$6,109
Consultant:	Montana State University
URL:	https://www.mdt.mt.gov/research/projects/mat/high_performance_concrete.shtml

Objective:

Ultra-high performance concrete (UHPC) has mechanical and durability properties that far exceed those of conventional concrete. However, using UHPC in conventional concrete applications has been cost-prohibitive, with commercially available/proprietary mixes costing approximately 30 times more than conventional concrete. Previous research conducted at Montana State University resulted in non-proprietary UHPC mixes made with materials readily available in Montana. These mixes are significantly less expensive than commercially available UHPC mixes, thus opening the door for their use in construction projects in the state. The MDT Bridge Bureau is interested in using UHPC in field-cast joints between precast concrete deck panels. The use of UHPC in this application will reduce development lengths, and subsequently reduce the requisite spacing between the decks and improve the overall performance of the bridge. The research will build on the non-proprietary UHPC research completed in Phase 1 of this project and focus on ensuring the successful application of this material in these field-cast joints. Specifically, this research will investigate several items related to the field batching of these mixes, and the potential variability in performance related to differences in constituent materials. Further, rebar bond strength and the subsequent effect this has on development length will be investigated.



Progress:

Work on the literature review continued (Task 1). A fixed-drum rotating vane high-shear mortar mixer suitable for UHPC was purchased for the project and several UHPC batches were mixed to establish its suitability for field batching of UHPC. These mixes were successful and the effects of scaling up the mixes were documented. The tests to investigate the sensitivity of UHPC mixes to various materials and material parameters (e.g., sand source and type, fly ash source, steel fiber type, and aggregate moisture content) were completed (Task 2) and a draft report was submitted for review. Data from these mixes was compiled and analyzed as results became available. Further testing may be conducted depending on the outcome of these initial mixes.

Reports:

Four progress reports were received. Project information and reports can be viewed on the project website at the above URL.

MDT Project Manager:

Will Kline
920.771.0092
wkline@mt.gov

Consultant Project Manager:

Mike Berry
406.994.1566
berry@montana.edu

3.2.1.4 Monitoring Streamflow Using Video Cameras

Project Number:	9790-727
Start Date:	8/5/19
Completion Date:	1/31/22
Total Cost:	\$144,000
Total SPR Funds (80%):	\$69,120
Total Other Federal Funds:	\$57,600
Total State Funds (20%)	\$17,280
Total MDT Indirect Costs:	\$9,600
Total FFY 2019 Expended:	\$28,975
FFY 2019 SPR Funds (80%) Expended:	\$19,808
FFY 2019 Other Federal Funds Expended:	\$4,215
FFY 2019 State Funds (20%) Expended:	\$4,952
FFY 2019 MDT Indirect Costs:	\$1,578
Consultant:	United States Geological Survey
URL:	https://www.mdt.mt.gov/research/projects/hyd/streamflow.shtml

Objective:

The United States Geological Survey (USGS) is exploring the use of large-scale particle image velocimetry (LSPIV) to obtain measurements of surface velocities in rivers. For LSPIV, a video camera records images of particles traveling along the stream surface; surface velocities are calculated from those images. LSPIV could be a valuable tool for measuring discharge when traditional measurement techniques are not possible, for verification of theoretical measurements, or as a “backup” to direct measurements of discharge. For example, this method might be especially suited to streams that experience very rapid changes in stage (and discharge), such as those that experience flash flooding. LSPIV may also be used to measure magnitudes and angles of surface velocities for bridge scour calculations, for model calibration, or for other hydraulic studies.



Progress:

The project kick-off meeting was held in September 2019. The principal investigator began working with USGS colleagues to determine which cameras would meet the requirements for this project. Work also began on site selection.

Reports:

Project information can be viewed at the above URL.

MDT Project Manager:

Will Kline

920.771.0092

wkline@mt.gov

Consultant Project Manager:

Kathy Chase

406.457.5957


kchase@usgs.gov

3.2.1.5 Regional Regression Equations Based on Channel-Width Characteristics to Estimate Peak-Flow Frequencies at Ungauged Sites Using Data Through Water Year 2011

Project Number:	9353-511
Start Date:	2/1/17
Completion Date:	7/28/20
Total Cost:	\$240,000
Total SPR Funds (80%):	\$120,000
Total Other Federal Funds:	\$90,000
Total State Funds (20%)	\$30,000
Total MDT Indirect Costs:	\$15,000
Total FFY 2019 Expended:	\$57,551
FFY 2019 SPR Funds (80%) Expended:	\$46,041
FFY 2019 Other Federal Funds Expended:	\$70,714
FFY 2019 State Funds (20%) Expended:	\$11,510
FFY 2019 MDT Indirect Costs:	\$5,991
Consultant:	United States Geological Survey
URL:	https://www.mdt.mt.gov/research/projects/hyd/peak_flow.shtml

Objective:

MDT uses peak-flow frequency data (i.e., 100-year flood) to design highway infrastructure, secure floodplain permits, and perform stream restoration activities. The United States Geological Survey, in cooperation with MDT, will develop regression equations which use channel width as a predictor to provide peak-flow frequency estimates to MDT. The research will develop channel width-based regression equations that could increase accuracy and reduce uncertainty when determining flood magnitudes and frequencies. Channel width measurements are commonly obtained through on-site surveys. This project will evaluate the use of aerial photography and other remote measurement methods to quickly estimate channel widths to reduce the need for on-site surveys.



Progress:

Performing site visits at 73 active gaging stations and measuring the active channel and bankfull-channel widths (Task 1), and developing remote sensing methods for measuring channel width and compare with field measured channel width (Task 2) were completed. Work on regional regression equations (Task 3) is 99 percent completed. Field measurements were compared with historical measurements.

Remotely measured data and the field data were analyzed. Regression analyses were complete with results being verified.

Reports:

Three progress reports were received. Project information can be viewed at the above URL.

MDT Project Manager:

Will Kline

920.771.0092

wkline@mt.gov

Consultant Project Manager:

Kathy Chase

406.457.5957

kchase@usgs.gov

3.2.2 Proposed Projects

3.2.2.1 A Feasibility Study of Road Culvert Bridge Deck Deicing Using Geothermal Energy

URL: <https://www.mdt.mt.gov/research/projects/deicing-geothermal.shtml>

Topic Statement:

Adverse winter weather conditions have a significant impact on the safety, operation and maintenance of transportation infrastructure. Snow accumulation on roads and bridges reduces their capacity, decreases safety and increases travel delays. Ice accumulation in and around culverts may adversely affect fish movement and causes flooding and extensive economic losses. Ice accumulation can also lead to propagation of the freezing front into the soil around the culvert and increase the risk of frost



heave in the frost-susceptible subsoil in road sections adjacent to the culvert. Therefore, deicing bridge decks and culverts is a major maintenance concern in areas with extreme cold weather. Reduction of ice and snow on bridges also leads to safer roadways and enhanced winter traffic mobility. The proposed research project will investigate the feasibility of using a ground-coupled system that utilizes heat energy harvested from the ground as an alternative for deicing bridges and culverts. The ground-coupled system relies on the circulation of water through pipes placed underground (either vertically or horizontally) to utilize the natural heat retained by the earth.

Related Research:

Previous experimental and numerical studies found by Montana Department of Transportation (MDT) staff demonstrate that this technology has significant potential to reduce the use of salts and deicing chemicals for bridge deicing. While there are several studies that address aspects of geothermal design for pavement deicing that will be beneficial in the development of this study, there is a lack of information on: 1) the feasibility of using this type of system in Montana, 2) the feasibility of using geothermal energy for culvert deicing, and 3) methods that can improve the efficiency of geothermal systems such as bio-cementation. The use of geothermal energy for culvert deicing is a novel application of this technology. One study that was reviewed includes a case study in which geothermal energy was used to heat tunnels. This study may contain elements that will be helpful in developing geothermal energy techniques for culvert deicing, but this aspect of the project is ultimately not represented in the literature. Moreover, previous studies have indicated that if the soil particles are cemented together by bio-cementation, the thermal contact between the particles is significantly improved due to precipitation of calcite crystals in the contact areas between the soil particles. Bio-cementation could lead to a significant increase in soil thermal conductivity, and therefore, improve efficiency of geothermal systems.

Research Proposed:

The proposed research project will leverage laboratory experiments and numerical modeling simulations to: 1) investigate the feasibility of the use of a ground-coupled system that utilizes heat energy

harvested from the ground as an alternative for deicing bridges and road culverts (with both internal and external heating systems), 2) study the potential use of bio-mediated soil improvement, such as Microbially-Induced Calcite Precipitation (MICP), to improve the efficiency of ground source heat pump systems, and 3) define important design requirements and operational considerations. The subtasks to achieve these research objectives are threefold. First, a series of model-scale, instrumented experiments on both culvert and bridge deck systems will be performed to investigate snow and ice accumulation, and the efficacy of geothermal energy as a deicing alternative. The experiments will incorporate environmental field data from a site in Montana where icing and maintenance are known to be a problem. Second, the experimental results coupled with numerical simulations will be used to quantify and optimize heat transfer within the experimental concrete bridge deck and culvert. Third, the results from experiments and numerical simulations will be used to design a geothermal bridge deck/culvert heating system for future field pilot studies. Geochemical and geotechnical laboratory experiments will also be performed to investigate the effect of bio-cementation on soil thermal conductivity and temperature gradients in soil.

Urgency and Expected Benefits:

Improving highway safety has been an utmost priority for MDT and is critical for progress towards the Vision Zero goals embraced by the agency. The proposed research is expected to help MDT move towards this goal on high-risk bridges in Montana by reducing snow and ice accumulation on the bridge deck. Additionally, the development of improved winter culvert maintenance techniques supports the 2021 Biennium Maintenance Program goal to provide consistent levels of winter maintenance service and to optimize MDT resources. Ultimately this research is intended to improve the maintenance services that contribute to safe and reliable transportation infrastructure.

MDT Project Manager:

Will Kline

920.771.0092

wkline@mt.gov

3.2.2.2 Development of Deterioration Curves for Bridge Elements in Montana

URL: <https://www.mdt.mt.gov/research/projects/structures/deterioration-curves.shtml>

Topic Statement:

This proposed research is in response to the Federal Highway Administration's (FHWA's) objective of implementing a transportation management plan for the National Highway System (NHS). One of the standards that state departments of transportation must meet is the development and operation of a bridge management system that includes deterioration forecasting for all NHS bridge assets. The Montana Department of Transportation (MDT) uses two analysis programs for this purpose: the



FHWA's National Bridge Investment Analysis System (NBIAS) and the Bridge Data Analytics Tool, which is currently under development. Both of these tools require deterioration curves for different bridge elements (bridge deck, superstructure and substructure). The objective of the proposed research is to 1) develop deterioration models specific to Montana's five transportation districts using inspection data related to time-dependent element deterioration, operation practices and annual average daily traffic, 2) identify existing or new data that could be used to improve the accuracy of the deterioration curves, and 3) compare the results from Montana-specific data with data from the National Bridge Inventory to identify similarities and differences in the deterioration models.

Related Research:

Several states are performing research related to the use of existing deterioration modeling software, the development of new analytical tools and the refinement of deterioration curves for different bridge elements. The Nebraska Department of Roads recently developed state-specific deterioration models for use in AASHTOware's Bridge Management Software (BrM) (Hatami and Morcoux 2011). Results of the investigation identified deterioration trends related to concrete decks in different transportation districts, annual average daily traffic (AADT), epoxy coated rebar, and structure type. The state of Wyoming developed deterioration models using both stochastic and deterministic models using the National Bridge Inventory and inspection data from the Wyoming Department of Transportation (Chang and Maguire 2016). Two deterioration models were created for different bridge ages; one for the first 30 years and a second model for 30+ years. Research on using a total sufficiency bridge rating derived from visual inspections was used in Bayesian updating of bridge element deterioration curves (Zanini et al. 2017). Results highlighted the potential of the proposed method to become a useful tool for estimating the remaining service life of bridges and resources required for future maintenance. The proposed research will utilize the available tools and research findings to efficiently develop a family of deterioration curves specific to Montana.

Chang, M. and M. Maguire, Developing deterioration models for Wyoming bridges. 2016, Wyoming. Dept. of Transportation.

Hatami, A. and G. Morcoux, Developing deterioration models for Nebraska bridges. 2011, Nebraska Transportation Center.

Zanini, M.A., F. Faleschini, and C. Pellegrino, Bridge residual service-life prediction through Bayesian visual inspection and data updating. *Structure and Infrastructure Engineering*, 2017. 13(7): p. 906-917.

Research Proposed:

Inspection data from MDT's Structure Management System (SMS) will be reviewed to identify data that will most accurately identify bridge element-level deterioration. Data will include bridge deck, superstructure and substructure element ratings in addition to overall structural evaluation and sufficiency ratings. After base-line deterioration models are developed using a robust statistical analysis, they will be calibrated to reflect the age, AADT, and structure type. Further refinements will be made to reflect the type and timing of maintenance activities performed on the bridge and the influence of climate for the five transportation districts in Montana. After the family of deterioration curves are created, a comparison will be made with deterioration curves derived from the National Bridge Inventory inspection data used with the NBIAS software. Differences and similarities between the two deterioration models may identify additional data that could be collected by MDT bridge inspectors to improve the results. The developed curves will be used to estimate future conditions, work actions, and funding needs for bridges in Montana and will improve the accuracy of MDT's current deterioration modeling.

Urgency and Expected Benefits:

The proposed research is important and timely because of the federal initiative for state departments of transportation to develop and operate a bridge management system that includes deterioration forecasting for all NHS bridge assets.

MDT Project Manager:

Will Kline
920.771.0092
wkline@mt.gov

3.2.2.3 Evaluation of Thin Polymer Overlays for Bridge Decks

URL: <https://www.mdt.mt.gov/research/projects/const/evaluation.shtml>

Topic Statement:

Thin composite polymer overlays are a cost-effective method for extending the service life and serviceability of concrete bridge decks by filling concrete cracks and increasing skid resistance. The overlays are a thin (1/4 to 1/2 inch) layer of polymer that seals existing cracks and is embedded with aggregate for wear and skid resistance. Based on a survey of all state transportation agencies, thin polymer overlays can provide a service life up to 25 years when constructed on a sound concrete deck (Fowler and Whitney 2011). The Montana Department of Transportation has recently observed varying performance of two different polymer overlay systems applied to three different bridge decks



across the state. The two poorest performing bridge decks were located in Kalispell where below-standard skid resistance was measured after only two years.

Related Research:

Published field studies by state departments of transportation on the performance of thin polymer overlays have begun to identify specific products and contributing factors related to poor durability and skid resistance. The Oregon Department of Transportation (Soltesz 2009) evaluated eight different overlay systems and found three products wore through to the concrete surface after 1.3 million vehicles, and one product much sooner. For the five products that did not wear through, empirical equations predicted the skid resistance would match that of plain concrete after five months with an average daily traffic volume of 10,000 vehicles per day. The Wisconsin Department of Transportation completed a laboratory and field experimental program to compare the performance of nine different overlay systems (Tabatabai et al. 2016). From three types of aggregate considered, flint rock used with epoxy resin had the highest friction and best overall performance. The lowest friction values were obtained from calcined bauxite aggregate. In a synthesis of recently completed research, CTC and Associates (2012) reported six different states (MO, CA, IL, MI, UT, WY) have stopped using specific types of polymer overlay products where poor performance may have been influenced by traffic volumes, bridge type, and installation procedures. The Washington State Department of Transportation stopped using thin polymer overlays in certain locations after poor skid resistance was observed after only five years of heavy studded tire use.

CTC and Associates, L. (2012). "Ultra-Thin Concrete Polymer Concrete Overlays for Bridge Decks." 17.

Fowler, D. W., and Whitney, D. P. (2011). *Long-term performance of polymer concrete for bridge decks*, Transportation Research Board.

Soltesz, S. (2009). "Evaluation of thin overlays for bridge decks." Oregon Dept. of Transportation. Research Section.

Tabatabai, H., Sobolev, K., Ghorbanpoor, A., Nabizadeh, A., Lee, C.-W., and Lind, M. (2016). *Evaluation of Thin Polymer Overlays for Bridge Decks*, Wisconsin Highway Research Program.

Research Proposed:

The proposed research is divided into four tasks that will be used to assess the performance of thin polymer overlays on concrete bridge decks in Montana. Task 1 is a literature review investigating the performance of different overlay systems reported by other state departments of transportation. A review of the four polymer systems on MDT's qualified product list and recent skid resistance data for two of these materials will be included. Based on this information, Task 2 will implement an expanded and focused field investigation to measure skid resistance and durability of selected polymer systems. Bridge decks included in the field investigation will represent geographic locations, traffic volumes, and deck conditions that have been reported in the literature to be most closely related to the performance of polymer overlay systems.

The application of the polymer overlay systems selected for the field sites will be observed and documented to identify if construction factors are contributing to overlay performance. Task 3 will monitor the selected bridge sites for a minimum of two years through site observations, skid resistance and traffic volume data, and weather information (temperature, moisture/snow events). Task 4 will document the polymer overlay performance and contributing factors identified through the collected data for each bridge site during the two-year period. Results of the study will produce recommendations for polymer systems and locations appropriate for their use. Alternative concrete bridge deck maintenance procedures will be recommended for locations and traffic characteristics that are not well suited for thin polymer overlays.

Urgency and Expected Benefits:

This research meets MDT's mission by increasing the service life and quality of bridge decks through cost effective thin polymer overlay systems that require less maintenance and improved skid resistance for the travelling public.

MDT Project Manager:

Will Kline
920.771.0092
wkline@mt.gov

3.3 CONSTRUCTION RESEARCH PROJECTS

3.3.1 Active Projects

3.3.1.1 *Effective Production Rate Estimation and Activity Sequencing Logics Using Construction Daily Work Report Data: Phase 2*

Project Number:	9344-723
Start Date:	6/7/19
Completion Date:	5/31/20
Total Cost:	\$45,000
Total SPR Funds (80%):	\$36,000
Total State Funds (20%)	\$9,000
Total MDT Indirect Costs:	\$5,000
Total FFY 2019 Expended:	\$0
FFY 2019 SPR Funds (80%) Expended:	\$0
FFY 2019 State Funds (20%) Expended:	\$0
FFY 2019 MDT Indirect Costs:	\$0
Consultant:	Texas Transportation Institute
URL:	https://www.mdt.mt.gov/research/projects/const/production_rates.shtml

Objective:

A production rate is a quantity of production accomplished over a specific period of time and realistic production rates are the key in determining reasonable contract times for construction projects. The production rates of major construction activities are important for planning resources and tracking project progress as these activities typically fall in the critical path of the project schedule. Therefore, the accuracy and reliability of the estimated production rates is an effective contract administration tool. The goal of phase 1 (9344-504) was to enhance MDT's current contract time determination procedures by developing a historical data driven production rate estimation system using data available in construction daily work reports. This second phase will address activity sequence logics for different types of projects based on historical data. These new tools are expected to significantly improve the accuracy and reliability of MDT's contract time determination.



Progress:

A project kick-off meeting was held in FFY 2019.

Reports:

No reports were due in FFY 2019.

MDT Project Manager:

Sue Sillick
406.444.7693
ssillick@mt.gov

Consultant Project Manager:

David Jeong
979.458.9380
djeong@tamu.edu

3.3.2 Completed Projects

3.3.2.1 *Effective Production Rate Estimation Using Construction Daily Work Report Data: Phase 1*


Project Number:	9344-504
Start Date:	1/1/17
Completion Date:	1/31/19
Total Cost:	\$139,528
Total SPR Funds (80%):	\$111,623
Total State Funds (20%)	\$27,906
Total MDT Indirect Costs:	\$13,729
Total FFY 2019 Expended:	\$5,757
FFY 2019 SPR Funds (80%) Expended:	\$4,606
FFY 2019 State Funds (20%) Expended:	\$1,151
FFY 2019 MDT Indirect Costs:	\$543
Unexpended Funds:	\$0
Consultant:	Iowa State University
URL:	https://www.mdt.mt.gov/research/projects/const/production_rates.shtml

Objective:

A production rate is a quantity of production accomplished over a specific period of time and realistic production rates are the key in determining reasonable contract times for construction projects. The production rates of major construction activities are important for planning resources and tracking project progress as these activities typically fall in the critical path of the project schedule. Therefore, the accuracy and reliability of the estimated production rates is an

effective contract administration tool. The goal of this project was to enhance MDT's current contract time determination procedures by developing a historical data driven production rate estimation system using data available in construction daily work reports.

MDT added a second phase (9344-723) to address activity sequence logics for different types of projects based on historical data. These new tools are expected to significantly improve the accuracy and reliability of MDT's contract time determination.



Progress:

All research is complete.

Reports:

All final deliverables are complete and are posted to the above project URL.

MDT Project Manager:

Sue Sillick
406.444.7693
ssillick@mt.gov

Consultant Project Manager:

David Jeong
979.458.9380
djeong@tamu.edu

3.4 ENVIRONMENTAL RESEARCH PROJECTS

3.4.1 Active Projects

3.4.1.1 *Testing Wildlife-Friendly Fencing Modifications to Manage Wildlife and Livestock Movements*

Project Number:	9596-617
Start Date:	6/19/18
Completion Date:	12/31/19
Total Cost:	\$245,456
Total SPR Funds (80%):	\$51,200
Total State Funds (20%)	\$12,800
Total Consultant/Other Cost Share:	\$183,456
Total MDT Indirect Costs:	\$6,500
Total FFY 2019 Expended:	\$50,057
FFY 2019 SPR Funds (80%) Expended:	\$51,200
FFY 2019 State Funds (20%) Expended:	\$12,800
FFY 2019 MDT Indirect Costs:	\$4,545
Consultant:	University of Montana
URL:	https://www.mdt.mt.gov/research/projects/env/wildlife_fence_mods.shtml

Objective:

Fences along roadways serve as safety measures to protect humans from vehicular collisions with wildlife and livestock by containing animals in appropriate pastures and keeping them off roadways. Fences can act as semi-permeable or complete barriers to wildlife movement. As a consequence, through landscape fragmentation, fences reduce landscape connectivity, impede resource selection, and are a direct cause of mortality in ungulates (e.g., pronghorn, elk, deer) and other species (e.g., greater sage-grouse). To combat these effects on wildlife, multiple fence modifications have been recommended by management agencies using the best available science to either facilitate or deter wildlife and/or livestock from crossing fences.



This project evaluates the effectiveness of previously recommended “wildlife-friendly” fence modifications to assess their effectiveness in allowing for continued wildlife movements while effectively controlling livestock. Researchers will use the outputs of a previously developed fence density map, together with the results of the final evaluation of the effectiveness of various “wildlife-

friendly” fence modifications, to guide MDT District Biologists and right of way personnel in the application of effective “wildlife-friendly” fences and other effective habitat connectivity measures on the landscape. The project will demonstrate and present the importance of developing fence density maps for other important ecological areas, to create scientifically and economically defensible positions for MDT to use.

Progress:

The research team completed their research and presented preliminary findings to the technical panel in September 2019. The final report is being drafted.

Reports:

Three progress reports were received. Project information, and the presentation given to the technical panel, can be viewed at the above URL.

MDT Project Manager:

Will Kline
920.771.0092
wkline@mt.gov

Consultant Project Manager:

Erin Landguth
406.243.5221
erin.landguth@mso.mtu.edu

3.4.2 Completed Projects

3.4.2.1 MDT Wildlife Accommodations Process

Project Number:	5896-423
Start Date:	3/1/16
Completion Date:	12/31/18
Total Cost:	\$232,968
Total SPR-A Funds (Planning, 80%):	\$186,375
Total SPR-B (Research, 80%):	\$0
Total State Funds (20%)	\$46,594
Total MDT Indirect Costs:	\$22,905
Total FFY 2019 Expended:	\$31,665
FFY 2019 SPR-A Funds (80%) Expended:	\$25,332
FFY 2019 SPR-B Funds (80%) Expended:	\$0
FFY 2019 State Funds (20%) Expended:	\$6,333
FFY 2019 MDT Indirect Costs:	\$2,986
Unexpended Funds:	\$1,936
Consultant:	KLJ
URL:	https://www.mdt.mt.gov/research/projects/env/wap.shtml

Objective:

MDT has accommodated a variety of wildlife species in the last two decades in a number of different ways. However, the processes, justification, and criteria used for recommending and implementing accommodations have varied just as the technology and practices in the field have rapidly evolved. This project investigated how to establish a process to incorporate these features into construction projects by a documented justification process to determine the appropriateness of including wildlife accommodations in project development and design. The overall objective was to develop a wildlife accommodations process and guidelines specifically tailored to meet MDT's project development processes, Montana wildlife, and evaluate needs as well as feasibility.



Progress:

All research is complete.

Reports:

All reports are final and posted to the above project URL.

Implementation:

A detailed implementation plan, including performance measures and process review, was drafted and implementation is in progress (see related implementation project).

MDT Project Manager:

Sue Sillick
406.444.7693
ssillick@mt.gov

Consultant Project Manager:

Kathy Harris
406.441.5784
kathy.harris@kljeng.com

3.4.3 Implementation Projects

3.4.3.1 MDT Wildlife Accommodations Process

Project Number:	5896-423
Start Date:	12/13/18
Completion Date:	10/31/24
Total Cost:	\$0
URL:	https://www.mdt.mt.gov/research/projects/env/wap.shtml

Objective:

MDT has accommodated a variety of wildlife species in the last two decades in a number of different ways. However, the processes, justification, and criteria used for recommending and implementing accommodations have varied just as the technology and practices in the field have rapidly evolved. This project investigated how to establish a process to incorporate these features into construction projects by a documented justification process to determine the appropriateness of including wildlife accommodations in project development and design. The overall objective is to implement a wildlife accommodations process specifically tailored to meet MDT's project development processes, Montana wildlife, and evaluate needs as well as feasibility.

Progress:

In FFY 2019, the implementation plan was developed, covering a period of five years. Completed implementation tasks include the following:

1. Update construction project milestone report templates.
2. Discuss implementation plan at an Engineering Bureau Chiefs meeting.
3. Discuss implementation plan at Preconstruction meeting with headquarter and district staff.
4. Modify MDT WARM and WADR so that they can be used by consultants as well. Post on website. Archive files.
5. Update Prepare Scope of Work (SOW) activity descriptions (128, 214, 415, and 566) to include the Wildlife Accommodations Decision Report (WADR) language, and precursors and successors.
6. Determine activity durations and man-hours (214, 415, 566, 706, and 707): 60 days for 706 (BRR/PBA - MDT).
7. Update flowcharts and add activity description for activities 109 and 707 (WARM).
8. Discuss implementation at seven regional FWP meetings.
9. Make all activities (109, 128, 182, 214, 415, 566, 706, and 707) and flowcharts, WARM, and WADR live.
10. Determine and announce go live date.
11. Develop and implement tracking spreadsheet; implementation will occur beginning on the go live date.

Tasks pending implementation include the following:

1. Develop training (Moodle). Develop a Q&A forum; test and distribute training.
2. Populate WAP tracking spreadsheet with all projects using the Wildlife Accommodations Process (i.e., every project that has a WARM).
3. Develop a survey to determine performance measures.

4. Implement survey.
5. Annual process review: Download survey (assuming use of SurveyMonkey), format survey results if necessary, schedule technical panel meeting, and send results of survey and tracking spreadsheet to technical panel.
6. Technical panel meeting to discuss survey results and tracking spreadsheet. Environmental will develop process review summary report with specific action items to include possible process changes, etc. Environmental will send document to the technical panel for review and revision. Environmental will revise and finalize document for distribution.
7. Implement tasks from #6 above.



MDT Project Manager:

Sue Sillick

406.444.7693

ssillick@mt.gov

3.5 FINANCE/REVENUE RESEARCH PROJECTS

3.5.1 Proposed Projects

3.5.1.1 *Economic Benefits of Improving Montana's Transportation Infrastructure*

URL: <https://www.mdt.mt.gov/research/projects/admin/eco-benefits.shtml>

Topic Statement:

Promoting economic vitality is one mission of the Montana Department of Transportation (MDT). There are several avenues to quantify this mission. First, is the primary impact of MDT activities on Montana's economy as measured by income, employment and other indicators. Second are the impacts on state revenues, including the general fund and other taxes and fees. And third is the impact of an efficient transportation system on increasing overall productivity, which enhances



returns to households and private and public firms. The overall research will quantify all three avenues with the goal of estimating the economic gains to Montana of improving infrastructure to raise the state's ASCE grade from a C- to a B. These findings may be used by MDT to inform policy makers and stakeholder about the economic impacts associated with MDT infrastructure improvements.

Related Research:

What are the economic and general fund impacts of current projected transportation infrastructure funding? And what would the impacts look like if funding increased to improve the state of Montana's road and bridge infrastructure? Montana's bridges and road system received grades of C and C- respectively according the American Society of Civil Engineers (ASCE) "Infrastructure Report Card" published in 2017. What would be the net economic impact to the state if there were additional infrastructure expenditures sufficient to raise the grades to a B? Just maintaining the status quo would require about \$15 billion over the next 10 years, according to MDT. The Bureau of Business and Economic Research (BBER) would work with MDT to derive the cost estimates to raise the grade to B and then estimate the economic impacts and contributions to the state's general fund under three different scenarios over a 10-20 year time horizon: 1) with current projected funding (33% of the \$15 billion required to maintain), 2) maintaining the status quo, and 3) additional impacts of raising the ASCE grade to a B. This research would provide insights into the economic impacts of improving the state's transportation network and fit within the "Mobility and Economic Vitality" component of the 20-year TranPlanMT program.

Research Proposed:

Two different methods will be used to identify and calculate the economic benefits of additional Montana highway infrastructure investments. The first method will utilize the economic models

prepared by Regional Economic Models Incorporated (REMI) and Impact Analysis for Planning (IMPLAN). The REMI model will be used to identify and estimate the total economic impact on statewide income and employment of the additional out-of-state revenues associated additional infrastructure expenditures. The IMPLAN model will be used to corroborate the REMI estimates and provide additional details for certain items. The statewide totals will be disaggregated into estimates for each MDT region.

The second method estimates the total rate of return and the productivity gains of additional roadway investment and maintenance over a 10-year period. Previous research has identified the significant returns to national and state incomes from infrastructure investment. There are several approaches to estimate the rate of return and productivity gains. Whichever approach is chosen, estimates will be presented for different types of roadways to identify differences between them.

Lastly, the proposed study will update the impact of MDT on Montana state revenues last analyzed in the 2002 MDT research project "The Revenue Contribution of Montana Department of Transportation Expenditures to the Montana General Fund" (FHWA/MT-02-012/8170).

Urgency and Expected Benefits:

This research will assist MDT in meeting its mission to serve the public by providing a transportation system and services that emphasize quality, safety, cost effectiveness, economic vitality and/or sensitivity to the environment. Specifically, the findings will aid MDT in presenting the economic impacts of transportation system expenditures to elected officials, decision-makers, the media, the federal government and the public. The economic impacts will be calculated on a regional basis so that the users will be able to identify the specific local impacts that are important to them. The practical and concrete economic focus of this research will assist in raising the public's knowledge and interest in MDT's role of providing infrastructure.

MDT Project Manager:

Will Kline

920.771.0092

wkline@mt.gov

3.6 GEOTECHNICAL RESEARCH PROJECTS

3.6.1 Active Projects

3.6.1.1 Guidelines for Chemically Stabilizing Problematic Soils

Project Number:	9389-522
Start Date:	4/21/17
Completion Date:	2/29/20
Total Cost:	\$170,000
Total SPR Funds (80%):	\$136,000
Total State Funds (20%)	\$34,000
Total MDT Indirect Costs:	\$17,300
Total FFY 2019 Expended:	\$72,671
FFY 2019 SPR Funds (80%) Expended:	\$58,137
FFY 2019 State Funds (20%) Expended:	\$14,534
FFY 2019 MDT Indirect Costs:	\$6,852
Consultant:	Boise State University
URL:	https://www.mdt.mt.gov/research/projects/geotech/chemical_stablize.shtml

Objective:

The main goal of this project is to establish protocols for conducting efficient chemical stabilization design for problematic soils with and without soluble sulfates within the state of Montana. MDT has very limited experience with chemical stabilization, and while there is a desire to potentially use chemical stabilization, a major concern with this approach is the presence of potential high sulfate concentrations and costs incurred in undertaking chemical stabilization projects. This project addresses these issues by conducting laboratory studies to determine effective chemical stabilizers for stabilizing Montana-specific problematic soils. A life cycle cost analysis will be conducted to compare and contrast existing approaches versus chemical stabilization alternatives in tackling these problematic soils.



Progress:

A combined report for Tasks 2 (material selection), 3 (evaluation of chemical stabilizers) and 4 (establish chemical and mineralogical changes), as well as reports for Tasks 5 (establish curing and moisture

conditioning protocols) and 7 (life cycle cost analysis) were completed. A draft report for long-term durability studies (Task 6) was submitted for review.

Reports:

Project information and reports can be viewed at the above URL.

MDT Project Manager:

Will Kline

920.771.0092

wkline@mt.gov

Consultant Project Manager:


Bhaskar Chittoori

208.426.3794

bhaskarchittoori@boisestate.edu

3.6.1.2 Large-Scale Laboratory Testing of Geosynthetics in Roadway Applications

Project Number:	9564-602
Start Date:	2/21/18
Completion Date:	12/31/20
Total Cost:	\$450,000
Total SPR Funds (80%):	\$360,000
Total State Funds (20%):	\$90,000
Total MDT Indirect Costs:	\$43,250
Total FFY 2019 Expended:	\$151,380
FFY 2019 SPR Funds (80%) Expended:	\$121,104
FFY 2019 State Funds (20%) Expended:	\$30,276
FFY 2019 MDT Indirect Costs:	\$14,273
Consultant:	Montana State University
URL:	http://www.mdt.mt.gov/research/projects/geotech/lab_testing.shtml



Objective:

The main objective of this project is to characterize the performance of geosynthetic-reinforced test sections when compared to an unreinforced case to assess benefit in terms of a reduction in the base course thickness, an extension of the life of the pavement, or the strengthening of the individual pavement layers. This objective will be achieved through the construction of a single test track containing three test sections, a detailed analysis and synthesis of the results, and the evaluation of an analytical design tool to be used by pavement engineers to design geosynthetic-reinforced pavements.

Progress:

The Task 1 (literature review) and Task 2 (testing setup and planning) reports were completed. Test section construction and trafficking were initiated (Task 3), but initial and rapid rutting occurred in the test section. The principal investigator conferred with the technical panel about reconstruction methods that could address the rutting issue and options for proceeding with trafficking. Test reconstruction work was instigated. An annual presentation on the research progress to date was presented to the technical panel in March 2019.

Reports:

Project information, reports and the annual presentation can be viewed at the above URL.

MDT Project Manager:

Will Kline

920.771.0092

wkline@mt.gov

Consultant Project Manager:

Steve Perkins

406.994.6119

stevep@montana.edu

3.7 INFORMATION SERVICES RESEARCH PROJECTS

3.7.1 Proposed Projects

3.7.1.1 *Analyze Business Models for Implementation and Operation of a Statewide GNSS Real-Time Network*

URL: <https://www.mdt.mt.gov/research/projects/planning/gnss.shtml>

Topic Statement:

Montana Department of Transportation (MDT) and the State Library are leading an effort to develop a Statewide GNSS (Global Navigation Satellite System) Real-Time Network (RTN). A statewide RTN benefits multiple public and private entities that utilize Global Positioning System survey and geographic information system mapping services. Users can realize reduced equipment and field manhours performing field survey. Infrastructure and assets can be efficiently inventoried and mapped. GPS automated machine control is supported. Data across all users of a network can be connected.



The goal is to provide a statewide RTN network covering most of the Montana geographical area that 1) provides survey grade RTN survey and mapping services minimally to public and private network partners and preferably offered as a public service to subscribers as well, and 2) is a fiscally sustainable business operation. MDT and the State Library are collaborating in a planning effort to identify and resolve technical planning and design issues for implementation and operation. MDT completed a gap analysis identifying multiple RTN operation and maintenance business models for further investigation including multiple system access variations of the business models. Further research and investigation into the feasibility of different business models for sustainable operation and maintenance of a statewide RTN accessible minimally to network partners is necessary to make sound decisions regarding access to network services and ownership, operation, maintenance and repair of RTN components including CORS (Continuously Operating Reference Stations), CPC (Central Processing Center) and network communications.

Related Research:

The research summary provided insight to assist defining project goals, developing a planning strategy and narrowing the focus of research needs. The literature search did not reveal current research relevant to the focus of investigating multiple business models considering system access and RTN ownership, operation, maintenance and repair.

Research Proposed:

Research the feasibility of different business models for a statewide RTN supportive and accessible minimally to multiple public and private partners and preferably with additional services offered to subscribers. Research should identify feasibility of different business models with considerations for 1) system access variations (e.g., public partners, private partners, public fee subscriptions, free public services, etc.), 2) roles and responsibilities variations for ownership, maintenance and repair of RTN components (i.e., CORS, CPC and communications), 3) network administration requirements, and 4) relative state laws and policies. The research should deliver a feasibility report aligned with MT RTN goals and the considerations stated above that details and summarizes evaluated business models and includes estimated costs and revenues, resource requirements, advantages, disadvantages and recommendations.

Urgency and Expected Benefits:

Potential partners are actively being engaged and have expressed interest in participating in developing a statewide RTN. As previously stated, timing of this research is a risk. MDT and the State Library are actively pursuing means to assume operation of a pilot network in MT Mobile Subscriber Roaming Number (MSRN) beginning fall of 2019. A business model should be adopted before formal agreements are executed amongst network partners. Development of a statewide RTN has significant implications for multiple public agencies and private industries supported by survey, mapping, automated machine control, navigation, emergency management and response, and infrastructure and asset inventory. Survey operations alone can realize substantial reductions in field man hours and equipment required. A statewide RTN also supports data sharing and collaboration across different public and private agencies. Development of a statewide RTN is an opportunity to demonstrate effective public-private collaboration on a large scale impacting multiple agencies and industries.

MDT Project Manager:

Will Kline

920.771.0092

wkline@mt.gov

3.8 MATERIALS/DATA COLLECTION AND ANALYSIS RESEARCH PROJECTS

3.8.1 Active Projects


3.8.1.1 *Alkali-Silica Reactivity in the State of Montana*

Project Number:	9577-607
Start Date:	4/6/18
Completion Date:	7/30/20
Total Cost:	\$74,000
Total SPR Funds (80%):	\$59,200
Total State Funds (20%)	\$14,800
Total MDT Indirect Costs:	\$11,374
Total FFY 2019 Expended:	\$13,675
FFY 2019 SPR Funds (80%) Expended:	\$10,940
FFY 2019 State Funds (20%) Expended:	\$2,735
FFY 2019 MDT Indirect Costs:	\$1,289
Consultant:	Montana State University
URL:	https://www.mdt.mt.gov/research/projects/mat/alkali_silica.shtml

Objective:

Concrete can be susceptible to expansive reactions between alkalis in the Portland cement and reactive forms of silica in the aggregates, which can ultimately reduce the lifespan of the concrete resulting in costly repairs or even replacement. While alkali-silica reactivity (ASR) has been documented as an issue in many states, little work has been conducted to determine the presence/potential of ASR in Montana.

The primary objectives of the proposed research are to evaluate the potential for deleterious ASR in the state of Montana, and to develop a testing protocol for identifying potential reactive aggregates. This research will also identify/document existing ASR damage in the state and investigate the potential underlying geological features that may contribute to the presence of reactive aggregates. Finally, this research will explore the efficacy of potential mitigation techniques employed to limit the effect of ASR.



Progress:

The Task 1 report (literature review) was completed. A draft of the Task 2 report (testing protocol development) was submitted to the technical panel for review. Work began on identifying and documenting cases of ASR (Task 3). A letter describing ASR and the associated damage was prepared

and circulated to the Montana concrete industry. This letter requested that the concrete industry reach out to MSU with potential cases of ASR damage in the state. This effort resulted in the identification of one confirmed site of ASR damage (Willow Creek Dam spillway), and one potential case of ASR damage (Billings Airport apron). Cores from the Billings Airport will be acquired and analyzed to confirm the presence of ASR.

Reports:

Project information and the Task 1 Report can be viewed at the above URL.

MDT Project Manager:

Will Kline
920.771.0092
wkline@mt.gov

Consultant Project Manager:

Mike Berry
406.994.1566
berry@montana.edu

3.9 SAFETY RESEARCH PROJECTS

3.9.1 Active Projects

3.9.1.1 *Developing a Methodology for Safety Improvements on Low-Volume Roads in Montana*

Project Number:	9679-699
Start Date:	2/15/19
Completion Date:	11/30/20
Total Cost:	\$71,000
Total SPR Funds (80%):	\$56,800
Total State Funds (20%)	\$14,200
Total MDT Indirect Costs:	\$7,489
Total FFY 2019 Expended:	\$41,862
FFY 2019 SPR Funds (80%) Expended:	\$33,490
FFY 2019 State Funds (20%) Expended:	\$8,372
FFY 2019 MDT Indirect Costs:	\$3,597
Consultant:	Montana State University
URL:	https://www.mdt.mt.gov/research/projects/planning/lvr-safety.shtml

Objective:

Maintaining safety on the highway system has been a top priority for most highway agencies in the U.S. given the heavy toll in deaths and casualties associated with traffic crashes. The limited funds available to highway agencies for safety improvements require a careful consideration of sites that are more promising in improving safety at the network level. Therefore, highway agencies systemically screen the network to identify those sites that are expected to yield greater safety benefits, thus deserving more consideration for safety improvement funds. While this process has been successfully implemented by many



agencies for urban and well-traveled major rural highways, it may prove difficult on rural low-volume roads including local county roads. The low traffic exposure on these roads and consequently the low number of crashes occurring may preclude the possibility of using crash data alone in identifying and ranking candidate sites for safety improvement projects. The proposed research attempts to address this issue by providing a much-needed guidance on how to systemically screen the network and rank sites on low-volume roads that are most deserving of safety improvements funds.

Progress:

The project kick-off meeting was held in February 2019. The literature review (Task 2) and developing criteria for site identification and prioritization (Task 3) were completed. Research on the state of practice in local roads safety improvement site prioritization (Task 4) was initiated. The research team finalized the state of practice survey questionnaire, obtained the required IRB (Institutional Review Board) approval, and sent out the questionnaire to 52 agencies. The research team received 32 responses to the survey and compiled and analyzed the information.

Reports:

Two progress reports were received. Project information and reports can be viewed on the project website at the above URL.

MDT Project Manager:

Will Kline
920.771.0092
wkline@mt.gov

Consultant Project Manager:

Ahmed Al-Kaisy
406.994.6116
alkaisy@montana.edu

3.9.1.2 Traffic Safety Culture Transportation Pooled Fund (TSC-TPF) Program

Project Number:	8882-309
Start Date:	10/1/14
Completion Date:	9/30/22
Total Cost:	\$1,194,000
Total SPR Funds (100%):	\$80,000
Total Other Federal Funds:	\$189,000
Total State Funds (100%)	\$110,000
Total MDT Indirect Costs:	\$116,477
Total FFY 2019 Expended:	\$220,152
FFY 2019 SPR Funds (100%) Expended:	\$14,750
FFY 2019 Other Federal Funds (100%) Expended:	\$185,119
FFY 2019 Other State Funds (100%) Expended:	\$35,032
FFY 2019 MDT Indirect Costs:	\$19,269
Consultant:	Montana State University
MDT URL:	https://www.mdt.mt.gov/research/projects/planning/lvr-safety.shtml
Current Pooled Fund URL:	https://www.pooledfund.org/Details/Study/558
Follow-On Pooled Fund URL:	https://www.pooledfund.org/Details/Study/668

Objective:

The Montana Department of Transportation initiated a multiyear pooled fund program in partnership with the [Center for Health and Safety Culture \(CHSC\)](#) within the [Western Transportation Institute \(WTI\)](#) at Montana State University. This program is a cooperative effort of participating state DOTs and other organizations vested in traffic safety. The purpose of this effort is to accelerate the development and delivery of tools and services to transform traffic safety culture. The goal of this transformation is to support the Toward Zero Deaths (TZD) vision with sustainable traffic safety solutions.

The [Toward Zero Deaths \(TZD\): National Strategy on Highway Safety](#) is a cooperative and coordinated effort amongst state highway safety agencies and stakeholders. The transformation of the traffic safety culture is a primary element of the TZD strategy. Only through the growth of a positive safety culture can significant and sustainable reductions in crash fatalities and serious injuries be achieved. Such transformation would not only support traffic safety goals by reducing risky behaviors and increasing protective behaviors, it would also increase public acceptance of other forms of effective safety programs.

Progress and Reports:

There are a total of 16 projects (including annual management support renewals) under the current five-year pooled fund program umbrella. It is anticipated a follow-on pooled fund program for an additional five years will be initiated.

Management Support:

This project provides project management assistance, including meeting support (web conference set-up, in-person meeting logistics and travel reimbursement, agenda input, post-meeting follow-up, and

meeting notes), quarterly progress reporting, support for outreach and awareness activities, and support for work plan and project development.

This is an annual contract renewed each year of the pooled fund, for a total of five annual projects. For FFY 2019, all tasks were completed and four quarterly progress reports were received; they can be viewed at <https://www.pooledfund.org/Details/Study/558>.

Driving After Cannabis Use:

The purpose of this project was to develop a better understanding of the traffic safety culture (i.e., shared values, beliefs, and attitudes) of driving under the influence of cannabis (DUIC). A survey was developed based on an augmented integrated model of behavior and was implemented using mailed and internet-based methods. Adults age 18 and older from the U.S. responded. Two states with legalized recreational use of cannabis (Colorado and Washington) were oversampled. The survey measured DUIC behavior, intention, willingness, attitudes, behavioral beliefs, perceived norms, and perceived control. About half of the individuals who had used cannabis in the past 12 months reported driving within four hours of use. Partial correlation coefficients showed that many components of the model correlated with willingness to DUIC. Significant differences in attitudes and beliefs were found between non-users of cannabis, users of cannabis, and those who DUIC. No differences in beliefs or attitudes were found between states with and without legalized recreational use laws nor between states with legalized medical use laws. Recommendations for strategies to reduce DUIC are provided.

This project was completed prior to FFY 2019. The final deliverables, which include final and project summary reports, and a webinar recording, can be viewed at <https://www.mdt.mt.gov/research/projects/cannabis-use.shtml>.

Exploring Traffic Safety Citizenship:

The purpose of this project was to develop a better understanding of the values, beliefs, and attitudes regarding engagement in behaviors that impact the traffic safety of others, informing agencies and others how to grow these beliefs in communities—thereby creating a culture that achieves greater improvements in traffic safety. A survey was developed based on an augmented integrated model of behavior and was implemented with adults age 18 and older from the U.S. using mailed and internet-based methods. About half of the people who responded to the survey indicated they had been in a situation in the past 12 months when someone was not wearing a seat belt or was reading or texting while driving. Of those who indicated they were in a situation to intervene, more than half did. They were more likely to intervene with others who were socially closer to them (e.g., family and friends) than with those more socially distant (e.g., acquaintances or strangers). Most people had favorable attitudes and beliefs about intervening. Analysis revealed that the perception of whether most people do intervene (e.g., the perceived descriptive norm) was strongly correlated with intervening behavior. Similarly, most people who responded to the survey had favorable attitudes about strategies involving policy or rules to increase seat belt use or decrease reading or typing on a cell phone while driving. Recommendations for growing intervening behaviors are provided.

This project was completed prior to FFY 2019. The final deliverables, which include final and project summary reports, and a webinar recording, can be viewed at <https://www.mdt.mt.gov/research/projects/trafficsafety-citizenship.shtml>.

Traffic Safety Cultures and the Safe Systems Approach:

This project brought together expertise in engineering (vehicle safety, road building, and traffic system planning) as well as in the sciences of human action (psychology, sociology, and anthropology) in order to develop a comprehensive framework of traffic safety culture that is useful for practical work in road safety as well as for academic research. Knowledge exchange was a core element of the project, not only via the researchers that are seconded between partner organizations but also through a knowledge platform created for the partners as well as for the public. The project also included data from naturalistic driving studies that has not been used in the context of cultural analysis before. A major focus was on factors that can be changed comparatively easy under given cultural conditions in order to contribute to road safety work in practice.

This project was completed in FFY 2019. More information can be found at <https://www.mdt.mt.gov/research/projects/trafficsafety-ss-approach.shtml>.

Understanding Law Enforcement Attitudes and Beliefs About Traffic Safety:

Law enforcement plays a critical role in traffic safety. However, traffic safety is one of many issues that law enforcement agencies must address. A variety of factors including budget limitations, political support, and agency culture can influence engagement in traffic safety. A decrease in law enforcement's engagement in traffic safety could make a reduction in fatalities and serious injuries less likely.

Recently, some traffic safety professionals have noted a change in the prioritization of traffic safety among law enforcement. It is difficult to determine whether this perception is accurate or not and the reasons and nature of this possible change. Therefore, understanding the attitudes and beliefs of law enforcement leaders and officers regarding traffic safety is critical to growing a positive traffic safety culture and ultimately achieving a goal of zero deaths on the nation's roadways.

The objectives of this case study were to understand:

- ★ How law enforcement leaders and officers within the agencies selected prioritize traffic safety relative to other public safety issues;
- ★ Self-reported attitudes, beliefs, and enforcement behaviors;
- ★ Law enforcement's perceptions of how traffic safety enforcement behaviors have changed in recent years; and
- ★ How prioritization of traffic safety; attitudes, beliefs, and enforcement; and perceptions of change vary between leaders and officers, agency types, and urban and rural settings.

Furthermore, the project proposed methods of increasing engagement in traffic safety efforts based on the beliefs identified in this study.

To support these objectives, this project includes the development and implementation of interviews and a survey to measure the beliefs and attitudes among law enforcement that influence traffic safety enforcement.

This project was completed in FFY 2019. Products include a final report, project summary report, dialog guide and speaking points, and a webinar recording and presentations. These reports and additional information can be found at <https://www.mdt.mt.gov/research/projects/trafficsafety-attitudes.shtml>.

Key Information for DUIC Policy:

There is growing concern about driving under the influence of cannabis (DUIC), especially as more states change laws around cannabis possession and use. This concern is often exacerbated by the inaccessibility of key information regarding the role of cannabis in crash risk. To rectify this situation, this synthesis project will capture the key information for the critical issues that affect policy decisions with DUIC. The synthesis will focus on the usability of information to garner stakeholder support and inform rational policy making.

This project will provide a set of tools to educate and engage stakeholders (e.g., enforcement agencies, traffic safety agencies, public health departments, etc.) to inform decision-making about effective DUIC policy and counter measures. These tools will include several products:

- ★ **Concise information summary** that integrates current research on the key issues involved in the debate surrounding DUIC crash risk (e.g., methodological limitations of measuring DUIC crash risk, evidence of THC impairment on driver behavior, relationship of THC per se limits with crash risk, interactions with alcohol).
- ★ **Compilation infographic** that summarizes the key points from the information summary. This will include a **revision of infographics** for the existing pooled fund DUIC project that captures the essence of this project within the theoretical framework upon which the study was designed.
- ★ **Talking points** (based on the information summary and referencing the infographic) which can be used by practitioners to discuss DUIC with stakeholders to garner support for effective DUIC strategies.
- ★ **Poster design and PowerPoint presentation** will be created for traffic safety professionals to use to disseminate information in a traffic safety poster session.

This project was active in FFY 2019. However, the following deliverables were completed in FFY 2019: final report, Driving Under the Influence of Cannabis (DUIC): Key Information for DUIC Policy presentation, Talking Points for Driving After Using Cannabis, The Effect of Legalization of Recreational Cannabis on Crash Risk poster, Effects of Cannabis on Traffic Safety infographic, and Cultural Factors that Predict the Frequency of Driving within 4 Hours of Using Cannabis in the Past 12 Months Infographic. These deliverables can be found at <https://www.mdt.mt.gov/research/projects/trafficsafety-duic.shtml>. A webinar is planned for FFY 2020.

Proactive Traffic Safety: Empowering Behaviors to Reach Our Shared Vision of Zero Deaths and Serious Injuries:

Growing traffic safety citizenship is a novel approach that strategically shifts our focus to the engagement of the larger majority of safe road users to influence the behaviors of the smaller group engaging in risky behaviors. Previous research sponsored by the Traffic Safety Culture Pooled Fund to understand traffic safety citizenship revealed a variety of opportunities to bolster traffic safety citizenship behaviors to reduce traffic crashes and fatalities. However, in order for state highway safety agencies and stakeholders to embrace this strategic approach, information learned from research must be translated to practice. Communication tools that make traffic safety citizenship easier to understand and integrate into existing traffic safety efforts are needed.

The objective of this project is to create meaningful communication tools for state and local traffic safety professionals that can be implemented immediately to build the capacity of critical stakeholders about traffic safety citizenship as a strategy to improve traffic safety.

To support this objective, this project will develop four communication tools:

- ★ **Traffic Safety Citizenship Primer** – This tool will introduce traffic safety professionals and stakeholders to the concept of traffic safety citizenship. Sections within the Traffic Safety Citizenship Primer will include a) what traffic safety citizenship is; b) the origin and background; c) the state of the science; d) examples of safety citizenship; e) talking points to introduce the concept to other professionals, stakeholders, and the community; and f) examples of traffic safety citizenship activities that can be readily implemented.
- ★ **Traffic Safety Citizenship PowerPoint Presentation** – This tool will be created for traffic safety professionals and stakeholders to introduce Traffic Safety Citizenship to other professionals, stakeholders, and the community.
- ★ **Conversation Guide** – This tool will be created to support traffic safety professionals’ efforts to engage their staff or coworkers about Traffic Safety Citizenship as a strategy to improve traffic safety. This will be a stand-alone document that can be printed and shared with others.
- ★ **Poster** – This tool will be created for traffic safety professionals to use to disseminate information in a traffic safety poster session.

This project was active in FFY 2019. However, the following deliverables were completed in FFY 2019: final report, primer, poster, conversation guide, and a presentation. These deliverables can be found at <https://www.mdt.mt.gov/research/projects/trafficsafety-cc-tools.shtml>. A webinar will be held in FFY 2020.

Traffic Safety Culture Primer:

There is growing interest in “traffic safety culture” as a key factor to manage and sustain safe roadway transportation systems, especially as more jurisdictions adopt targets of zero traffic fatalities and serious injuries. However, the theory, terminology, and methods involved in addressing traffic safety culture come from human and social science disciplines that are not typically included in traditional traffic safety, engineering, or other behavioral change agencies (e.g., departments of transportation, driver’s licensing, motor vehicles records, etc.). The lack of shared language and understanding about traffic safety culture limits the ability of agencies to explore this topic and engage new stakeholders. Additionally, the variation in the interpretation and implementation of strategies to improve traffic safety has resulted in no consensus about best practices. Communication tools that develop shared language and understanding about traffic safety culture and its relationship to vision zero goals are needed.

The objective of this project is to provide a multimedia primer about traffic safety culture and how a cultural perspective can support vision zero goals. The purpose of this primer is to foster shared language and understanding about traffic safety culture—thus “priming” stakeholders for new and constructive dialogue and thinking about this complex topic. The materials will include readily accessible definitions, insights, and examples of how traffic safety culture influences behaviors and questions to guide dialogue among stakeholders to make meaning of these ideas and expand their thinking.

To support this objective, this project will include:

- ★ **A Traffic Safety Culture Primer** – A brief document will be created that can be readily printed by stakeholders. The primer will include sections addressing:
 - what is traffic safety culture;
 - how does traffic safety culture influence behavior;
 - issues about measuring traffic safety culture; and
 - how a cultural perspective expands approaches to improve traffic safety.

The format of the primer will be concise text intended for traffic safety practitioners and other stakeholders. The text will be augmented with infographics. The materials will be professionally laid out as an “electronic book” suitable for viewing and printing.

- ★ **Series of PowerPoint Slides** – Each of the primer sections will have a set of accompanying PowerPoint slides with talking points that practitioners can use to communicate to other stakeholders. There will also be a brief overview suitable for a 20-minute presentation.
- ★ **Animated Video** – A short (i.e., 3 to 5 minutes), animated video will be developed to introduce the key topics. The video can be easily shared and used to increase awareness and use of the primer.
- ★ **Webinar** – A webinar will be created to introduce the primer to the traffic safety community. The webinar will highlight key features of the tools and promote their use.
- ★ **Poster** – A high-resolution graphic will be created that is suitable for printing on a large poster for use in a conference poster session for traffic safety professionals to use to disseminate a summary of the primer and the tools.

This project was active in FFY 2019. However, the following deliverables were completed in FFY 2019: final report, primer, poster, and presentation. These deliverables can be found at <https://www.mdt.mt.gov/research/projects/trafficsafety-primer.shtml>. A webinar will be held in FFY 2020.

Guidance for Evaluating Traffic Safety Culture Strategies:

In an effort to reduce the number of traffic crashes and resulting injuries and fatalities, traffic safety agencies are developing and implementing new intervention strategies aimed at changing road user culture. However, systematic evaluations of the implementation and impacts of these new programs are not advancing as rapidly as the programs themselves. At this point, there are neither well-developed summative/outcome evaluations nor formative/process evaluations of most existing programs. Compounding this lack of systematic evaluation is an underlying lack of consensus about or development of the sorts of evaluation designs capable of yielding results that researchers and program managers can be confident in to support future programming and resource allocation decisions.

To address the lack of generally accepted formative and summative evaluation designs and the resulting lack of available outcome and process data, this research will:

- ★ Conduct a comprehensive systematic review of available evaluations of traffic safety culture initiatives in order to catalog and assess both their designs and findings. This will result in a better understanding of the state of the field with respect to what is known about the effectiveness of existing culture-focused interventions and countermeasures and will identify, catalog, and assess the evaluation designs including their associated impact indicators and measures.
- ★ Conduct a parallel examination of what is known about formative and summative designs used to evaluate culture change initiatives in other fields including organization development, community development, and community health. An examination of these related fields will yield additional information about both the effectiveness and rigor of the evaluation designs as well as any knowledge generated about the effectiveness and operation of culture change programs in those fields.
- ★ Provide guidance for practitioners on best practices to evaluate traffic culture strategies.

To support this objective, this project will create:

- ★ **Summary Guidance on Best Practices to Evaluate Traffic Safety Culture Strategies** – A brief document will be created that can be readily used by traffic safety professionals and stakeholders.
- ★ **Journal Article** – An academic journal article will be written and submitted for publication to a peer reviewed journal in the traffic safety field. This article will help move the field of study forward and provide researchers with guidance on how to evaluate culturally-based strategies in the future.
- ★ **Webinar** – A webinar will be created to summarize guidance for the traffic safety community. The webinar will highlight how program managers can use this guidance to select intervention strategies.
- ★ **Poster** – A high-resolution graphic will be created that is suitable for printing on a large poster for use in a conference poster session for traffic safety professionals to use to disseminate a summary of guidance on the evaluation of traffic safety culture strategies. A handout with talking points will also be created.

This project was initiated in FFY 2019. Quarterly progress reports and the Task 1 (literature review) report were submitted and finalized in FFY 2019. More information can be found at <https://www.mdt.mt.gov/research/projects/trafficsafety-strategies.shtml>.

Guidance on Messaging to Avoid Reactance and Moral Disengagement:

Not wearing a seat belt and speeding are two significant contributing factors to motor vehicle-related fatalities. Significant efforts, including messaging, have sought to increase seat belt use and decrease speeding. These efforts have been largely successful as the majority of adults wear a seat belt and do not speed. However, traditional messaging may not be as effective with the small minority of individuals still engaging in these risky behaviors because of two psychological phenomena: psychological reactance and moral disengagement. This project seeks to better understand if these two phenomena are more prevalent among individuals still engaging in these risky behaviors and how messaging might be adjusted to mitigate these phenomena.

The objectives of this research project are to:

- ★ determine if the prevalence of psychological reactance and moral disengagement are higher among adult drivers who never or rarely wear their seat belts or who drive aggressively (i.e., speed, follow too closely, and pass excessively) compared to adults who do not engage in these risky behaviors; and
- ★ identify potential messaging to minimize reactance and overcome moral disengagement regarding seat belt use and aggressive driving.

This project was initiated in FFY 2019, with quarterly progress reports and the Task 1 (literature review) report being submitted and finalized in FFY 2019. More information can be found at <https://www.mdt.mt.gov/research/projects/trafficsafety-reactance.shtml>.

Guidance to Promote Workplace Policies and Family Rules to Reduce Cell Phone Use While Driving and Promote Engaged Driving:

Distraction while driving is a significant cause of crashes resulting in fatalities and serious injuries. Distracted driving may be more prevalent among young drivers who are already at greater risk for crashes due to novice driving skills. One source of distraction is using a cell phone. Communication (both spoken and typed) is a primary function of cell phones, and such communication is distracting because it

takes the driver's eyes off the road and pulls their attention from the driving task. Safe driving requires the driver to be engaged in the driving task. The family and workplace contexts offer two important opportunities to address cell phone use while driving and promote engaged driving. Families can establish rules about never using a cell phone while driving and never communicating using a phone with a family member who is driving. Workplaces can establish similar policies. Guidance to reach families and workplaces is needed for traffic safety practitioners to promote engaged driving – driving free of distractions like cell phones.

The objectives of this project are to identify strategies for families and workplaces that foster engaged driving (i.e., practices that promote engagement by the driver in the driving task). Specifically, the project will seek to answer the following questions:

- ★ How do expectations within families and workplaces influence cell phone use while driving?
- ★ What beliefs and attitudes need to shift to change these expectations and increase engaged driving?
- ★ What are potentially effective strategies (and associated messages) to promote engaged driving within families and workplaces to reduce cell phone use?

This project was initiated in FFY 2019 with quarterly progress reports being submitted and finalized in FFY 2019. More information can be found at <https://www.mdt.mt.gov/research/projects/trafficsafety-engaged.shtml>.



MDT Project Manager:

Sue Sillick

406.444.7693

ssillick@mt.gov

Consultant Project

Manager:

Nic Ward

406.994.5942

nward@ie.montana.edu

3.9.2 Proposed Projects

3.9.2.1 Effectiveness of Highway Safety Public Education at Montana Motor Vehicle Registration Stations by Streaming a Variety of Safety Content

URL: <https://www.mdt.mt.gov/research/projects/safety/safetyvideos.shtml>

Topic Statement:

There is a need to educate Montanans about highway safety, the consequences of exhibiting risky behaviors while driving such as texting while driving, driving while impaired or distracted, driving unbuckled; and the benefits of proven innovative road safety countermeasures such as roundabouts and rumble strips installed by public transportation agencies. There is an opportunity to install video equipment at select Motor Vehicle Division licensing and vehicle registration stations around the state to continuously play highway safety video clips. At many of these locations, the public has waiting times of 5 minutes or longer. This is enough time for people to give their attention to a video screen playing safety messages.



Related Research:

TRID did not find results specific to safety videos that are shown at Motor Vehicle Division or Vehicle Registration offices. However, there were two related research projects for using educational videos to affect driver behavior and the better way to present educational videos:

- ★ *Impact of Education and Awareness Programs on the Usage and Attitude Towards Texting While Driving Among Young Drivers* indicates that repeated consistent messaging about the danger of texting while driving may help in reducing texting while driving among young drivers.
- ★ *Employing Humor and Celebrities to Manipulate Passengers' Attention to Pre-Flight Safety Briefing Videos in Commercial Aviation*. This research indicates the most effective way for people to retain information was through using humorous videos versus using celebrities or standard safety video.

Research Proposed:

This research would be the collection of data gathered by giving short surveys to people as they conclude their business and prepare to leave. This data will be useful for identifying educational gaps, safety focus areas, educating legislators, etc. It would also provide important information about the safety culture, attitudes and beliefs of Montana drivers and provide insight into developing projects and programs to improve highway safety and reduce serious injuries and fatalities caused by vehicle crashes.

Urgency and Expected Benefits:

This research will clearly support MDT's Vision Zero goal of no fatalities or serious injuries on Montana's highways. The educational component is shown as a strategy within Montana's Comprehensive Highway Safety Plan. These educational videos will also support the Department's current effort to educate the traveling public on various topics such as proper use of roundabouts, flashing yellow arrows and rumble strips.

MDT Project Manager:

Will Kline

920.771.0092

wkline@mt.gov

3.9.2.2 *Icy Road Forecast and Alert (IcyRoad): Validation and Refinement Using MDT RWIS Data*

URL: <https://www.mdt.mt.gov/research/projects/safety/icy-road-rwis.shtml>

Topic Statement:

Drivers need reliable forecasts and alerts for icy road conditions, particularly the presence of black ice, to reduce winter driving risks. The Montana Department of Transportation (MDT) currently has 73 Road Weather Information System (RWIS) stations throughout the state, which are used to measure road surface temperature, sub-surface temperature, air temperature, humidity, dew point, pressure, wind speed and precipitation type and occurrence. Select sites (six or fewer) have advanced precipitation sensors, visibility sensors or infrared illuminators for nighttime camera images. This data makes it possible to



study geospatial distribution of black ice formation and identify different mechanisms of black ice for various orographic and surrounding environmental conditions. Consequently, it advances the capability to forecast black ice. Icy Road Forecast and Alert (IcyRoad) is a technology based on weather forecasts, remote sensing observations, cloud computing and data mining. The purpose of this proposed project is to validate and refine the IcyRoad scientific algorithm, particularly the black ice algorithm, using MDT RWIS ground observations to develop a black-ice forecast scheme.

Related Research:

The development of the α -version IcyRoad is described at <http://www.sgweatherinfo.com/usIcyRoads>, with information on the value-added highway camera located at <http://www.sgweatherinfo.com/traffic>. IcyRoad combines multi-channel satellite observations (National Aeronautics and Space Administration (NASA) and National Oceanic and Atmospheric Administration (NOAA) rainfall and clouds products), Weather Research and Forecasting model (WRF) with road-scheme-enhanced (by SpringGem Weather Information), commercial cloud computing, data visualization, and mining and remote sensing technology, to forecast road icy conditions for any road across the United States in five seconds. The α -version IcyRoad has been tested in-house from October 2018-March 2019 over Montana, Wisconsin, Maine, Vermont, New York, Maryland, and Georgia. Seventy percent accuracy was reached during the test period. In addition, industry users, including United Parcel Service, NOAA weather service, as well as individuals, tested IcyRoad and provided feedback.

Research Proposed:

The proposed research would validate and refine the IcyRoad forecast algorithm using Montana RWIS sites (<http://rwis.mdt.mt.gov/scanweb/>), with a focus on black ice detection. The development of a black-ice forecast scheme will be based on surface energy transportation and balance equations. The black ice scheme will be combined with the existing *Weather Research and Forecasting (WRF)*/land surface model to simulate black ice formation. The new algorithm will retrieve snow age, cloudiness, and solar radiation conditions for the previous few days to assess the possibility of snow re-ice. Road Weather Information System (RWIS) sites installed in Montana (<http://rwis.mdt.mt.gov/scanweb/>) will

be used to validate the β -version forecast towards refining icy road/black ice forecast accuracy from the current approximate 70% to 85%. Part of the research will involve having truck drivers test the forecast/alert to find the most effective ways to provide them with alerts. Scientific ice forecast algorithm (β -version) validation and refinement will be done via two approaches: 1) directly analyze MDT RWIS stations archived observations to study black ice formation mechanisms for various spatial orographic conditions, and 2) Compare the IcyRoad forecast with RWIS observations.

Urgency and Expected Benefits:

Significant hazards caused by snow-covered and icy roads result in fatalities, disruption of the transport of commerce and increased school delays. Between 2002 and 2012, winter weather caused 540,000 car collisions (10% of collisions annually), 150,000 car-related injuries and 1,900 car-related fatalities, according to the Federal Highway Administration. In particular, the risk of vehicle crashes significantly increases because of the presence of black ice, which is a smooth, transparent sheet of ice on the roadway. The economic impact of weather-related crashes is \$42 billion each year and transportation agencies spend another \$2 billion on snow and ice removal (FHWA-RITA, 2010).

The expected benefit of this proposed research project is to enhance public road safety, which is the mission of MDT.

MDT Project Manager:

Will Kline

920.771.0092

wkline@mt.gov

3.9.2.3 Use of Fluorescent Orange Delineators in Temporary Traffic Control Work Zones

URL: <https://www.mdt.mt.gov/research/projects/safety/delineators.shtml>

Topic Statement:

Road maintenance and reconstruction often present serious safety challenges to highway agencies due to the dynamic and variable work environment which may well be inconsistent with drivers' expectations. As such, proper delineation of travel path through work zones is critical for safe and efficient work zone operations. Currently the Manual on Uniform Traffic Control Devices (MUTCD) only allows white and yellow delineators within temporary traffic control work zones (Section 6F.80, MUTCD 2009). Field observations suggest that using the conventional white and yellow delineation may not be adequate to effectively delineate traffic through work zones.



The proposed research aims to evaluate a new alternative fluorescent orange delineation device for its effectiveness in guiding traffic through work zones. MDT used the new proposed device (larger, 6" x 12" retroreflective fluorescent orange delineators) in lieu of the MUTCD-approved white delineators in two rural reconstruction projects during the summers of 2015 and 2016. Pictures and observations were taken and recorded for the original and proposed delineation device. MDT project inspectors report the new devices offer better visibility even when the delineators become dusty and dirty. Traffic control contractors also prefer the larger delineators as they offer an even bigger target value. The fluorescent orange delineators are much more visible during nighttime, adverse weather conditions, and construction activities. Further, road users are familiar with the fluorescent orange color within work zones, which may aid in identifying travelled ways that are not self-explaining. The MUTCD allows the use of devices not described in Chapter 6 of the Manual but this must be based on an engineering study, which is the main impetus for the proposed effectiveness evaluation project.

Related Research:

The literature search from Stage 1 showed that the proposed fluorescent orange delineators have not been used in practice nor evaluated in any previous study.

Research Proposed:

The proposed research project consists of six primary tasks: 1) State-of-the-art review of work zone delineation devices and the different approaches for assessing their effectiveness, 2) Selection of study sites to include a limited number of work zones with different work activity and site conditions, 3) Data collection. Traffic surveillance cameras and traffic recorders (on mobile trailers) will be used to collect data from study sites using regular and proposed delineation devices, 4) Data processing and compilation, which involves extraction of information from video records and traffic sensors in a format appropriate for analysis, 5) Data analysis where major study variables (e.g., lateral clearance between vehicle and delineation devices, roadside encroachments, speeds, etc.) will be analyzed to examine the

effectiveness of the proposed delineation devices, and 6) Final report to include a description of the investigations performed along with a summary of major findings and recommendations.

Urgency and Expected Benefits:

The MDT Work Zone Safety and Mobility Goals and Objectives report published in 2015 outlines Goal 1 as “reduce the number and severity of crashes, injuries and fatalities in construction zones.” Effective channelizing devices including delineators are critical in guiding traffic safely through work zones, thus contributing to this important goal. The proposed study is required by MUTCD before application of the new delineation devices is allowed at maintenance and construction sites. Further, the proposed research is expected to have a very high pay-off for MDT given the extensive highway network and associated maintenance and reconstruction operations in the state.

MDT Project Manager:

Will Kline

920.771.0092

wkline@mt.gov

3.10 RESEARCH (ABOUT RESEARCH) PROJECTS

3.10.1 Active Projects

3.10.1.1 MDT Consultant Project Management

Project Number:	9529-589
Start Date:	5/21/18
Completion Date:	6/30/20
Total Cost:	\$246,000
Total SPR Funds (80%):	\$196,800
Total State Funds (20%)	\$49,200
Total MDT Indirect Costs:	\$24,199
Total FFY 2019 Expended:	\$97,899
FFY 2019 SPR Funds (80%) Expended:	\$78,319
FFY 2019 State Funds (20%) Expended:	\$19,580
FFY 2019 MDT Indirect Costs:	\$9,230
Consultant:	CTC & Associates LLC

Objective:

With the 2017 Montana legislative session, MDT lost nearly 70 positions. Guidance has been to contract-out more work. One of the positions lost and being contracted is a research project manager position. An RFP was issued in 2018 and CTC & Associates was hired to provide staff for this work. The consultant project managers serve as an extension of staff and manage projects just as internal staff would.

Progress:

The initial contract concluded in 2019. A one-year renewal was enacted in June 2019. This contract can be renewed up to a total of seven years, as per Montana State Law. The consultant Research Project Manager oversees 15 active research projects, following a research project tasks checklist and guidance by the Research Programs Manager. Five of these are new and 10 of which remain active. Additional staff from this consultant provides Research Review Committee meeting notes, annual report preparation, and desktop publishing services.

The Research Programs Manager oversaw 20 projects in FFY 2019, 10 of which fall under a pooled fund program. Nine projects were completed in FFY 2019, five of which were annual projects. Eleven remain active.

Reports:

Monthly progress reports are provided with each billing.

MDT Project Manager:

Sue Sillick
406.444.7693
ssillick@mt.gov

Consultant Project Manager:

Will Kline
920.771.0092
wkline@mt.gov

4 EXPERIMENTAL PROJECTS

4.1 OVERVIEW

The experimental features program is a FHWA-sponsored program that allows incorporation of experimental features into a project (e.g., construction, maintenance, and safety projects) and provides a vital field evaluation of new materials and methods. This evaluation, if performed well and scientifically based, allows MDT to evaluate specifications and to determine the implementation value in terms of performance and cost effectiveness of these innovative practices.

FHWA defines an experimental feature as *a material, process, method, equipment item, or other feature that has not been sufficiently tested under actual service conditions or has been accepted but requires comparison with alternative acceptable features to determine their relative merits* (<https://www.fhwa.dot.gov/programadmin/contracts/expermnt.cfm>). This means that a material, process, method, equipment item, or other feature has not been sufficiently tested or requires comparison with alternative acceptable features in Montana.

Experimental features are identified by MDT staff (not Research staff) through the standard project process. The champion notifies the Experimental Projects Manager (ExPM) of the proposed experimental feature. The ExPM then attends all project meetings. Also, prior to developing a work plan, the ExPM may conduct a survey of other states and search TRB's [TRID](#) database to determine previous documented performance of an experimental feature, which may result in cancelling the proposed experimental feature.

4.1.1 Work Plan

Prior to construction, the ExPM writes a formal work plan. FHWA has delegated authority to MDT to proceed with experimental features without FHWA approval; however, every work plan is sent to FHWA for their information. This work plan includes the following information:

- ★ Project location
- ★ Project name
- ★ Construction project number
- ★ Experimental project number
- ★ Project type/experimental feature
- ★ Principal investigator
- ★ Technical contact/champion
- ★ Expected construction year
- ★ Statement of objectives
- ★ Experimental design
- ★ Estimated quantities and costs
- ★ Evaluation schedule
- ★ Reporting requirements

This work plan is important as it yields two additional benefits:

- ★ FHWA will participate in the original construction, as appropriate, and repair, if the project should fail prematurely, at the percent funded during construction.

- ★ Proprietary features may be specified without a public interest finding as otherwise required by FHWA. Also, in terms of state procurement laws and regulations, proprietary features can be sole sourced.

The ExPM may visit the project site prior to construction to document site conditions and delineate test and control sections.

4.1.2 Construction Report

The ExPM will be present during construction of each experimental feature to observe construction practices, especially those that may have an effect on performance. Following the construction of an experimental feature, the ExPM prepares a construction report to document construction practices and baseline conditions. All reports are distributed to MDT statewide, via listserv, and posted on the experimental projects website (https://www.mdt.mt.gov/research/projects/exp_sub_listing.shtml). This report includes the following information:

- ★ Project location
- ★ Project name
- ★ Construction project number
- ★ Experimental project number
- ★ Project type/experimental feature
- ★ Principal investigator
- ★ Technical contact/champion
- ★ Construction year
- ★ Statement of objectives
- ★ Experimental design
- ★ Summary of materials and methods
- ★ Quantity and cost of experimental feature
- ★ Construction details
- ★ Construction problems and a statement of how these problems might have been alleviated

4.1.3 Progress and Final Reports

Performance is evaluated as per the work plan, usually annually for a minimum of five years, unless otherwise indicated by the type of feature. Sometimes, evaluations continue beyond the initial five-year evaluation if needed to allow enough data to be collected to distinguish performance among the various test and control sections. Progress and final performance evaluations are documented and appended to the construction report. This process is documented in Figure 4. Annually, progress and final project results are presented to FHWA and MDT staff from Maintenance; Design; Construction; Materials; and District Offices, including the Field Research Coordinators and the District Construction Services Supervisors. This helps to ensure all parties are kept in the loop with performance of the experimental features and creates a feedback loop from design to construction to maintenance and then back to design.

Finally, experimental projects are conducted in association with the Department's Product Acceptance Program. Two related AASHTO Technical Services Programs include:

- ★ [AASHTO Product Evaluation List \(APEL\)](#)
- ★ [National Transportation Product Evaluation Program \(NTPEP\)](#)



¹ The work plan (WP) contains project location, description and extent of experimental feature, how the EXP-F will be evaluated; schedule of installation, on-site evaluations, and reporting requirements. As a rule, all EXP projects should have a work plan.

Figure 4. Experimental Process Summary

Visit the MDT Research Programs website for additional information and current project reports available at <http://www.mdt.mt.gov/research/>.

4.2 ACTIVE PROJECTS


4.2.1 3/8" Asphalt Cement Mix Placement with No Chip Seal Evaluation

Location:	Great Falls District, Cascade County, Interstate 15 (C000015), Approximate RP 282-283 (NB Lane Only)
Project Name:	Emerson Junction - Manchester
Project Number:	IM 15-5(124)282
Project Type:	Asphalt Concrete Pavement Evaluation
Principal Investigator:	Craig Abernathy, Experimental Project Manager
Construction Year:	2017
Inspection Dates:	Nov. 2017, May 2018, Jan./Oct. 2019
Project End Date:	2022
URL:	https://www.mdt.mt.gov/research/projects/asphalt-cement.shtml

Description:

This project is to determine how a 3/8" AC mix design performs without a chip seal compared to a 3/4" asphalt cement (AC) with conventional chip seal.

The two main measures of effectiveness of this project are to document: 1) visual distress of the pavement over time, and 2) the texture characteristics of the pavement. The Department's Pavement Management section will conduct skid testing on both the 3/8" nonchipped and 3/4" chipped sections of the interstate for comparison annually. That data will be added to the report when available.



Analysis to Date:

No visual distress to report.

The Great Falls District has reported the results of Hamburg rut tests were peripheral with several of the samples marginally passing and several with signs of rutting.

Although test results did not initiate any rework on the project (possible pavement replacement), there may be potential for reduced service life of the AC pavement structure.

MDT Project Manager:

Craig Abernathy
406.444.6269
cabernathy@mt.gov

4.2.2 3D Synthetic Geocomposite for Added Subsurface Drainage Layer in Asphalt Cement Pavement Structure Evaluation

Location: Butte District, Gallatin County, State Highway 287 (P-87), R.P. 6.81-6.95

Project Name: Jct. Reynolds Pass - Quake Lake

Project Number: STPP 87-1(11)0

Experimental Project Number: MT-15-02

Project Type: Geocomposite Application

Principal Investigator: Craig Abernathy, Experimental Project Manager

Construction Year: 2016

Inspection Dates: Apr./Aug. 2017, and Apr./Oct. 2018 and Apr. 2019

Project End Date: 2021

URL: <https://www.mdt.mt.gov/research/projects/roadrain.shtml>

Description:

This project is located on US 287 (P-87) in Gallatin County, from the junction with Montana Highway 87 (P-13) approximately 7.0 miles to southbound, toward West Yellowstone. Work to be performed includes cold milling, plant mix surfacing, seal and cover, guardrail installation, dig-outs, and signing and pavement marking.

As of four years ago, prior to the new construction, the section of Highway 287 in question (R.P. 6.81-6.95) had deteriorated to the point a dig-out was performed and treated using usual methods of rehabilitation (geotextile, special borrow, crushed aggregate course, PMS). The section has since failed, and the Department has installed a synthetic subsurface drainage layer (SSDL) under the assumption that water retention within the pavement layers deteriorated the structural base course, contributing to the premature failure of the pavement.

The Department elected to install Tensar RoaDrain 5 (RD-5) as an experimental feature in this project.

Analysis to Date:

A small section of frost heave was detected and field marked for future reference during the April site visit.

MDT Project Manager:

Craig Abernathy
406.444.6269
cabernathy@mt.gov



4.2.3 Bituminous Concrete Surface Treatments Evaluation

Location: Great Falls District, Lewis & Clark, Teton, Pondera, and Glacier Counties, Highways US 89 and 287

Project Name: Augustus North/SE of Dupuyer/US 89 N of Dupuyer

Project Number: STPP-NHTSA 3-3(23)6/STPP 9-1(20)40/Maintenance Project

Project Type: Pavement Surface Treatments

Principal Investigator: Craig Abernathy, Experimental Project Manager

Technical Contact: Justun Juelfs, MDT Maintenance Reviewer

Construction Year: 2014

Inspection Dates: Sep. 2014, Jun. 2015, Jun. 2016, Jun. 2017, May 2018/Apr. 2019

Project End Date: 2020

URL: https://www.mdt.mt.gov/research/projects/seal_coat.shtml

Description:

The purpose of this project is to compare the following three types of surface applications under similar environmental and traffic conditions over time to determine the benefits of each treatment:

- ★ Chip seal
- ★ Fog seal over chip seal
- ★ Microsurfacing


The Experimental Program will prepare long-term documentation on the installations in an attempt to establish performance with the surface applications and to ascertain applicable comparisons between the three projects and any other measurable outcomes.

Analysis to Date:

The next final project inspection will be in the spring of 2020.

MDT Project Manager:

Craig Abernathy
406.444.6269
cabernathy@mt.gov



4.2.4 Centerline Rumble Strip Evaluation

Location:	Missoula District, Lincoln County, US 2; RP 0.0-13.75
Project Name:	508 E/W
Project Number:	N/A
Experimental Project Number:	MT-17-04
Project Type:	Centerline Rumble Strip
Principal Investigator:	Craig Abernathy, Experimental Project Manager
Technical Contact:	Justun Juelfs, Kalispell Maintenance Chief
Construction Year:	2017
Inspection Dates:	Apr./Sep. 2018, Apr. 2019
Project End Date:	2022

URL: <https://www.mdt.mt.gov/research/projects/rumblestrip.shtml>

Description:

This project is a centerline rumble strip (CLRS) longitudinal joint performance evaluation located in Lincoln County on US Highway 2 (C000001/N1), Missoula District, reference point 0.0 to 13.75. The 2016 annual average daily traffic through this corridor is 1,539.

A centerline rumble strip is a longitudinal safety feature installed at or near the centerline of a paved roadway. On this project, the strip is a series of rectangular milled indents intended to alert distracted drivers (through vibration and sound) that their vehicles have left the travel lane.



Asphalt pavements are typically constructed with a longitudinal joint (or meet line) along the center of the road. Degradation over time may allow the entry of water, leading to early pavement deterioration. Rumble strips provide another potential reservoir to hold water and could accelerate this joint deterioration. Traffic and environmental characteristics may also affect joint performance.

This project has a test section of CLRS (TS1) adjacent to a control section on non-CLRS (CS2) to compare performance. TS1 begins at reference point (RP) 0.0 on the Idaho/Montana border and runs east to the section transition CS2 at RP 8.2, which continues to RP 13.75 just east on the entrance to the township of Troy. TS1 pavement treatment was a mill and fill with CS2, a standard overlay.

Analysis to Date:

No issues at this time.

MDT Project Manager:

Craig Abernathy

406.444.6269

cabernathy@mt.gov

4.2.5 CRS-2P and CHFRS-2P Emulsion Comparison on Chip Seal

Location: Missoula District, Sanders County, Montana Highway 200 (P-6), RP 98.7-116.1

Project Name: Dixon-West – Dixon-Ravalli

Project Number: STPP 6-1(156)99/STPP 6-1(154)109

Experimental Project Number: MT-19-02

Project Type: Chip Seal (CS) Performance

Principal Investigator: Craig Abernathy, Experimental Project Manager

Technical Contact: Joshua Dold, P.E. Missoula District Design Supervisor

Construction Year: 2017

Inspection Dates: Spring 2020

URL: https://www.mdt.mt.gov/research/projects/chip_seal_emulsion.shtml

Description:

The project was initiated to compare the performance of two asphalt cement (AC) emulsions in an application of a conventional chip seal using Type I chips; no added fog seal was applied.

The chosen emulsions are cationic high-float rapid set (CHFRS-2P) and cationic rapid set (CRS-2P). The Dixon-Ravalli project will utilize CHFRS-2P (for the project length, full roadway width); the Dixon-West project will utilize CRS-2P (for the project length, full roadway width).

Annual average daily traffic for both project sections is approximately 1,921.

Analysis to Date:

No construction issue was reported that may affect future performance of the chip seals. The first scheduled inspection will be in the spring of 2020.

MDT Project Manager:

Craig Abernathy
406.444.6269
cabernathy@mt.gov



4.2.6 Fog Seal Chip Retention Evaluation

Location:	Butte District, Gallatin County, Targhee Pass-West Yellowstone, State Highway 20 (N-12) – Reference Point 0.0-9.4
Project Name:	Targhee Pass-West Yellowstone
Project Number:	NH 12-1(20)0, UPN 8762000
Experimental Project Number:	MT-15-01
Project Type:	Fog Seal on Chip Seal
Principal Investigator:	Craig Abernathy, Experimental Project Manager
Construction Year:	2017
Inspection Dates:	Apr./Oct. 2018 and May 2019
Project End Date:	2022

URL: https://www.mdt.mt.gov/research/projects/seal_coat.shtml

Description:

The project was nominated to compare whether the performance of a fog seal over the top of a chip seal (FSCS) will extend the service life (chip retention) of the pavement treatment compared to that of a conventional chip seal (seal and cover).

The area selected is a high mountain (average project elevation of 6,800 ft.) section of state (secondary) highway with extreme weather conditions that maximize maintenance activities and has severely limited the effectiveness of past pavement preservation treatments.



The FSCS test section encompasses the westbound lane of the project length, with the eastbound lane serving as the conventional chip seal (CS) control section.

The level of objective relief (the visual appearance of the ratio of binder to the exposed vertical area of the aggregate) of the CS as compared to the level of an additional binder layer for an enhanced embedment of chip may show the FSCS creates a tighter bond with the aggregate. The level of texture is not an indicator of friction coefficient. The second objective is to ascertain the level of chip loss between the sections over time.

Analysis to Date:

Both lane treatments display good visual condition during the spring 2019 inspection.

The next site inspection will be in the spring of 2020.

MDT Project Manager:

Craig Abernathy

406.444.6269

cabernathy@mt.gov

4.2.7 Fog Seal Over Chip Seal Evaluation

Location:	Missoula District, Mineral County, Interstate Highway 90 (C-000090), RP 5.7-23.3
Project Name:	Exit 5 – East – CN 8954000
Project Number:	IM 90-1(220)6
Experimental Project Number:	MT-18-02
Project Type:	Fog Seal on Chip Seal
Principal Investigator:	Craig Abernathy, Experimental Project Manager
Construction Year:	2017
Inspection Dates:	Oct. 2017, Apr. 2018/Oct. 2018 and May 2019
Project End Date:	2022
URL:	https://www.mdt.mt.gov/research/projects/seal_coat.shtml

Description:

This project was implemented to determine the performance of an applied fog seal to chip seal (FSCS), which may extend the service life of the pavement treatment (chip retention) compared to the conventional practice of a chip seal (seal and cover).


The area selected is a high mountain (average project elevation of 6,800 ft.) section of state (secondary) highway with extreme weather conditions that maximize maintenance activities and has severely limited the effectiveness of past pavement preservation treatments.

The FSCS section encompasses both the westbound and eastbound lanes of the interstate.

The objective of the project is to determine if the selected emulsion (CSS-1H) will add additional reinforcement of the embedded Type III chip (within the conventional seal using CHFRS-2P) to enhance the residual bitumen binder (RBB) on the FSCS section. The level of objective relief (the visual appearance of the ratio of binder to the exposed vertical area of the aggregate (as seen in the diagram below) may offer a tighter bond with the RBB (the level of texture is not an indicator of friction coefficient).

Analysis to Date:

Next site inspection will be in the spring of 2020.



MDT Project Manager:

Craig Abernathy
406.444.6269
cabernathy@mt.gov

4.2.8 High Friction Surface Treatments for Bridge Decks Evaluation

Location: Missoula District, Kalispell-Flathead River: Highway 35
Project Name: East of Kalispell (constructed 2014)
Project Number: HSIP 52-2(38)49
Experimental Project Number: MT-12-10
Project Type: Poly-Carb Mark: 135 Safe-T-Seal/163 Flexogrid
Principal Investigator: Craig Abernathy, Experimental Project Manager
Construction Year: 2014
Inspection Dates: Mar. 2015 to Mar. 2018, and Jul. 2019
Project End Date: 2020
URL for all: <https://www.mdt.mt.gov/research/projects/polycarb.shtml>

Location: Glendive, Roundup-Musselshell River: Highway 87
Project Name: South of Roundup (constructed 2014)
Project Number: HSIP 16-2(14)47
Experimental Project Number: 13-01
Project Type: Poly-Carb Mark: 135 Safe-T-Seal/163 Flexogrid
Construction Year: 2014
Inspection Dates: Apr. 2015 to Apr. 2019, and Jun. 2019
Project End Date: 2020

Location: Billings, Big Timber-Yellowstone River: Highway 191
Project Name: Big Timber North (constructed 2014)
Project Number: STPP 45-1(26)0
Experimental Project Number: 14-05
Project Type: Dayton Superior: Unitex High Surface Friction
Construction Year: 2014
Inspection Dates: May 2015 to May 2019, Jun. 2019
Project End Date: 2019

Location: Missoula, Bigfork-Swan River Bridge: Highway 35
Project Name: Safety Improvement Bigfork (constructed 2015)
Project Number: HSIP 52-2(44)31
Project Type: Dayton Superior: Unitex High Surface Friction
Construction Year: 2015
Inspection Dates: Apr. 2016 to Apr. 2017, Jun. 2018 and Jul 2019
Project End Date: 2020

Description:

High friction surface treatments (HFSTs) are pavement surfacing systems that provide skid-resistant and deck sealing properties not typically associated with conventional materials. The spot application of a thin layer of durable, high friction aggregates (Armorstone) as a topping on specially engineered resin or a polymer binder affords long-lasting traction (as stated by manufacturer information), while making the overlay much more resistant to wear and polishing.

MDT initiated this project to apply these treatments to the aforementioned selected decks in an effort to validate the added friction and durability claims.

Analysis to Date:

The final project inspection will be in the spring of 2020.

**MDT Project Manager:**

Craig Abernathy

406.444.6269

cabernathy@mt.gov

4.2.9 JOINTBOND Asphalt Joint Stabilizer

Location:	Butte District, Gallatin County, Bridger Canyon Rd.; Montana Highway 86 (P-86), RP 11-13.8
Project Name:	Bridger Canyon
Project Number:	STPP86-1(55)10
Experimental Project Number:	MT-19-03
Project Type:	Centerline Joint Stabilizer Treatment
Principal Investigator:	Craig Abernathy, Experimental Project Manager
Technical Contact:	Tyrell Murfitt, P. E. Helena Road Design
Construction Year:	2019
Inspection Dates:	Spring 2020
URL:	https://www.mdt.mt.gov/research/projects/jointbond.shtml

Description:

JOINTBOND longitudinal joint stabilizer was developed to inhibit the premature deterioration of construction joints by penetrating the asphalt pavement and combining with the existing asphalt binder.

As a polymerized maltene-based emulsion, JOINTBOND stabilizer may extend the service life of longitudinal joints and adjacent areas in two ways:

- ★ Improving the chemistry of the in-place asphalt binder
- ★ Adding a physical in-depth seal to the construction joint, thereby sealing the joint and surrounding area against intrusion by air, water and salt brine



Annual average daily traffic for the project is approximately 1,980.

Analysis to Date:

No construction issues were reported during the application of the joint sealer. The first scheduled inspection will be in the spring of 2020.

MDT Project Manager:

Craig Abernathy
406.444.6269
cabernathy@mt.gov

4.2.10 Reinforcing Fibers in Plant Mix Asphalt Cement Evaluation

Location: Billings District, Yellowstone County-Billings, Division St. and 6th Ave N (27th to 32nd)

Project Name: Division St.-Billings and 6th Ave. N-27th to 32nd

Project Number: UPPIP 1017(2)7/UPPIP 1029(4)

Experimental Project Number: MT-18-03

Project Type: Sasobit-Aramid Fiber Reinforced Asphalt Cement

Principal Investigator: Craig Abernathy, Experimental Project Manager

Construction Year: 2018

Inspection Dates: Apr. 2019

Project End Date: 2023

URL: <https://www.mdt.mt.gov/research/projects/fiber-rac.shtml>

Description:

The Billings District incorporated synthetic fibers as an additive to improve asphalt cement (AC) properties. This is the first trial in the state that has used AC fiber reinforcement in a pavement preservation application. The intent of this chosen admixture is to improve resistance to cracking and rutting, a higher dynamic modulus, and increased service life.


Surface Tech is the chosen vendor to supply Ace Fiber (pretreated aramid fibers coated with Sasobit wax) used in the production of fiber reinforced asphalt cement (FRAC). Surface Tech was on site to monitor the inclusion of the Ace Fiber during AC production. Surface Tech also furnished the Ace Fiber Line-Vac delivery system, which is the device that introduces the fibers into the drum mixer. Over 18 million Aramid fibers are dispersed for each ton of mix to provide three-dimensional reinforcement.

Because untreated aramid fiber is a very lightweight material and difficult to work with, the fibers are soaked in a wax binder. This pretreatment adds weight to the fiber clips and prevents them from blowing away or clumping during the delivery and feeding process.

Analysis to Date:

No issues were reported in connection with the Ace Fiber addition at the AC production plant. The FRAC paving went well and to date no visible pavement distress is reported. The AC fiber production phase was conducted in July 2018.

MDT Project Manager:
Craig Abernathy
406.444.6269
cabernathy@mt.gov



4.2.11 Seal Coat Asphalt Emulsion (or Fog Seal Coating) Over Chip Seal for Improved Chip Retention Evaluation

Location:	Mineral County, Interstate 90 (C000090)
Project Name:	Taft-West
Project Number:	IM 90-1(215)0
Project Type:	Work Type: 183 – Resurfacing – Seal and Cover
Principal Investigator:	Craig Abernathy, Experimental Project Manager
Construction Year:	2015
Inspection Dates:	Jun. 2016, Apr. 2017/2018 and *Jul. 2019
Project End Date:	2020
URL:	https://www.mdt.mt.gov/research/projects/seal_coat.shtml

* Informal Site Inspections

Description:

The purpose of this project is to determine the effectiveness and added durability of applying a fog seal (SS1 asphalt emulsion) to a chip seal (CS). The goal is to reduce aggregate loss and maximize surface friction in an environment of extreme fluctuations in temperature and numerous snow removal activities.

The project will compare a conventional chip seal procedure to a fog seal over chip seal (FSCS) application on a section of Interstate 90 beginning at reference point 0.0 (Idaho border) east to approximate reference point 5.7 (Taft Area interchange). The project will use Type 2 cover material (1/2" chip). Traffic (2015 data) puts an annual average daily traffic at approximately 7,600 with a 30 percent calculated commercial load.

Analysis to Date:

The main measure of effectiveness is the average texture of embedded chip within the residual bitumen binder on each of the test sections as compared to the control directly in an area which, historically, is difficult to maintain an effective chip seal. The project area will be reviewed semiannually with reporting once per year.

District staff reported a high rate of plow passes during the 2015/16 and 2016/17 winter seasons. Even with the additional application of emulsion to the chip seal aggregate loss was almost identical to the conventional CS sections. The FSCS portion of the project could be measured as having a slightly better performance than the CS, but that margin of performance may be minimized with the next cold weather period.

Conversely, there are intact sections of CS and FSCS on the project as well. Most of the distress observed is at the higher elevation portions of the project and where roadway curves are present. With almost 23 lanes miles on the project, it is difficult to ascertain the percentage of distress areas of pavement to those still intact.

Overall, the addition of the fog seal appeared to perform comparably to the control. The majority of the distress observed was located in the travel lane, which indicates traffic factors as an indicator of

performance. That effect, combined with the severe environment and substantial snowplow miles this corridor receives, may result in the additional benefit of the FSCS being only marginal.

Research is still conducting informal site inspections since it is in the vicinity of other experimental projects. However, 2020 will be the last formal inspection with visual documentation of the site to close out the project.



MDT Project Manager:

Craig Abernathy

406.444.6269

cabernathy@mt.gov

4.2.12 Sinusoidal Centerline Rumble Strip Evaluation

Location:	Glendive District, Rosebud County, MT-39; RP 31-32.4
Project Name:	Sinusoidal CLRS-Colstrip
Project Number:	UPN 9370
Experimental Project Number:	MT-18-02
Project Type:	Centerline Sinusoidal Rumble Strip
Principal Investigator:	Craig Abernathy, Experimental Project Manager
Construction Year:	2018
Inspection Dates:	Apr. 2019
Project End Date:	2023
URL:	https://www.mdt.mt.gov/research/projects/sclrs.shtml


Description:

The purpose of this project is to demonstrate the application of a sinusoidal centerline rumble strip (SCLRS) and evaluate performance. The 2017 annual average daily traffic through this corridor is 1,235.

Centerline rumble strips are extremely effective in reducing severe roadway departure crashes at a low cost. Rumble strips use both noise and vibration to alert a driver that their vehicle is leaving the travel path. To be effective, the noise generated inside the vehicle must rouse a drowsy driver or grab the attention of a distracted driver. Since there is a wide range of “drowsiness” and “distraction” inside the vehicle compartment, more noise is typically better.

Conversely, the noise generated outside the vehicle can be disruptive to residents or businesses in the area, and the goal is to produce as little sound as possible broadcast outside the vehicle and still maintain the needed noise level for safety. The focus of this project is to document the method of installation and equipment used to apply this feature and to compare the current noise level of the conventional strips the Department now deploys to the sinusoidal rumble strips on this project. The following indicates the SCLRS design parameters:

- ★ Design S1: 14” longitudinal frequency, 12” wide, 1/8” to 1/2” depth frequency
- ★ Design S2: 24” longitudinal frequency, 12” wide, 1/8” to 1/2” depth frequency
- ★ Design S3: 14” longitudinal frequency, 14” wide tapered, 1/8” to 1/2” depth frequency
- ★ Design S3A: 24” longitudinal frequency, 14” wide tapered, 1/8” to 1/2” depth frequency



Analysis to Date:

No visible distress to the strip sections to date. On-site decibel testing was conducted in September 2019. That report has been submitted and is under internal review.

MDT Project Manager:

Craig Abernathy

406.444.6269

cabernathy@mt.gov

4.2.13 Sprayroq SprayWall Polyurethane Applied Culvert Rehabilitation Evaluation

Location:	Missoula District, Mineral County, Interstate 90, Reference Point (RP) 59, Nemote Creek Crossing
Project Name:	I-90 Nemote Creek Culvert
Project Number:	IM 90-1(205)59 – Work Type 312: Structure Safety
Experimental Project Number:	MT-13-14
Project Type:	Culvert Rehabilitation
Principal Investigator:	Craig Abernathy, Experimental Project Manager
Construction Year:	2017
Inspection Dates:	Apr. 2017/2018, and Jan. 2019
Project End Date:	2022
URL:	https://www.mdt.mt.gov/research/projects/spraywall.shtml

Description:

The project is located at the crossing of Nemote Creek on Interstate 90, at RP 59.0 ±; approximately two miles west/north of the Tarkio Loop Road interchange, and 1.3 miles east/south of the Quartz Flats westbound rest area. The eight (8) gauge steel plate pipe culvert (SPPC) is 242 linear feet, and has an interior radius of 12 ft.

Bulging and sagging of the steel-plated panels located near the east end of the culvert were noted in 2006 and remedial action was recommended in May 2013. Maximum deflection within areas of deformation was roughly estimated to be 6 inches located in the upper plates of the pipe. The purpose of the rehabilitation effort is to improve the structural capacity of the pipe to reduce the chance of a culvert failure that would impact the I-90 roadway.

Due to site constraints and apparent minimal change in the areas of deformation over the past seven years, the Department used a cure-in-place-pipe (CIPP) process to provide structural enhancement and corrosion resistance.

The selected product is Sprayroq’s catalyzed, two-component coatings, SprayWall. SprayWall is a procedure using self-priming, spray-applied structural polyurethane coating as the lining medium. The manufacturer states the lining allows return to active service within an hour of application.

The extent of the treatment will encompass the culvert inlet to approximately 30 ft. down flow into the culvert with a 360° SprayWall application. Areas of the apparent deformation will receive a thicker application of SprayWall.

Analysis to Date:

The SprayWall treatment appears to be intact with no visual evidence of separation or cracking.

During the April 2017 inspection, it was noted that areas of the steel plate seams and bolt connections received an additional (apparently hand-applied) application of SprayWall most likely applied soon after installation.

Information from District staff states the issue of moisture seepage (a condition evident in the culvert preparation phase) was observed after the initial SprayWall application was completed and required spot patching to eliminate the migration of moisture. Although the contractor attempted to check the leaks through the use of expanding sealants, 100 percent containment was not possible.

MDT Project Manager:

Craig Abernathy

406.444.6269

cabernathy@mt.gov



4.2.14 T15 Base One Soil Stabilization Evaluation

Location:	Glendive District, Valley County-City of Nashua, Montana Route 117 (P-17)
Project Name:	Milk River – North
Project Number:	STPP 17-1(10)11
Experimental Project Number:	MT-18-05
Project Type:	Full-Reclamation Chemical Soil Stabilization
Principal Investigator:	Craig Abernathy, Experimental Project Manager
Construction Year:	2018
Inspection Dates:	May 2019
Project End Date:	2023

URL: <https://www.mdt.mt.gov/research/projects/t5baseone.shtml>

Description:

The project is located on Montana Route 117 (P-17) in Valley County from the north end of the Milk River bridge extending north approximately 1.91 miles to the new alignment and intersection of MT 117 and (NHS/NI) US2. Test sections will also include the old stretch of MT 117 through the town of Nashua (Front and Sargent streets).

The pavement sections located on this project were in variable condition with significant cracking, large partial and full-width patched sections and isolated repaired potholes. The pavement was generally considered to be in poor to fair condition. It was decided that full-depth reclamation was needed to restore the efficacy of the pavement and to employ a soil stabilizer to enforce the integrity of the pavement structure.



The pavement was generally considered to be in poor to fair condition. It was decided that full-depth reclamation was needed to restore the efficacy of the pavement and to employ a soil stabilizer to enforce the integrity of the pavement structure.

The chosen soil stabilizer (SS) is Team Labs T15 Base One, a proprietary blend of silicic acid and sodium salt. Six (6) test sections were installed on the project. A road reclaimer was used for pavement reclamation and for the homogeneous mixing/injection of the SS. The SS application rate was set at 0.005 (0.5 percent) gallons per square yard per inch of reclamation depth.

A Tetra Tech representative, one of the subcontractors on the project, was on hand to assist with and monitor the reclamation and application phases of the Base One soil stabilizer.

Analysis to Date:

The 2019 inspection revealed no pavement distress to date. The next inspection will be in the spring of 2020.

MDT Project Manager:

Craig Abernathy

406.444.6269

cabernathy@mt.gov

4.2.15 TenCate Mirafi H2Ri – High-Strength Woven Geosynthetic with Wicking Capability to Mitigate Frost Heave Distress Evaluation

Location:	Glendive District, Valley County, Highway 117 (P-17), RP 7.17-7.36
Project Name:	FT Peck – NE
Project Number:	STPP 17-1(7)0
Experimental Project Number:	MT-13-13
Project Type:	Frost Heave Mitigation
Principal Investigator:	Craig Abernathy, Experimental Project Manager
Technical Contact	Donald Berg, Glendive District Geotechnical Manager
Construction Year:	2016
Project End Date:	2021
URL:	https://www.mdt.mt.gov/research/projects/tencate.shtml

Description:

A significant section of pavement distress was observed on Highway 117, reference point 7.17 to 7.36, beginning near the G-C Road. Residents have reported worsening roadway conditions in the winter, suggesting that frost heave is the underlying cause of the distress. For frost heave to develop, the soil must be frost-susceptible, temperatures must be subfreezing, and there needs to be a source of water.

Based on the site investigation, it has been determined that all three of these conditions are met. The subgrade soils have been identified as Fat Clay, the northern climate is conducive for freezing temperatures, and adjacent wetlands and irrigated fields influence the soil moisture. Combined, these conditions indicate a high potential for frost heave.



The proposed grade is higher than the present traveled way, which will help mitigate the frost heave. However, a capillary break is recommended to eliminate future pavement distress. Usually, this is accomplished with open-graded gravel and separation geotextile. The Department is interested in a newly available, high-strength woven geosynthetic product.

The chosen geotextile (TenCate Mirafi H₂Ri) has wicking (or capillary) characteristics capable of breaking the vertical movement of moisture through the embankment (per manufacturer information). This is accomplished by integrated hydrophilic and hygroscopic fibers that provide wicking action through the plane of the geosynthetic.

Analysis to Date:

Due to the extensive instrumentation sensor arrays installed on the project to monitor moisture infiltration and migration, the Department's Geotechnical Section is tasked with the formal reporting of the performance of the Mirafi geotextile. Due to the amount of data to be analyzed to support a statistical trend, that report may not be available until 2020.

MDT Project Manager:

Craig Abernathy

406.444.6269

cabernathy@mt.gov

4.2.16 TenCate Mirafi MPV400 Polypropylene Nonwoven Geotextile Evaluation

Location: Great Falls District, Cascade County, U-5201; Smelter Ave. NW – 5th St. NW to 1st St. NW

Project Name: Smelter-1st to 5th St NW

Project Number: 8978000 UPP 5201(24)

Experimental Project Number: MT-17-03

Project Type: Milled Overlay with Paving Fabric

Principal Investigator: Craig Abernathy, Experimental Project Manager

Construction Year: 2017

Inspection Date: Apr. 2018/2019

Project End Date: 2022

URL: <https://www.mdt.mt.gov/research/projects/tencate-mirafi-mpv400.shtml>

Description:

The project is located in Cascade County within the township of Great Falls on route U-5201 (C005201), Smelter Ave. NW, beginning at RP 2.5, at 5th St NW and extending approximately 0.4 miles east ending at RP 3.0, 1st St NW. This is a pavement preservation project involving a cold mill, overlay and added paving fabric.

The purpose of adding the designated paving fabric on the prepared milled surface is to aid in extending the service life of the pavement. As claimed by the manufacturer, TenCate Mirafi MPV400 nonwoven asphalt overlay fabric forms a membrane that minimizes surface water from penetrating pavement systems and provides a stress relief interlayer that inhibits the growth of reflective cracks. Produced from polypropylene staple fibers, TenCate Mirafi is heat-set to provide a waterproofing barrier.



Analysis to Date:

No issues to report since installation. No visible pavement distress documented to date.

MDT Project Manager:

Craig Abernathy
406.444.6269
cabernathy@mt.gov

4.3 COMPLETED PROJECTS

4.3.1 Centerline Contrast Striping and the Addition of High-Visibility Striping Material Evaluation

Location:	Missoula District, Missoula County, North Reserve St. Highway 93 (N 92) – Reference Point 0.0-5.4
Project Name:	Pavement Markings – Reserve St.
Project Number:	NH 92-1(12)0
Experimental Project Number:	MT-14-07
Project Type:	Enhanced Pavement Markings
Principal Investigator:	Craig Abernathy, Experimental Project Manager
Technical Contact:	Gabe B. Priebe, P.E., Traffic Project Engineer
Construction Year:	2015
Inspection Dates:	Oct. 2015, Feb. 2016, Mar. 2016, *Oct. 2016, *May 2017, and *Apr. 2018
Project End Date:	2019
URL:	https://www.mdt.mt.gov/research/projects/bead_technology.shtml

* Informal Site Inspections

Description:

Human vision is tuned to detect edges of contrasting color or brightness. Concrete pavements are so light in color that during the day and at night (especially during wet conditions), white pavement markings appear to blend in with the pavement surface. To improve the visibility of pavement markings on light-colored pavements, markings are applied over the top of a compatible black marking material. The underlying black stripe is applied at a greater width than the actual marking so that it provides a contrasting border around the marking, basically to give the driver an increased preview distance.

For this project, a white-on-black centerline boxed contrast epoxy stripe was applied to Portland cement concrete pavement within a diamond grind (recessed) groove.

In addition, 3M Ceramic Elements and VISIMAX Plus striping beads were added to the conventional Type 2 glass bead in different test sections. The subject beads are claimed to provide increased retroreflectivity and radiance during wet, nighttime conditions.

Final Analysis:

District staff reported that, soon after installation, delamination (or debonding) of the epoxy white stripe to the black underlying stripe was being observed. Research was informed of the stripe durability issue and conducted a site inspection in late February 2016; the inspection was then followed up with another inspection in late March 2016.

The main failure characteristic was a delamination (or debonding) of the white stripe from the black stripe. Field observations show the white epoxy stripe being removed in flakes or chunks by vehicle tire contact. Specifically, the areas with the most affected contrast stripes were intersections with a high level of traffic coupled with turning movements that offer the greatest contact with tire to stripe.

Since the initial debonding of the contrast stripe the District elected to replace those areas of failed stripe with 3M contrast pavement marking tape in the late fall of 2016. The 3M application is not part of the original intent of the project.

Research staff has informally inspected the site since the spring of 2017 to ascertain the level of performance of the tape and document the progression of delamination of the existing epoxy contrast marking.

Research conducted the last informal inspection in the spring of 2019.

MDT Project Manager:

Craig Abernathy

406.444.6269

cabernathy@mt.gov



4.3.2 Kwik Bond 1121 Polyester Polymer Concrete Overlay Evaluation

Location: Billings District, Stillwater County, Interstate 90, Three Decks: SEP County Road (I00090391+00402), Berry Creek (I00090400+03661), Berry Creek (I00090400+03662)

Project Name: Br Deck Rehab/Repair 11

Project Number: BH STWD (043) - CN 6837000

Experimental Project Number: MT-13-05

Project Type: Bridge Deck Rehabilitation

Principal Investigator: Craig Abernathy, Experimental Project Manager

Technical Contact: Jeff Olsen, Bridge Bureau, Billings District

Construction Year: 2014

Inspection Dates: Oct. 2014, Oct. 2015, Jun. 2016, Oct. 2017 and May 2018

Project End Date: 2019

URL: <https://www.mdt.mt.gov/research/projects/kwikbond.shtml>

Description:

This project is a bridge deck rehabilitation system using an engineered composite polyester polymer concrete (PPC) overlay system that (per manufacturer's information) can rehabilitate ride defects; seal out moisture, oxygen and chloride ions from permeating into the deck; and return traffic in two hours (based on thickness of overlay and environmental conditions) at temperatures down to 40°F.



The Kwik Bond 1121 PPC overlay was applied on three (3) designated bridge decks for the purpose of extending the life of the deck and restoring skid resistance. Overlay thickness was on average measured at 1.25" (3.2 cm). Deck surfaces were prepped by sand and shot blasting. A high molecular weight methacrylate sealer was applied to the deck surface prior to the overlay application.

Final Analysis:

The Berry Creek and Sep County Road westbound structures are beginning to exhibit distress similar to punchouts down to the first mat of rebar, mainly in the travel lane at a proximity to the asphalt cement pavement and deck transverse joint. Some of the affected areas have previously been patched. In addition, visually, the wheel paths in the structure are exhibiting wear not seen in past inspections. The Department may want to perform skid testing to determine if skid resistance is within a reasonable range.

MDT Project Manager:

Craig Abernathy
406.444.6269
cabernathy@mt.gov

4.4 PENDING PROJECTS

4.4.1 CrafcO Mastic One Joint Sealer Evaluation

Location:	Great Falls District, Pondera County, Interstate-15 and Secondary 218
Project Name:	Brady N and S (NB) and Conrad-East
Project Number:	IM 15-6(43)323 and STPS 218-1(11)0
Experimental Project Number:	MT-18-03
Project Type:	Crack Seal and Pavement Repair
Principal Investigator:	Craig Abernathy, Experimental Project Manager
Construction Year:	Pending 2019

URL: <https://www.mdt.mt.gov/research/projects/crafcO.shtml>

Objective:

CrafcO Mastic One is a hot-applied, single component, pourable, aggregate-filled, polymer modified asphalt mastic used for maintenance, repair, and preservation of pavement and bridge surfaces.

Mastic One is used for sealing, filling and repairing many distresses in both asphalt concrete and Portland cement concrete pavements that are larger than those typically repaired by crack or joint sealing, but smaller than repairs requiring remove and replace patching procedures.

This application of the Mastic One will primarily be used for transverse cracks.

Status:

Project is slated for installation in the fall of 2019.

MDT Project Manager:

Craig Abernathy

406.444.6269

cabernathy@mt.gov



4.4.2 Electric Wildlife Deterrent Mat

Location:	Butte District, Broadwater County, MT Route 287/12 (N-8) Missoula District, Sanders County, MT Route 200 (P-6)
Project Name:	Toston Structure East of Thompson River – East
Project Number:	NHIP-NHPBIP 8-4(66)86 STPP 6-1(126)57
Experimental Project Number:	NHIP-NHPBIP 8-4(66)86 MT-14-01
Project Type:	Wildlife Crossing Structure
Principal Investigator:	Craig Abernathy, Experimental Project Manager
Construction Year:	Pending Fall 2019

URL: <https://www.mdt.mt.gov/research/projects/electmat.shtml>

Objective:

Generically known as electric mats, these structures are crossing deterrents to discourage animals from entering an area deemed necessary to be “animal free” to mitigate conflicts with travelling motorists. These mats incorporate a mild electric shock when a hooved animal attempts to enter the crossing.

The electric wildlife deterrent mat units are embedded directly in the pavement (concrete and metal fiber or rubberized composite material) in a full-width roadway application. Electric mats serve as an alternative to cattle guards and other non-electric crossing structures to manage ungulate movements.

The information gathered and analyzed from this project may result in a better understanding of how existing roadways may be utilized as wildlife barrier structures. In addition to gaining a better understanding of how “funnel” fencing can be used on existing and future projects, the goal is a roadway system that is safer for motorists and wildlife.

Status:

This project is slated for installation in the fall of 2019; however, right-of-way issues are still being negotiated.

MDT Project Manager:

Craig Abernathy
406.444.6269
cabernathy@mt.gov



4.4.3 High Float vs. Polymer Modified Emulsion Seal and Cover With and Without a Fog Seal

Location: Hill County/US 2 (N-1)/Great Falls District
Project Name: Gilford-East
Project Number: NH 1-6(123)355
Experimental Project Number: MT-18-05
Project Type: Fog Seal/Chip Seal Emulsion Comparison
Principal Investigator: Craig Abernathy, Experimental Project Manager
Construction Year: Pending 2019

URL: https://www.mdt.mt.gov/research/projects/seal_coat.shtml

Objective:

The purpose of this project is to compare two emulsions with and without a fog seal, determining the short- and long-term performance benefits of each application including cost-effectiveness, long-term durability, and/or potential chip retention benefits. The two emulsions are Cationic High Float Rapid-Set High Viscosity Polymer (CHFRS-2P) and Cationic Rapid Set High-Viscosity Polymer (CRS-2P). The former will be placed with a chip seal only. The latter will be placed with a chip seal only and with a Cationic Slow-Set Low Viscosity Hard-Base (CSS-1H/diluted 50 percent) fog seal treatment. Maintenance is routinely using the CHFRS-2P chip seal oil. Benefits of fog seal on a new chip seal have been noted, but formal documentation of the benefits is lacking.

Status:

Project is slated for installation in the summer of 2019.

MDT Project Manager:

Craig Abernathy
406.444.6269
cabernathy@mt.gov



4.4.4 Nomaflex Concrete Joint Filler Evaluation

Location: Butte District, Gallatin County, Rouse Ave-Bozeman
Project Name: Nomaflex Concrete Expansion Joint
Project Number: STPP 86-1(27)0
Experimental Project Number: MT-17-05
Project Type: Concrete Expansion Joint
Principal Investigator: Craig Abernathy, Experimental Project Manager
Construction Year: Pending 2019
URL: Pending

Objective:

Nomaco Nomaflex is a closed-cell polypropylene foam used as a preformed expansion joint in concrete sidewalk applications. This product does not require the use of a bond breaker commonly used with other conventional expansion joints (i.e., asphalt saturated fiber). This product is also recyclable.

The manufacturer’s information states that it extends the service life of concrete by reducing the amount of incompressible materials that may enter the joint over time and accelerate cracking or spalling.

Crews will install 3000 linear feet of Nomaflex from reference point (RP) 0.0 (Main Street) to RP 0.85 (Oak Street).

Status:

Project was slated for installation in the summer of 2018. Due to a scheduling conflict this project is now pending for the summer of 2019.

MDT Project Manager:

Craig Abernathy
406.444.6269
cabernathy@mt.gov



4.4.5 Reflective Cracking in Cement-Treated Bases Minimization by Microcracking Evaluation

Location: Glendive District, Sheridan County, Westby
Project Name: Westby West
Project Number: UPN 7953
Experimental Project Number: MT-18-07
Project Type: Cement Treated Base
Principal Investigator: Craig Abernathy, Experimental Project Manager
Construction Year: Pending 2019
URL: Pending

Objective:


This project will focus on evaluating the effectiveness of the microcracking concept for reducing shrinkage cracking in cement-treated bases. Microcracking can be defined as the application of several vibratory roller passes to the cement-treated base at a short curing stage, typically after 1 to 3 days, to create a fine network of cracks to potentially minimize reflective cracking after paving course is applied.

Status:

Pending for the fall of 2019 but may be pushed back until the spring of 2020.

MDT Project Manager:

Craig Abernathy
406.444.6269
cabernathy@mt.gov



4.4.6 Surfacing In-Slope Treatment Evaluation

Location: Glendive District, Dawson County, I-94
Project Name: Bad Route Interchange – NE
Project Number: IM 94-6(59)193
Experimental Project Number: MT-18-06
Project Type: Top Soil Surfacing Comparison
Principal Investigator: Craig Abernathy, Experimental Project Manager
Construction Year: Pending 2020
URL: Pending

Objective:

A section of Interstate 94 near the township of Glendive has deteriorated to the point a reconstruct is necessary. The primary cause of the subgrade failure exhibited on this project is heave action on the frost susceptible subgrade soils.

When drainage of the surfacing section is hindered, the susceptibility to freeze/thaw action increases significantly. By not top-soiling the new crushed aggregate course surfacing in-slope there may be a better chance of the surfacing section being able to drain during the fall, spring, and winter seasons when the presence of moisture, combined with freeze/thaw action, is most prevalent. Two separate design changes to the roadway in-slope will be constructed to compare efficacy of the treatments as compared to the current practice of top soil placement.



Status:

Project is slated for installation in the fall of 2019.

MDT Project Manager:

Craig Abernathy
406.444.6269
cabernathy@mt.gov

4.5 PROPOSED PROJECTS

Expanded Polystyrene Geofoam Blocks as Lightweight Fill
Swamp Creek East/NH 1-1(29) 45 F – Section 1304



Prefabricated Steel Truss/Bridge Deck System
Conly Ave. Bridge-Deer Lodge/STPB 9039(43)



Portland Cement Concrete Pavement Over Existing Cement Treated Base
MT 200 – Fairview/STPP 20-2(31)62



Weather-Activated Detection System
Granite Powell Safety Project/HSIP-G STWD(538)



Roundabout Striping Durability
Project Review in Billings and Poplar, Montana



Yellow-Dyed Concrete Curbing to Replace Epoxy-Applied Curbing
Project Currently Under Consideration in Billings, Montana



Texas Underseal with Added Scrub Seal
Lewistown, Montana/UPP 7105(4)



5 PARTNERING PROJECTS AND POOLED FUND STUDIES

MDT contributed funds to the following partnering and pooled fund studies in FFY 2019 (Table 3). Click on the project links to view project information.

Table 3. FFY 2019 Partnering and Pooled Fund Contributions

Number	Name	Funding Level
N/A	AASHTO Equipment Management Technical Services Program (EMTSP)	\$5,000
N/A	AASHTO Innovation Initiative (All) Technical Services Program	\$6,000
N/A	AASHTO Load and Resistance Factor Design (LRFD) Bridges and Structures Specification Maintenance (LRFDSM) Technical Services Program	\$15,000
N/A	AASHTO National Transportation Product Evaluation Program (NTPEP) Technical Services Program , includes AASHTO Product Evaluation List (APEL)	\$20,000
N/A	AASHTO Re:Source (formerly, Materials Reference Library (AMRL) Technical Services Program)	\$20,000
N/A	AASHTO Technical Service Program to Develop AASHTO Materials Standards (DAMS)	\$10,000
N/A	AASHTO Transportation System Preservation Technical Services Program (TSP2)	\$20,000
TPF-5(299)	Improving the Quality of Pavement Surface Distress and Transverse Profile Data Collection and Analysis	\$15,000
TPF-5(313)	Technology Transfer Concrete Consortium	\$12,000
TPF-5(316)	Traffic Control Device (TCD) Consortium	\$10,000
TPF-5(349)	Western Alliance for Quality Transportation Construction (WAQTC)	\$12,000
TPF-5(353)	Clear Roads Phase II	\$25,000
TPF-5(376)	Northwest Passage Phase #4	\$25,000
TPF-5(391)	Comprehensive Field Load Test and Geotechnical Investigation Program for Development of LRFD Recommendations of Driven Piles on Intermediate GeoMaterials	\$15,000
TPF-5(393)	Pooled Fund for the Design, Development and Testing of a Box Beam Approach Guardrail Transition and an MGS Approach Guardrail Transition to a MASH TL-4 Three Steel Tube Bridge Rail	\$250,000
TPF-5(394)	Western Maintenance Partnership – Phase 3	\$5,000
TPF-5(397)	Transportation Research Board Cores Services Support	\$106,800
TPF-5(419)	National Cooperative Highway Research Program (NCHRP)	\$483,075
	TOTAL	\$1,054,875

6 SUMMARY

6.1 GENERAL

MDT's mission is to serve the public by providing a transportation system and services that emphasize quality, safety, cost effectiveness, economic vitality, and sensitivity to the environment. MDT's Research Programs impact each and every part of MDT's mission.

Research projects completed in FFY 2019 yielded results that when fully implemented will improve:

- ★ Efficiency and effectiveness of MDT operations and technology transfer, including:
 - Improved cost estimating, decreasing overruns and providing for improved construction portfolio of projects
 - Improved bridge, culvert, and pavement design and processes
 - Increased bridge, culvert and roadway design life
 - Improved construction materials and methods
 - Improved support for cities and counties
- ★ Economic vitality
- ★ Sensitivity to the environment, including:
 - Improved environmental processes
 - Decreased vehicle-wildlife collisions
 - Improved habitat connectivity
- ★ Safety, including:
 - Improved bridge, culvert, and pavement design and processes
 - Improved safety on low-volume roads
 - Reduced animal-vehicle collisions
 - Improved safety culture both within MDT and among the travelling public
 - Improved safety in work zones
- ★ Quality of what we do and how we do it, including:
 - Improved materials
 - Improved cost estimating, decreasing overruns and providing for improved construction portfolio of projects
 - Improved bridge, culvert, and pavement design and processes
 - Increased bridge, culvert and roadway design life
 - Improved construction materials and methods
 - Improved support for cities and counties

6.2 FISCAL

Research Programs expenditures occurred through research projects, AASHTO Technical Services Programs (TSPs), Local Transportation Assistance Program (LTAP), pooled fund studies, NCHRP and TRB Core Services support, and program administration (Figure 5). The program administration category not only includes MDT staff support, including travel, but also includes a contract for research project management services. Figures 6 and 7 show these expenditures categorized by subject. MDT, as of July 2007, is required to charge indirect costs. The indirect costs rates are revised each state fiscal year. From July 2018 to June 2019, the indirect cost rate charged to each expenditure was 10.49% and from July 2019 to June 2020, the indirect cost rate charged to each expenditure is 10.41%. Figure 8 shows these

indirect costs, as well as overhead costs, as compared to total project expenditures, including projects such as pooled fund studies that are not charged indirect costs by MDT. Figure 9 shows total funding for all active research projects by funding source. Figures 10 and 11 show funding for in-state and out-of-state researchers. Figures 12 and 13 show funding by public and private consultants. Figures 14 and 15 show funding by university and non-university researchers. Finally, for research projects completed in FFY 2019, \$1,936 was unexpended.




Figure 5. FFY 2019 Percent of Research Programs Expenditures by Project Type




Figure 6. FFY 2019 Percent of Research Project Expenditures by Subject

Note: The data presented in Figure 6 includes pooled fund studies.




Figure 7. FFY 2018 Number of Research Project Expenditures by Subject

Note: The data presented in Figure 7 includes pooled fund studies.




Figure 8. FFY 2019 Research Programs Overhead and Indirect Expenditures as Compared to Other Expenditures

Note: The data presented in Figure 8 includes pooled fund studies.




Figure 9. FFY 2019 Research Program Expenditures by Funding Source

Note: The data presented in Figure 9 includes pooled fund studies.




Figure 10. FFY 2019 Research Project Expenditures by Researcher Location

Note: The data presented in Figure 10 does not include non-MDT led pooled fund studies.




Figure 11. FFY 2019 Number of Research Projects by Researcher Location

Note: The data presented in Figure 11 does not include non-MDT led pooled fund studies.




Figure 12. FFY 2019 Research Project Expenditures by Sector

Note: The data presented in Figure 12 does not include non-MDT led pooled fund studies.




Figure 13. FFY 2019 Number of Research Projects by Sector

Note: The data presented in Figure 13 does not include non-MDT led pooled fund studies.




Figure 14. FFY 2019 Research Project Expenditures by Researcher Type

Note: The data presented in Figure 14 does not include non-MDT led pooled fund studies.




Figure 15. FFY 2019 Number of Research Projects by Researcher Type

Note: The data presented in Figure 15 does not include non-MDT led pooled fund studies.

Appendix A: Research Project Technical Panel Roles and Responsibilities



RESEARCH PROGRAMS

RESEARCH PROJECT TECHNICAL PANEL ROLES AND RESPONSIBILITIES

GENERAL

Research Review Committee

The Research Review Committee (RRC) oversees the Research Projects Program. This committee:

- ★ Along with the District Administrators, determines which research topics submitted during the annual research solicitation move forward to the technical panel stage based on champion presentation, ranking (criteria listed below), and funding availability.
 - ❖ Priority research focus areas (e.g., TranPlanMT focus areas that lend themselves to research);
 - ❖ Scope, budget, and timeline are appropriate for available resources (limited funds need to be allocated to highest priorities) and timeliness/urgency of topic;
 - ❖ Importance (e.g., federal or state initiative or compliance);
 - ❖ Benefits and pay-off (including as they relate to MDT’s mission and “strategic plan”; e.g., return on investment, cost/lives savings, etc.);
 - ❖ Implementability; and
 - ❖ Feasibility/probability of success/risk (What is success?)
- ★ Identifies need for and approves administration high priority research topics, partnership projects, and small projects;
- ★ Identifies additional technical panel members;
- ★ Reviews technical panel recommendations (e.g., cancel, fund, implement) for each research project;
- ★ Reviews and approves scopes of work for those research projects where an RFP is to be issued, the cost of the project has increased by the percentage shown in the below table or more, or if there was any contention within the RRC when the project was approved to move forward to the technical panel stage;

Project Cost	Percent Increase in Project Cost
\$50,000 or less	N/A
\$50,001 to \$100,000	30%
\$100,001 to \$500,000	25%
Greater than \$500,000	15%

- ★ Approves funding for all MDT research projects based on the project proposal and technical panel recommendation;
- ★ Approves funding for pooled fund studies, based on the scope of work and staff recommendation;
- ★ Reviews project progress, as desired; and
- ★ Reviews and makes implementation recommendations.

The RRC consists of a FHWA and WTI representative, and the following MDT positions:

- ★ Director,
- ★ Deputy Director,
- ★ Administrators (except HR), and
- ★ Research Manager.

The RRC meets at most monthly (typically last Wednesday of the month from 9 am to 12 pm). Agenda items must be prepared and final approximately 2 weeks prior to each RRC meeting.

Technical Panels

Technical Panels (TP) oversee all MDT research projects. They are formed at the beginning of each project and members are chosen with careful consideration since the success of a project hinges on the Technical Panel and its oversight. **This is your project, not Research's; the project can only deliver the products the technical panel wants if there is appropriate technical panel oversight.** There is a different technical panel for each project, usually consisting of three to ten individuals from both inside and outside of MDT, with knowledge and a vested interest in the research topic, results, and implementation. FHWA and MDT Research Staff are on all technical panels. Individuals on panels should adequately represent the breadth of the issue at hand and be balanced with respect to viewpoint and representation. Each panel member is chosen to represent the needs of their respective division, department, organization, and/or constituencies.

Roles

1. Technical Panel Member
2. MDT Research Project Manager
3. Technical Panel Chair

Responsibilities

Note: All tasks must be performed in a timely manner.

1. Technical Panel Members, including Research staff (MDT Research Project Manager) and panel chair, who is usually the project champion
 - a. Determine if others need to participate on the technical panel.

- b. Oversee project from inception through implementation. Implementation (i.e., products necessary, identification of barriers, mitigation of barriers) should be considered from the very first panel meeting.
 - c. Determine if research need exists by a literature search and completing the research project statement form and, then, the best method to proceed (cancel project; implement available results; or secure funding from local/MDT, regional, or national research programs).
 - d. If it is determined a project is necessary and should be funded at the local/MDT level, develop a scope of work (SOW), based on the research project statement. Otherwise, work within the appropriate venue to submit research topic. It is critical that a clear, complete, and concise SOW is developed, as the proposal, which is a part of the project contract, is developed from this SOW.
 - i. *Items e. through i. pertain to projects funded at by MDT.*
 - e. Determine if RFP should be issued or a governmental agency would be the best entity to conduct research. Review proposal(s) and recommend to the RRC a proposal for funding. Proposals are based on the SOW.
 - f. Meet with consultant in project kick-off meeting and other meetings, as determined by the project proposal and/or technical panel.
 - g. Carefully review all project products for completeness and accuracy. It is especially critical for technical panel members to review the Task Reports (TR). The TR will provide detailed information on each task, including what was done, how it was done, and the results. The TRs can be combined to form much of the final report.
 - h. Ensure the project stays on scope and delivers desired products by reviewing project deliverables (i.e., progress reports, task reports, other interim products, final report and other final products) and communicating issues with contractor through the MDT Research Project Manager. This is critical for project success.
 - i. Keep supervisor(s), organizations, and/or constituencies informed of all progress and products of the project.
 - j. Make implementation recommendations for MDT.
2. MDT Research Project Manager
- a. Identifies technical panel members and forms technical panels.
 - b. The Research staff on each technical panel serves as the project manager.
 - c. The project manager is the direct liaison between the technical panel and contractor, communicating panel decisions to the contractor.
 - d. Serves as a conduit for all information flowing between the technical panel as a whole or individual technical panel members, and the contractor.
 - e. Ensures project stays within scope and budget, and issues are addressed in a timely fashion.
 - f. Takes meeting notes prior to contracting and for those meetings not attended by the contractor. Contractor takes meeting notes after contract is in place for those meetings contractor attends.
 - g. Manages contractual compliance.
3. Technical Panel Chair
- a. Identifies technical panel members and makes sure they have the time and are willing and able to serve on the technical panel.
 - b. Presents scope of work and business case information to RRC for approval-in-concept as described in the Research Review Committee Section on page 1.

- c. Presents business case for project and proposal technical panel recommends for funding to RRC for funding approval.
- d. Chairs, schedules, and moderates all technical panel meetings.
- e. Encourages active participation by all panel members.
- f. Helps the panel reach consensus.

Time Commitment

- 1. Scope and business case development – 2-8 hours.
- 2. Proposal review – 1-5 days if an RFP is issued; 2-4 hours if not.
- 3. Meetings and review of progress and interim products. – varies depending on length of project, about 1-2 hours per month.
- 4. Final Product Review – 1-2 days

Time commitment varies with each project.

Appendix B: On Developing a Research Project Scope of Work



**On Developing a Research
Project Scope of Work
July 2018**

Scope of Work Background and Description

MDT's Research Programs are internally-driven applied research, development, and technology transfer (RD&T) programs necessary in connection with the planning, design, construction, management, and maintenance of highway, public transportation, and intermodal transportation systems. Funding is limited and to keep research relevant to MDT staff, implementable results are the goal. Implementation of research results also helps MDT in meeting its mission of providing a transportation system and services that emphasize quality, safety, cost effectiveness, economic vitality, and sensitivity to the environment. As defined by MDT, implementation means the widespread use of research results and innovations.

A well-written scope of work (SOW) is critical for the success of a project and successful implementation of research results. Researchers use the scope of work to develop a proposal, which becomes a part of the contract and describes the details of performance, providing the yardstick to which performance is measured. A good SOW is clear, complete, concise, and logical enough to be understood by researchers, technical panels, and research project managers. A SOW describes the work to be performed or the services to be provided; the goal of the research and the application of the results; the benefits and impact, including who may be impacted by the use of research results. However, it does not describe every detail of the work to be conducted, rather it specifies the required elements. This leaves the methods and details of the research approach to the expertise of the researchers and provides a mechanism to select the best research approach.

Scope of Work Content

★ **Title:** The title should briefly and immediately convey to the reader what the proposed study is about. It does not have to capture every element, nuance, and expected task of the research problem. It is like the title of a book—it should attract your attention, quickly convey the subject, draw you in, and make you want to read what's inside. A good title is like a good sound bite—people will remember it.

Hint: Look at every word in your title and ask yourself if it's necessary.

★ **Background:** This section sets the stage for the research. It describes the issue, and indicates why we care and why we are seeking to fund the research in the first place.

★ **Benefits/Business Case/ Impact:** Address urgency, timeliness, and importance of the research. Identify if the research is required for any federal or state initiative or compliance. This section must include a description of how this research will help to meet MDT’s mission (i.e., serve the public by providing a transportation system and services that emphasize quality, safety, cost effectiveness, economic vitality and/or sensitivity to the environment). It should also indicate the expected outcomes, such as cost savings, improvements in safety, user benefits, and process improvements.

★ **Objectives:** Describe in very brief terms the expected product(s) of the research. The objective should be short, concise, and accurate. Don’t put details in the objective related to how the study will be done unless some new or innovative research methodology is the key element of the research. The details will be in the research plan and reflected in the final product. If your objective is “to produce a new fuel-efficient vehicle,” say so. Don’t say that the objective is “to produce a new fuel-efficient vehicle, including the design, construction, testing, and installation of all necessary components including body, frame, power train, tires, wheels, seats, mirrors, and other appurtenances to be determined through a survey of user needs, performance measures, and financial constraints.” If those things need to be done to accomplish the objective, put them in task statements.

Hint: Go back and read the advice above on titling your research statement. A very reasonable objective statement is “...to develop (insert your title).”

★ **Tasks:** If you have identified specific tasks that absolutely have to be part of the project work plan, include them in the SOW. However, don’t let your own biases determine the research plan. Focus your attention on providing a full and accurate description of the final product(s). To the extent possible, give the proposing research team the flexibility to describe a research plan that they feel will accomplish the project objectives.

Hint: The more detail you include in the task statements, the less opportunity a researcher has to show initiative and innovation, and the more every proposal will come in looking the same. Don’t be prescriptive.

★ **Acceptance:** As appropriate and only as required, establish milestones or management control points in the sequence of events where actions for review, approval, acceptance, or rejection are required.

★ **Collaborators, Partners, and Stakeholders:** Identify individuals and/or organizations that need to be brought into the fold to create buy-in and acceptance of the results; review results; and/or participate in communications, decisions, and/or deployment. Specify the relationship and roles.

★ **Communications:** Identify any communication needs, including technology/knowledge transfer, marketing, and training. Consider such factors as the target audience, end users, communication methods, events, responsible person/area, required approvals, and efforts needed for full implementation. Timing for communications should also be considered.

★ **Data Requirements:** Identify available data that may be helpful in conducting the research. Include the limits of the data, such as fields and date ranges. Identify the format, such as Excel spreadsheet or hardcopy documents. Indicate what MDT can provide to the consultant and how.

- ★ **IT:** Identify if the project involves software, hardware, data management, or technology devices, including maintenance, that may require coordination with ISD and/or SITSD.
- ★ **Intellectual Property:** Describe any potential intellectual property issues.
- ★ **MDT Involvement:** As much as is known at this point, identify all MDT and consultant participation needed for the project, as well as the nature and extent of this participation. For example, MDT will provide gravel samples, traffic control, core samples to the consultant. The consultant may need to provide the time frame and required quantities. Another example may be that the consultant is required to visit MDT to review project hardcopy files or the consultant is required to provide specific equipment for use during the project.
- ★ **Deliverables:** It is critical to identify deliverables needed to implement the results of the research. Final reports, while required, cannot typically be implemented. Determine the products that will facilitate implementation. To achieve a significant impact, products must be well specified, well matched to the needs of the users, implemented in a deliberate and adaptive manner, and supported by a hospitable environment and learning processes.
- ★ **Risks:** Identify risks to budget, resources, schedule, and scope. Identify potential mitigation measures, forewarning indicators, and contingencies. Determine impact and probability. Rate risks as high, medium, and low. Develop a plan to mitigate risks.
- ★ **Implementation:** As much as is possible at this point, describe how the results will be implemented, who will implement the results, and any barriers to implementation and how these barriers might be reduce or eliminated. Define/describe successful implementation and activities necessary for successful implementation. Describe the criteria for judging the progress and consequences of implementation.
- ★ **Performance Measures:** The research to be conducted should include both qualitative and quantitative performance measures if at all possible. Performance measures include such improvements as cost and time savings; improved process, safety, environmental considerations, efficiency, quality, and service; and user benefits. As much as possible, these benefits need to be quantified. This is an indication of the value of the research. Consideration needs to be given to the data that will need to be collected to report performance measures. The proposal must describe how performance measures will be quantified.
- ★ **Timeliness:** Add a timeliness statement to all SOWs, “Time is of the essence. The proposal must be submitted (original and revised), research conducted, and deliverables submitted as detailed in the proposal and the resulting contract.”



RESEARCH PROGRAMS

Scope of Work

Date: Click to enter a date.	Champion: Click to enter name.	Technical Panel Members: Click to enter names & areas.
Solicitation Number: Click to enter # (e.g., 19-020)	Sponsor: Click to enter name.	
Project Number: Click to enter #.	Research Project Manager: Click to enter name.	
Maximum Project Cost: Click to enter \$.		
Project Title: Click to enter project title.		
Project URL: Click to enter project URL.		
Project Background: Click to enter text.		
Benefits/Business Case/Impact: Click to enter text.		
Objectives: Click to enter text.		
Tasks: Click to enter text.		
Acceptance: Click to enter text.		
Cooperators, Stakeholders, Partners: Click to enter name, org and role.		
Communications: Click to enter text.		
Data Requirements: Click to enter text.		
IT: Click to enter text.		
Intellectual Property: Click to enter text.		
MDT Involvement: Click to enter text.		
Deliverables: Click to enter text.		
Risks: Click to enter text.		
Implementation: Click to enter text.		
Performance Measures: Click to enter text.		

Appendix C: Research Partnering Project Funding Request



Research Partnering Project Funding Request Form

INSTRUCTIONS

Complete this form to request funding for research projects and programs where MDT will not be the lead and will not contribute all funds for the project/program, such as AASHTO pooled fund programs/projects (TPF) and Technical Service Programs (TSP). Send completed form to the Research Programs Manager.

Part A: General Project/Program Information			
Date: Click to enter a date.	Solicitation or Project Number: Click to enter text as applicable. Pooled funds will either have a 4-digit solicitation number or a TPF number (e.g., TPF-5(Lead Entity: Click to enter name.	
Title of Project or Program: Click to enter title.			
Project/Program URL: If applicable, click to enter URL.			
Project/Program Duration: Click to enter project duration in years. years, Click to enter project duration in months. months		Project/Program Begin Date: If known, click to enter a date.	
Total Cost: Click to enter total project cost. Enter N/A if a TSP or otherwise total cost is not applicable.	Total Cost to MDT: Click to enter total MDT cost.	Annual Cost to MDT: If an annual allotment is being requested, click to enter annual cost to MDT.	Total Years Funding Requested: Click to enter total number of years for which funding is requested to three.

Part B: For Bureau Chief		
Click to enter name of MDT's technical representative for this project/program. will be the Technical Representative for project/program.		
<input type="checkbox"/> Yes	<input type="checkbox"/> No	This employee will be encouraged to request travel approval to attend panel meetings in-person, as funded by the project/program.
<input type="checkbox"/> Yes	<input type="checkbox"/> No	If the employee is not granted travel approval, employee will be allowed to attend via conference call or web meeting, as provided through the project/program.
<input type="checkbox"/> Yes	<input type="checkbox"/> No	I will annually review MDT's participation in this project/program to determine value to MDT.
<input type="checkbox"/> Yes	<input type="checkbox"/> No	If this project/program is funded, but becomes no longer of significant value to MDT, I will alert the Research Programs Manager.

Part C: For Technical Representative		
<input type="checkbox"/> Yes	<input type="checkbox"/> No	I will attend project/program meetings, as funded by the project/program.
<input type="checkbox"/> Yes	<input type="checkbox"/> No	If I cannot attend in-person, I will attend via conference call or web meeting, as provided

<input type="checkbox"/> Yes	<input type="checkbox"/> No	I will review documents and deliverables, determining their value to MDT.
<input type="checkbox"/> Yes	<input type="checkbox"/> No	I will complete an annual evaluation form, for this project/program, and provide comprehensive feedback on its value to MDT.
<input type="checkbox"/> Yes	<input type="checkbox"/> No	If this project/program is no longer of value to MDT, I will alert my Bureau Chief and the Research Programs Manager.

Part D: MDT Benefits
Please explain the benefits MDT is expected to achieve through participation in this project/program. Click to enter text.

Part E: Approval (Technical Representative and Bureau Chief Sections are to be completed prior to submitting form)			
Click to enter name.	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Click to enter a date.
Technical Representative Name	Technical Representative Approval		Date
Click to enter name.	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Click to enter a date.
Bureau Chief Name	Bureau Chief Approval		Date
RRC Approval	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Date: Click to enter a date.

Appendix D: Research Partnering Project Annual Evaluation



Research Partnering Project Annual Evaluation Form

INSTRUCTIONS

Complete this form to request funding for research projects and programs where MDT will not be the lead and will not contribute all funds for the project/program, such as AASHTO pooled fund programs/projects (TPF) and Technical Service Programs (TSP). Send completed form to the Research Programs Manager.

Part A: General Project/Program Information			
Date: Click or tap to enter a date.	Solicitation or Project Number: Click or tap here to enter text as applicable. Pooled funds will either have a 4-digit solicitation number or a TPF number (e.g. TPF-5(309)).	Lead Entity: Click or tap to enter name.	
		Technical Representative: Click or tap to enter name.	
Title: Click or tap here to enter title.			
Project/Program URL: If applicable, click or tap here to enter URL.			
Project/Program Begin Date: Click or tap to enter date.		Project/Program End Date: Click or tap to enter date.	
Annual MDT Contribution: Click or tap here to enter annual MDT cost.	Number of Years for Annual Contribution: Click or tap here to enter number of years.	Total Contributed: Click or tap here to enter the amount that MDT has already contributed to this project/program.	Total Yet to Contribute: Click or tap here to enter the remaining amount that MDT agreed to contribute to this project/program.

Part B: Evaluation – Technical Representative		
Evaluation		
Is this project/program making progress toward stated goals?	<input type="checkbox"/> Yes	<input type="checkbox"/> No
If yes, please describe. Click or tap here to enter text.		
If no, please explain why. Click or tap here to enter text.		
What knowledge and/or deliverables has MDT received to date from participation in this project/program? Click or tap here to enter text.		
Do you anticipate that any results of this project/program will be implemented/used at MDT?	<input type="checkbox"/> Yes	<input type="checkbox"/> No
If yes, please describe. Click or tap here to enter text.		
If no, please explain why. Click or tap here to enter text.		

Communications		
How often are meetings held? Click or tap here to enter text.		
Are you able to attend?	<input type="checkbox"/> Yes	<input type="checkbox"/> No
Do you at least receive quarterly progress reports?	<input type="checkbox"/> Yes	<input type="checkbox"/> No
If no, please explain. Click or tap here to enter text.		
Should MDT continue to contribute?	<input type="checkbox"/> Yes	<input type="checkbox"/> No
If yes, please explain. Click or tap here to enter text.		
If no, please explain. Click or tap here to enter text.		

Part C: Evaluation - Bureau Chief		
What benefits has participation had on your bureau, staff, and/or on MDT? Click or tap here to enter text.		
Should MDT continue to contribute?	<input type="checkbox"/> Yes	<input type="checkbox"/> No
If yes, please explain. Click or tap here to enter text.		
If no, please explain. Click or tap here to enter text.		

Part D: Approval			
Click or tap here to enter name.	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Click or tap to enter a date.
Technical Representative Name	Technical Representative Approval		Date
Click or tap here to enter name.	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Click or tap to enter a date.
Bureau Chief Name	Bureau Chief Approval		Date

Appendix E: Research Partnering Project Close-Out Evaluation



Research Partnering Project Close-Out Evaluation Form

INSTRUCTIONS

Complete this form to request funding for research projects and programs where MDT will not be the lead and will not contribute all funds for the project/program, such as AASHTO pooled fund programs/projects (TPF) and Technical Service Programs (TSP). Send completed form to Research Programs Manager.

Part A: General Project/Program Information		
Date: Click or tap to enter a date.	Solicitation or Project Number: Click or tap here to enter text as applicable. Pooled funds will either have a 4-digit solicitation number or a TPF number (e.g. TPF-5(309)).	Lead Entity: Click or tap to enter name.
Title: Click or tap here to enter title.		Technical Representative: Click or tap to enter name.
Project/Program Begin Date: Click or tap to enter date.	Project/Program End Date: Click or tap to enter date.	Total Cost to MDT: Click or tap here to enter total MDT cost.

Part B: Close-Out Evaluation – Technical Representative		
What knowledge and/or deliverables did MDT receive from this project/program? Click or tap here to enter text.		
Do you anticipate that any results of this study will be implemented at MDT?		
	<input type="checkbox"/> Yes	<input type="checkbox"/> No
If yes, please describe implementation activities. Click or tap here to enter text.		
If no, please explain why. Click or tap here to enter text.		
What value did MDT receive from participation in this project/program? Click or tap here to enter text.		
What value did you receive from participating in this project//program? Click or tap here to enter text.		

Part C: Close-Out Evaluation – Bureau Chief
What benefits did participation have on your Bureau and/or MDT? Click or tap here to enter text.

Part D: Approval			
Click or tap here to enter name.	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Click or tap to enter a date.
Technical Representative Name	Technical Representative Approval		Date
Click or tap here to enter name.	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Click or tap to enter a date.
Bureau Chief Name	Bureau Chief Approval		Date

Appendix F: Research Project Identification, Prioritization, and Selection



**Research Project Identification,
Prioritization, & Selection
July 2019**

The Research Review Committee (RRC) is the governing committee for all research conducted for MDT, regardless of funding source.

MDT's Research Programs are internally-driven applied research, development, and technology transfer (RD&T) programs necessary in connection with the planning, design, construction, management, and maintenance of highway, public transportation, and intermodal transportation systems. Funding is limited and to keep research relevant to MDT staff, implementable results are required.

Definitions of Research

- ★ **Research** means a systematic study directed toward fuller scientific knowledge or understanding of the subject studied. It can be formally defined as a systematic controlled inquiry involving analytical and experimental activities that primarily seek to increase the understanding of underlying phenomena. Research can be basic or applied.
- ★ **Applied Research** means the study of phenomena to gain knowledge or understanding necessary for determining the means by which a recognized need may be met. Applied research serves to answer questions or solve problems. This research tends to respond to specific problems, providing realistic solutions, with lower risk and a short-term focus. **Applied Research is a focus of MDT's Research Programs.**
- ★ **Basic Research** means the study of phenomena, and of observable facts, without specific applications towards processes or products in mind. Basic research serves to increase knowledge and lays the foundation for advancements in knowledge that may lead to applied gains in the future. This research seeks comprehensive understanding and tends to be higher risk, with a long-term focus. In the transportation field, for the most part, basic research is conducted by the federal government, universities, and the private sector. **MDT does not conduct basic research; however, basic research can be a component of a research project if there are matching funds to conduct this research.**
- ★ **Experimental Feature** is any material, method, and/or process that is deployed in the field through an MDT project (e.g., construction, maintenance, or safety) for the purpose of evaluating the material, method, and/or process. **Experimental Feature deployment is a focus of MDT's Research Programs.**
- ★ **Development** means the systematic use of the knowledge or understanding gained from research and innovations, directed toward the production of useful materials, devices, systems or methods, including design and development of prototypes and processes. It includes the delivery, application,

demonstration, or assessment of products, such as through the Experimental Features Program, that have the potential to be implemented by research customers. Development tends to turn research results and innovations into useable materials, devices, systems, and methods.

Development is a focus of MDT's Research Programs.

- ★ **Technology or Knowledge Transfer** means the communication of knowledge with users and involves the dissemination, demonstration, training, and other activities that can lead to the adoption of a new technique or product by users and eventual implementation and innovation. It can occur at any time in the research cycle. **Technology Transfer is a focus of MDT's Research Programs.**
- ★ **Implementation** means the widespread use of research results and innovations. Implementation activities can occur throughout the research process. While implementation itself is not an SPR-eligible activity, efforts to facilitate implementation are for the most part SPR-eligible. **Facilitating the implementation of research results and innovations is a focus on MDT's Research Programs, translating research results and innovations into practice and making MDT Research relevant to MDT staff.**

What Research is not: While research may involve some of the below activities, they are not the main component of research.

- ★ Data collection
- ★ Implementation of operational changes (e.g. computerizing existing processes)
- ★ Routine testing
- ★ Training
- ★ IT development
- ★ Routine and/or periodic updates of plans, data, surveys, etc.

Applicable federal regulation & law, and other resources:

- ★ [23 CFR 420.203](#)
- ★ [23 USC 505](#)
- ★ [NCHRP Synthesis Report 355: Transportation Technology Transfer: Successes, Challenges, and Needs](#) (pages 7-8)
- ★ [NCHRP Synthesis Report 461: Accelerating Implementation of Transportation Research Results](#) (pages 6-7)
- ★ [NCHRP Synthesis Report 768: Guide to Accelerating New Technology Adoption through Directed Technology Transfer](#) (page 6)

Project Types

All projects, regardless of type, require a champion and sponsor; these roles may be filled by the same person if that person meets requirements for a sponsor as defined in the following text. The champion must be an MDT employee with a vested interest in the results and implementation of those results. This person typically chairs the project technical panel (TP), if one is formed (Note: Not all partnering projects will have a technical panel overseeing each project), and makes requests of and presentations

to the MDT Research Review Committee (RRC). See MDT's Research Project Technical Panel Roles and Responsibilities document in [Appendix A](#). The sponsor is a high-level MDT manager, division or district administrator, or higher. This person agrees the topic is consistent with Department needs and goals, should be considered by a technical panel, if one is formed, and commits to ensuring implementation occurs, as appropriate. The project types are described below.

- ★ **Administration High Priority:** Any project which the Administrative Staff deems necessary and funding is needed prior to the next annual research project funding cycle.
- ★ **Partnering Projects/Pooled Fund Projects:** Any project where MDT will not be the sole contributor of funds, is not the lead for the project, and, funding is needed prior to the next annual research project funding cycle. Pooled fund projects (TPF) and AASHTO Technical Services Programs (TSP) are examples of partnering projects.
- ★ **Quick Response/Small Projects:** Any project low in cost and short in duration, as defined by the latest Montana Partnership for the Advancement of Research in Transportation (MPART) agreement, and funding is needed prior to the next annual research project funding cycle. Contracts with MSU-Bozeman, Montana Tech, and UM-Missoula are executed every seven years to facilitate rapid initiation of these projects. In addition to these contracted small projects, research staff conducts quick response activities, such as literature searches and surveys of other entities.
- ★ **Standard Research Projects:** Any project that does not qualify as any of the above.

Research Topic Solicitation

Research ideas can be submitted by anyone at any time on any research topic, as defined above; however, they may only be considered annually, unless they fall outside of the standard research project as described in the previous section. Also, as previously mentioned, all research topics require an internal champion and sponsor.

The RRC may want to identify priority research focus areas annually or on some other basis. If so, these areas are advertised when research ideas are requested. Research ideas will still be accepted on any topic; however, those addressing a priority research focus area may be ranked higher.

Submittal of research ideas and topic statements is a two-stage process. Stage 1: Anyone submits a Research Idea form (<http://www.mdt.mt.gov/research/unique/solicit.shtml>) by March 31st of each year. A Champion is identified in the Research Idea Form or Research staff attempt to secure a Champion for the idea. If a Champion is not identified, the idea does not move forward. If a Champion is identified, the Champion works with the MDT librarian to conduct a literature search on the topic to identify related ongoing and completed research. If research is ongoing on the topic, the Champion may wish to wait until the research is complete to identify any additional related research topics or to initiate an implementation process and/or project (Stage 2). If research on the topic is complete, the Champion will evaluate the research to determine if it meets the specific need. If so, the Champion may want to initiate an implementation process and/or project (Stage 2). If completed research does not meet the specific need, the Champion can initiate Stage 2. Implementation of research results can be a research project in and of itself; in this case, the implementation project will move forward to Stage 2. Stage 2: A Research Topic Statement form (<http://www.mdt.mt.gov/research/unique/solicit.shtml>) will be submitted by April 30th of each year to be considered in May to August of that same year for funding in the next federal fiscal year. Champions present their research topics to the RRC in May of each year.

It must be realized that the cost and research period estimates are only that, as the final cost and research period will be based on the chosen research methods as described in the final proposal and approved by the RRC. However, if the cost is higher than originally estimated, the project may be delayed.

MDT staff is encouraged to reach out to research staff, university staff, and others to discuss problems, rather than research needs. Once these problems are identified, potential for research solution(s) can be identified. Likewise, individuals interested in conducting research for MDT should make connections with MDT staff in their area of expertise to discuss MDT issues and the potential for research solution(s), matching researcher areas of expertise to MDT research needs. However, Research Topic Statements become the property of MDT and no entity is guaranteed to receive research contracts for their topic statements. Technical panels choose to contract directly with a public entity, issue an RFP, or to submit to another research program, such as the National Cooperative Highway Research Program (NCHRP). If a topic statement is submitted by a public entity, the panel will consider recommending the funding for the public entity first.

Topic statement champions will present their topic to the RRC and District Administrators annually at the May RRC meeting.

Research Topic Prioritization and Selection for Standard Research Projects

Who: RRC and District Administrators

When: Annually in June, July, or August, after champions present at the May RRC meeting

How: The process is described below.

The RRC and District Administrators will rank the topic statements after the champion presentations in May, but by the deadline set for receipt of June, July, or August RRC meeting agenda items. Items to be considered in the ranking include:

- ★ Priority research focus areas (e.g., TranPlanMT focus areas that lend themselves to research);
- ★ Scope, budget, and timeline are appropriate for available resources (limited funds need to be allocated to highest priorities) and timeliness/urgency of topic;
- ★ Importance (e.g., federal or state initiative or compliance);
- ★ Benefits and pay-off (including as they relate to MDT’s mission and “strategic plan”; e.g., return on investment, cost/lives savings, etc.);
- ★ Implementability; and
- ★ Feasibility/probability of success/risk (What is success?)

Also, the RRC and District Administrators should identify additional technical panel members by naming individuals and/or stakeholder groups/entities. In addition, they should identify topic statements where they feel the requested funding is insufficient and identify an amount they feel is sufficient. Finally, rankers should identify any topic statements which they feel should not move forward.

Research staff will compile the rankings, projects identified for potentially not moving forward, proposed technical panel members, and funding level changes, along with changes to estimated ICAP. This information will be discussed at the June, July, or August RRC meeting. The results of which will be a

final ranking, identification of panel members, funding level, and identification of topic statements that will not be moved forward.

At the June, July, or August RRC meeting, funding will be assigned to research topics based on their ranking, final estimated cost, and funding source(s), until all estimated available funds for research projects have been committed. Partial funding for projects will not be considered, unless, it makes sense to phase the project or it is a partnering project and the project is entirely funding by all of the partners. While funding is allocated to projects at this point, funding is not approved. Final funding approval occurs when each project proposal is presented to the RRC.

A 15% of total available funds, contingency should be held back to cover potential project costs higher than the original estimate and other needs that arise, such as Administration High Priority Projects, as described below.

Research Topic Development and Proposal Solicitation for Standard Research Projects

Technical panels will be formed for the projects approved in June, July, or August.

Technical panels will continue to fulfill their role, as identified in [Appendix A](#), and as amended. Champions will review ongoing and completed research identified in Stage 1 with panel members. Technical panels will determine the specific research need (i.e., fine-tuning the Stage 2 Research Topic Statement into a scope of work (SOW); see [Appendix B](#)). Panels will determine the most appropriate venue for research (e.g., MDT funded research, pooled fund study, or NCHRP project). Panels may determine the need for research does not exist or the research should be submitted to another research program, in these cases, the panel will recommend the RRC cancel the project. If the technical panel recommends a project be cancelled and the RRC approves cancellation, the estimated cost is returned as available funds.

This will all be documented in the Research Project Scope of Work form ([Appendix B](#)).

Sometimes, after discussion amongst technical panel members, the scope of the project changes from the original research topic statement. When the scope changes substantially (i.e., the SOW changes from the original intent; e.g., a different champion is required), the SOW will be presented to the RRC prior to requesting proposals. Also, if the estimated cost increases by the percentage shown in the below table or more (projects estimated to cost \$50,000 or less do not need additional approval), or there was any contention when the research topic statement was moved forward to a technical panel, the SOW will be presented to the RRC. Finally, the SOW for which an RFP will be issued will be presented to the RRC. Technical panels have the authority to fine-tune the SOW without RRC approval if the original intent does not substantially change, the estimated cost does not increase by the percentage shown in the below table or more, and if an RFP will not be issued.

Project Cost	Percent Increase in Project Cost
\$50,000 or less	N/A
\$50,001 to \$100,000	30%
\$100,001 to \$500,000	25%
Greater than \$500,000	15%

The SOW will be used to solicit a proposal(s) in one of two ways: one or more public entities may be asked to submit a proposal, or an RFP will be issued. The time for proposal development can be quite varied depending on the topic, the method for obtaining each proposal, panel availability, and other factors.

Research Project Funding

Unless stated otherwise, funding is from federal appropriations or other sources and does not refer to state budget authority. State Planning and Research (SPR) funds are legislated as a 2% set aside of the apportionments MDT receives from the Interstate Maintenance, National Highway System, Surface Transportation, Highway Bridge, Congestion Mitigation and air Quality Improvement, and Equity Bonus programs. Legislation also mandates a minimum 25% of SPR funds be allocated to RD&T activities.

The champion will present the proposal selected by the technical panel to the RRC for funding approval. The RRC may approve or reject the proposal, request clarification, or cancel the project.

If the proposed funding for a project is not more than the percentage shown in the below table greater than identified in the Stage 2: Research Topic Statement (excluding ICAP) and the proposal is approved by the RRC, the project will be contracted.

Amount of Final Proposal	Percent Over Estimate
\$50,000 or less	N/A
\$50,001 to \$100,000	30%
\$100,001 to \$500,000	25%
Greater than \$500,000	15%

If the proposed funding for a project is more than that identified in the above table greater than identified in the Stage 2: Research Topic Statement (excluding ICAP) and the proposal is approved by the RRC, the RRC will evaluate the availability of funds and determine if the project can be contracted at the current time. Note: Contracting for projects resulting through an RFP must occur within a specified timeframe (currently, within 6 months of the original RFP posting date), or the RFP needs to be readvertised.

Projects that don't rank high enough to receive funding in the initial cut can be disposed of in a couple of ways, as determined by the RRC: 1) Any funding assigned to projects that are later cancelled can be reassigned to the next highest ranked project(s) and technical panels can be formed for these projects or 2) Champions can resubmit these Research Topic Statements to request funding in a future federal fiscal year.

The estimated ICAP will be updated as soon as the ICAP rate is known for each successive state fiscal year (SFY), during which each project is active. If the ICAP rate increases, it will result in less funds available for non-standard research projects and/or funds available for the next cycle.

Funds will be set aside for the following projects:

- ★ Administration of research activities by Research staff (8010 and 8020);
- ★ MDT staff participation in research activities (8021);
- ★ LTAP SPR (2443) (Note: LTAP is exempt from ICAP);
- ★ NCHRP (Note: This expense is treated as a pooled fund and is exempt from ICAP);
- ★ TRB Core Services Support (Note: This expense is treated as a pooled fund and is exempt from ICAP);
- ★ AASHTO Technical Services Programs (TSP);
- ★ Activities mandated ad/or to support Research, such as peer exchanges.
- ★ WAQTC Pooled Fund (Note: This expense is exempt from ICAP)

Non-Standard Research Projects

Administration High Priority Projects

These projects are deemed high priority by Administrative Staff and funding is needed prior to the next annual solicitation for research topics. These projects are assigned technical panel oversight. As soon as projects are identified, funds are diverted to these projects.

Partnering Projects/Pooled Fund Projects

These projects are any project where MDT will not be the sole contributor of funds, MDT is not the lead, and funding is needed prior to the next annual research project funding cycle. Pooled fund projects (TPF) and AASHTO Technical Services Programs (TSP) are examples of partnering projects. Most partnering projects are assigned only a champion, as opposed to a full technical panel. TPFs are typically approved by FHWA for use of 100% SPR funds and they are not charged ICAP. However, some pooled funds are more planning in nature and do not fit the definition of research as documented above. The RRC will discuss funding these as the situations arise. Many AASHTO TSPs are approved by FHWA for use of 100% SPR funds; however, they are charged ICAP.

Funding request, annual evaluation, and close-out forms for these projects are found in [Appendices C, D](#) and [E](#), respectively.

For multi-year partnering projects, funding may be approved for a maximum of three years and funding commitments will be made. However, it will be noted, participation in future years for which commitments have been made is dependent on the results of the annual evaluation and presentation as described above. Champions will be required to present annual progress to confirm the next year's commitment, if applicable, at the May RRC meeting. Funding decisions will be made at the June, July, or August RRC meeting.

Annual limits should be developed by the June, July, or August RRC meeting to allow contribution for current commitments and to additional partnering projects as they arise. Funding for partnering projects, will be approved on a first come, first serve basis, until the funding set aside is exhausted.

Quick Response/Small Projects

Quick Response/Small projects are any project low in cost and short in duration, as defined by the latest Montana Partnership for the Advancement of Research in Transportation (MPART) agreement, and funding is needed prior to the next annual research project funding cycle. Contracts with MSU-Bozeman, Montana Tech, and UM-Missoula are executed every seven years to facilitate rapid initiation of these projects. In addition to these contracted small projects, research staff conducts quick response activities, such as literature searches and surveys of other entities.

Annual limits should be developed by the June, July, or August RRC meeting to allow contribution for current commitments and to additional quick response/small projects as they arise. Funding for quick response/small projects, will be approved on a first come, first serve basis, until the funding set aside is exhausted.

Work Plan Development

The Research portion of the SPR work plan will be developed and approved by FHWA annually in August and September for the FFY that begins in October. All RD&T activities planned for a particular year will be included in that annual work plan. If actual costs are unknown, estimates will be included.

Appendix G: Implementation of Research Results



Implementation of Research Results and Innovations – Begin with the End in Mind

July 2019

Introduction

MDT's Research Programs are internally-driven applied research, development, and technology transfer (RD&T) programs necessary in connection with the planning, design, construction, management, and maintenance of highway, public transportation, and intermodal transportation systems. Funding is limited and to keep research relevant to MDT staff, implementable results are the goal. Implementation of research results also helps MDT in meeting its mission of providing a transportation system and services that emphasize quality, safety, cost effectiveness, economic vitality, and sensitivity to the environment. As defined by MDT, implementation means the widespread use of research results and innovations. While implementation itself is the responsibility of research customers and is not an SPR-B-eligible activity, Research provides support to facilitate implementation and tracks this implementation.

To enhance the chance of successful implementation, it should be considered as a driving force, an integral component of the research process serving as a constant reminder for the conduct of the research. It is a process, not an event, and must be considered from the beginning and throughout each research project, with consideration to the three key implementation drivers: competency, organization, and leadership. The competency to implement the results and sustain them must be present or developed. MDT, as an organization, must be ready for the required changes. There must be leadership buy-in and support to effect any change. A culture of implementation needs to be encouraged within the philosophy and processes of an organization.

Implementation Integration in the Research Process

Implementation is first considered in MDT's research process with the submittal of the Stage 2: Research Topic Statement form (<https://www.mdt.mt.gov/research/unique/solicit.shtml>), with the following directions.

- ★ Describe how the project will address the need
- ★ Address the implementability of the expected results from the proposed project.
- ★ Identify products that will facilitate implementation and how these products may be used.
- ★ Identify any known implementation barriers and how these barriers might be eliminated or reduced.
- ★ Identify MDT office or entity outside of MDT responsible for implementation.
- ★ Describe initial implementation plan, include timeframe for implementation.

The topic statement also requires a Champion, who is involved in the daily aspects of the research project, and a Sponsor, who is ultimately responsible for the implementation of research results. The 15 people who can sponsor research are the Division and District Administrators, the Deputy Director, and the Director. These individuals are also members of MDT's high-level Research Review Committee, which determines which Research Topic Statements will be moved forward to technical panels. Stakeholders, including potential implementers, are included on each technical panel. This helps to ensure that the process seamlessly flows from project idea through implementation, performance measurement, and determining the value of the research.

Implementation is next considered at the first technical panel meeting, through scope of work (see [Appendix B](#)) development and in Part A of the Implementation Planning and Documentation form ([Appendix H](#)), with the following considerations.

- ★ Linking of objectives and tasks to deliverables
- ★ Describing how the research will address the need
- ★ Identifying key decision-makers
- ★ Identifying the area(s) responsible for implementation
- ★ Identifying other cooperators, stakeholders, and partners
- ★ Identifying barriers to implementation and the actions necessary to reduce or eliminate these barriers
- ★ Describing how the results will be implemented
- ★ Defining successful implementation
- ★ Identifying the benefits of implementation
- ★ Identifying the products necessary for implementation (including any technology/knowledge transfer, marketing, and/or training activities).

Technology/Knowledge Transfer means those activities that can lead to the adoption of a new technique or product by users and involves dissemination, demonstration, training, and other activities that may lead to eventual implementation.

Marketing is directed towards a larger, general audience. Products can include such things as newspaper, radio, and TV outreach.

The scope of work is developed and the Implementation Planning and Documentation form is completed by the research project manager for each project. The latter begins as a planning document, with the assumption that the research will be successful and that results of the research will be implementable and is updated as new information is available. Early implementation efforts, those occurring prior to project completion, are documented as well.

It is critical that implementation requirements are included in the scope of work as it the basis for proposal development. The proposal becomes a part of the project contract and is the standard to which consultants are held. Also, demonstrating the benefits of implementation will significantly increase the chances of successful deployment.

Implementation barriers, both internal and external, are considered early on so that the barriers can be eliminated or at least reduced. Considering these barriers early on in a project greatly increases the chances for a successful project and implementation. Also, providing the researchers with the knowledge of these obstacles may influence proposal development.

Typically, final reports are not implementable. Without engaged thought and a targeted deployment strategy, the research report will often die on the shelf or in the cyber world. Therefore, products necessary for implementation are identified so that these products can be added as deliverables in the project scope, proposal, and contract. If, as the research proceeds or as it is completed, there is a need for different or additional implementation products, the contract will be amended to include the appropriate and necessary deliverables, or a separate implementation assistance contract will be executed. To achieve a significant impact, products must be well specified, well matched to the needs of the users, implemented in a deliberate and adaptive manner, and supported by a hospitable environment and learning processes.

Implementation is next considered in the project proposal (<https://www.mdt.mt.gov/other/webdata/external/research/docs/proposal.pdf>), with directions to describe how research results can be applied, including the following, to the extent possible.

- ★ Describe how the research will address the need.
- ★ Describe the form in which the findings may be reported, such as a mathematical model, a laboratory test procedure, or a design technique. Describe these results in terms of the user (e.g., practicing engineer, administrator).
- ★ Link the objectives and tasks to deliverables and successful implementation.
- ★ Describe activities necessary for successful implementation.
- ★ Identify who would logically be responsible for applying the research results, such as the American Association of State Highway and Transportation Officials (AASHTO), FHWA, MDT, or a particular office within MDT.
- ★ Identify specific standards or practices that might be affected by the research findings, such as AASHTO or MDT specifications, MDT policies and procedures, legislation, or fiscal requirements.
- ★ Submit an implementation plan tied to performance measures describing how to implement the results. If an IT component is part of the implementation submit a work plan for update and maintenance.
- ★ Provide an estimate of the costs of implementation.
- ★ Identify the long-term implementation activities and costs.
- ★ Identify barriers of implementation and how these barriers might be reduced or eliminated.
- ★ Describe the criteria for judging the progress and consequences of implementation.
- ★ Describe the benefits of implementation
- ★ If the findings of a study are not suitable for immediate application in practice, the proposal should specify additional steps needed before application can occur (e.g., additional research, field testing, changes in policy, etc.).

The proposal instructions continue with the following text: *It is understood the research may produce unanticipated findings, making changes in the implementation plan necessary. This is acceptable. The proposal selection, however, will be greatly influenced by the practicality and direction of the implementation plan presented in the proposal.*

As each research project progresses, from the project kick-off meeting through the conduct of research, the Implementation Planning and Documentation form ([Appendix H](#)) is updated. The following items are discussed at the project kick-off meeting.

- ★ Research project process
- ★ Key contractual requirements
- ★ Research objectives, and link to tasks and deliverables
- ★ Research approach to meet objectives
- ★ Data requirements
- ★ IT requirements
- ★ Researcher needs of the technical panel
- ★ Implementation barriers and actions to reduce or eliminate barriers
- ★ Products, including those necessary for implementation
- ★ Implementation process, including key players
- ★ Benefits and impact of research (Both qualitative and quantitative performance measures will be captured and documented in the Performance Measures Report)
- ★ Research performance measures
- ★ Research timeline

Also, as research results are available, implementation can occur at any time in the research process and early implementation is enhanced with the requirement of project task reports. However, implementation recommendations and an implementation plan defining the procedure to introduce the results into practice are documented in final deliverables.

These recommendations are discussed at the project implementation meeting, along with MDT's response to each recommendation. This information is summarized in the implementation report, which requires a review and approval by the technical panel and the Sponsor. The final researcher presentation to the technical panel is also given at this meeting.

This triggers the completion of Part C in the Implementation Planning and Documentation form ([Appendix H](#)), which includes the following information for each implementation activity.

- ★ Implementation Activity Description
- ★ Required Resources, including an itemized cost for implementation, source of funds, tools, and any approvals needed
- ★ Continuing Barriers, Planned Resolution, and Results
- ★ Individual Responsible for Activity
- ★ Begin Date
- ★ Deadline

- ★ Follow-up Schedule
- ★ Updated Date
- ★ Update Description
- ★ Implementation Status
- ★ Comments

Implementation Categories are listed below. These categories are not mutually exclusive and are updated with each update to the Implementation Planning and Documentation form ([Appendix H](#)).

- ★ Change in practice (e.g., business practice, design, methods, plan, policies, procedures, process, regulation, rule, specification, standard)
- ★ Current Practice Validation
- ★ Data Collection and/or Processing
- ★ Decision Support Tool, Simulation, Model, or Algorithm: New or Improved
- ★ Demonstration
- ★ Developmental: The research produces a new or modified material, method, device, system, or technology, including design and development of prototypes and processes.
- ★ Equipment, Technology, or Tool: New or Improved
- ★ Feasibility/Proof of Concept
- ★ Field Guide, Guidelines, Handbook, or Manual: New or Improved
- ★ Further Work Needed
- ★ Information-Only/Knowledge Gained
- ★ Information Dissemination/Training: New or Improved
- ★ Product Evaluation

The implementation stages or statuses are listed below; these statuses are mutually exclusive and are updated with each update to the Implementation Planning and Documentation form ([Appendix H](#)).

- ★ **Further Work Needed:** Further research, such as another phase or an Experimental Features project, and/or further preparation, such as an organizational change, are needed before implementation can begin.
- ★ **Implementation Pending:** Implementation is planned but has not yet begun.
- ★ **Implementation in Progress:** Implementation is actively proceeding.
- ★ **Partially Implemented:** The implementation activity is not and will not be fully implemented.
- ★ **Fully Implemented:** The implementation activity is complete as described or modified and is in wide use.
- ★ **Not Implemented:** The implementation activity will not proceed to implementation.
- ★ **Not Applicable for Implementation:** The project did not produce an implementable activity.

Research results indicating the current situation is the best alternative should be considered as implemented. Also, projects initiated to only provide information to staff are also considered implemented when the information is provided.

At this time, the champion presents the research, results, and planned implementation to MDT's high-level Research Review Committee.

Implementation for each research project is tracked as described in the Implementation Planning and Documentation form ([Appendix H](#)) until all implementation activities are complete or it is clear there will be no additional implementation. At this point this form is finalized, with a sign-off by the project champion and sponsor.

Beyond MDT Research: Implementing the Research Results and Innovations of Others

In addition to the implementation of MDT research results, MDT Research makes a deliberate and focused effort to identify the implementation of innovations from MDT staff and the innovations and research results from other organizations and programs, such as the AASHTO Innovation Initiative (AII), FHWA Accelerated Innovation Deployment (AID), FHWA Every Day Counts (EDC), FHWA Exploratory Advanced Research (EAR), TRB Innovations Deserving Exploratory Analysis (IDEA) programs and other research programs, that can either directly or with some additional work be implemented within MDT. There is no need to reinvent the wheel. In many cases, the research results and innovations from other entities can be directly implemented or implemented with little additional effort. MDT Research documents and quantifies the value of doing so as they result in a large cost savings to MDT, leveraging the funds from others. There are a number of key questions related to this implementation, including the following:

- ★ Is the innovation implementation ready or does additional work need to be conducted to make it so? Is it feasible to deploy within MDT's environment?
- ★ What are the qualitative and quantitative impacts of this implementation? Is data available or can it be generated to quantify the benefits?
- ★ How does the innovation apply to MDT's mission, strategic goals, and performance measures?
- ★ How is the innovation an improvement over the as is condition?
- ★ What is the timeframe for implementation?
- ★ What resources are required for implementation and to sustain the implementation of the innovation?
- ★ How broadly does the innovation apply to MDT?
- ★ What are the barriers to implementation and how can they be overcome?
- ★ What are the risks?

There are a number of efforts to capture this information on research results and innovations that can be implemented by MDT.

- ★ On a continuing basis, MDT Research identifies the implementation of innovations. For those innovations that can be quantified, data is collected to calculate value such as benefit/cost and return on investment. This ongoing effort is supplemented with an annual survey.
- ★ When customers request literature searches from library staff, they are asked if they found that which they were seeking. If so and results will be implemented, implementation is documented,

and performance measures identified, documented, and those quantitative performance measures are calculated.

- ★ When MDT staff participate on panels for pooled fund and TRB Cooperative Research Programs, such as NCHRP, they are required to complete a Partnering Project Close-Out form ([Appendix E](#)) to identify MDT implementation efforts that will follow, from which performance measures are identified, documented, and those quantitative performance measures calculated. Also, staff are notified of the [NCHRP Implementation Support Program](#), which provides funds to facilitate the implementation of the results of NCHRP projects.
- ★ As external research reports are distributed to staff, staff are asked if they plan to implement any of the results. In addition to research final reports, many funding programs also publish implementation reports, successes, and other documents, such as TRB's Paths to Practice and Ready Results, which can facilitate implementing the results of research. If staff are planning to implement research results and innovations, implementation will be documented, and performance measures identified, documented, and those quantitative performance measures will be calculated. Also, staff are notified of the [NCHRP Implementation Support Program](#), which provides funds to facilitate the implementation of the results of NCHRP projects.

A concerted effort is made to identify and document the implementation of research results and innovations, from both internal and external sources, to communicate and facilitate the practical use of these results and innovations, and to determine the value of this implementation value.

Implementation Funding

Implementation in itself is not an SPR-B-eligible activity. However, SPR-B funds can be used to facilitate implementation. SPR-B funds are the most common funds available for these activities. However, there are other sources of funds, such as the [NCHRP Implementation Support Program](#), [AASHTO Innovation Initiative \(AII\)](#), [FHWA Accelerated Innovation Deployment \(AID\)](#), [FHWA Every Day Counts \(EDC\)](#), [FHWA Exploratory Advanced Research \(EAR\)](#), [TRB Innovations Deserving Exploratory Analysis \(IDEA\) programs](#), and the [State Transportation Innovation Councils \(STIC\)](#).

Implementation Tracking

Implementation program-wide is also tracked and is an aggregation of project (both MDT Research and non-MDT Research) implementation. Implementation is tracked by project as detailed in the Implementation Planning and Documentation form for each project. It is aggregated annually in the MDT Research Annual Report.

Implementation Reporting

Implementation plans and results are reported in a number of documents, including: Project Summary, Implementation, Implementation Planning and Documentation, and Annual Research Reports.

Appendix H: Implementation Planning and Documentation



Montana Department of Transportation Implementation Planning and Documentation

Print Form

RESEARCH PROGRAMS

INSTRUCTIONS:

Implementation of research results is the goal of MDT Research. This form will be a living document through the life of each research project. Each field should be completed as information is available. Click in the field to enter data.

Part A: Project Information

Date:		Champion:		Technical Panel Members:	
Solicitation Number:		Sponsor:			
Project Number:		Research Project Manager:			
Other Cooperators, Stakeholders, Partners:		Principal Investigator & Organization:			
Project Begin Date:				Project End Date (as amended)	
Project Title:					
Project URL:					
Project Type: (Please check as many boxes as apply. If Other, please specify. Also, please add detail in the text box.)					
<input type="checkbox"/> Data Collection/Analysis <input type="checkbox"/> Demonstration <input type="checkbox"/> Developmental (new/improved material, method, device, system, tech)					
<input type="checkbox"/> Feasibility <input type="checkbox"/> Implementation <input type="checkbox"/> Information-Only (e.g., synthesis) <input type="checkbox"/> Practice Evaluation					
<input type="checkbox"/> Product Evaluation <input type="checkbox"/> Technology Transfer					
If other, please specify. Also, please add more detail:					
Project Application:(Please check as many boxes as apply. If Other, please specify.)					
<input type="checkbox"/> Administration <input type="checkbox"/> Aeronautics <input type="checkbox"/> Bridge <input type="checkbox"/> Civil Rights <input type="checkbox"/> Construction <input type="checkbox"/> Design					
<input type="checkbox"/> Engineering <input type="checkbox"/> Environmental <input type="checkbox"/> Finance <input type="checkbox"/> Freight <input type="checkbox"/> Geotech <input type="checkbox"/> Highways					
<input type="checkbox"/> Human Resources <input type="checkbox"/> Hwy Traffic Safety <input type="checkbox"/> Hydraulics <input type="checkbox"/> IT <input type="checkbox"/> Legal <input type="checkbox"/> Maintenance					
<input type="checkbox"/> Materials <input type="checkbox"/> Motor Carriers <input type="checkbox"/> Occ Health & Safety <input type="checkbox"/> Photogrammetry, Survey, & Mapping					
<input type="checkbox"/> Planning <input type="checkbox"/> Research <input type="checkbox"/> Right of Way <input type="checkbox"/> Road Design <input type="checkbox"/> Traffic & Safety <input type="checkbox"/> Transit					
<input type="checkbox"/> Other					
If other, please specify:					
Project Description: (include objectives and tasks linked to deliverables; describe how this project will address the research need, how the results of the project will be implemented, key decision-makers, and describe successful implementation. Include IT involvement.)					



Montana Department of Transportation Implementation Planning and Documentation

Print Form

Final Product/Tool Types: (Consideration should be given to the products/tools needed for implementation of the research results. This is in addition to the standard final products: Final, Project Summary, Implementation, and Performance Measures Reports, and Poster. Please check as many boxes as apply. If Other, please specify. Also, please add detail in the text box.)

- Decision Support Tool, Simulation, Model, and/Algorithm
- New/Improved Design Procedure, Specification, or Standard
- New/Improved Practice (could also validate current practice)
- Video
- Website
- Other
- Guide/Guidelines/Handbook/Manual
- New/Improved Material, Method, Device, System, Tech
- New/Improved Product
- Technology Transfer/Training

If other, please specify. Also, please add more detail:

Identify the barriers to implementation of the project results and the actions to reduce or eliminate these barriers. Barriers can include such things as communication, economic, institutional, and resistance to change. Identify if there are any prerequisites for implementation, such as legislation, rule, policy, procedure, and/or specification changes. (Add as many rows as is needed): N/A

Add Issue/Action

-	Issue:		Action:
---	---------------	--	----------------

Part B: General Implementation Information

- Date: Research Objective(s) Fulfilled? Yes No
- Research Produced an Implementation Solution? Yes (includes validation of current situation) No
- Implementation Report? Yes No Implementation Recommended? Yes No

If implementation is not recommended, why not (e.g., Further work is needed)?

If implementation is recommended, what problem was solved? Include a summary of the research findings.

What are the benefits/impact of this research? (Please check as many boxes as apply. If Other, please specify. Also, please add detail in the text box.) Performance measures, both qualitative and quantitative, will be captured and documented in the Performance Measures Report for each project.

- Aesthetics Improved
- Congestion Reduction
- Convenience Improved
- Cost Savings
- Economic Development
- Efficiency Gains
- Environmental Gains
- FTE Reduction
- Increased Life-cycle
- Infrastructure Gains
- Materials Savings
- Process Improvement
- Quality Gains
- Safety Gains
- Service Improved
- System Reliability Gains
- Time Savings
- User Benefits
- Other

If other, please specify. Also, please add more detail:

Part C: Implementation Activities

Add Implementation Activity

(Include necessary Technology/Knowledge Transfer, Marketing, and Training Activities)

-	Implementation Activity:	<input type="text"/>	▲	▼
---	---------------------------------	----------------------	---	---



Montana Department of Transportation Implementation Planning and Documentation

Print Form

Description (link to project objectives and products; indicate if an activity must occur prior to another activity; include strategies and tactics):

[Empty text box for description]

Required Resources (include an itemized cost for implementation, source of funds, tools, and any approvals needed)

[Empty text box for resources]

Continuing Barriers, Planned Resolution, and Results:

[Empty text box for barriers and results]

Responsibility: [] Begin Date: [] Deadline: []

Follow-Up Schedule: []

Updated: []

Update: []

Implementation Status:

- Pending Implementation
- Implementation in Progress
- Partially Implemented
- Fully Implemented
- Not Implemented

Comments:

[Empty text box for comments]

Part D: Approval

[]	<input type="checkbox"/> Yes <input type="checkbox"/> No	[]
Champion	Champion Approval	Date

[]	<input type="checkbox"/> Yes <input type="checkbox"/> No	[]
Sponsor	Sponsor Approval	Date

This public document was published in electronic format
at no cost for printing and distribution.