Baker Corridor Planning Study Schedule

BAKER CORRIDOR
PLANNING STUDY

Calendar	November 2014	December 2014	January 2015	February 2015	March 2015	April 2015	May 2015	June 2015	July 2015	August 2015	September 2015	October 2015	November 2015
Milestones					Technical Report	Technical Report			Technical Report			Draft Corridor Study Report	Final Corridor Study Report
Public & Agency Involvement					Informational Meeting #1; Resource Agency Meeting							Informational Meeting #2	
Field Review & Data Collection/ Environmental Scan Report													
Existing & Projected Conditions Report													
Develop Corridor Needs & Objectives/Screening Criteria													
Improvement Options Report													
Develop Corridor Study Report												Draft Report; Public Review Period	Final Report
Advisory Committee Meetings													

HDR

Baker Corridor Planning Study Schedule

BAKER CORRIDOR PLANNING STUDY



HDR