PROJECT SCHEDULE

EVALUATE EXISTING AND FUTURE CONDITIONS
April 2015 - August 2015

IDENTIFY AND EVALUATE ALTERNATIVES
September 2015 - November 2015

SELECT PREFERRED ALTERNATIVE
December 2015 - May 2016

PREPARE REPORT
May 2016 - July 2016