CONSTRUCTABILITY REVIEW FLOW CHART

```
                                                    PROJECT NOMINATED
                                                    (District/HQ/Consultant Design)

CR Attends and                                      Preliminary Field
Provides Input to                                   Review (PFR)
PFR Report

                    CR Reviews                      PFR Report
                    PFR Report

CR Attends and                                      Preliminary
Provides Input to                                   Alignment/Grade (A/GR)
A/GR Report                                         Review Meeting

                              Yes

Issues Resolution         CR Reviews                A/GR
Meeting                   A/GR Report               Report

                              No

          Design Parameters                         Scope of Work Report
          Meeting and Report

CR Attends and                                      Plan-In-Hand Office
Provides Input to                                   and Field Review
PIH Report

                              Yes

Issues Resolution         CR Reviews                Plan-In-Hand Report
Meeting                   PIH Report

                              No

                                                    Final Plan Review
                                                    (FPR) Report

          Design Follow-Up by CR

                                                    Blue Sheet Review

DA/DESS/DCE and
Preconstruction Engineer    (CR = Constructability Reviewer)

                                                    Advertise/Bid/Award

                                                    Construction

Monitor and Implement     CR Follow-Up
Lessons Learned for       Post Construction Review  Post Construction Review
Future Projects           Report Action Items
```