
Belgrade to Bozeman Frontage Road Corridor Study
STUDY SCHEDULE

JUN-16 JUL-16 AUG-16 SEP-16 OCT-16 NOV-16 DEC-16 JAN-17 FEB-17 MAR-17 APR-17 MAY-17

Project Management and Accounting

Develop Corridor Study Work Plan

Develop Existing and Projected Conditions Report

Identify Needs, Issues, Goals, and Screening Criteria

Determine Alternatives Advanced and Not Advanced

Recommended Alternatives

Prepare Corridor Study Report

Informational Meetings

Stakeholder Workshop (if needed)

Resource Agency Meeting

Advisory Committee (12 Total)

Corridor Study Website

Public and Agency Involvement Plan (PAIP)

Study Newsletters / Flyers

Press Releases/Advertisements

Environmental Scan (by MDT)

Draft Existing and Projected Conditions Report

Final Existing and Projected Conditions Report

List and Description of Corridor Needs and Objectives

List of Screening Criteria

Alternatives Advanced and Not Advanced Technical Memorandum

Recommended Improvement Options Technical Memorandum

Statement of Purpose and Need

Corridor Study Report

Evaluation of Corridor Planning Process

Meeting Agendas and Minutes

MISCELLANEOUS DELIVERABLES

WORK TASKS AND DESCRIPTIONS

MEETINGS

Public Meeting Advisory Committee Meeting Resource Agency Workshop

Public Comment Period

Stakeholder Workshop


