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Applications for funding are available online at https://fundingmt.org/index.do   Please contact staff at the State Highway Traffic 
Safety Office if you have any questions or need assistance negotiating the application process: 
 

Janet Kenny, Highway Traffic Safety Section Supervisor ................. (406) 444-7417 
jakenny@mt.gov  

 
Mark Keeffe, Traffic Safety Operations Research Analyst ............... (406)-444-3430 

mkeeffe@mt.gov  
 
Pam Buckman, Occupant Protection Programs .............................. (406) 444-0809 

pbuckman@mt.gov 
 
Kevin Dusko, Impaired Driving Prevention Programs ..................... (406) 444-7411 

kedusko@mt.gov  
 
Chad Newman, Law Enforcement Liaison ....................................... (406) 444-0856 
 chnewman@mt.gov  
  
Sheila Cozzie, Traffic Safety Cultural Liaison ................................... (406) 444-7301 

scozzie@mt.gov 
 

Bill Tuck, Grants Accountant ........................................................... (406) 444-6114 
btuck@mt.gov  

 

Milestone Timeline 

Application submission deadline for FFY 2017 funding. March 1, 2016 

Application review and assessment.  Funding and project recommendations 
made to the Governor’s Representative (GR) for Highway Traffic Safety.   

March 1 – April 30, 2016 

Preliminary contract negotiations. April 30  - May 29, 2016 

Draft Annual Highway Safety Plan (HSP) prepared by MDT staff and submitted 
to the GR for approval. 

May 1 - June 30, 2016 

Deadline for Annual Highway Safety Plan submission to NHTSA. July 1, 2016 

Deadline for NHTSA to notify state whether or not FFY 2017 Highway Safety 
Plan is approved. 

August 30, 2016 

Notification to applicants regarding funding approval or denial. September 1, 2016 

All contracts must be executed between Grantees and MDT October 1, 2016 

Start of Federal Fiscal Year 2017 
Contracts are finalized and routed for signatures.  Effective date of contract 
varies; please check with your assigned program manager for details. 

October 1, 2016 – September 
30, 2017 

Annual Highway Safety Planning Meeting.   Fall 2016 - TBD 
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