RUSSELL STREET TIMELINE
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0 Project Award and NTP
Y November 20, 2017
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Construction Planning, Engineering,
Permitting, Mobilization
November 17 to April '18

Utility Relocations Milwaukee Trail Re-Route Stage | - Traffic on West Side
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January 19 to May’20
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