

				These are projects with a letting date between June 1st and September 30th				
				This Future Project Schedule has not been approved by the Transportation Commission as of this date and is subject to change without notice.			May 22, 2007	
Let Date	UPN/UNIT	Project ID	Fin Dist	Project Designation	Type of Construction	Description	Scope	Length
28-Jun-07	5378/000	HSIP 69-1(26)11	2	2002-CURVE-NE OF WHITEHALL	ROADWAY & ROADSIDE SAFETY IMPROVEMENTS	RECONSTRUCT CURVE H	RECONSTRUCTION	0.7
28-Jun-07	4868/000	BR-NH 24-2(19)58	1	ARRASTRA CREEK-SE OF OVANDO	BRIDGE REPLACEMENT WITH NO ADDED CAPACITY	BR REPLACEMENT B.....Alice Creek Bridge dropped from this Project and added to Lincoln-East Project	BRIDGE REPLACEMENT	
28-Jun-07	4551/000	STPU 0205(3)	2	MAIN STREET - ANACONDA	MINOR REHABILITATION	MILL, PMS O'LAY, S&C D	MILL & FILL	0.6
26-Jul-07	5162/001	HSIP 484-1(12)8	4	OTTER CREEK RD-FENCING	ROADWAY & ROADSIDE SAFETY IMPROVEMENTS	This is a split of JCT US 212-South Pavement Preservation project to sepearate out the safety portion: fencing and remove cattleguards. PE is to remain with unit 5162-000. Name provided by Dist Admin. Ray Mengel.	SAFETY	
26-Jul-07	1744/007	NH 5-2(123)48	1	SPRING CREEK RD-MINESINGER TRL	RECONSTRUCTION - WITH ADDED CAPACITY	G, GS, PMS C	RECONSTRUCTION	8.1
26-Jul-07	5173/000	IM 90-7(86)354	5	SPRINGDALE INTCH-EAST	MAJOR REHABILITATION-WITHOUT ADDED CAPACITY	REHAB D	PULVERIZATION	6
26-Jul-07	5014/000	HSIP 0002(747)	1	2001-D1-SLOPE FLATTEN/GDRAIL	ROADWAY & ROADSIDE SAFETY IMPROVEMENTS	G'RAIL,SLOPE FLAT/GRAIL	SLOPE FLATTENING	
30-Aug-07	4921/000	CM 5899(22)	3	*SIGNAL UPGRADE - HELENA	TRAFFIC SIGNALS & LIGHTING	SIGNALS	INT UPGRADE/SIGNALS	
30-Aug-07	5948/000	NH 108-1(2)0	3	*PROSPECT-FEE TO MT AVE-HLNA	RESURFACING-ASPHALT(THIN LIFT<=60.OOMM)(INCLUDING SAF. IMP.)(PAVE PRES	2007 PAVEMENT PRESERVATION - MILL, OVERLAY, S & C	OVERLAY - COLD MILL	0.7
30-Aug-07	5950/000	NH 8-2(70)44	3	*MONTANA-BUTTE TO 11TH AVE-HLNA	RESURFACING-ASPHALT(THIN LIFT<=60.OOMM)(INCLUDING SAF. IMP.)(PAVE PRES	2007 PAVEMENT PRESERVATION - OVERLAY	OVERLAY - COLD MILL	0.2
30-Aug-07	5949/000	NH 8-2(72)44	3	*11TH AVENUE-HELENA	RESURFACING - SEAL & COVER	2007 PAVEMENT PRESERVATION - CRACK SEAL, S & C	CHIP SEAL	0.8
30-Aug-07	6272/000	UPP 5819(2)	3	*FEE-11TH TO PROSPECT	RESURFACING-ASPHALT(THIN LIFT<=60.OOMM)(INCLUDING SAF. IMP.)(PAVE PRES	2008 PAVEMENT PRESERVATION - URBAN- MILL, O LAY, SEAL & COVER ANTICIPATED CONSTRUCTION DATE 7/2007	MILL & FILL	0.1
30-Aug-07	4668/000	STPX 1(45)	2	BIG HOLE GRAZING ASSOC-WETLAND	ENVIRONMENTAL	WETLAND E	WETLANDS	
27-Sep-07	4667/000	STPU 5299(69)	3	*2ND AVE N-15TH TO PARK-GTF	RECONSTRUCTION - WITHOUT ADDED CAPACITY	RECONST-WIDEN H	RECONSTRUCTION	1.5
27-Sep-07	4420/000	STPU 5236(2)	3	*2ND AVE S-7TH TO 9TH-GT FALLS	RECONSTRUCTION - WITHOUT ADDED CAPACITY	G,GS,PMS O'LAY WID H	RECONSTRUCTION	0.2
27-Sep-07	2015/000	MT-NHTSA-NH 7-1(86)49	1	HAMILTON-N OF WOODSIDE	RECONSTRUCTION - WITH ADDED CAPACITY	STRS. & APPRS. C...and Reconstruction for Hamilton - N of Woodside RP 49 to RP 53.69...and RP 49.0 to RP 49.47.....The Bitterroot River Bridge section (49.47 to 49.47) is being split out so a detour bridge (Silver Bridge) can be constructed first. See Unit 002.	RECONSTRUCTION	4.5
* Tied Projects								