## Toston Missouri River Crossing Corridor Planning Study

Corridor Study Report
Statement of Purpose and Need

Meeting Agendas and Minutes

Final List of Recommendations and Next Steps

PROJECT SCHEDULE WORK TASKS AND DESCRIPTIONS June '10 July '10 Aug '10 Sep '10 Nov-10 Task 1: Interactive Project Evaluation (completed) Task 2: Project Management and Accounting Task 3: Develop Corridor Study Work Plan Task 4: Develop Existing and Projected Conditions Report Task 5: Identify Needs, Issues, Goals, and Screening Criteria Determine Improvement Options Advanced and Not Advanced Task 7: ArcGIS Spatial Analyst and Microstation/GeoPAK Technical Tool Task 8: Recommend Improvement Options Task 9: Prepare Draft Corridor Study Report Public Meetings Project Committee Meetings MISCELLANEOUS DELIVERABLES Corridor Setting Document Public Involvement Plan (PIP) Corridor Study Website Existing and Projected Conditions Report List/Description of Corridor Transportation Deficiencies Maps of Known Environmentally Sensitive Areas Summary of Comments/Concerns By Resource Agencies • List of Initial Avoidance Areas, Potential Mitigation Needs & Opportunities Project Newsletters - 3 total (electronic only) Press Releases/Advertisements List and Description of Corridor Needs, Issues and Goals List of Screening Criteria List and Description of the Range of Improvement Options • Documentation of Analysis (Methods and Findings) of Improvement Options Documentation of Improvement Options and/or Advanced & Not Advanced Memorandum of Proposed Weighted Options Package of Improvement Options and/or Option for Improving the Corridor List and Description of Potential Impacts and Mitigation Opportunities