

COMPLETED:

- Survey - Control , Topographic, Cadastral
- Utility designation and verification
- Irrigation/Drainage Research
- Preliminary Environmental
- Preliminary Geotechnical
- Traffic Study
- Ownership Study
- Preliminary Roundabout Layout
- 30% Plans

UPCOMING:

- Open House – September 4
- Wrap up OT Phase (Fall 2019)
- Begin Phase II – Design and R/W (2019-2020)
- Right of Way Acquisition (TBD)
- Construction (TBD) – 2021?