
PROJECT IDUPN/UNIT
FINANCIAL 
DISTRICT PROJECT DESIGNATION

TYPE OF 
CONSTRUCTION

LENGTH 
MILES

7697

6891

6104

7445

6859

7243

000

000

003

000

000

000

NH 1-6(85)378

NH 101-1(10)1

STPS-NH-STPP-IM 
0002(960)

STPS 421-1(8)0

STPU 5799(24)

BH 90-1(190)24

3

3

4

5

3

1

HAVRE WEST - US-2/MT11-1

3RD ST NW & NW BYPASS-GTF

D4-CULVERTS-PHASE IV

COLUMBUS - EAST

BLVD AV-16TH W-W 11TH ST-HAVRE

BRIDGE SCOUR I-90 MP 24

PROJECTS PROPOSED FOR LETTING OF FEBRUARY 23, 2012

RECONSTRUCTION - WITHOUT ADDED 
CAPACITY

TRAFFIC SIGNALS & LIGHTING

RECONSTRUCTION - REMOVE & 
REPLACE CULVERTS

RESURFACING-ASPHALT(THIN 
LIFT<=60.OOMM)(INCLUDING SAF. 
IMP.)(PAVE PRES

MAJOR REHABILITATION-WITHOUT 
ADDED CAPACITY

MINOR BRIDGE REHABILITATION

JANUARY 26, 2012ADVERTISING

Run Date: February 8, 2012

 0.4

 5.9

 2.8

This Future Project Schedule has been approved by the Transportation Commission and is subject to change without notice.



PROJECT IDUPN/UNIT
FINANCIAL 
DISTRICT PROJECT DESIGNATION

TYPE OF 
CONSTRUCTION

LENGTH 
MILES

6838 000 BH 253-1(21)1 4 YELLOWSTONE RIVER-1 M N TERRY

PROJECTS PROPOSED FOR LETTING OF MARCH 08, 2012

MAJOR BRIDGE REHABILITATION 
WITHOUT ADDED CAPACITY

FEBRUARY 09, 2012ADVERTISING

Run Date: February 8, 2012
This Future Project Schedule has been approved by the Transportation Commission and is subject to change without notice.



PROJECT IDUPN/UNIT
FINANCIAL 
DISTRICT PROJECT DESIGNATION

TYPE OF 
CONSTRUCTION

LENGTH 
MILES

7572

4072

1233

4803

6697

6840

6961

7704

000

002

002

000

001

000

000

000

IM 90-6(139)313

NH 63-1(14)0

STPP 83-1(20)0

STPP-HIP 14-2(24)63

HSIP 227-1(16)7

BR 14-6(19)246

CBI 1-3(65)209

STPE 6999(7)

2

5

1

2

3

4

3

5

ROCKY CANYON (I-90)

US 12/US 191-INTERSECTION IMP

CLEARWATER JUNCTION-NORTH

CHECKERBOARD-MARTINSDALE

SAFETY IMPR-S CENTERVILLE

DRAINAGE - 6 MI NW VANANDA

EAST GLACIER - BROWNING

EAST MAIN ST SIDEWALKS-LAUREL

PROJECTS PROPOSED FOR LETTING OF MARCH 22, 2012

RESURFACING-ASPHALT(THIN 
LIFT<=60.00MM)(SCHEDULED 
MAINTENANCE)

RECONSTRUCTION - WITHOUT ADDED 
CAPACITY

MAJOR REHABILITATION-WITHOUT 
ADDED CAPACITY

RECONSTRUCTION - WITHOUT ADDED 
CAPACITY

ROADWAY & ROADSIDE SAFETY 
IMPROVEMENTS

BRIDGE REPLACEMENT WITH NO ADDED
CAPACITY

RESURFACING-ASPHALT(THIN 
LIFT<=60.OOMM)(INCLUDING SAF. 
IMP.)(PAVE PRES

CTEP PEDESTRIAN AND BICYCLE 
FACILITIES

FEBRUARY 23, 2012ADVERTISING

Run Date: February 8, 2012

 5.0

 1.1

 4.8

 8.7

 10.0

This Future Project Schedule has been approved by the Transportation Commission and is subject to change without notice.



PROJECT IDUPN/UNIT
FINANCIAL 
DISTRICT PROJECT DESIGNATION

TYPE OF 
CONSTRUCTION

LENGTH 
MILES

7772

7458

7455

7456

1016

7304

7410

7404

6686

000

000

000

000

000

000

000

000

000

NH 24-1(72)2

NH 105-1(2)0

NH 24-3(43)68

NH 24-3(45)83

STPP 72-1(5)10

STPS 354-1(21)0

UPP 1209(5)

UPP 0603(2)

HSIP 83-2(15)76

1

3

3

3

5

1

2

2

1

BLACKFOOT R NEAR BONNER/MT11-1

2ND AVE N-57TH TO 63RD-GTF

WEST OF LINCOLN - EAST

W OF ROGERS PASS - JCT S-434

BELFRY-NORTH

POLSON URBAN

S 3RD-GOLDENSTEIN TO KAGY-BOZ

MADISON/BROADWAY/DRY-BELGRADE

SF 089 FLSHR N SWAN LK-JCT 209

PROJECTS PROPOSED FOR LETTING OF APRIL 12, 2012

ROADWAY & ROADSIDE SAFETY 
IMPROVEMENTS

RESURFACING-ASPHALT(THIN 
LIFT<=60.OOMM)(INCLUDING SAF. 
IMP.)(PAVE PRES

RESURFACING - CRACK SEALING

RESURFACING - CRACK SEALING

RECONSTRUCTION - WITHOUT ADDED 
CAPACITY

MINOR REHABILITATION

RESURFACING - SEAL & COVER

RESURFACING - SEAL & COVER

TRAFFIC SIGNALS & LIGHTING

MARCH 15, 2012ADVERTISING

Run Date: February 8, 2012

 0.6

 8.1

 17.2

 2.3

 0.5

 2.1

 2.8

This Future Project Schedule has been approved by the Transportation Commission and is subject to change without notice.



PROJECT IDUPN/UNIT
FINANCIAL 
DISTRICT PROJECT DESIGNATION

TYPE OF 
CONSTRUCTION

LENGTH 
MILES

5831

5831

7749

7607

7648

7627

7460

4339

7752

7817

7644

7643

7641

7642

7237

7210

7204

7184

001

000

001

000

000

000

000

001

000

000

000

000

000

000

000

000

000

000

IM 90-1(193)16

IM 90-1(162)11

IM 90-7(104)348

NH 7-2(55)78

NH 7-1(133)74

NH 102-1(8)4

NH 8-2(81)44

NH-BR 57-5(34)226

STPX 81024(9)

STPS 228-1(9)15

STPS 534-1(6)27

STPS 408-1(8)0

STPS 240-1(8)0

STPS 280-1(27)5

UPP 5811(2)

HSIP 1-1(88)4

HSIP 93-1(17)10

HSIP 90-7(96)324

1

1

2

1

1

3

3

4

1

3

3

3

3

3

3

1

1

2

DEBORGIA-WEST

SALTESE-EAST

GREELEY CRK CROSSOVERS/MT11-1

CARLTON CRK RD - MACLAY RD

FLORENCE - NORTH

RIVER DR - 25TH TO 38TH (GTF)

11TH AVE - HELENA

BIG DRY CRK-14 M E OF JORDAN

SKALKAHO ROAD/MT11-1

S-228 - S OF HIGHWOOD/MT11-1

CONRAD - WEST

FAIRFIELD - JCT US-287

CHINOOK - SOUTH

YORK ROAD - EAST 

SOUTH MT AVE - HLNA

SF 099 W OF TROY JCT S-508

SF 099 E OF IDAHO BORDER

SF 099 E OF BOZEMAN

PROJECTS PROPOSED FOR LETTING OF APRIL 26, 2012

RESTORATION & REHAB - PCCP

RESTORATION & REHAB - PCCP

BRIDGE REPLACEMENT WITH NO ADDED
CAPACITY

MINOR REHABILITATION

MINOR REHABILITATION

RESURFACING-ASPHALT(THIN 
LIFT<=60.OOMM)(INCLUDING SAF. 
IMP.)(PAVE PRES

RESURFACING-ASPHALT(THIN 
LIFT<=60.OOMM)(INCLUDING SAF. 
IMP.)(PAVE PRES

BRIDGE REPLACEMENT WITH NO ADDED
CAPACITY

RECONSTRUCTION - WITHOUT ADDED 
CAPACITY

RESURFACING - SEAL & COVER

RESURFACING - CRACK SEALING

RESURFACING - SEAL & COVER

RESURFACING - SEAL & COVER

RESURFACING-ASPHALT(THIN 
LIFT<=60.OOMM)(INCLUDING SAF. 
IMP.)(PAVE PRES

TRAFFIC SIGNALS & LIGHTING

TRAFFIC SIGNALS & LIGHTING

ROADWAY & ROADSIDE SAFETY 
IMPROVEMENTS

MARCH 29, 2012ADVERTISING

Run Date: February 8, 2012

 3.1

 4.7

 3.6

 3.7

 1.1

 1.2

 0.2

 0.2

 6.2

 1.0

 19.6

 6.8

 7.3

 0.4

This Future Project Schedule has been approved by the Transportation Commission and is subject to change without notice.



PROJECT IDUPN/UNIT
FINANCIAL 
DISTRICT PROJECT DESIGNATION

TYPE OF 
CONSTRUCTION

LENGTH 
MILES

7029

6945

6944

6442

7432

7430

7431

7672

6671

000

000

000

000

000

000

000

000

001

IM 90-1(188)5

STPP 13-4(4)93

STPP 13-5(8)96

STPU-CM 5201(19)

UPP 8108(2)

UPP 8199(100)

UPP 8120(7)

UPP 8121(4)

HSIP 24(36)

1

2

2

3

1

1

1

1

1

DENA MORA REST AREA

JCT US 287 - THREE FORKS

THREE FORKS - URBAN

SMELTER AVE-3RD ST-DIV RD-GTF

MAIN ST - WOODY TO JEFFERSON

CLEMENTS RD & 3RD ST

SOUTH AVE - BOW TO S HIGGINS

ARTHUR AVE-S AVE TO BECKWITH

SF089 SKYLINE S PABLO CANAL 

PROJECTS PROPOSED FOR LETTING OF MAY 10, 2012

RESTORATION & REHAB - FACILITIES

RESURFACING - SEAL & COVER

RESURFACING-ASPHALT(THIN 
LIFT<=60.00MM)(SCHEDULED 
MAINTENANCE)

RECONSTRUCTION - WITHOUT ADDED 
CAPACITY

MINOR REHABILITATION

MINOR REHABILITATION

RESURFACING - SEAL & COVER

MINOR REHABILITATION

ROADWAY & ROADSIDE SAFETY 
IMPROVEMENTS

APRIL 12, 2012ADVERTISING

Run Date: February 8, 2012

 2.2

 1.7

 0.6

 0.6

 2.0

 0.6

 0.6

This Future Project Schedule has been approved by the Transportation Commission and is subject to change without notice.



PROJECT IDUPN/UNIT
FINANCIAL 
DISTRICT PROJECT DESIGNATION

TYPE OF 
CONSTRUCTION

LENGTH 
MILES

7574

7629

6892

7630

7597

7593

7592

7595

7594

7579

7581

7832

7598

5565

4789

7571

7538

7409

7197

000

000

000

000

000

000

000

000

000

000

000

000

000

000

000

000

000

000

000

IM 90-6(141)308

NH 1-5(104)308

NH 60-2(83)95

NH 10-2(34)52

NH 57-2(28)34

NH 16-1(52)12

NH 61-1(16)7

NH 16-2(13)30

NH 4-2(37)53

STPP 11-1(69)53

STPP 14-1(26)23

STPP 20-2(27)63

STPP 28-2(40)56

STPX 0002(749)

STPS 567-1(6)7

STPS 254-1(25)9

STPS 384-2(10)31

UPP 7406(9)

HSIP 14-2(31)28

2

3

3

3

5

5

5

5

5

2

2

4

5

5, 2

1

4

5

2

2

BOZEMAN - EAST (I-90)

LOTHAIR - HILL CO LINE

10TH AVE S & 2ND ST-GTF

LOMA - BOX ELDER

STANFORD - EAST & WEST

NORTH OF BILLINGS - N

NORTH OF ROUNDUP - N

TUMBLE WEED - NORTH

LAUREL - SOUTH

LIVINGSTON - S (US-89)

DEEP CRK CANYON (US-12) - EAST

FAIRVIEW INTERSECTION IMPRVMTS

SOUTH OF RED LODGE-S

ROSTAD RANCH WETLAND

11 KM NORTH OF LIBBY NORTH

SOUTH OF BLOOMFIELD - SOUTH

TREASURE CO LINE-N

GARNIER AVE-LIVINGSTON

SF 099 S OF WHITE SULPHUR SP

PROJECTS PROPOSED FOR LETTING OF MAY 24, 2012

RESURFACING - SEAL & COVER

RESURFACING - SEAL & COVER

RESURFACING - SEAL & COVER

RESURFACING-ASPHALT(THIN 
LIFT<=60.00MM)(SCHEDULED 
MAINTENANCE)

RESURFACING-ASPHALT(THIN 
LIFT<=60.00MM)(SCHEDULED 
MAINTENANCE)

RESURFACING-ASPHALT(THIN 
LIFT<=60.00MM)(SCHEDULED 
MAINTENANCE)

RESURFACING-ASPHALT(THIN 
LIFT<=60.OOMM)(INCLUDING SAF. 
IMP.)(PAVE PRES

RESURFACING-ASPHALT(THIN 
LIFT<=60.OOMM)(INCLUDING SAF. 
IMP.)(PAVE PRES

RESURFACING-ASPHALT(THIN 
LIFT<=60.OOMM)(INCLUDING SAF. 
IMP.)(PAVE PRES

RESURFACING-ASPHALT(THIN 
LIFT<=60.OOMM)(INCLUDING SAF. 
IMP.)(PAVE PRES

TRAFFIC SIGNALS & LIGHTING

RESURFACING-ASPHALT(THIN 
LIFT<=60.00MM)(SCHEDULED 
MAINTENANCE)

ENVIRONMENTAL

MAJOR REHABILITATION-WITHOUT 
ADDED CAPACITY

RESURFACING-ASPHALT(THIN 
LIFT<=60.OOMM)(INCLUDING SAF. 
IMP.)(PAVE PRES

RESURFACING-ASPHALT(THIN 
LIFT<=60.00MM)(SCHEDULED 
MAINTENANCE)

RESURFACING-ASPHALT(THIN 
LIFT<=60.00MM)(SCHEDULED 
MAINTENANCE)

ROADWAY & ROADSIDE SAFETY 
IMPROVEMENTS

APRIL 26, 2012ADVERTISING

Run Date: February 8, 2012

 5.5

 24.6

 12.8

 12.9

 11.5

 6.1

 8.7

 0.9

 0.4

 9.7

 7.9

 5.2

 8.0

 9.1

 0.7

This Future Project Schedule has been approved by the Transportation Commission and is subject to change without notice.



PROJECT IDUPN/UNIT
FINANCIAL 
DISTRICT PROJECT DESIGNATION

TYPE OF 
CONSTRUCTION

LENGTH 
MILES

7418

7608

5734

4046

7628

7656

000

000

000

002

000

000

IM 15-2(109)128

NH 24-2(22)56

NH 8-4(46)105

STPP 3-4(30)103

STPS 269-1(37)12

STPS 269-1(39)17

2

1, 3

2

3

1

1

I-15 EB ON-RAMP/HARR OVH SIGN 

JCT HWY 141 - EAST

N OF THREE FORKS-NORTH

19 KM NW GLCR CO LN-SNOW FENCE

BELL CROSSING - NORTH & SOUTH

STEVENSVILLE - SOUTH

PROJECTS PROPOSED FOR LETTING OF JUNE 07, 2012

ROADWAY & ROADSIDE SAFETY 
IMPROVEMENTS

RESURFACING - SEAL & COVER

RECONSTRUCTION - WITHOUT ADDED 
CAPACITY

ROADWAY & ROADSIDE SAFETY 
IMPROVEMENTS

RESURFACING - SEAL & COVER

RESURFACING - SEAL & COVER

MAY 10, 2012ADVERTISING

Run Date: February 8, 2012

 12.1

 1.8

 5.0

 2.9

This Future Project Schedule has been approved by the Transportation Commission and is subject to change without notice.



PROJECT IDUPN/UNIT
FINANCIAL 
DISTRICT PROJECT DESIGNATION

TYPE OF 
CONSTRUCTION

LENGTH 
MILES

3871

7649

7605

4338

7655

7613

7582

7466

7427

6696

001

000

000

000

000

000

000

000

000

000

IM 90-6(101)304

NH 8-1(37)23

NH 1-1(91)20

NH 37-2(27)63

STPP 56-1(7)0

STPP 33-1(37)1

STPP 60-1(22)10

STPS 278-1(29)31

STPU 1812(2)

HSIP 60-1(18)27

2

1

1

4

1

1

2, 3

2

2

2

BOZEMAN STRUCTURES

MACDONALD PASS - WEST

LIBBY - WEST

ASHLAND-EAST

BULL LAKE - SOUTH

LIBBY - NE

KINGS HILL

BIG HOLE PASS-SLIDE REPAIR

AMHERST-HARR TO CONT DR-BUTTE

SF089 KING'S HILL S GUARDRAIL

PROJECTS PROPOSED FOR LETTING OF JUNE 21, 2012

BRIDGE REHABILITATION WITH ADDED 
CAPACITY

RESURFACING-ASPHALT(THIN 
LIFT<=60.00MM)(SCHEDULED 
MAINTENANCE)

RESURFACING-ASPHALT(THIN 
LIFT<=60.OOMM)(INCLUDING SAF. 
IMP.)(PAVE PRES

RECONSTRUCTION - WITHOUT ADDED 
CAPACITY

RESURFACING - SEAL & COVER

RESURFACING - SEAL & COVER

RESURFACING-ASPHALT(THIN 
LIFT<=60.OOMM)(INCLUDING SAF. 
IMP.)(PAVE PRES

ROADWAY & ROADSIDE SAFETY 
IMPROVEMENTS

RESURFACING-ASPHALT(THIN 
LIFT<=60.OOMM)(INCLUDING SAF. 
IMP.)(PAVE PRES

ROADWAY & ROADSIDE SAFETY 
IMPROVEMENTS

MAY 24, 2012ADVERTISING

Run Date: February 8, 2012

 4.0

 9.9

 6.9

 16.6

 8.3

 19.0

 0.3

 1.0

This Future Project Schedule has been approved by the Transportation Commission and is subject to change without notice.



PROJECT IDUPN/UNIT
FINANCIAL 
DISTRICT PROJECT DESIGNATION

TYPE OF 
CONSTRUCTION

LENGTH 
MILES

7749

7738

7743

7739

7771

7745

7737

7732

000

000

000

000

000

000

000

000

IM 90-7(100)348

IM 94-4(85)151

IM 94-6(56)228

NH 1-9(50)543

NH 20-1(16)13

STPP 2-1(60)20

STPS 323-1(34)7

STPS 384-2(12)36

2

4

4

4

4

4

4

5

GREELEY CREEK (I-90)/MT11-1

SLD RPR-E OF MILES CITY/MT11-1

SLD RPR-13M E GLENDIVE/MT11-1

GLASGOW SLIDE REPAIR/MT11-1

SLD REPR-NE OF GLENDIVE/MT11-1

SLD RPR-20M E MILES CTY/MT11-1

SLD RPR-7M S OF EKALAKA/MT11-1

SARPY CR SLIDE REPAIR/MT11-1

PROJECTS PROPOSED FOR LETTING OF JULY 12, 2012

BRIDGE REPLACEMENT WITH NO ADDED
CAPACITY

ROADWAY & ROADSIDE SAFETY 
IMPROVEMENTS

ROADWAY & ROADSIDE SAFETY 
IMPROVEMENTS

MINOR REHABILITATION

ROADWAY & ROADSIDE SAFETY 
IMPROVEMENTS

ROADWAY & ROADSIDE SAFETY 
IMPROVEMENTS

ROADWAY & ROADSIDE SAFETY 
IMPROVEMENTS

RECONSTRUCTION - WITHOUT ADDED 
CAPACITY

JUNE 14, 2012ADVERTISING

Run Date: February 8, 2012

 1.1

This Future Project Schedule has been approved by the Transportation Commission and is subject to change without notice.



PROJECT IDUPN/UNIT
FINANCIAL 
DISTRICT PROJECT DESIGNATION

TYPE OF 
CONSTRUCTION

LENGTH 
MILES

7601

5873

000

000

IM 90-2(122)94

HSIP 5-1(40)0

1

1

MISSOULA - WEST (I-90)

2003-SAFETY IMPVT-DESMET INTCH

PROJECTS PROPOSED FOR LETTING OF JULY 26, 2012

RESURFACING-ASPHALT(THIN 
LIFT<=60.OOMM)(INCLUDING SAF. 
IMP.)(PAVE PRES

TRAFFIC SIGNALS & LIGHTING

JUNE 28, 2012ADVERTISING

Run Date: February 8, 2012

 11.4

This Future Project Schedule has been approved by the Transportation Commission and is subject to change without notice.



PROJECT IDUPN/UNIT
FINANCIAL 
DISTRICT PROJECT DESIGNATION

TYPE OF 
CONSTRUCTION

LENGTH 
MILES

1027 004 NH-NHTSA-MT 1-1(79)45 1 LIBBY CREEK-SOUTH

PROJECTS PROPOSED FOR LETTING OF AUGUST 09, 2012

RECONSTRUCTION - WITHOUT ADDED 
CAPACITY

JULY 12, 2012ADVERTISING

Run Date: February 8, 2012

 3.7

This Future Project Schedule has been approved by the Transportation Commission and is subject to change without notice.



PROJECT IDUPN/UNIT
FINANCIAL 
DISTRICT PROJECT DESIGNATION

TYPE OF 
CONSTRUCTION

LENGTH 
MILES

7465

7296

7454

7453

7452

7463

5744

3885

4850

7277

4790

000

001

000

000

000

000

000

000

000

000

000

IM 90-6(135)316

IM 94-5(36)178

NH 60-2(96)71

NH 57-1(7)0

NH 1-3(68)256

STPP 60-2(98)60

STPP 54-1(9)0

STPS 540-1(14)0

STPS 238-2(4)61

HSIP 340-1(4)4

BR 11-1(48)56

2

4

3

3

3

3

4

2

5

4

2

W OF CHESTNUT-SLIDE REPAIR

TERRY-EAST (WB) 

ARMINGTON JCT - BELT HILL

ARMINGTON JCT - EAST

CUT BANK - SHELBY

RICEVILLE HILL-ARMINGTON JCT

WYOMING LINE-NORTH

EAST RIVER ROAD-S OF EMIGRANT

4 KM NORTH OF RYEGATE-NORTH

SF 099 SIGNING, SLOPE FLATTEN

YELLOWSTONE R-NE OF LIVINGSTON

PROJECTS PROPOSED FOR LETTING OF AUGUST 23, 2012

ROADWAY & ROADSIDE SAFETY 
IMPROVEMENTS

RESURFACING-ASPHALT(THIN 
LIFT<=60.OOMM)(INCLUDING SAF. 
IMP.)(PAVE PRES

RESURFACING-ASPHALT(THIN 
LIFT<=60.OOMM)(INCLUDING SAF. 
IMP.)(PAVE PRES

RESURFACING - SEAL & COVER

RESURFACING - SEAL & COVER

RESURFACING - SEAL & COVER

RECONSTRUCTION - WITHOUT ADDED 
CAPACITY

RECONSTRUCTION - WITHOUT ADDED 
CAPACITY

RECONSTRUCTION - WITHOUT ADDED 
CAPACITY

SIGNING, PAVEMENT MARKINGS, 
CHEVRONS, ETC.

BRIDGE REPLACEMENT WITH NO ADDED
CAPACITY

JULY 26, 2012ADVERTISING

Run Date: February 8, 2012

 6.6

 4.0

 6.9

 22.2

 10.9

 4.4

 0.5

 3.9

 0.7

This Future Project Schedule has been approved by the Transportation Commission and is subject to change without notice.




