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OPENING – Commissioner Kevin Howlett 
 
Commissioner Howlett called the meeting to order.  After the pledge of allegiance, 
Commissioner Howlett offered the invocation.   
 
Commissioner Howlett thanked Commissioner Skelton for a wonderful reception in 
Billings.  The Commissioner was able to tour many of the projects in the Billings 
District.  It was a great opportunity to see the lay of the land, and meet with local 
people in Billings. 
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Liquidated Damages: Plain Feather Construction 

    Waylan Plain Feather; Duffy Duffield 

 
We are here to address some charges that were incurred on the Jct 457–Kiowa 
Project.  We appreciate you all coming but we’d like to ask for a continuance because 
we’ve talked with the Crow Tribal Legislature and they are reviewing the MOU.  
Commissioner Howlett asked if this was for a project on the Reservation.  Dwane 
Kailey said the issue is the liquidated damages.  MDT has charged 13 days in 
liquidated damages for a total value of $40,446.00.  As far as particulars in the project, 
Kevin Christensen, Construction Engineer, would be more than happy to talk to you 
about those.  Plain Feather Construction is protesting those charges.  Waylan Plain 
Feather stated that he would like a continuance until the Crow Tribe advises us 
whether they want to have a say in the matter or not.   
 
Kevin Christianson said the liquidated damages revolve around the gravel source that 
Plain Feather secured.  There were some issues with the quality and the quantity of 
the material and Plain Feather ended up exhausting one source and went to another 
pit.  That was the reason for the delay in the project.  Waylan Plain Feather said when 
they changed pits they asked for the time to stop.  It was discussed and decided that 
we would still have to adhere to the schedule.  When we got into the pit someone 
passed away and one of the grandchildren filed a grievance against his family 
members because they didn’t want to sell his part of the minerals.  That limited us on 
the source and we had to move to a different pit that the Tribe actually owns.   
 
Commissioner Howlett said I have some familiarity with franctionated heirships and 
some of the problems with the various agencies including the Bureau of Indian 
Affairs.  The question I have is did this cost the state more money?  Kevin 
Christensen said that was a difficult question to answer.  We administered the 
liquidated damages in accordance with the contract.  I would defer to our legal 
counsel to weigh the liquidated damages and how it was arrived at.  Commissioner 
Howlett said he understood that but there is a little more complexity when working 
on the Reservation.  If someone protests an allotment, that’s a very significant issue 
and involves lots of different people and agencies.  They may not have had any 
control over someone’s protest – that should have been resolved prior to a contract 
being executed in my opinion.  I still want to know if it cost the state more money 
because they technically had to shut down if someone protested.  They can’t extract 
any more material from somebody who has ownership but refuses to go along with it.  
Kevin Christensen said we worked with Plain Feather to the extent we could.  What’s 
important is that we administered the contract uniformly the same way we do with all 
other contractors.  There were some really unique circumstances with this contract 
and we did work with the contractor.  The Commission has the timeline.  We also 
Change Ordered the type of plant mix from Grade F to Grade D which was kind of  
controversial but the Grade D mix is a little bit more forgiving and is a little bit easier 
to produce.  In regards to that we worked with the Contractor as much as we could 
within the terms of the contract. 
 
Waylan Plain Feather said he was absolutely right – they did work with us but 
everything they are disagreeing with was out of our hands.  We did a quality job and 
gave them a quality product but it wasn’t within the timeline of the contract.  
Commissioner Howlett asked if the pit was a contractor furnished pit or an owner 
furnished pit.  Waylan Plain Feather said it was a contractor but approved by DOT.  
Dwane Kailey said the approval portion of the pit causes some confusion.  We 
sample the aggregate and test it for durability and hardness because some aggregates 
won’t hold up when made into plant mix.  So we test it to make sure the aggregate is 
durable enough.  As to actually producing the aggregate to meet the gradation 
requirements, that’s the contractor’s responsibility.  So when we say we approve a pit, 
we’re not saying that this is a good pit and you can go ahead and it will make great 
aggregate and plant mix.  We’re saying the aggregate that’s in there is hard enough.  
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In this case this was what we call a “dirty pit”.  There was a lot of fine material in it 
and it was a challenge for Plain Feather Construction to produce in-spec aggregate.  
Waylan Plain Feather asked if they met specs for the Grade D.  Kevin Christensen 
said yes.  Waylan Plain Feather said being a first-time contractor nobody ever told us 
that the rocks were dirty down there.  We found out through DOT.  We assumed 
that when DOT approved the pit we were ok.   
 
The MOU states that we have to work with the Nation which we wanted to because 
we’re Indian owned.  Commissioner Griffith asked about the relationship between 
the MOU and the Department.  Kevin Christensen said the MOU is part of the 
contract.  It doesn’t mandate a Tribal source be used, it just states that if a Tribal 
source can be attained and there is quality and quantity of material and the cost is no 
more than if they secured it from another source – it encourages the Contractor but it 
doesn’t mandate it.  The language states “the contractor will secure materials from 
Tribally-owned sources pursuant to the MOU so long as all Tribal materials meet 
state and federal specifications, there is a sufficient quantity, and it’s competitively 
priced.”  Commissioner Griffith said if it meets all those criteria it’s ok.  Kevin 
Christensen said the way we see it is that it’s an option for the contractor.  The MOU 
encourages the contractor to obtain Tribally-owned sources if possible if it meets 
those requirements.   
 
Ed Beaudette said the situation is that the MOU is a part of the contract.  It’s 
something we placed within the contract as an understanding to try to work with the 
Nations and give them the opportunity to use their materials on projects on the 
Reservation.  Once the MOU is done, they have to meet all requirements for the 
materials meeting specifications and deliver on time so we can be consistent with 
everyone else we contract with and make sure the low bidder is the true low bidder 
and is in the position to be competitive and not put anybody else at a competitive 
disadvantage by changing it once we get into the process.  That’s basically what we try 
to do and apply liquidated damages consistently across the board.  We are trying to 
make sure that everyone is treated fairly in the process and no one is at a competitive 
disadvantage.  
 
Commissioner Griffith asked if the contract would have been completed on time had 
they not had to move pits.  The thing that concerns me about the schedule is about 
the pit location and I see also that the mix design failed and there was a bunch of 
time used up in the mix design.  Is that relative to the pit location?  Waylan Plain 
Feather said no, we had issues with the testing.  We had an independent do the same 
test and they didn’t come anywhere near the state’s results.  Dwane Kailey said the 
issue is Plain Feather Construction was trying to get Grade F mix design out of that 
pit and they couldn’t.  Every time they submitted a mix design that we tested, it didn’t 
pass.  That’s one of the reasons we switched to a Grade D commercial mix which 
eventually passed.  Commissioner Griffith asked if that was a salvo for the state to try 
and make the project go.  Dwane Kailey said the Grade D mix is a little bit more 
forgiving and an easier mix design for contractor to meet and this was a low volume 
secondary road so the Grade D commercial mix was an appropriate mix.  It was our 
attempt to work with the contractor to help them get a mix design that would pass so 
they could continue the project.  Waylan Plain Feather said the change from Grade F 
to Grade D cost the state an additional $70,000 because it’s more expensive. 
 
Commissioner Howlett said there are a number of different complications here that 
are really confusing.  The Commission would like to see these small businesses 
succeed but on the other hand we have requirements that have to be met and it’s only 
fair that we impose the same standards on everyone.  Given that, I think we might be 
in a position to look at a compromise where you don’t entirely fail and we don’t 
entirely fail.    
 
Commissioner Griffith said his thought was that the MOU gives the Commission 
some grace because of the language.  The Notice to Proceed was dated on 1/10/11 
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and they didn’t stop time until 10/28/11, so it seems like the State was pretty good 
with you trying to get this handled without delaying it.  I will offer a suggestion of 
giving seven days of versus 13 days if you’re willing to accept that.  Waylan Plain 
Feather said you said we’d split the difference.  Commissioner Howlett said I said 
we’d try and come up with a compromise. 
 
Kevin McGovern with C&D Construction said he was the subcontractor with Plain 
Feather on this project.  To give you quick background of how the project got to this 
point.  We are a contractor and we do some crushing, these guys had access to some 
gravel reserves in that area where and we thought we could have a competitive 
advantage on bidding the project.   We bid the project and were the successful low 
bidder.  Crews were mobilized in the spring.  As we were crushing, we didn’t submit a 
Grade F mix design which Kevin said we did.  It was proven in the lab that we 
couldn’t get to the point that it was worth submitting.  So at that time we pursued the 
Grade D substitute.  They continued to run the tests and there were some challenges 
with the mix and I don’t contest that.  We had independent tests done and it revealed 
that one side of the test passed and one side was not passing.  So we felt that we had 
some sort of calibration issue that was not determined but the independent lab wrote 
a letter stating that fact.  Part of the challenge of the project was did the pit itself … 
we had adequate supplies.  In accordance with the MOU we thought this was the 
right way to approach this project and the state told us what pit we should be using.  
Being new contractors on the stage it appeared we were working in compliance with 
the MOU.  We had eliminated some material in the first pit and then the additional 
area we used to provide the remaining gravel was where we ran into this situation – 
we didn’t have enough gravel to finish.  That’s when they said we needed to go to the 
Tribal pit which we did.  So we were operating at what we thought was the correct 
way with respect to the MOU to try and provide the other material with quality 
substance that would provide the proper product for the state.  CMG and Johnson 
Lane went through great expense by bringing in an air separator to clean this 
aggregate up so we could provide the product that would meet the specs.  We finally 
did provide a product that met specs at great expense.  As we continued we were in 
meetings continuously.  We asked once we get this mix design approved, is there a 
way to shut the clock down because we knew we were challenged with time and we 
understood  the liquidated damages we were faced with.  It was suggested that maybe 
we could do that.  So we felt that we’re working together to resolve the issue but then 
the state came back and said they couldn’t do that.  We went at this project and put 
our resources together, we spent a lot of money on the project and we finally got 
through it.  The MOU is part of the contract and it seems like we did our very best to 
comply with the Nation and their expectations.  We talked with the Legislator, Jay 
Harris, who was very interested in receiving information and weighting in this thing 
to see if the MOU was being followed.  He is in a review right now on this issue. 
 
Commissioner Howlett said the issue it is not a contest between the Crow Tribe and 
the State of Montana.  I think there is an issue there and that is the construction and 
the MOU itself and making sure we don’t enter into MOU’s on the Tribes properties 
that are fractionated or there is a potential for this kind of delays.  Kevin McGovern 
said we thought we were following the spirit of the law by doing exactly what the 
Tribal office said.  Commissioner Griffith asked if any other Commissioners had any 
thoughts.  Commissioner Skelton said she supported a compromise of some sort 
because there were definite circumstances that arose.   
 
Director Reardon said the Commission may waive liquidated damages.  If you chose 
not to waive them then you don’t have to do anything.  There has to be a motion and 
a second to waive whatever portion of the 13-day assessment you chose to waive.   
That’s the official response you have to have.  At the outset these gentlemen made 
comment that they were meeting with the Tribe.  I don’t know what the meeting is 
about – are you attempting to work out some contribution from the Tribe for any 
issues related to this pit?  If that were the case, that might weigh a little bit otherwise 
this is strictly a contract issue and it is within the Commission’s authority to waive 
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liquidated damages if you believe the department overstated the liquidated damages.  
Waylan Plan Feather said it is your opinion that it’s strictly a contract issue but not in 
ours.  I disagree with what you said.  It is not a strict contract issue. 
 
Commissioner Griffith said that given the schedule and the number of days that 
could have been assessed, the department seemed to be fair at 13 days and probably 
could have assessed more.  The Notice to Proceed was way back in January and your 
60 days were up on the 28th of October.  Kevin Christensen said Plain Feather 
Construction was very good to work with.  They did quality work and we have no 
issues with their company whatsoever; they are a good company.  Secondly we work 
with the contractors to the greatest extent possible allowed under the contract.  Again 
we have to be very careful when we do that.  When we changed from Grade F to 
Grade D, I got a call from another contractor and a letter complaining that we were 
showing favoritism.  That’s why we have to be careful.  We were working within the 
parameters of the contract to the greatest extent possible while trying to give the 
contractor the benefit of the doubt.  Contractor Griffith said therein lays the problem 
for the Commission – not so much your contract but whoever the second bidder was 
may have used a pit that was “clean” and could have produced the material and 
therefore they had a higher number in the bid.  So we’re trying to protect both ends 
of this operation not just the construction and build but the bidding side as well so 
people have a competitive process.  I would make the offer that we reduce the 
liquidated damages by six days.   
 

Commissioner Griffith moved to approve the reduction of liquidated damages by six 
days, leaving the total number of seven days.  Commissioner Winterburn seconded 
the motion.  All Commissioners voted aye. 
 
The motion passed unanimously. 

 

Gallatin County: Brian Sprenger, Gallatin Airport Authority 

Bozeman International Airport 

 
Thank you very much for giving us the opportunity to appear before you.  I’m here 
representing Gallatin County East Belgrade Interchange.  With me today are 
Commissioner Steve White and Commissioner Joe Skinner from Gallatin County.  As 
you are aware, the East Belgrade Interchange is the first Interchange under the new 
Commission policy.  We want to thank you and your staff in working with us 
throughout the nuances of the policy and the changes that have come about because 
of it.   
 
We are here today with our funding plan and are pleased to come to you with a 
project that is significantly more funded than when we met with you two months ago 
thanks to the Tiger Grant.  At your request we also contacted both the City of 
Bozeman and Montana State University and they both stated that, while they are in 
strong support to the project, they were unable to contribute financially to the project 
because of their own financial needs.  The handout you have received is our 
proposed funding plan for the project.  The total estimated cost of the project is 
$37,349,821.  The MOU states that MDT can approve a project up to 10% over the 
Engineer’s estimate.  We have some concerns.  We just got some information that 
maybe our information is a little incorrect that could be awarded up to that 10% over 
without the County’s concurrence.  Some of the discussion today is really geared 
toward that portion and our concern that it is between 0-10% over that could be 
awarded and that we would have a substantial short-fall in the funding that we would 
have to make up.  Therefore we asked for a big contingency of $2,064,849 just in case 
the difference between the Engineer’s estimate and the 10% over that could be 
awarded.   
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On the funding side, we certainly thank the Commission for the previous 
commitment of $10,960,000 for the Interstate Maintenance Funds.  On the local side 
the County has secured $7.9 million in SAFETEA-LU grants, $1.4 million 2010 
appropriations earmark, almost $9 million through the Tiger IV Grant, and then the 
County is also prepared to borrow $2 million for the project.  In addition the City of 
Belgrade has committed $2 million in Urban Funds and the Gallatin Airport 
Authority has committed $3 million toward the project as well.  The railroad crossing 
closures contribute another $200,000 for a total local contribution of $25,631,801.  
Combine the MDT and local funding and it equals $36,509,906.  This leaves us with a 
deficit of $757,915 dollars.  We are asking for your assistance in making up that 
budget deficit.  The good news is that the funding plan budget is extremely 
conservative and we have almost $5 million in construction and inflation 
contingencies in the budget.  Overall that $5 million is approximately 25% of the 
construction budget, so we feel we have a very good contingency in that area. 
 
Because we’ve been conservative if funding exceeds the cost, we would propose that 
transferring eligible excess funds to the construction of either the connecting roads 
that are a part of this project under the Tiger Grant or Secondary 205 which is part of 
the MOU which says that the county would prioritize Secondary 205 as a priority.  
That being said, in order to build the funding plan we are $787,000 short.  Because of 
the Tiger Grant, we are under a timeline which is good news and bad news.  The 
good news is we have to be prepared to move forward very quickly.  Our concern is 
that approximately May of next year when we get to the bid process and the bids 
come in, that we’re not going to have enough time for bake sales if we come up a 
little bit short.  So we’re asking for your assistance that if we are a little bit short that 
we look at a bid contingency.  We appreciate all of your assistance and are certainly 
here to answer any questions you might have. 
 
Commissioner Griffith asked if the department had a recommendation regarding this.  
Director Reardon said first of all I think it’s important to commend the local 
sponsors.  They were challenged to go out and fund this project and by any measure 
they’ve done a pretty good job.  We certainly appreciate the time constraints they are 
operating under.  Under the Tiger Grant they need and we need to have a project 
ready to go to advertisement next June.  At this time we don’t have any right-of-way 
acquired so there’s a lot of work that needs to be done.  Considering where we were 
six months ago to where we are today is a credit to a lot of work by a lot of people, 
most of it the local folks.  Regarding the funding shortfall, the department is prepared 
to contribute some additional funds up to what we believe is a very solid estimate of 
$788,000.  MDT will commit to support that to the Commission up to the estimate.  
I’m not comfortable conceding at this point that we will guarantee that 10% 
contingency.  We could be talking in excess of $2.5 million on the Interstate Program.  
That could be a project somewhere that somebody else isn’t going to get.  What I am 
willing to do if the bids should come in over our current estimate of $37,350,000, 
before recommending any award to the Commission, we’d go back and sit down with 
these folks.  Depending on what the over-reach might be, if its $100,000 we probably 
have lots of room to get that done but if its $5 million then we’ll have to have a 
longer discussion to try and figure out where to go.  It’s fair to say that neither side 
wants to see this project fail.  Thanks to the work of Lynn and her staff and Jim 
Skinner and the efforts of the local folks in Gallatin County, we’re pretty close to 
getting this off the ground and moving forward pretty quick.   
 
MDT in addition to agreeing to make up the difference of the current estimate of 
$37,350,000, we also have agreed to acquire the railroad property.  That will be part 
of the right-of-way needed and we’re willing to assume that and we’ve got an 
agreement that’s already been signed to that effect.   I hesitate to concede the 10% as 
any sort a guarantee – I don’t feel I can mortgage that much of the future at this 
point.  We’ll certainly consider it.  I appreciate the comment that this is an inflated 
estimate but everybody knows that real estate values in the Gallatin area have 
fluctuated downward than when this estimate was put together.  I don’t think there’s 
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a lot of fluff in that estimate, but from MDT’s standpoint we’re comfortable that’s a 
pretty solid estimate and may even be a little high.  I appreciate the willingness of the 
local sponsors also.  If the bids come in lower, that the money go over to 205 and 
would be set aside to do some improvement on that Secondary.  That’s a critical 
component of this as well. 
 
Commissioner Griffith asked if it was MDT’s recommendation to allow the 
department to go forward with this project and review it after the bids come in to 
decide the next step.  Director Reardon said it’s already a project.  We already have 
the design going, we’re charging to this project already and we’re moving toward a 
final design.  What is needed for the local sponsors is some assurance that up to 
$37,350,000 is funded and that’s the assurance I’m willing to provide today.  We will 
fund that shortfall up to that amount.  The other thing needed at this point is the 
local sponsors need to make the decision whether they are going forward with right-
of-way.  With those assurances from MDT, we are ready to go forward with the 
right-of-way issue on the railroad but we can’t certify anything to advertise until we 
have the right-of-way closed.  There’s a lot of work to be done there and that will be 
their choice.  I don’t think they want to lose this project at this point either.  Brian 
Sprenger said the MOU states we would be responsible for the right-of-way 
acquisition.  This is a unique project in a lot of ways because there are a lot of new 
things happening.  The locals are responsible for utility relocations and right-of-way 
acquisitions so there’s a lot of work on our side to do.  The approval from the 
Commission is paramount at this time because we’ve got less than a year to make all 
that happen. 
 
Commissioner Howlett asked for a clarification.  Commissioner Griffith’s motion 
would commit the $750,000 addition – is that the kind of resource you need to move 
forward with the right-of-way acquisition?  Brian Sprenger said yes.   The locals have 
done a great job in getting funding for this project.  One piece I want to make you 
aware of, because they have acquired Tiger funding, as a part of their application the 
Secretary views the project as a whole even though they got $9 million in Tiger 
funding; the Secretary’s expectation is that the application submitted will be built.  If 
by chance, there is a lack of funding and the project is not built per the application, 
there are some ramifications as you go down the road.  As a point of information for 
the Commission that by acquiring the Tiger funding that brings that into the picture – 
that what was submitted will be built.   Lynn Zanto said the additional funding falls 
within the Commission’s policy.  When we first evaluated how much we could 
contribute from the Interstate Maintenance Fund that was with the anticipation that 
this would happen by a 2011 Let date and now it is more in the 2013 range.  We had 
factored in inflationary costs so this falls right in line within the Let date.   
 
Commissioner Howlett commended them on all their diligent work.  This is going to 
be a good project.  Brian Springer said it will create a challenge and thanked the 
Commission for all their help.  Commissioner Howlett said he would like the record 
to reflect the diligence that Commissioner Griffith played in this – he’s been a very 
strong advocate for this project.   
 
Commissioner Griffith moved to approve the total project cost of the East Belgrade 
Interchange of $37,349,821.00.  Commissioner Lambert seconded the motion.  All 
Commissioners voted aye. 
 
The motion passed unanimously. 
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Public Comment 

 
John Vanarken 
 
I’m John Vanarken from Laurel.  I do quite a bit in the Billings area.  One of the 
biggest issues I have is on speed limit signs and curve signs - city, county, state and 
federal.  So many times traveling around Montana especially in the Billings area, I see 
places where the signs are confusing.  One of them is south of Laurel as you’re 
coming north from the Red Lodge area, there is a curve sign which says 25 mph and 
then there is a speed limit sign that says 50 mph.  Who is deciding these things and 
the location of these?  Another place is on intersections like Shiloh Road where the 
speed limit sign is so close to the intersection that by the time you get through the 
intersection then you’ve got a speed limit sign that you don’t see because you’re 
already passed it.  I think there should be some kind of a guideline of where to place 
speed limit signs and curve signs.  Commissioner Howlett said speed limits are 
approved by this Commission and they are approved based on recommendations that 
identify specific areas and lengths of speed limits.  Those are done as a result of speed 
studies.  The issue you raised with the sequencing of the signs can be a little bit 
confusing for a lot of people.  There is a process by which these things are set and are 
a result of a very comprehensive study. 
 
John Vanarken said another one is on Shiloh Road between the intersections and the 
roundabouts from Zoo Drive to Hesper Road.  It is a short distance and you’re going 
from one roundabout to another.  The roundabouts are 15 mph but then in between 
there is a speed limit sign that says 60 mph.  You’ve really got to gun it to get up to 
60 mph before you get to the next roundabout.   
 
The construction projects the Laurel East Hwy 10 project is a really a big 
improvement.  We’ve got an east-bound left-turn lane but no west bound from the 
interchange at 437.   Sikes Roman Road, Milwaukee Road, East Maryland, Yard 
Office Road, and Eleanor Roosevelt all need a right-turn lane so people have a 
chance to slow down and make a right turn when they are going west bound into 
Laurel.  That wasn’t provided.  Some areas were widened out but they didn’t put in 
turn lanes.  Thank you. 
 
Commissioner Howlett asked if Shiloh Road was 60 mph.  Stefan said that it was 60 
mph right now.  After it’s constructed a speed study needs to be conducted and 
brought back to the Commission.  Shiloh is actually a city road and once it’s 
completed it will be turned over to the City of Billings.  They are in the process right 
now of reviewing that section to adjust the speed to 45 mph.  Commissioner Lambert 
said this isn’t a minimum speed – you don’t have to drive 60 mph.  Commissioner 
Howlett said no you don’t.  Commissioner Lambert said they are trying to adjust that 
but just because you have a 60 mph sign doesn’t mean you have to drive 60 mph.  
John Vanarken said that wasn’t what he was saying.  I’m saying that if you don’t do 
60 mph people will pass you because they get in a hurry even on a solid yellow line.  
It creates a hazard.  Commissioner Howlett said you’re point is well taken and there 
are processes in place to evaluate that now that the road has been completed.  I’m 
confident that the recommendation will come back for something other than what it 
is now.  
 
John Vanarken said another place that is a problem.  I live east of Laurel where I exit 
Hwy 10 at Sikes Roman Road.  East bound is another place.  We had a bad accident 
there within the last year where a guy who had been drinking and girl was making a 
left turn to Sikes Roman and he attempted to pass her on a curve.   It is 60 mph from 
Yard Office Road and just before you get to where the road turns to Sikes Roman, it 
changes to 50 mph.  That 50 mph should be moved back farther or slower so people 
slow down a little bit.  Actually it should be slower than that. 
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Commissioner Howlett said because you are a member of the Planning Board, it 
would be good to use that position to request a speed study for the areas you’ve 
identified.  Then it can come back and we’ll consider it.  I would use your position to 
advance that.  Local Governments and organizations are the ones who initiate that 
request.  There is a long list of studies so it will take a little time but they do work 
their way through all of the requests.  Commissioner Howlett asked if MDT would 
take a look at the individual signs.  MDT said there is flexibility on moving the signs; 
we can move them but we have to come back with a different recommendation.  
Commissioner Howlett asked if he would make sure the signs are accurate and report 
back to the Commission. 
 
Stan Newton 
 
I’m a resident of the Heights in Billings. My concern is the truck traffic we have 
through Billings in the Heights.  It’s not local traffic but its trucks coming across the 
state and using Hwy 3 coming down Airport Road to the Heights and to the busiest 
street in Montana, Main Street, and exiting around the Metro and back onto the 
Interstate.  It’s quite a dangerous situation.  I believe one of the possibilities to 
alleviate that would be to connect Hwy 3 up with Fallen Road to Right of Way to 
72nd Street and onto the Interstate.  Therefore the trucks will have to go through the 
weigh station too instead of bypassing the station and letting Wyoming take care of it.  
I believe if we built that, it would probably eliminate trucks coming from there 
anyway.  They would take the route they should be taking from Canada to Butte and 
down through Billings on the Interstates.  Commissioner Griffith asked where the 
traffic was coming from.  Stan Newton said the traffic comes from Canada to Great 
Falls and then Hwy 3, which is a two-lane roadway and is unsafe, then comes down 
through Main Street and back onto the Interstate.  They should be going to Butte on 
the Interstate.  That’s the route they should be taking.  
 
MDT said this really is the truck route through Billings as you come off the 
Interstate.  They come off the Interstate at 452 and come up around the Metro and 
go up by the Airport on MT 3.  There is also a lot of traffic on Hwy 87 which is out 
by the old K-Mart Store, however, that route is part of Camino Real, a National 
Trade Route between Canada and Mexico.  So that section of MT 3 between Billings 
and Great Falls is the only section that isn’t Interstate but it’s designated as the 
National Trade Route which brings a lot of trucks.  We have a lot of future planning 
that will help address some of the issues as long as it remains a trade route.  We are 
looking at a bypass which will divert at least the MT 87 trucks off the area and they 
would have another approach if it ever gets built.  So there are mechanisms in place 
to help alleviate some of the truck traffic.  It is a National Trade Route that runs 
through MT 3.  
 
Commissioner Griffith asked if there was a 20 Year Transportation Plan for Billings 
that addresses any of those concerns.  MDT said the 20 Year Plan addresses a lot of 
the concerns with the traffic.  I believe when the numbers come out it may no longer 
be the busiest street in Montana.  I think 10th Avenue South will probably surpass it 
because of the work we’ve done with Airport Road turning it from two to four lanes 
and putting the Bench connection in.  We’ve diverted 11,000-12,000 cars onto the 
Bench that otherwise would be on Main Street.  There is a 20 Year Plan – we’re going 
to finish out Bench, improve the intersection at MT 312, MT 87 and Main Street.  In 
the 20 Year Plan we’re hoping to have a new access from Johnson Lane to the 
Heights so there will be another interchange.  Commissioner Griffith asked if Bench 
would be the truck route.  MDT said Bench will not be the truck route – MT 3 will 
always be the Camino Real Truck Route.  Commissioner Griffith said there ought to 
be a better access to the Interstate than going around the Metra and back out.  MDT 
said that’s the only access that exists.  When the new access is built it will provide for 
the trucks that use Main Street to go to MT 87 to Lewistown, Malta, and Canada.  
Those trucks will have their own access off the Interstate that will take them directly 
to MT 87.  So some of the trucks will be eliminated but you’ll always have the 
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Montana trucks because of the trade route designation.  Commissioner Griffith asked 
if there was a way to make that more direct.  MDT said no, not without a lot of work.  
Stan Newton said you could designate the Interstate as the truck route. 
Commissioner Griffith said we do that in some places.  This is such a circuitous 
route.  Someone has to do some long-range planning to fix this.  We don’t make 
exclusions to any routes; we try to encourage people to use our premier system which 
is the Interstate. Stan Newton said this isn’t very safe right now; right now between 
Great Falls and Billings it is not safe.  It’s a little longer coming on the Interstate but 
it is much safer.  Commissioner Howlett said we had opportunity to look at some 
long-range plans yesterday.  When you get into these urban areas it is difficult to meet 
all the needs but the department is working and planning to address what they can.  If 
we knew 50 years ago what we know today, we’d probably have planned the City a 
little differently.  Thank you for your comments.  
 
Commissioner Lambert said they were doing significant work on Hwy 3 between 
Billings and Stanford.  The roadway is being widened.  I drive that a lot and it is 
much better.  Stan Newton said he was just talking about inter-continental trucks.  
 
Stan Newton said I wanted to bring up an issue with signing.  Truckers do not really 
have the signage to tell them where truck routes are; they are not really visible.  One 
of the big problems is when you come north on 27th Street, you come up to 1st 
Avenue there is a truck route sign but it isn’t really noticeable that you turn right and 
go down under the underpass.  So many of them go right on across the railroad 
tracks and up 27th and go up the hill to the Airport Road.  Billings is getting to the 
point of driving like big-city driving.  There are so many places where signs say 
“yield”.  I think they should say “merge” rather than “yield”.  Especially out-of-town 
people will come to a stop and then you have to wait for the traffic.   Commissioner 
Howlett thanked him for his comments.  
 

 Approval of Minutes 
 
The minutes for the Commission Meetings of January 26, 2012, March 22, 2012, and 
May 24, 2012, and Commission Conference Calls of May 22, 2012, June 5, 2012, June 
19, 2012, and July 3, 2012 were presented for approval. 

 
Commissioner Griffith moved to approve the minutes for the Commission Meetings 
of January 26, 2012, March 22, 2012, and May 24, 2012 and Commission Conference 
Calls of May 22, 2012, June 5, 2012, June 19, 2012, and July 3, 2012.  Commissioner 
Skelton seconded the motion.  All Commissioners voted aye. 
 
The motion passed unanimously. 

 

Agenda Item 1: Interstate Funding Projects 

   D-3 Fencing – GTF N & S 

   D-3 Fencing – Brady North 

 
Lynn Zanto presented the Interstate Funding Projects to the Commission.  MDT is 
seeking approval for two projects on Interstate 15 (I-15) that will replace a 50 to 60-
year-old fence in poor condition.  Interchanges will be reviewed to determine the 
need for cattle guards.  The following table shows project locations and projected 
costs. 
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Route Location Counties 
Beginning 

RP Length 
Total 

Estimated Cost 

I-15 
I-15, north and south 
of Great Falls Cascade & Teton 247.8 73.478 mi. $2,882,000 

I-15 I-15 north of Brady Pondera & Toole 327.9 70.132 mi. $3,035,000 

 
Summary:  MDT is requesting Commission approval of two projects to replace worn-
out fencing along Interstate15.  The first project extends north and south of Great 
Falls for about 73.5 miles.  The estimated cost is approximately $2,882,000.  The 
second project is about 70 miles long beginning north of Brady.  The estimated cost 
is approximately $3,035,000.  The funding source for both projects is the Interstate 
Maintenance Program.  
 
Staff recommends that the Commission approve the addition of these projects to the 
program.  Commissioner Howlett asked if it was approximately $5, 800,000 for those 
two projects.  Lynn Zanto said that was correct. 
 
Commissioner Lambert moved to approve the Interstate Fencing Projects, D-3 
Fencing – GTF N&S, D-3 Fencing – Brady North. Commissioner Winterburn 
seconded the motion.  All Commissioners voted aye. 
 
The motion passed unanimously. 

 

Agenda Item No. 2:  2012 Scour Mitigation 
 

Lynn Zanto presented the 2012 Scour Mitigation.  Following the 2011 flood season, 
MDT identified four structures in need of scour remediation.  Nominations are based 
on evaluation of diver’s notes and historical data.  The total estimated cost is 
approximately $2,391,000, and the funding source is the Bridge Rehabilitation 
Program.  Location information is shown below:   
 

Structure ID 
Dept. 
Route 

Signed 
Route 

Beginning 
RP Length 

Feature 
Intersection 

Approximate 
Location 

L56788012+07001 X-56788 Old Hwy. 312 12.5 0.5 Yellowstone River Huntley 

P00016000+06721 N-16 US-87 0.5 0.2 Yellowstone River Billings – Dick Johns 

P00026001+02341 P-26 MT-23 1.0 0.4 Yellowstone River 2 mi. south of Sidney 

S00313008+03271 S-313 S-313 8.0 0.5 Bighorn River 
7 mi. southwest of 
Hardin 

 
Summary: MDT is asking the Commission to approve a project to remediate scour 
damage at three bridges on the Yellowstone River (near Huntley, Billings, and south 
of Sidney) and one on the Bighorn River (southwest of Hardin).  The total estimated 
cost is approximately $2,391,000, and the funding source is the Bridge Rehabilitation 
Program.   
 
Staff recommends that the Commission approve the addition of this project to the 
program. 
 

Commissioner Griffith moved to approve the 2012 Scour Mitigation.  Commissioner 
Lambert seconded the Motion.  All Commissioners voted aye. 
 
The motion passed unanimous. 
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Agenda Item No. 3:  Turn Lane Projects 

Kershaw Turn Lanes 

Carter N Turn Lanes 
 
Lynn Zanto presented the Turn Lane Projects for Kershaw and Carter North.  Due 
to expected traffic increases at the Kershaw and Carterigrain facilities, MDT is asking 
the Commission to approve two projects to preserve the safe and efficient operation 
of US-87 (N-10).  The improvements will consist of installation of a left- turn lane, a 
right-turn lane, and an acceleration lane at each location.   
 
The proposed funding source for these projects is the National Highway System 
Program.  The estimated cost per project is approximately $3,008,000 with each entity 
contributing $850,000 to the project at their facility. 
 
Listed below is a summary of the location and estimated cost for each project: 
 

Project Location 
Beginning 

RP 
Approximate 

Length 
Estimated 

Cost 

Kershaw Turn Lanes 
US-87 (N-10) 
west of Fort Benton 36.9 1 mile $3,008,000 

Carter N Turn Lanes 
US 87 (N-10),  
EGT grain elevator (RP 30.875) 30.5 1 mile $3,008,000 

 
Summary: MDT is asking the Commission to approve two projects to preserve the 
safe and efficient operation of US-87 (N-10) at the Kershaw and Carter grain 
facilities.  The improvements consist of installing a left-turn lane, a right-turn lane, 
and an acceleration lane at each location.  The estimated combined cost is $6,016,000, 
and the funding source is the National Highway System Program.  A funding 
agreement will be executed with each entity prior to advancing programming of 
federal funds.   
 
Staff recommends the Commission approve the addition of these projects to the 
program. 
 

Commissioner Lambert moved to approve the Turn Lane Projects for Kershaw Turn 
Lanes and Carter North Turn Lanes.  Commissioner Griffith seconded the Motion.  
All Commissioners voted aye. 
 
The motion passed unanimous. 

 

Agenda Item 4: Intersection Improvements 

Holmes & Hill/Warren Avenue – Butte 

 
Lynn Zanto presented the Intersection Improvements for Holmes & Hill/Warren 
Avenue in Butte.  A Traffic Signal Warrant study dated 12/1/2011 has indicated the 
need for a traffic signal in Butte at the intersection where Warren Avenue and Hill 
Avenue meet Holmes Avenue (U-1820).  The need for a signal is based on current 
vehicle volume, waiting times for north/southbound traffic, and anticipated increased 
vehicle volume. It will be necessary to re-align Hill Avenue and Warren Avenue to 
avoid split phase operation of the signal on the side streets.   
 
A copy of the approval letter from the Butte-Silver Bow Planning Board is attached.  
Butte-Silver Bow City/County has conducted a public involvement process, and in 
general, the public supports this project.   
 
The total estimated project cost is approximately $574,000.  The proposed funding 
source is the Surface Transportation Program Urban. 
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Summary: MDT is requesting Commission approval for a project to install a traffic 
signal in Butte at the Warren Avenue and Hill Avenue/Holmes Avenue (U-1820) 
intersection.  The project also includes realignment of Warren Avenue and Hill 
Avenue.  The total project cost is estimated at about $574,000, and the proposed 
funding source is the Surface Transportation Program Urban.   
 
Staff recommends the Commission approve the addition of this project to the 
program. 
 

Commissioner Griffith moved to approve the Intersection Improvements Holmes & 
Hill/Warren Ave – Butte.  Commissioner Skelton seconded the Motion.  All 
Commissioners voted aye. 
 
The motion passed unanimous. 
 

Agenda Item 5: Bridge Replacement – Yellowstone River 

I-90 Yellowstone R – Billings 
 
Lynn Zanto presented the Bridge Replacement Project on the Yellowstone River in 
Billings on I-90 to the Commission.  MDT’s Bridge Bureau has identified two bridges 
on I-90 (near Billings) that are functionally obsolete and fracture critical.  These 
structures cross the Yellowstone River at RP 452.03.  The status of these bridges 
makes them candidates for bridge replacement.   
 
Additionally, the Billings Area I-90 Corridor Planning Study has identified capacity 
needs along this corridor.  Consequently, as part of the bridge replacement project, 
MDT will evaluate additional roadway and bridge work that will help alleviate 
congestion issues from the South 27th Street Interchange to the Lockwood 
Interchange.   
 
In general, the project is supported by the locals and is scheduled to be included in 
the next update of the Billings TIP.  The bridges and their locations are listed below: 
 

Structure ID Route 
Beginning 

RP Feature Intersection 
Approximate 

Location 

I00090450+05271 I-90E 450.09 MT Power railroad spur Billings 

I00090452+00331 I-90E 452.03 Yellowstone River Billings 

I00090450+05272 I-90W 450.09 MT Power railroad spur Billings 

I00090452+00332 I-90 W 452.03 Yellowstone River Billings 

 
The total estimated project cost is approximately $45,451,000.  For the bridge 
replacement work, MDT is proposing to utilize BR funding for four structures.  For 
the roadway work, MDT is proposing to use Billings District IM funds 
   
Summary:  MDT is requesting approval of a project to replace functionally obsolete, 
fracture critical bridges on the Yellowstone River at RP 452.03 and to make roadway 
improvements between the South 27th Street Interchange and Lockwood 
Interchange, consistent with the recommendations of the Billings Area I-90 Corridor 
Planning Study.  The total estimated cost is approximately $45,451,000.  Funding will 
come from the Interstate Maintenance and Bridge Replacement Programs.   
 
In addition to the two structures it would also add a third lane from 27th Street to 
Lockwood Interchange in both directions.  Commissioner Howlett said that would 
eat up the $5 million budget in a hurry.  Staff recommends the Commission approve 
the addition of this project to the program. 
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Commissioner Skelton moved to approve the Bridge Replacement – Yellowstone 
River I-90 Yellowstone R – Billings. Commissioner Griffith seconded the Motion.  
All Commissioners voted aye. 
 
The motion passed unanimous. 

 

Agenda Item 6: Enhancement Projects on MDT Right of Way 

2nd St NW/NE Walks – Cut Bank 

S 19th Ave Path – S of Bozeman  

Norris Road Path – S of Belgrade 

Sidewalk – Manhattan 
 
Lynn Zanto presented the Enhancement Projects on MDT Right of Way to the 
Commission.  The Transportation Commission approves Community Transportation 
Enhancement Program (CTEP) projects that are located on or adjacent to state-
designated streets and roads.  CTEP projects are funded with the enhancement set-
aside of the Surface Transportation Program, which is allocated by population to 
Montana’s local and tribal governments.  Communities select projects to fund with 
their allocations and provide the required non-federal match.  The program is based 
on an agreement between MDT and Montana local and tribal governments. 
 
The Safe Routes to School (SRTS) program funds activities and infrastructure 
projects to encourage and enable primary and middle school students to safely walk 
and bicycle to school.  Montana communities are encouraged to use SRTS funds to 
supplement CTEP infrastructure projects within two miles of schools serving K–8th 
grade.  MDT’s CTEP program administers SRTS projects.  Only SRTS projects that 
are on or adjacent to state-designated streets and roads need Transportation 
Commission approval. 
 
MDT is requesting Commission approval of the following SRTS and CTEP projects:  
 

1.  2nd St NW/NE Walks – Cut Bank: The city of Cut Bank is requesting 
SRTS funds to design and construct approximately 650 lineal feet of concrete 
sidewalks, including street crossings and signs.  The sidewalk will run along 
the north side of 2nd Street NW and 2nd Street NE between 1st Avenue NW 
and a point 200 feet east of Centre Avenue (S-213).  The total estimated 
project cost is approximately $38,000. 

 
2. S 19th Ave Path – S of Bozeman: Gallatin County is requesting CTEP 

funding to design and construct approximately 3,050 lineal feet of hard surface 
path including ADA features.  The path is located south of Bozeman within 
the south right-of-way of South 19th Avenue (S-345) between Cougar Drive 
and Cottonwood Road.  The total estimated project cost is approximately 
$50,000.   
 

3. Norris Rd Path – S of Belgrade: Gallatin County is requesting CTEP 
funding to design and construct 2,435 lineal feet of hard-surface bicycle and 
pedestrian pathway.  The path is located south of Belgrade in the 4 Corners 
area.  It will run along the north side of Norris Road (P-84) between 
Jackrabbit Lane (N-85) and Zoot Way.  The total estimated cost of this project 
is approximately $75,000. 
 

4. Sidewalk – Manhattan: Gallatin County is requesting CTEP funding to 
design and construct 360 lineal feet of sidewalk to connect to the Gallatin 
River Trail.  The project is located in Manhattan on the south side of North 
5th Street (S-346) beginning at the intersection of North 5th Street and Fulton 
Avenue and continuing northeast for 360 feet.  The total estimated cost of this 
project is approximately $50,000.  
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Staff recommends that the Commission approve the addition of these projects to the 
program. 
 
Commissioner Griffith said it would be nice to have a pedestrian path like the one at 
Four Corners and asked if that was in the project.  Lynn Zanto said she was not sure 
if the project included a pedestrian path or if the funding balance would allow that.  
The Billings project has quite a mix of funding sources from state, local, and federal.   
Commissioner Griffith said this is a prime candidate for a pedestrian path. 
 
Commissioner Griffith moved to approve the Enhancement Projects on MDT Right 
of Way; 2nd St NW/NE Walks – Cut Bank, S 19th Ave Path – S of Bozeman, Norris 
Road Path – S of Belgrade, Sidewalk – Manhattan.  Commissioner Lambert seconded 
the Motion.  All Commissioners voted aye. 
 
The motion passed unanimous. 
 

Agenda Item 7: Local Construction Projects on the State and 

Federal Highway System: Kagy Blvd/South 7th Ave – 

Bozeman 
 

Lynn Zanto presented the Local Construction Projects on the State and Federal 
Highway System – Kagy Blvd/South 7th Avenue in Bozeman.  The local government 
of Bozeman is planning to design and build a transportation improvement project on 
the Urban Highway System at the intersection of Kagy Boulevard (U-1212) and South 
7th Avenue.  The city will install a rectangular rapid flashing beacon – pedestrian signal, 
which will stop the flow of traffic when actuated by a pedestrian.  The project will be 
designed with input and concurrence from MDT staff.  The Bozeman City Streets 
Maintenance District will provide funding for the project, and the work will be 
completed by local forces.  The public involvement process is complete, and in 
general, the public supports this project. 
 
Summary:  The city of Bozeman is planning a transportation improvement project on 
the Urban Highway System at the intersection of Kagy Boulevard (U-1212) and 
South 7th Avenue.  The project will be funded by the city of Bozeman and will use 
local work forces.   
 
Staff recommends that the Commission approve this project to modify the Urban 
Highway System, pending concurrence of MDT’s Chief Engineer. 
 

Commissioner Griffith moved to approve the Local Construction Projects on the 
State and Federal Highway System: Kagy Blvd/South 7th Avenue – Bozeman.   
Commissioner Lambert seconded the Motion.  All Commissioners voted aye. 
 
The motion passed unanimous. 

 

Agenda Item 8: Construction on State Highway System: 

Signal US – 93 – Polson 
 
Duane Kailey presented the Construction Project on State Highway System, Signal 
US-93 – Polson.  This project is in the Missoula District.  Wal-Mart is building a new 
supercenter in the city of Polson, just east of US-93 and north of Memory Lane.  This 
new building is located south of the existing Wal-Mart.  The city of Polson has 
provided Wal-Mart preliminary plat approval for this development. 
 
Due to a projected increase in trip generation and reconfiguration of their access, 
Wal-Mart has provided MDT a traffic analysis that recommends improvements to the 
State Highway System.  The improvements include a new traffic control signal 
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installation on US-93 at the intersection of Memory Lane and Ridgewater Drive (RP 
58.473), a new turn lane on Memory Lane, and geometric improvements to the 
existing approach to Memory Lane.   
 
MDT district and headquarters staffs have reviewed and concur with the 
recommended improvements.  Wal-Mart will complete the design of these 
improvements with input from MDT staff.  All improvements will meet MDT design 
standards.  Wal-Mart will provide 100 percent of the project funding including design 
and will use contract labor for construction.  
 
Summary: Wal-Mart is proposing modifications to the state highway system to 
accommodate additional traffic generated by a new supercenter planned for 
construction in Polson.  MDT staff recommends the Commission approve Wal-
Mart’s proposed improvements to the State Highway System pending concurrence of 
MDT’s Chief Engineer.   
 

Commissioner Lambert moved to approve the Construction on State Highway 
System, Signal US-93 – Polson.  Commissioner Skelton seconded the Motion.  All 
Commissioners voted aye. 
 
The motion passed unanimous. 

 

Agenda Item 9: The Montana Scenic –  

Historic Byways Advisory Council 
 
Lynn Zanto presented the Montana Scenic - Historic Byways Advisory Council to the 
Commission.  In August 2009, the Transportation Commission appointed the 
following individuals to the Scenic-Historic Byways Program (SHBP) Advisory 
Council for a three-year term: 
 

 Ed DesRosier – Mr. DesRosier is owner and operator of Sun Tours in Glacier 
National Park (20 years).  He is an enrolled Blackfeet tribal member and was 
appointed to serve on the Governor’s Tourism Advisory Council for Montana 
in 2005 and again in 2009. 

 

 Mike Penfold – Mr. Penfold brings experience from the U.S. Forest Service 
(20 years) and the Bureau of Land Management (16 years).  Currently, he is 
chairman of the Yellowstone River Conservation Forum; president of the 
Frontier Heritage Alliance; and field program director of Our Montana. 
 

 Homer Staves – Mr. Staves has over 40 years in the tourism industry.  
Previously he served as a Chamber of Commerce executive in Billings, served 
for 25 years as an executive officer of Kampgrounds of America, and has been 
appointed to the National Scenic Byways Committee by the U.S. Department 
of Transportation. 

 
The purpose of the SHBP Advisory Council is to: 

 Assist MDT and the Transportation Commission in designing the program 
 

 Review applications for nominating roads to the SHBP 
 

 Recommend to the Commission roads that should be included in or deleted 
from the SHBP. 

 
Since their appointment, the SHBP Advisory Council has: 

 Reviewed the Scenic-Historic Byways pilot project (MCA 60-2-606) and, 
based on ARM 18.14.205, determined that only four of the eight routes had 
potential for designation. 
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 Reviewed guidelines and Web site material developed by MDT.   
 

 Recommended byway designation to the Transportation Commission for two 
qualifying applications:  Giant Springs Road – Great Falls and Lake 
Koocanusa (portion of MT-37). 
 

 Note:  The Transportation Commission approved these two roads as scenic-historic byways in May 2011. 
 

In preparation for the sunset of the SHBP Advisory Council’s term in August 2012, 
MDT solicited and confirmed the Advisory Council’s interest in continuing with a 
second term.   
 
Summary: Current members of the SHBP Advisory Council offer the knowledge and 
expertise to provide the necessary technical oversight to MDT and the 
Transportation Commission in continued implementation of Montana’s Scenic-
Historic Byways Program.  Staff recommends the Transportation Commission 
appoint the current Scenic-Historic Byways Program Advisory Council members for 
a second term. 
 

Commissioner Lambert moved to approve the Montana Scenic – Historic Byways 
Advisory Council.  Commissioner Griffith seconded the Motion.  All Commissioners 
voted aye. 
 
The motion passed unanimous. 

 

Agenda Item 10: Speed Zone  

East Mullan Frontage Road – Missoula County 

 
Dwane Kailey presented the Speed Zone – East Mullan Frontage Road in Missoula 
County to the Commission.  This is a speed study on East Mullan Frontage Road.  It 
was requested by the Missoula County Commissioners on Secondary 210 southeast 
milepost 1.7 and beyond.  MDT has reviewed the crash history and based on our 
review we are recommending a 50 mph speed limit.  That has been concurred with by 
the Missoula County Commissioners.  A 50 mph speed limit would begin at the 
intersection with Secondary 210 and continue southeast to the end of the X-route 
32211 designation, an approximate distance of 1.7 miles. 

 
Commissioner Griffith moved to approve the Speed Limit Recommendation for East 
Mullan Frontage Road – Missoula County.  Commissioner Lambert seconded the 
Motion.  All Commissioners voted aye. 
 
The motion passed unanimous. 

 

Agenda Item 11: Speed Zone  

Secondary 311 – Hysham 
 
Dwane Kailey presented the speed limit recommendation for Secondary 311 in 
Hysham.  This is a speed study on Secondary 311 in the town of Hysham.  It is a 
request by the Treasure County Commissioners.  We have reviewed the travelling 
speeds and the accident history and we are making the following recommendation:   
 

 A 55 mph speed limit beginning at station 100+00, 400’ north of Bench Road and 
continuing north to station 108+00, an approximate distance of 800 feet. 
 
A 45 mph speed limit beginning at station 108+00, 450’ south of Seventh Avenue, 
and continuing north to station 129+00, an approximate distance of 2,100 feet. 
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A 35 mph speed limit beginning at station 129+00, 100’ south of Rapelje Avenue, and 
continuing north to the four-way stop and then west to station 3+00, an approximate 
distance of 3,450 feet.   
 
A 45 mph speed limit beginning at station 3+00, 100’ west of Pumphouse Road, and 
continuing west to station 1914+00, an approximate distance of 1,300 feet. 
 
A 55 mph speed limit beginning at station 1914+00, and continuing west to station 
1905+00, an approximate distance of 900 feet.  
 

There is a map to help explain that.  This is concurred with by the Treasure County 
Commissioners.  Commissioner Griffith said he doesn’t see where the Treasure County 

Commissioners approved it.  I see where the Secretary approved it to the Commission.  The 
letter says, “The Treasure County Board of Commissioners have reviewed and have no 
further comments on the proposed changes.”  That’s hardly a ringing endorsement of the 
speed change.  Dwayne Kailey said there has been some discussion with them and they are 
in support of the speed study.  Commissioner Griffith asked if there were any objections.  
Dwayne Kailey said no. 
 

Commissioner Lambert moved to approve the Speed Limit Recommendation for 
Secondary 311 – Hysham.  Commissioner Skelton seconded the Motion.  All 
Commissioners voted aye. 
 
The motion passed unanimous. 

 

Agenda Item 12: Speed Zone  

U-8211 East Broadway 
 
Dwane Kailey presented the speed limit recommendation for U-8211 East Broadway.  
This is a speed study on Urban Route 8211 also called East Broadway in Missoula 
County.  It was requested by the Missoula County Commissioners.  East Broadway is 
a 12-foot two-lane roadway with eight-foot shoulders.  We have reviewed the 
travelling speeds as well as the accident history and based on our review we are 
recommending a 35 mph speed limit beginning at station 90+00 and continuing east 
approximately 6,500 feet to station 155+00, 1,100 feet east of the intersection with 
Staple Street, an approximate distance of 6,500 feet.   
 
We have presented this to the Missoula County Commissioners and they have 
concurred.  We have presented this as well as to the East Community Council and 
they have concurred. 
 
Commissioner Howlett said lighting is an issue as well with as many people walking 
on that roadway.  I’m thankful that we’ve got this study done.  I don’t recall if there is 
a pedestrian pathway there and people walk on the side of the road.  That might be 
something the Missoula District needs to take a real good look at.  Thank you for 
getting this done. 
 
Commissioner Griffith moved to adopt the Speed Limit Recommendation for U-
8211 East Broadway.  Commissioner Lambert seconded the Motion.  All 
Commissioners voted aye. 
 
The motion passed unanimous. 
 

Agenda Item 13: Speed Zone  

US 12 – Roundup East  
 

Dwane Kailey presented the speed limit recommendation for US 12 – Roundup East 
to the Commission.  This speed study on US 12 near Roundup was requested by 
Roundup City officials.  We have reviewed the travelling speeds as well as the 
accident history.  Based on our investigation and input provided by local officials we 
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recommend re-instating the statutory 25 mph speed limit beginning at station 0+00, 
the intersection of US 12 and US 87, and continuing east to station 12+50, an 
approximate distance of 1,250 feet.  The remainder of the 35 mph speed zone and 
the 45 mph and 55 mph speed zones will remain in effect as previously approved by 
this Commission.  We have presented this to the City of Roundup and they concur 
with our recommendation.   
 
Commissioner Skelton moved to approve the Speed Limit Recommendation for US 
12 – Roundup East.  Commissioner Griffith seconded the Motion.  All 
Commissioners voted aye. 
 
The motion passed unanimous. 

 

Agenda Item 14: Speed Zone  

MT 59 – Miles City South  
 

Dwane Kailey presented the speed limit recommendation for MT 59 – Miles City 
South to the Commission.  This speed limit study was requested by Custer County 
officials.  The department has reviewed the travelling speeds and the accident history 
and we recommend a 45 mph speed limit beginning at station 74+00 and continuing 
south to station 114+00 approximately 4,000 feet, 850’ south of the intersection with 
Horizon Parkway.  We have presented this to Custer County officials and they 
provided some recommendations on our earlier recommendation and we revised it to 
what we’re presenting today.  
 
Commissioner Skelton moved to approve the Speed Limit Recommendation for MT 
59 – Miles City South.  Commissioner Skelton seconded the Motion.  All 
Commissioners voted aye. 
 
The motion passed unanimous. 

 

Agenda Item 15: Letting Lists 
 
Dwane Kailey presented the Letting Lists to the Commission for the months of July 
through December 2012.  The Letting List is based on our existing obligation 
authority that we have within the Agency and it will, at this point in time, obligate all 
the funds that we have identified at this point in time.  The sheet I handed out is a list 
we have developed for the potential of redistribution funds that we may get.   
Typically every year we get in the neighborhood of $5-$10 million.  We are asking 
your approval for the Letting List as well as the redistribution potential.   
 
Commissioner Howlett asked if the redistribution was based on Red Book priorities.  
Dwane Kailey said it was. The majority of the projects in there are actually 2013 
projects and there are some approved for 2014 and 2015 as well. 
 
Commissioner Lambert moved to adopt the Letting Lists.  Commissioner Griffith 
seconded the Motion.  All Commissioners voted aye. 
 
The motion passed unanimous. 

 

Agenda Item 16: Contract Award – Libby West 
 
Dwane Kailey said that at this time he recommended postponing Agenda Item 16 –   
the contract award for Libby West.  I believe it would be appropriate to hear from 
the individuals who are here first and have scheduled time on the Agenda before we 
address this item.  This is the contract that has the DBE issue on it. 
 
Commissioner Howlett said it would be addressed later in the meeting. 
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Agenda Item 17:  Certificates of Completion 

   April & May, 2012 
 
Dwane Kailey presented the Certificates of Completion for April and May, 2012, for 
Commission approval.  They are presented for your review and approval. 
 
Commissioner Griffith moved to approve the Certificates of Completion for April & 
May, 2012.  Commissioner Lambert seconded the Motion.  All Commissioners voted 
aye. 
 
The motion passed unanimous. 

 

Agenda Item 18:  Project Change Orders 

    April & May, 2012 
 
Dwane Kailey presented the Project Change Orders for April & May, 2012, for 
Commission approval.  These are presented for your review and approval.  
Commissioner Griffith wanted it noted how efficient the Butte District was in the 
Change Orders.   
 
Commissioner Lambert moved to approve the Project Change Orders for April & 
May, 2012.  Commissioner Griffith seconded the Motion.  All Commissioners voted 
aye. 
 
The motion passed unanimous. 

 

Agenda Item 19:  Liquidated Damages    
 
Dwane Kailey presented the Liquidated Damages for Commission approval.  
Commissioners moved to let the Liquidated Damages stand with exception of Plain 
Feathers Construction.*  The Commission heard earlier from Plain Feather 
Construction and it is noted that the Commission reduced the liquidated damages by 
six days.  Bell Crossing N&S, LS Jensen Construction & Ready Mix received 6 days in 
liquidated damages for a total of $20,130.  They did not dispute those charges.  Left 
Turn Improvements in the Kalispell Area, Montana Lines Inc. received 2 days in 
liquidated damages for a total of $1,704.  They did dispute them but chose not to 
present anything to the Commission.  The last contract is Brassey Street – Casino 
Creek in Lewistown, Century Companies Inc.  They received 4 days in liquidated 
damages for a total value of $5,892.  They did not dispute this.  With that we are 
presenting this to the Commission for your approval. 
 

 
Commissioner Howlett asked that the record reflect the reduction of the number of 
days of liquidated damaged for Plain Feather Construction as presented below.  The 
Commission will let the rest of the liquidated damages stand.  No action will be taken 
on any of the others. 
 

Project ID Project Desc Contractor Disputed? LD Days LD Amount 

STPS 451-
1(4)26   

Jct 457 - South Plain Feather Construction LLC 
Yes 13 $    40,446 

NH 7-
1(102)61 F   

Bell Crossing - N & S LS Jensen Construction & Ready 
Mix No 6 $    20,130 

SFCN-
SFCS 
STWD(083) 

Left Turn 
Improvements 
Kalispell Area 

Montana Lines Inc 
Yes 2 $     1,704 

UPP 
7199(21)   

Brassey St - Casino Cr 
– Lwtn 

Century Companies Inc 
No 4 $     5,892 
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* Commissioner Griffith moved to approve the reduction of liquidated damages by 
six days, leaving the total number of seven days.  Commissioner Winterburn 
seconded the Motion.  All Commissioners voted aye.  The motion passed 
unanimously 
 
All other Liquidated Damages stand – no action taken.  

 

Agenda Item 20:  Limited Access Control 

NH 57-2(23)58; CN 4368 Hobson East 
 
Dwane Kailey presented the Limited Access Control for NH 57-2(23)58; CN 4368 
Hobson East to Commission.  Access Control Resolutions are an attempt to manage 
access and improve the safety and efficiency of our roadways.  This project is located 
on N-57 (MT 200/MT 3/US 87) in Judith Basin County.  The project begins at RP 
57.748, just west of Hobson, and proceeds easterly for 5.0 miles to RP 62.75, west of 
Eddies Corner.   
 
Staff recommends that the Transportation Commission designate this corridor as a 
“Limited Access Control Highway and Facility” by executing the Limited Access 
Control Resolution. 
 
Commissioner Skelton moved to approve the Limited Access Control NH-57-
2(23)58; CN 4368 Hobson East. Commissioner Winterburn seconded the Motion.  
All Commissioners voted aye. 
 
The motion passed unanimous. 

 

Agenda Item 21:  Limited Access Control 

NH 57-2(25)63; CN 4368001 Eddies Corner E&W 
 
Dwane Kailey presented the Limited Access Control for NH 57-2(25)63; CN 
4368001 Eddies Corner East & West.  This is an effort to maintain the efficiency of 
the route.  This project is located in Judith Basin and Fergus Counties on MT Hwy 
200.  This highway is a Principal Arterial with 2 lanes on the National Highway 
System. The project begins at reference post 62.75 and proceeds easterly to reference 
post 70.00 on new project NH 57 Hwy 200. The proposed project is 7.25 miles in 
length.  
 
Staff recommends that the Transportation Commission designate this corridor as a 
“Limited Access Control Highway and Facility” by executing the Limited Access 
Control Resolution. 
 
Commissioner Skelton moved to approve the Limited Access Control NH-57-
2(25)63; CN 4368001 Eddies Corner East & West.  Commissioner Griffith seconded 
the Motion.  All Commissioners voted aye. 
 
The motion passed unanimous. 

 

Agenda Item 22:  Limited Access Control 

NH 8-4(49)96; CN 5813 Jct. S437 N&S 
 
Dwane Kailey presented the Limited Access Control for NH 8-4(49)96; CN 5813 Jct. 
S 437 – N & S to Commission. This is an effort to improve the safety of the corridor 
as well as preserve the efficiency of the route.  This roadway is on Route 8 US 287 
and begins at R.P. 96.1 and terminates at R.P. 102.2 approximately 6.3 miles long.  
The staff recommends approval of the Access Control Resolution. 
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Commissioner Griffith moved to approve the Limited Access Control NH-8-4(49)96; 
CN 5813 Jct. S437 N&S.  Commissioner Winterburn seconded the Motion.  All 
Commissioners voted aye. 
 
The motion passed unanimous. 

 

Director’s Discussion 

 

DBE Informational Update – Patricia McCubbins 

 
Patti McCubbins, Civil Rights Bureau Director for MDT gave an update on the DBE 
Program.   We are anxious to share our program with you and explain why we have 
the DBE program and what it does.  Wendy Stewart and Shannon Hahn of the DBE 
Program also helped with the presentation.  
 
The Disadvantaged Business Enterprise (DBE) Program is a regulation from Federal 
Highways.  We receive federal dollars to implement this program.  The DBE 
Program is for women and minorities in the State to see that small businesses have a 
fair chance of competing at the Subcontract level or Prime Contractor level.  
Generally they are subcontractors.  The Commissioners received a folder with 
additional information about the DBE Program.  I’ll be honest with you, it is a 
controversial program.  It’s viewed differently by a variety of different people.  The 
intent of the program is to help small businesses and give them a leg up not a free 
hand to just walk in and get a contract.   
 
At the last funding cycle Montana received $102,000.  We turned it right back into 
the program as training dollars for the DBE participants and any of the supportive 
services and NCA dues.  The regulation requires we do a scope of work every year 
stating how we’re going to deliver the DBE Program in the State of Montana.  We 
submit it to the Feds; they either approve it or submit changes, and give us guidance 
as to what they would like to see.  It then goes to DC and is approved or denied.  
They kick it back to us after approval and we start the implementation stage.  That is 
where Shannon Hahn takes it and uses it for training dollars and help.  With that I 
will let Wendy Stewart walk you through what happens from the time participants are 
certified, what that certification looks like, how they are certified and how we provide 
the supportive services to those individuals. 
 
Wendy Stewart 
 
My name is Wendy Stewart the DBE Program Manager.  I handle the certification 
piece and management of the program.  We want to share with you how the process 
begins when a Company asks for an application from us.  The application is very 
rigorous, 22 pages long.  They have to submit three years of financials, three years of 
personal and company taxes, copies of all the loan documents the company has, all 
information for LLC including amendments, minutes, copies of their contribution 
information to start the business, professional resume, a personal net worth 
statement, bank authorizations for MDT to verify that their banking information is 
correct.  I want to make sure you are aware that the process if very rigorous, very 
tight, and very regulated. 
 
Commissioner Howlett said this program is for disadvantaged business but just the 
process is a disadvantage.  Wendy Stewart said he would have to talk to FHWA about 
the process.  This is a federal application so all DBE programs in all states have to 
use the same application which comes from the federal government.  Commissioner 
Howlett asked if there was any way to suggest simplification.  Wendy Stewart said 
they are working on that.  All the DBE programs in all the states are always working 
on different ways to make it a little more streamline and help out the DBE folks a 
little bit more. 
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After the application is submitted and all the supporting documents are submitted 
within 30 days we schedule an on-site visit which is a requirement of the program.  I 
go out and conduct the on-site visit.  Again that is about eight pages long and is like 
an interview.  We review things from the application and go through any questions 
they may have and gather information about their business so that we can establish 
control of the business which is part of the program.  The individual who owns the 
business has to be at least a 51% owner and controller of the business.  It’s very 
important.  Along with that every single DBE gets visited every year by our 
supportive services portion of the program – we want to make sure they are in 
contact with us all the time and have easy access to any information they might need. 
 
Part of the DBE Program is setting DBE goals for our agency.  We set those using 
DBE availability; DBEs who are ready, willing, and able to conduct work with MDT.  
This year’s goal is a three year goal through September 2013 and is 5.83% for overall.  
This year we were afforded the opportunity to put a race-conscious piece to that goal 
into our overall goal which is 3.27%.  That allows us, with approval of Federal 
Highways, to establish project specific goals.  We started doing that in June because 
our overall goal is not being met currently.  It has not been met for close to four 
years.  We’re getting closer but we’re still far enough away, between the regulations 
we have to follow and the goals we establish, that we had to do the project specific 
goals.   
 
Project specific goals are set by utilizing a spread sheet that includes the engineer’s 
estimate on pieces of the projects coming up, what kind of availability we have in 
DBEs, and what DBEs can perform those duties.  So it’s another rigorous process 
we use to establish those project specific goals.  We have a Committee that does this; 
it’s not just one person.  We are very mindful of what we have to offer as far as 
DBEs are concerned.  
 
Along with that if a Prime Contractor cannot meet the goal, they have an opportunity 
to do a “good faith effort.”  Again when we set up the good faith effort process we 
worked for about three months with a very significant committee that included 
Dwane Kailey, Kevin Christensen, Lisa Durban, and several people from the agency.  
We wanted to have good program in place should we need it and the contractors 
were unable to meet those project specific goals.  The good faith effort involves 
contacting the DBE.  We have a DBE forward quest email system available – the 
Primes just have to email us and we sent it out to all the DBEs for them.  That’s part 
of our good faith effort process.  They have to submit a contact report, a DBE 
utilization report, and a summary any efforts they made to contact the DBEs to meet 
the project specific goal.  All of that needs to be submitted with their bid if there is a 
project specific goal on our project.   
 
The supportive group services piece is the amount we get from the Federal Highway 
Administration every year.  We ask for an amount and they decide if we get the full 
amount or a portion of it.  Last year we received about $102,000.  With that money 
we pay our consultants, provide training to DBEs, our statement of work includes 
information that if you want to be a member or associate member of the Montana 
Contractor’s Association we will help pay for that, and we have a travel grant and a 
training grant for DBEs.  So virtually all of that money goes back into the DBE 
Program to help these firms create a strong foundation so they grow and succeed.   
 
The ultimate goal of the DBE Program is to graduate from the program.  That would 
mean they have sales of $2.3 million over the course of three years.  That’s the goal of 
the program.  We don’t have a lot of graduating DBE’s in Montana because of our 
size but that is the intent – to make them strong enough to graduate.  That’s what our 
hope is with our training and supportive services to teach our DBEs and continue to 
have them grow and learn more. 
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Commissioner Lambert said you guys approve these applications if you can find a 
busy woman who can fill out that much paperwork.  Then you approve them and 
then they go Federal or they stay right there.  Patti McCubbins said the criteria for 
becoming a DBE is outlined very specifically by FHWA.  To become a certified 
DBE, MDT doesn’t have any flexibility to certify – it’s strictly done by the guidelines 
that are set by the feds.  So we match those applications up, the requirements and the 
22-page application is driven by the Federal DOT, they give us those directions and 
we get those applications and we go through them to make sure it meets all the 
standards they have set for us.  Then Wendy goes out and conducts an on-site visit to 
make sure everything is in place and gives them counseling or suggestions for 
improvements they might need to make.  After that process is done either they are 
certifiable or they are not.  Once they are a certified they meet with our supportive 
services person, Shannon Hahn, who works with them to identify what they need.  
Do they need training in Excel, to run their HR, or their office, do they need help 
with the bidding process, what is it they need to help them to compete for the 
highway jobs.  There is another piece to that – we do certify, according to regulations, 
all businesses that apply for the DBE status whether they are highway related or not.  
We offer training to all of them, however the majority of the folks who take 
advantage of those training dollars are the federal highways because they want to 
compete for those highway jobs but under the regulations we do certify everyone.  
 
Commissioner Griffith asked Kevin McLaury what the consequences were for not 
meeting DBE guidelines.  Kevin McLaury said that is a very broad question and it 
depends.  If the department is actively pursuing to try and meet the goal that’s been 
established, 5.83% for this fiscal year, if we are actively engaging, we are doing what 
we put in our plan to meet that goal, and the contractors are going through the 
process and they are getting some DBEs but for whatever reason they are not getting 
the number and they’re using the good faith effort process, that shows that the 
department is working towards meeting that goal then there are really no 
ramifications.  The other piece of this is if the department is not actively pursuing 
trying to get DBEs engaged and actively working through the Federal Aid Program, 
there are certain “sanctions” that can be applied.  Obviously at this point my staff has 
been working very closely with Wendy and Patti and it’s my view that we are actively 
working towards trying to meet that goal.   
 
We’re in somewhat of a new era; 10 years ago we had the 10% goal.  Commissioner 
Griffith said the federal government made it less onerous for the contractors by 
reducing the fixed 10% goal down to this moving target goal and now we’re not 
meeting that by getting enough DBEs.  Patti McCubbins said while it is a mobile 
goal, this year Federal Highway approved to give us a “race conscious” goal which is 
where we can actually choose projects and assign goals to those projects so that we 
can try and hit the overall goal by actually assigning project specific goals.  So that’s 
what we’re doing now.  The Libby West Project has a project specific goal. 
 
Commissioner Howlett said in looking at the DBE Fact Sheet, I’m just wondering if 
the outreach or training might be taking place because I don’t know very many 
people who can do flagging and make $1.5 million.  It seems like it’s an impossible 
kind of a situation; you want minorities, women-owned companies, but you’ve got to 
get more realistic about what’s possible here.  So I go to the question of outreach like 
colleges, some small corporate enterprises within Tribal structures, etc.  How do we 
get the people involved in the system because they can’t on their own, they’re just not 
qualified.  Patti McCubbins said that is the limit – you cannot go over $1.32 million.  
You can have a negative personal net worth, and as long as you don’t exceed the 
$1.32 million, you can be in the program.  You don’t have to have anything in your 
account to become a DBE.  Commissioner Howlett said I want to go back to the 
outreach.  Patti McCubbins said we do a lot of outreach – we visit all seven 
Reservations at least once a year sometimes more.  We have been active in the STED 
Commission; we go to women’s conferences, minority conferences all the time.  
Shannon and I are on the road at least one day a week if not more going to these 
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different things.  We work with the Native American Development Council out of 
Billings, we work with the SBA, we work with all ten SVBCs, we work with the 
PTAX, and we work with all the TERO officers.  Commissioner Howlett asked why 
that doesn’t produce anything; we are not meeting our goals.  Patti McCubbins said I 
can’t answer that. 
 
Kevin McLaury said if we can go back in time a little bit when there was a set 10% 
goal.  That was a hard number. We were allowed to put project specific goals on 
projects to meet that goal.  Contractors were required to do that.  A couple of cases 
came before the Supreme Court that said a set 10% is not really the approach we 
need to take.  So the 9th Circuit said we were required to do a study to show what our 
true DBE availability was.  So we went through this long and expensive process to 
show how we should be getting our goal.  That’s how the new goal was set, it’s a 
moving target that depends who is available and who is not.  Through that study, it 
came back that we have the ability to not have specific goals so it was left to the 
Contractor’s hands and it controlled their destiny as to whether or not they were 
going to utilize DBEs.  I’m not a Contractor and I don’t claim to know the workings 
and ins and outs of where we’re at, but history will show that when we had the 10% 
goal we were routinely at 8-9% DBE utilization and once we went off the required 
DBE utilization we were under or close to about 1%.  And now we’ve gotten back to 
the point that Federal Highways is saying you’re not going to meet your goal and it 
appears the only way we’re going to get to where the goal needs to be is to apply 
these race-conscious goals or project specific goals.  That’s kind of the history of 
where we’ve come with the program.  I think it’s a program that does utilize and help 
disadvantaged business enterprises, women-owned business enterprises to educate 
them on the process and how it works.  It’s one that is required by law, you can use 
federal funds; we need to utilize this process.  Personal views vary widely as to 
whether this program is good or bad.  I’m not here to judge whether it is good or 
bad, I’m just discussing what the needs are for the department and where we’re at 
today. 
 
Commissioner Lambert said even though this is the Department of Transportation, 
the DBEs may have nothing to do with transportation but does it have to be 
transportation related businesses. Patti McCubbins said Transportation is given the 
authority to administer the program, we have to administer it.  The way the 
regulations are written, anyone who qualifies under the criteria that Federal Highways 
has set can be certified.  If they want to open a bakery and be a small baker – do we 
certify them?  Yes using the criteria that’s set for us now.  Do they participate in the 
bidding processes and the things relative to Federal Highways?  No they don’t but 
they are still certified.  There is a nation-wide piece to this – some states certify 
companies like Safeway, Wal-Mart and other big corporations that have a DBE piece 
to their business.  So we do that certification but we’re not involved in how they 
really work but they are still included in any training that we offer.  Wendy Stewart 
said also other federal agencies that receive federal dollars can and do establish DBE 
goals.  So it might not just be highway related.  We have about 160 DBEs and over 
100 are highway related.  So the majority are highway related. 
 
Commissioner Skelton asked how the “good faith effort” worked.  Patti McCubbins 
said a “good faith effort” is when they try to contact people, try to find people who 
have DBE certification.  We created a brochure and a process regarding “good faith 
effort”.   If a private contractor is unable to meet the project specific goal, they would 
need to meet the “good faith effort”.  It’s very specific – we ask for a contact report, 
we get a copy of the request for bid for solicitation which we offer to DBEs, the 
summary of good faith effort documentation and copies of all the DBE and non-
DBE folks that the prime contractor received, so that we’re able to make that 
determination when we get all that information.  If we don’t have all that information 
we can’t make the determination whether or not “good faith effort” has been met or 
not.  A simple phone call or email is not a “good faith effort.”  Commissioner 
Skelton asked how long they had for a project.  Patti McCubbins said it must be 
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before the bid is let.  They have to have all that paperwork into us within 48 hours of 
the bid letting. 
 
Commissioner Howlett said one of the principal players is the Contractor’s 
Association.  The Executive Director, Cary Hagreberg, is here in the audience and I’d 
like to know what the Contractor’s Association is doing to help facilitate the federal 
guidelines that we have to operate under. 
 
Cary Hagreberg, Montana Contractor’s Association 
 
I wanted to make some comments but I was hoping to wait until after some of the 
other presentations had been made.  We represent the majority of highway 
contractors in the State of Montana, both general contractors and the majority of 
subcontractors that perform work on your contracts.  As has been stated, the DBE 
Program has been very controversial and very frustrating for the construction 
industry, not only in Montana but throughout the United States.  It’s been challenged 
and it’s been litigated on many different occasions throughout the country and 
through its history.  It was mentioned that there was actually a decision out of the 9th 
Circuit Court of Appeals a number of years ago that rendered all the state programs 
within the 9th Circuit essentially neutralized while each state performed what Kevin 
described as a Disparity Study.  If you ever want an interesting little history, ask the 
department to give you a little lesson on how that Disparity Study unfolded.  It cost 
around $1 million and what came back was basically useless.  The initial draft was 
junk and was rejected by the Federal Highway Administration as it should have been.  
It was performed by a Consultant.  The results were absolutely laughable.  In the 
after-math a revision was done and was ultimately approved by Federal Highways.  
That led to where we are today with mandatory project-specific goals being placed on 
certain projects.   
 
Now to MDT’s credit and Ms. McCubbins in particular, we were given a lot of 
warning as to what was coming.  We had monthly meetings with the department 
which were very productive where we talked about specifications and project specific 
issues and the department was very forthcoming in telling us they were moving 
toward implementing project-specific goals.  We knew that Libby West was going to 
be the first project in which these project-specific goals would be applied.  We 
warned the department that this transition could be a rough one and the “good faith 
effort” criteria in particular was in question.    
 
Just for background let me explain to you where the tension is.  Is the department 
going to award the bid to the lowest responsible bidder or is the department going to 
award the project to the contractor that meets the DBE goals?  Those are not 
necessarily going to be the same.  Commissioner Howlett said let me clarify 
something we can’t award something that is outside a federal requirement.  Cary 
Hagreberg said that is correct.  The federal requirement in this case involved “good 
faith effort”.  Commissioner Howlett said let’s go back to your question.  You have 
to have the “good faith effort” in front of you; it has to be there.  It isn’t just the 
lowest bid; that is only a part of what has to be met.  Cary Hagreberg said that is very 
true and I’m not here to get in the middle of this.    
 
Commissioner Howlett said I specifically asked you to tell us what the Contractor’s 
Association is doing as an organization and advocate.  I understand the people who 
do the work, but understand that we’ve got a framework we have to work within and 
we don’t have a whole lot of flexibility.  I think “good faith effort” offers some 
flexibility but to pretend that it isn’t there isn’t going to work.  Cary Hagreberg said I 
apologize; I was trying to build my other comments into my answer.  As I mentioned 
we have monthly meetings with the department and it’s our responsibility and our 
goal to educate our member companies on what the rules are and how the game is to 
be played.  We may quibble over the rules but we do that in a different venue.  We 
may dispute the rules of the game but we do have a responsibility to educate our 
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members on what the rules are and how to adhere to the rules and we work very 
closely with the department.  It was mentioned that they have a program to assist 
companies to become members of our organization.  We have a number of DBE 
Certified firms that are members of our Association and we have member companies 
that think the DBE Program is nothing short of reverse discrimination and should be 
abolished on its face as unconstitutional.  So within our umbrella we have a wide 
range of opinions on this issue.  We try to deal with all those things in an appropriate 
venue.  We are making every effort to educate our members on what they are 
expected to adhere to.   
 
This is what I would call a test case, a pilot project so to speak, the first project out of 
the chute in six or seven years that has project specific goals.  And unfortunately the 
very first project out of the chute resulted in a controversy and a dispute.  It’s going 
to be our responsibility to try and help all these companies understand how to play in 
this new game that has been created as a result of the Federal Highway 
Administration approving the Disparity Study and allowing for these goals to be 
established.  I don’t know if that answers your question adequately.  I think it’s 
reasonable to expect that somewhere in the United States and probably somewhere in 
the 9th Circuit Court of Appeals jurisdiction, this issue will continue to be litigated.  
Commissioner Howlett said until there is a different resolution, it is the law.  While 
we may have companies that feel it is reverse discrimination, there are people who 
don’t believe there ought to be speed limits either.  We live in a country where we live 
under a set of laws.  People don’t always agree but I think your organization does an 
outstanding job in terms of work and service to Montana.  I also think that 
disadvantaged businesses in Montana need to have a fair shake.  This is an 
opportunity.  Granted this is a pilot thing with this particular project but it’s not a 
catastrophic collision course we’re on here.  We’re trying to understand how we get 
to where we want to go.  Nobody thought the journey was going to be paved the 
whole way through but we’ve got to get there.  So we’re going to have this discussion 
about this particular project.  
 
Director Reardon said back in January Cary invited me down to their winter meeting 
of the Montana Contractors and this issue came up.  One of the questions was 
whether MDT was going to be setting goals.  I think in fairness to the MCA, they’ve 
been pretty active as an organization in trying to get ahead of this.  We’re all 
floundering a bit as we’ve instituted this first case project.  I think the MCA has been 
open to the department and has worked with us and vice-versa.  As far as the 
educational opportunity, they’ve been there and it’s on-going.  It is unfortunate that 
the first time out we run into the issue.  We’re not going to be the only state and this 
isn’t going to be the only project that is going to run into this issue as these goals 
become more direct and more important.  I just wanted to add that I think the MCA 
management group under Cary has been trying and they are working to get the 
information.  They’ve been very open to have our folks attend, work with them, 
participate, and Federal Highways as well.  I don’t know that the rules changed all 
that much but it started getting forced.  The whistle got blown, a foul was called and 
there may be some bumps along the way.  They’ve worked pretty hard to try and help 
us get there. 
 
Chris Connor, Mountain West Holding Contracting asked a question – you said there 
were in excess of 100 Highway Certified DBEs.  There have been two projects bid in 
the last month – can you tell us how many came forward.  You said you’ve educated 
MCAs.  How many of the 100+ contractors took advantage to bid these two projects 
- Libby West and Ashland?  Patti McCubbins said Ashland had 10 and Libby had 
anywhere from two to five.  Chris Connor asked if she had any idea of why there 
were so few because the Disparity Study shows these companies want to come and 
work for the department so why are we only getting 15%.  I would think they would 
be anxious to come take advantage of this.  Patti McCubbins said she agreed with 
him.  Part of the problem on the Libby project was because it was so far.  That could 
be a factor.  I don’t know; that is one of the things we continue to work on and 
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continue to be in contact with our DBEs asking them what we can do to help them 
bid these.  Because there haven’t been goals set in the past, a lot of them quite frankly 
are now seeking out other work.  A lot of our DBEs do local work, city, county, 
sewer water work because they had to diversify instead of coming through MDT. So 
they are busy and they are simply not available right now. 
 
Dwane Kailey said according to the Commission Agenda, Schellinger Construction 
was supposed to be here to present.  They have sent us a letter this morning notifying 
you that they would not be in attendance.   I wanted to let you know that Schellinger 
Construction will not be attending the meeting this morning. 
 
Commissioner Howlett said he wanted to go back to the issue you asked to be 
postponed and that was the award of this contract that is the subject of this 
discussion.  Are you prepared to proceed?  Dwane Kailey said there was another 
contractor, LHC that was supposed to be in attendance.  I believe they are here.  
Commissioner Howlett said he wanted to hear from them. 
 
Frank Tabrish - LHC 
 
I represent LHC, Inc.  I understand your funding is tied to meeting a goal and if you 
don’t meet the goal then you have to provide a documented verifiable good faith 
effort explanation of what you’ve been doing.  That’s what I understand.  
Commissioner Howlett said it is more than that.   It’s to the point that federal 
government relaxed our need to do that under the Title 9 from 10% fixed the new 
goal that we’re using right now.  We put that out there as an industry and said you 
guys do it but do it so it’s not painful to you and then we’ll see how it works out.  
Well here we are.  It’s not working out because we’re not getting DBEs involved in 
contracts.  So now we’re back with the Feds saying we have to make a more 
concerted effort to get to that goal.  Frank Tabrish said whether you make it or not at 
the end of the day we’ve got to provide a documented verifiable good faith effort 
explanation.  Commissioner Howlett said it’s not just the industry in Montana, it’s the 
industry as a whole, and somehow we’ve got to get to that goal.  I realize that right 
now we’re under good faith effort attempt, but I can tell you that if we continue with 
the assumed goal being up here and us at 1%, something is going to happen.  It’s 
Libby West right now but it could be 10% of our funding or 15% of our funding but 
some penalty that none of us will like.  That’s the point we’re at.  This is the start.  It’s 
sad that we have to be here now.  I’m sorry to interrupt your comments but I want to 
get the playing right too.  Frank Tabrish said he did to.   
 
Frank Tabrish said we bid the project with the understanding that there’s a 6% goal 
and if we fail to achieve that then we have to provide a documented verifiable record 
that we made the efforts that the Civil Rights requests of us.  That said, the contract 
isn’t a mandatory 6% participation at this point.  In our mind we made a good faith 
effort, we believe we did.  Did we achieve the goal?  No.  Very similar to your 
situation we have a good excuse in the format that you requested of us.    
 
We were notified by MDT.  We received a letter from Kevin Christensen stating that 
it was felt that we didn’t make a good faith effort.  Attached to that memo was the 
memo from Wendy Stewart outlining steps that we possibly could take to achieve a 
good faith effort.  We submit that we played by the rules as they currently exist.   
Maybe the game needs to be changed and the discussion today is good.  Under the 
current rule book is our bid submission consistent with the rules of the game? 
 
Commissioner Howlett said we just had this discussion.  This goes back to the 
Director’s comments; this is an on-going contract.  They were made aware of it.  We 
didn’t change the rules.  Your suggestion is leading one to think that you weren’t 
aware of it and I don’t buy that.  Frank Tabrish said absolutely not; we were very 
aware of the rules.  There is a publication available from Civil Rights.  Commissioner 
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Howlett asked how he could maintain the comments you just made that maybe we 
need to change the rules.   
 
Frank Tabrish said bear with me for a little bit.  One of the objections to our 
submission was that price can’t be the only guideline, use a reasonable yardstick to 
determine whether or not you’re going to use a DBE or a non-DBE contractor on 
bid day.  Reasonable is a pretty broad ocean – the only guidance that we could come 
up with in the DBE utilization form was a checkbox for whether the DBE quote in 
question was more than 10%.  We went with that notion because we have to put 
some sideboards on “reasonable.”  There is also a discussion in Ms. Stewart’s memo 
asking if we followed up or negotiated with some of the DBEs that submitted quotes.  
We made a conscious decision on bid day – we had a bid and it was conditioned that 
we needed to contact them if we were going to somehow break up their quote.  
Additionally there’s a lump sum utilization item.  So do I call the DBE up and 
negotiate with them prior to bid day?  That didn’t smell right or feel right.  The quote 
wasn’t conditioned that way as Wendy suggests.  Commissioner Howlett asked how 
he would know how much to bid if you never contacted them.  Frank Tabrish said 
we received quotes.  Ms. Stewart suggests that we negotiate with them – we received 
their quotes. I received quotes from nine DBE contractors.  The onus is all of a 
sudden on me to negotiate with the DBE?  Everybody is well aware of the train 
wrecks that have happened in the past.  We received a fair quote and we applied it as 
they conditioned it – but non-responsive, I didn’t make a good faith effort because I 
didn’t negotiate?  I guess that was our issue with the process. 
 
Commissioner Howlett asked Dwane if we had a record of the letter that was sent 
out from Kevin regarding this, something the Commission could look at.  Patti 
McCubbins said it was in their packet.  Frank Tabrish said basically a memo to Kevin 
Christensen came from Wendy Stewart on 6/29.  Mr. Christensen sent us a letter on 
June 28th summarizing what was brought up in the memo.  Commissioner Howlett 
asked who the low bidder was.  Dwane Kailey said the low bidder was actually 
Schellinger Construction.  They submitted the lowest priced bid.  LHC was second 
based solely on price.   
 
Frank Tabrish said the first thing mentioned in Kevin’s letter was that we didn’t meet 
the mandatory 6% goal.  It’s a goal; it’s not a mandatory percentage as I understand 
the process. In her memo Wendy points out that the contractor has an obligation to 
get reasonable quotes to fulfill a good faith effort to secure a DBE solicitation.  In 
this situation, given no other guidelines, we applied 10% cost differential.  The only 
hint of a good faith requirement is the DBE Contract Form C2 that we describe our 
contact with DBEs we were trying to solicit.  In the Good Faith Effort Guidelines it 
is strongly suggested that a first credible step is to utilize the DBE quote system and 
the solicitation for quotes is distributed to everyone within the DBE System by the 
end of the business day.  In addition we had to document any additional efforts we 
made to secure DBE quotes. The memo suggests that we weren’t specific enough 
and it goes on to hint towards can we solicit quotes by bid item.  That’s not realistic 
given the system.  We need clear information.  We asked for quotes and received 
three.   
 
We touched a little bit earlier and suggested that we were in compliance because there 
was no follow-up or negotiation following the receipt of the two DBE quotes we 
received.  We didn’t want to touch that one with a ten-foot pole.  We take quotes and 
we can’t negotiate that.  Commissioner Howlett said he wanted to get to the point.  
Highway Specialties, who is a DBE contractor bid however you chose not to use 
Highway Specialties, you used Mountain West Holding plus Summit High Mark.  
Frank Tabrish said Highway Specialties quote is in front of you.  Their quote 
specifically said you can’t break up their quote without prior permission. In addition 
part of their quote is a lump sum mobilization item that would have to be 
redistributed in some uncertain way to the spreadsheet you have.  We chose not to 
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ask, negotiate, to break it up and redistribute it for fear we’d get a revised pricing on 
the items that we weren’t looking at. 
 
Commissioner Skelton said knowing that you might not get the project if you didn’t 
get this … (inaudible) … can I ask what percentage of the DBE did you submit?  
Frank Tabrish said 0%.  Commissioner Skelton said knowing that you weren’t going 
to get the project if you didn’t have 6% in place?  Frank Tabrish said no; knowing 
that we made a good faith effort to get DBE quotes.  Our intention was to get 6%, 
and if we didn’t get DBE quotes that were within 10% of non-DBE quotes and we 
demonstrated a good faith effort, then according to the rule book as it exists, we 
played the game and we did everything right.  Commissioner Howlett said I think you 
gambled on not wanting to get it broken down because it might have come in higher.  
I think that gamble cost you.  Frank Tabrish said he disagreed.   There is also 
language about bid rigging, collusion, etc.  Commissioner Howlett asked what he was 
suggesting.  Frank Tabrish said I’m suggesting that I didn’t want to negotiate with a 
subcontractor after he submitted the quote until its public record after bid day.  I 
don’t want to call Highway Specialties and say half your quote is guardrail, rumbling 
strips, and traffic control; I like the guardrail and rumble strips, what amount of 
mobilization goes with that part and we’ll break up your bid.  Commissioner Howlett 
said you’re missing Kevin’s point here.   I think your choice was do I use the DBE 
full bid amount or do I break it up and try and get a lower amount so it makes me 
more competitive which then puts you at risk because you didn’t meet the DBE 
criteria.  I think that’s the gamble that’s Kevin is getting at now.  Frank Tabrish said 
sure.  Highway Specialties quote itself specifically says this is all or nothing and if you 
chose to break it up then ….   Commissioner Howlett says therein lays the gamble.  
You either get a DBE or don’t get a DBE and when you chose that direction then 
you gambled on whether you’ll get awarded the contract because you didn’t do as 
good a good faith effort as possibly another contractor did.  This contract was let 
with specifically this target.  I think we’re done with this discussion; we’re going to 
move on. 
 
Question to Wendy Stewart: What was the total DBE availability for this contract?  
What was the percentage this contract had available?  It seems we’re focusing in on a 
very specific area, but if you utilize all DBEs for this contract, what was that number?  
Wendy said it was a little over 9% availability.  We decided that since this was our 
first contract and because we’ve had some issues with traffic control and 
mobilization, we backed that down a little bit.  We felt like putting it back to 6% was 
fair because we had over 9% availability.  Frank Tabrish asked if that was the total 
available from what you saw.  Wendy said from the Engineer’s estimate and the work 
our DBEs are capable of performing, yes.  Frank Tabrish said you brought that down 
to 6% through some realization of it being new and so there was some thought put in 
to where we ended up on the number. Certainly contractors didn’t get any DBEs or 
through the process felt they used a good faith effort.  Commissioner Howlett asked 
if it was advertised.  Wendy said that was part of the advertisement and contractor’s 
knew the goal going in.  Frank Tabrish said it was also advertised with the goal and if 
you failed to meet the goal that you make a good faith effort under the rules that were 
given.  Commissioner Howlett said that was the gamble you took. 
 

Agenda Item 16: Contract Award – Libby West 
 
Dwane Kailey presented the agenda item postponed earlier, the contract award for 
Libby West.  Knife River is on the agenda at 12:30, they are the vendor we are 
recommending for the Libby West project.  In the meantime I’d offer up to go ahead 
and read the bid and offer the Commission to adopt our recommendation.  
Commissioner Howlett asked the Commission if they were willing to amend the time.  
All Commissioners agreed. 
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The Engineer’s Estimate on Libby West is $3,125,279.12.  The low bidder was 
Schellinger Construction at $3,049,648.35.  The second low bidder was LHC at 
$3,124,256.55. The third low bidder was Knife River at $3,341,341.33.  Schellinger 
bid 3% DBE participation, LHC bid 0% DBE participation, and Knife River met the 
6% goal as included in the package.  
 
The bid process offers an appeals process for any contractor challenging the 
determination.  Both Schellinger Construction and LHC chose to appeal the 
determination by the department.  They did go through the appeals process.  The 
Chair of the Committee has written both of them a letter.  One of the issues with 
LHC was the Committee did not feel they made a good faith effort based on the fact 
they did not make significant additional efforts to obtain DBE participation.  One of 
the determining factors was that one of the two contractors, Schellinger, was lower in 
price with 3% participation while LHC demonstrated a 0% participation.  The major 
issue with Schellinger was the fact they did not use our bid quote system and they did 
not supply good documentation of requesting quotes from DBEs or the program.  
With that the department recommends award to Knife River, the third lowest bidder 
at $3,341,341.33.  Commissioner Howlett recommended saying they were the 
“responsive bidder” rather than the “low bidder” because they responded to all the 
criteria set out in the bid.  Dwane agreed to that change. 
 
Commissioner Griffith moved to approve the Contract Award for Libby West to 
Knife River the lowest responsive bidder.  Commissioner Lambert seconded the 
Motion.  All Commissioners voted aye. 
 
The motion passed unanimous. 
 
Northern Cheyenne Tribe 
 
Commissioner Howlett said the Commission was appointed by the Governor and 
represents five different districts in the State.  My District is the Missoula District 
which has 13 counties in the western part of the State.  Commissioner Skelton is the 
represents the Billings district.  Once a year we try and visit a district, this year it was 
Billings.  We try to meet with county governments, city governments, and tribal 
governments just to listen to their concerns, and/or issues they would like to see 
addressed.  This session this afternoon is basically a listening session for us to listen 
to your concerns, projects you might want to see, things you might not understand.  
We’ll bring your comments and concerns back to staff and ask for some follow up in 
case there are actions or other things that need to happen.  We welcome you.  We’re 
glad you were able to join us this afternoon.  President Spang of the Northern 
Cheyenne Tribe led the discussion for the Northern Cheyenne.  He asked each of the 
attending Tribal members to introduce themselves. 
 
Introductions:  Leroy Spang, President, Joe Fox, Vice President, Donna Fisher, 
representing the Ashland District on the Tribal Council, Marlene Redneck, Council 
Member for Lamedeer, Jennie LaFranier, Council Member from the Lamedeer 
District, Janis Spear, Transportation Planner, George Skalky, Council Member 
representing the Muddy District. 
 
Joe Fox addressed the Commission.  On behalf of the Northern Cheyenne Tribe we 
are here to address some issues on Route 7 which is also Secondary 407 in the 
Ashland area.  A Resolution has been prepared.  Janis Spear will go over a little bit of 
the history and how this came about. 
 
Janis Spear addressed the Commission.  A long time ago we decided to do some 
research from the BIA about State Secondary 407.  I tried to get as much 
documentation on it as I could because the Tribe had started talking to them about 
giving Rosebud County a 30-day notice to rescind the MOU they had with the Tribe.  
That agreement stated that Rosebud County would do maintenance on BIA Route 11 
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and the Tribe would do maintenance on Lamedeer’s Tom Street.  It had been that 
way since the early 80’s.  I checked to see if it was still on the inventory of the Federal 
Highways List and it is and is still listed as BIA Route 11.  So I talked to Shane about 
it and have been keeping him updated on it.  We talked about options on how we 
were going to handle it and he thought we could write a letter to the state asking for 
the route back because during the duration of the Agreement somehow that Route 
became a State Secondary Road.  The Tribe didn’t know that.  So I looked for 
documentation and so did Shane, we did a lot of research to see when and how it 
became a State Secondary Route and we couldn’t find much.  So the Tribe on June 4, 
2012, gave notice to Rosebud County terminating the MOA dated March 1, 1983, 
regarding the BIA Route 11.  We pretty much rescinded the whole MOA.  I sent 
letters to Shane also.  It’s our concern that winter is going to be coming up so we 
need to know what’s going to happen … (inaudible) … 
 
Commissioner Howlett asked them to explain why they wanted to rescind that action.  
Janis Spear said regarding the Highway Bill, the Tribes have been very, very active in 
getting the Highway Bill passed in a certain form thinking that the Tribes would 
benefit.  We’ve been really adamant about not adding county roads and the Tribe 
decided that that road should be turned back as part of our inventory.  I was 
surprised this morning to find out that it’s always been on the Tribe’s inventory … 
(inaudible) …   
 
Commissioner Howlett asked Kevin McLaury to explain what this was about.  Kevin 
McLaury said as you mentioned, the new bill has or will revise the formula for our 
program and it will benefit the larger land based Tribes.  In the past Tribes were using 
the program and putting roads on that other funding available to them including 
Interstates.  Some Tribes viewed it as disproportionate funding for some versus 
others.  I don’t want to get into the weeds but there was a question 10, that maybe 
you’ve heard about.  When Congress passed MAP 21 it pretty much took question 10 
off the table because they have a set formula now that uses specific elements as to 
how Tribes will be funded and it’s going to be phased in over a four-year period.  The 
first year it is 80%-old, 20%-new.  Then it takes four years for the new “formula” to 
come into play.   
 
As part of the IR Program, it’s no longer the Indian Reservations Roads Program; it’s 
now the Tribal Transportation Program so the whole term has changed to the Tribal 
Transportation Program.  Essentially it provides Tribes with funding to do 
transportation programs.  Currently there are two ways you can approach this: l) 
through the traditional BIA approach and there are Tribes in Montana that use BIA 
to help administer their program; and 2) the Federal Highway approach where a 
person in my office, Greg Genzlinger our Tribal Representative for Montana, North 
Dakota and South Dakota, oversees projects for Tribes who have come to Federal 
Highways so there is a direct relationship between Federal Highway and those Tribes.  
Essentially the dollars are available to the Tribes for eligible transportation projects 
similar to the TIPS program for local governments.  A good analogy would be the 
Tribes would be somewhat considered but not identical to an MPO or a city as to 
how they get funding, their planning, and execution of contracts.  There is more 
guidance coming out as this new program is being implemented come October 1.  In 
the past there was some adding of lane miles that some Tribes benefited from; large 
land-based Tribes didn’t have that opportunity.   
 
Commissioner Howlett asked if the road was completely on the Reservation.  Janis 
Spear said the majority of it is on the Reservation.  Commissioner Howlett asked if 
the State does maintenance on that now.  Stefan Streeter said it was in the Glendive 
District and I’m unaware of what we do with that.  Commissioner Skelton said we do 
maintenance on it now.    
 
Dwane Kailey said part of the history that has been missed here is that MDT and 
ultimately the Highway Commission was approached by the County and asked to 
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adopt this road or add it to our Secondary Roadway System.  That was back in the 
late 70’s or early 80’s that we were asked to do that.  The Commission at that time did 
adopt it and put it on the Secondary Roadway System.  We’ve done a fair amount of 
research on this roadway and we have no ownership of it – in no way is MDT’s name 
on it or even the County’s name.  We believe it is all in the BIA and the Tribe’s name.   
 
Dwane asked Kevin about the IRR or the new TTP.  Is there any prohibition or 
regulations regarding dual funding sources?  It’s interesting that you compared it to 
an MPO.  In an MPO situation you can have dual funding sources on a roadway.  Is 
there any restriction?  If it stays on the Secondary Roadway System that means it’s 
eligible for the funds from the TTP program as well as Secondary Roadway funding.  
With this new program is that limited?  Kevin McLaury said he was not sure.  I would 
hesitate to venture a guess at this point.  Janis Spear said it sounds like some Tribes 
have entered into agreements with states, counties, and townships. It sounds like 
there are some partnerships.  It’s not against any policies to do that as long as there is 
an agreement.  Commissioner Howlett said one of his concerns was the BIA. I don’t 
want to see you guys get put into a position where you don’t have the dollars to do 
the maintenance that needs to be done as the Reservation grows.  I understand what 
they were doing in Oklahoma with Interstates and State Highways and everything else 
and that is what this bill addressed.  The important thing is that the road is 
maintained and it’s made as safe as it can for everybody who uses it.  Janis Spear said 
when I first got notified that the Tribe would be responsible, I started looking into 
the cost to maintain it in the summer and the costs in the winter.  I have that 
information … (inaudible) …   
 
Commissioner Howlett said you’ve already given your 30-day notice, so the question 
is what designation does this road have after the 30-day notice?  Director Reardon 
said if it comes off the Secondary System and the Commission has the authority to 
put roads on and you can take them off.  If you put a road on you do it in concert 
with county government.  There is no process for removing a road.  I don’t know the 
consequences other than, under state law, we have a secondary road funding category 
and it wouldn’t be eligible for that anymore because it wouldn’t be on the system.  
That would be the part you have to work through and I don’t know what the 
consequence would be.  Commissioner Howlett said the question then becomes 
would we pay the county for maintenance.  Director Reardon said I don’t think we 
can.  Dwane Kailey said when we adopted the highway we pay for maintenance 
through our state funds.  We snow plow, provide pavement preservation activities, 
and all that is done under the Secondary Roadway Program and/or state funding 
program.   
 
Commissioner Skelton asked if the county was given a 30-day notice.  The county has 
never maintained the road.  Dwane Kailey said he didn’t know about the county’s 30-
day notice, but there was notice to the Transportation Commission.  What the county 
did on their end I don’t know.  Commissioner Howlett said, as a Commission, we 
would want to gather as much information and historical data as we can on this road 
and get some actual costs and then we’ll be in a much better position to give 
consideration to this.  We obviously can’t take any action today because this is just a 
discussion today.  At least for that portion of the road that is within the Reservation, 
it was probably constructed with BIA money.  Janis Spear said yes in 1989.  
Commissioner Howlett said this is an interesting dilemma that we’re looking at here.  
Whether or not there is a possibility of an agreement with the State and with the 
Tribe, I can certainly understand and appreciate the Tribe wanting to exercise its 
authority on its property and I fully support that.  But again I want to make sure that 
my concern about safety issues and the quality of the road and maintenance on that 
road is protected for everybody who uses it.  At this point I would like to ask staff to 
compile that kind of data and present it to us at a future meeting and I certainly invite 
the Cheyenne guests to come back. 
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Janis Spear said the bottom line is we want the road back … (inaudible) …. I 
understand you’re saying that doesn’t take much to get that done.  Director Reardon 
said no the Commission can remove the road from the Secondary System.  If I 
understand the Chairman’s concern is the maintenance and if the Tribe or the BIA 
would have the funds to do that.  Commissioner Howlett said what I don’t want to 
do is not provide funding if there’s a way that we should be providing funds from the 
state.  If we take it off the Secondary System that is one funding source that would 
not be there in the future.  We certainly want to accommodate your wishes.  The 
department doesn’t object to this at all but I want to make sure that everybody 
understands the consequence of that financially for future maintenance, future 
reconstruction so everybody is fully informed.  Commissioner Howlett said let me 
present an example of a project that with the best intentions, the county wanted to 
take over maintenance of Mill Creek Road that goes from Anaconda to Wise River 
about 30 years ago.  Not an ounce of maintenance was performed.  Snow plowing is 
one form of maintenance but keeping the road up to a state level road is the other 
form of maintenance and the county literally spends 75% of its road budget on what 
I classify as the worst road in Montana and it’s still the worst road in Montana after 
spending 75% of their road budget on it.  So I’m hopeful that we’ll somehow reverse 
that action and have the state take it back.     
 
Janis Spear said I understand completely but we have met with the Bureau and it is 
on our IRR.  That was one of the reasons we did the research of the history … 
(inaudible) .… Commissioner Howlett said what we’ll do is have the profile of the 
old road and the history brought back to the Commission with a recommendation 
and when we schedule it we’ll certainly invite you to the discussion.  We’ll ask staff 
for a recommendation.  Janis Spear asked about the timeframe.  Dwane Kailey said 
we’ve got most of the history now.  Commissioner Howlett asked if it could be 
considered at the next Commission meeting.  Dwane Kailey said that would be 
reasonable.  Commissioner Lambert said that would be September 27, 2012 and that 
meeting will be in Helena.  Commissioner Howlett said they would tentatively look at 
September 27th to address this. 
 
Janis Spear said you mentioned safety concerns.  We have a project right now to put 
in a turn lane.  BIA has applied to the State.  The Tribe has released a … (inaudible) 
…   We’ve met with Stefan … (inaudible) …   In Busby we’re trying to figure out 
some way to put in a pedestrian path … (inaudible) … as you come across the bridge.  
The turnoff down into the Busby village … (inaudible) … Commissioner Howlett 
asked if it was on a state highway.  Stefan Streeter said he recently received a letter 
from the President listing a lot of the concerns we’ve discussed for quite a few years, 
the good part is we’re in the process of addressing 100% of them.  With respect to 
Busby, we have lighting, we have lowered and extended the speed limits, we’ve 
increased the size of the signs, and we’re looking at some advanced flashing.  We’ve 
talked about Muddy Creek, and we put a center curb line in a year ago.  The other 
intersection is a turn lane project that’s in design now and hopefully we can deliver it 
in 2014.  Hopefully in 2014 there will be turn lanes for both Muddy Cluster and 
Muddy Creek.  The other concern is the hills coming in about milepost 33-34.   
Unfortunately that is a major construction issue.  The hills as they sit today meet all 
of the site distance requirements.  So to go in and put them under major construction 
is not programed at this time.  We did provide the lighting.  Janis Spear said we just 
finished the lighting.  The Traffic Engineers have gone out and looked and said speed 
enforcement is the answer.  We have big signs and done everything that should make 
it safe, but we can’t drive for people and they think more focused law enforcement 
would help.  Lynch Coulee is another concern.  We looked at that and our Traffic 
Engineer has been working with several Tribal groups to get that done.  The last 
word we have is the BIA is going to build a better approach.  We are working with 
them on the schematic.  They are going to take the lead on realigning Lynch Coulee 
Road. 
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Janis Spear said we have a casino on Hwy 212 and it’s very dangerous.  There isn’t a 
two lane and we’ve brought that up before.  The speed limit needs to be reduced and 
put in flashing lights.  The bottom line is we need a two lane highway, one to turn 
into the casino area and the other to pull through because it’s a very dangerous area. 
There are accidents just waiting to happen and accidents that have happened.  I’m 
talking about a turn lane.  Has there been any thought about that?  Commissioner 
Lambert said they discussed that at the last Commission meeting and we approved 
that.  It’s going to be addressed and I believe a speed limit change. 
 
Commissioner Howlett said the purpose of this meeting is to hear your concerns and 
we want you to hold our feet to the fire too.  Leroy Spang said there is another issue 
over there that is pretty serious.  I guess it’s the Ashland maintenance crew; they’re 
slow in getting over to the Lamedeer side of the Ashland Divide.  West of Lamedeer 
there is a three-lane road and when they do get over there they just plow the outside 
lanes and leave a big bunch of snow in the middle.  They don’t come over and try to 
plow it off until it’s all packed and you can’t hardly move it.  I’ve live out in the 
country in Big Horn County since 1975 and a lot of people who live there who use 
that road will tell you right at the county line, you go back toward Busby it’s plowed 
and sanded, you go towards Lamedeer sometimes the plow isn’t even there.  For 
whatever reason they are pretty darn slow getting over there.  Commissioner Howlett 
said I won’t speculate on the reasons but I can tell you that plows should not be 
stopping at the county line.  So we need to figure out how to have some continuation 
there.  Leroy Spang said one suggestion is to have the Busby crew go over the 
Ashland divide and turn around.  Commissioner Howlett said that is a question that 
needs to be directed to the Director and ask him to look at maintenance and how 
they might have something that is continuous so we can be assured as a Commission 
that the road is being taken care of.  We will do that.  Director Reardon said he would 
get ahold of Shane and see what’s going on. 
 
President Spang said he had previously asked for a road safety audit.  Since receiving 
your letter I did get ahold of Director Cloud and they are in the process of doing a 
road safety audit – looking at the safety features and what is needed through the 
Northern Cheyenne.  I also asked them to look at 212 from where the Interstate 
comes off to the Reservation border.  So they’re going to have two different audits 
and do the entire length of 212 through the area.  That should be in the works 
shortly. 
 
Marlene Redneck said for years I’ve lived a block south of Lamedeer Elementary 
School.  My concern has always been the maintenance of that road.  I don’t ever see 
it plowed except when BIA has the time.  In the spring time and summer time we 
don’t get anything.  We have a lot of youngsters that go there.  Last fall they left a big 
hole and people would run in there.  I finally got ahold in Rosebud County to see if 
they could come and fix it and they did.  It seems like it is the most neglected area.  I 
don’t know what it would take to do that little strip at least once a week.  It is called 
West Boundary Street, right in front of the elementary school.  The school maintains 
the school property but the road belongs to the county.  Our roads are maintained by 
BIA and those roads are all plowed up but once you get down to the main road it 
isn’t plowed and we get stuck there.  I don’t know what to do about it.  You guys 
should try to do something about it and if you can’t let us know.  We have to do 
something.  Only half if it is paved, the rest is still gravel. Maybe you need to give the 
money to the Tribe for the school and have them maintain it.  Why it isn’t being 
maintained is because it’s such a small area but there is a lot of traffic there and a lot 
of kids down there and a lot of parents drive there.  Commissioner Howlett asked if 
it is on the card.  Marlene said no.  Director Reardon said they can bring it to the 
attention of the county.  We have some issues about county maintenance on the 
Reservations elsewhere also not just this particular incident.  We can contact the 
county.  Shane has a good relationship with them and maybe we can urge them to 
plow that quarter mile, it wouldn’t take any time at all.  Commissioner Howlett said 
the Commission and the department would explore what can be done about it.  
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Marlene Redneck said it would be nice to get something done before it gets cold 
again.  There is a four-way stop there and I’m afraid that one of these days some car 
is going to come sliding by and drive right into that heavy traffic in the morning or 
afternoon when kids are walking. 
 
Another concern I have is 212.  As you’re aware last year we had huge flooding in our 
area and lot of the roads were damaged and part of the road caved in.  It is our 
understanding that the road was not built to withstand a flood.  What part could we 
have if there are plans to rebuild that road?  There are a lot of natural springs coming 
down the road where it caved in and we were told the Engineers have recommended 
building a solid area so it would not cave in when we get flooding.  Now it will cost 
the state a lot more to come and do that.  There are still a lot of areas around 212 
where there are a lot of natural springs and the potential for flooding is there.  I’m 
really concerned about that.  We have a lot of trucks that go through there.  When 
that was closed we were really happy because we didn’t have all the truck traffic.  
There are a lot of trucks going through there.  If there was a way where we could be 
notified or if you could take a look at redoing that area so that potential is eliminated.  
 
Unidentified:  My question is very urgent.  We had a land authority meeting yesterday 
and were concerned about the horses that are on the road.  There have been a couple 
of accidents since the fire.  There are fences down.  We took action to fix the fence, 
and I need to know if this is their property or ours and who would be responsible for 
paying.  This is on Route 11.  Dwane Kailey said MDT is planning, according to our 
standards and our agreements with the landowner, to address the fencing.  All except 
for the Interstate system is typically built by MDT during a road construction project 
and is then turned over to the landowner for them to own and maintain.  However 
given the catastrophic nature of what’s happened out there relative to the fencing and 
other issues, MDT is proposing to do one segment.  We just awarded Ashland East 
and there is fencing that will be replaced there.  We’ve amended the contract and the 
fencing must be done by October 13th.  There is another segment of roadway that is 
being designed but not proposed to be reconstructed for another couple of years.  
We’ve worked with FHWA and we’ve proposed to initiate a project this fall to 
replace the fencing using state funds.  The project is called East of Ashland East.  
The fencing will be replaced with that project.  There is also already a pavement 
preservation contract.  A third segment (all east of Ashland) where there was no 
fencing in the Contract, we’re working with FHWA to do a change order on that 
contract and get a subcontractor to replace the fencing on that Federal Aid Project.  
We were notified the other day that we also have fencing down west of Ashland and 
we’re working on that.  Shane reached out to Janis and we’re working with the Tribe 
right now to initiate another state project to go in and replace that segment of fencing 
on 212 as well.  I believe we’ve also submitted a FEMA request for that as well.  If 
you secure that, we’d appreciate any reimbursement but our project is not contingent 
on that in any way shape or form.  We are going to move forward and it is totally 
planned to have all these projects implemented and one this fall.  If anything changes, 
I’m sure Shane will reach out and let you know. 
 
Vice President Fox said all the issues on the agenda today concern the safety and 
well-being of our nation.  The issue on 212 and the other road are two big routes and 
the pending and future endeavors … (inaudible) … with the heavy truck traffic that 
goes through there.  I think the Tribe is working with the state, county and BIA on 
agreements.  I appreciate you taking the time and giving us time to address these 
issues.  On behalf of the Tribal Council, my colleagues and our planning department, 
we thank you.  We hope to dialogue in the future and continue working with the state 
and county to address our concerns.  Commissioner Howlett said on behalf of the 
Commission, this particular visit down here has been good.  It is always good to 
continue to dialogue.  The issues you raised today we’re already on top of.  You’ve 
raised a few more and we’ll have a presentation and recommendation on September 
27th on your request on Route 11.  Thank you. 
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DIRECTOR’S COMMENTS 
 
New Legislation.  Director Reardon said he testified before the Revenue 
Transportation Committee last week at the Legislature.  I gave them the single piece 
of legislation that MDT will be pushing this year and the Committee agreed to 
request a bill draft.  It is to add Construction Manager General Contractor (CMGC) 
as an additional contracting process for Montana.  It would be like Design-Build as 
far as falling under the Commissioner’s award authority.   I was encouraged by the 
Committee’s response and their willingness to not necessarily make it their bill but 
they were willing to have the bill drafted.  That saves the department from finding a 
sponsor.  That was a good thing. 
 
Contractor Payments. I can also tell you that in the last fiscal year the department 
had $362 million worth of contractor payments for the year which would be the 
highest yearly total ever.  That’s a pretty big deal for our guys; they’ve worked really 
hard both in Helena and out in the field and have done just a tremendous amount of 
work.  I want to make sure that gets acknowledged because it really is a tremendous 
effort when you see how long it takes to get projects from nomination to on-the-road 
and finished.  There are many people involved in it whether it is consultants or in-
house design, the people who are doing the financial end of things, working with 
Federal Highways, etc.  In those five to seven years that go by to get those projects 
done there are an awful lot of people who have their hands on it.  But at the end of 
the day it is really a great accomplishment for those folks.   
 
New Highway Bill.  MAP 21 is the buzz word of the day.  Dwayne and I and Lynn 
along with Kevin McLaury were all at the recent Western Association of Highways 
Transportation Officials Meeting in Colorado Springs.  MAP 21 was the hot topic of 
the day.  I think everybody is pleased primarily with the fact that we have 27 months 
to get more built and we actually have some stability in the program now instead of 
looking at a 90-day or 120-day extension.  It’s a stop-gap at best.  We’re still looking 
at how the Highway Trust Fund is going to continue to be funded with gas tax that is 
not going to back-fill the current level of funding that states have enjoyed for the last 
24-25 years.  That’s a huge challenge for Congress and it’s going to be a huge 
challenge for states.  The good news, MAP 21 did come out and the bill is about 
600+ pages.  We are going through it with as much detail as we can.  There are a lot 
of changes in the bill.  I think it’s fair to say there’s about as much unknown about 
MAP 21 and how it is implemented and how it’s going to work as the changes we do 
know about.  We do know a lot of the previous programs that were set-asides, like 
CTEP, Recreational Trails, Safe Routes to Schools and a number of other similar type 
programs have essentially been lumped into a Transportation Alternatives category.   
There is going to be some flexibility and responsibility that falls on states as to how 
they choose to distribute that money to those programs.  Right now MDT is doing a 
lot of internal work.  We have several committees in house that are going to take 
different portions of the bill and different portions of some of those set-aside 
programs and look at past operations, past budgets, what the money is right now and 
how best to go about coming back with a distribution recommendation to the 
Commission.  Most of these changes occur on October 1st, so there’s not a whole lot 
of time to get this done.  Also Federal Highways has some responsibility to get some 
new rules and guidance out to everybody else.  As it turns out the Administrator, 
Victor Mendez, was at the ASHTO Conference and was asked very pointedly about 
some of the rule making that FHWA is going to have to do and he conceded that you 
have a 27-month bill that could take 18 months to get some rules done.  So the back 
gap has to be filled; we can’t wait 18 months to get all these things working.  So our 
ability to work back and forth with Federal Highways on a regular basis is going to be 
critically important. 
 
I think the over-arching theme of MAP 21, having read every comment that has 
come through from ASHTO and lots of different state’s opinions, is that Congress 
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made a concerted effort to point the funding at user benefits.  In other words those 
who are paying asphalt gas tax for road improvements.  The unspoken but clear 
message was that Congress is looking forward to seeing more asphalt type work.  
There were a lot of arguments about enhancements and where that money goes that 
is not paid for by users like bike pedestrians.  Regardless about one’s philosophy 
about that, I think that was one of the reasons Congress opted to say we aren’t going 
to get rid of those programs.  They got rid of a few; they took 60-70 programs and 
consolidated them to five.  They are going to give a great deal of responsibility and 
flexibility to states to administer that.  So there’s a lot of challenge and a lot of 
opportunity that states will have.  The challenges will be significant.  I can tell you 
I’ve already received comments, questions, and emails from different groups who are 
concerned that their historic funding is in jeopardy and it could be.  CTEP has been a 
program in Montana for example that has worked extremely well and very beneficial.  
In other areas in the CTEP program there are some communities that have such a 
small allocation that in order for them to do something constructive with a little bit 
of money, it is awfully hard to get that done.  But those communities that have used 
CTEP and enjoyed it and made it a relied upon program, they are very concerned.  
Recreational Trails is another group that is a little bit nervous about what is out there.  
Interesting comments about Recreational Trails is there is a provision in the bill that 
says you have to use your 2009 apportionment unless your Governor opts out.  So 
they kind of passed that ball off to the Governor.  Again there is a lot of stuff being 
filtered out of the bill right now.   
 
The good news is Montana got $380 million for the Highway Program.  That’s really 
outstanding.  There’s a slight increase in the Transit Program which is very beneficial 
to Montana.  I don’t know how Kevin feels about it but a week before this bill past, 
nobody would have bet you a lunch that they were going to get a bill done.  How it 
happened and why it happened I don’t know but I think there was some fairly 
significant arm twisting that took place in the wee hours in Congress to the leadership 
in both the House and the Senate to get it done.  I guess at the end of the day, when 
you look at the votes, it was 74 in the Senate and over 300 in the House.  When a 
week earlier in the House you couldn’t have gotten 200 votes.  It was a positive sign 
and Montana came out well.  Our intent is to reach out to our stakeholders in the 
communities and seek comments from them as to their thoughts on it and eventually 
we’ll be back here with a funding distribution recommendation.  It will probably in a 
public forum where people can come in and argue their case.  All-in-all having 27 
months to work with is a good thing.  I don’t know how Kevin feels about it but the 
fact that we got 27 months is a positive thing.  I think Congress realizes that they 
can’t fool around with this too many more times and I think we’re going to see a little 
more concerted and less politically motivated effort to get this done. 
  
Kevin McLaury - FHWA 
 
To answer your question Director Reardon, it’s a happy day.  With the passage of 
MAP 21 we’re viewing the bill as a transformational piece of legislation.  It’s not 
business as usual.  This new legislation truly is a new way of doing business.  
Although the guts of the bills were very similar, the major difference was the length 
of the dollars and they finally came to agreement on 27 months.  Essentially the same 
funding levels as we had in 2009 with some minor inflationary increases.  The dollars 
are fairly stable.  We saw that as a huge win; that was a very positive outcome for this.  
I see this bill has four main areas as this transformational legislation allows - 
transparency.  We continue heavily in the transparency area and the legislation 
actually dictates some of the performance measures.  Additional guidance needs to 
come out and it may take 18 months to do a 27-month bill but I don’t see us going 
backwards.  This is a sea change in how we’re moving forward. 
 
The second element is the consolidation and we had many.  Depending on how finely 
you want to slice the federal dollars, we have over a 100 different programs where 
you could deal out the federal aid program.  Those have been consolidated into five 
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funding categories.  Those programs that previously had money set aside, 
Recreational Trails, Transportation Enhancement, etc., they had off-the-top monies 
set aside for them but those are not there anymore.  So you may have people coming 
to you asking for funding and it’s going to happen because right now those programs 
still remain “eligible” for federal funding but there is nothing that says you have to 
fund these programs.  I think it’s safe to say that the past funding for some of these 
smaller programs is gone.  The needs are so great and the resources are so few, that 
we need to be very judicious in how we use those funds.   
 
That leads to the next point and that’s flexibility.  State DOTs asked for and received 
the ability to be flexible in how they utilize their funds which goes back to the 
consolidation of those programs.  So rather than having earmarked programs or set-
aside programs or dollars taken off the top, the states now and the Commission now 
has the ability to direct where funds are going, whereas in the past you didn’t have the 
flexibility.   
 
Then lastly it gives us stable funding.  Even though it is a 27-month program, it’s 27 
months.  It’s a lot better than the last ten extensions we had that went anywhere from 
a couple of days to six months.  It allows us to look out and see where the needs are 
and with the T3 process you’ve gone through, it helps us put the dollars where the 
needs are.  I commend all of you for that process and following that process through 
because it ties into that whole transparency piece and the performance measures.  
Until final rules come out it is yet to be seen what those particular measures will be.  
Knowing the state and knowing where we’re currently at, I’m not predicting a real big 
rift in that area.  I think we’re pretty well along the way already in providing that 
transparency. 
 
Commissioner Lambert asked about the funds the Governor can opt out of.  Would 
that be a use it or lose it type of thing?  Director Reardon said the only one I’m aware 
of is the Recreational Trails fund which is $1 million.  The Governor can opt out of 
that earmark; it is a set-aside for a specific program.  Today was the first time I heard 
of it.  It is in one of the sections of the bill.  If the Governor opts out, does that $1 
million go back into the full transportation alternative or does that money go away?  I 
don’t know the answer to that.  I am hearing about it from the Recreational Trails 
people, they are very concerned.  I anticipate as more groups become aware of the 
change that came with MAP 21, we’ll hear from more.  I believe overall all those set-
aside funds that have historically been used and have now been grouped together, 
those funds are less.  It is still less money for transportation alternatives.  I don’t 
know what percentage it is but it’s less.  So no matter what, there will be less money 
to spread around to whatever groups are enhancement alternatives.  Commissioner 
Lambert said she would be interested to find out because if it is just going to go back 
into Montana’s pot then you might make decisions based on that whereas if it is 
either build recreational trails or loose the money.  Director Reardon said he didn’t 
think it would be a use it or lose it thing, I think it is going to be a program specific 
thing. 
 
Director Reardon said the other thing interesting about the bill and the alternatives is 
by putting it into a category the way they have, it is more of a competitive decision 
that the Commission will have to fund.  What is going to be the most appropriate 
way to spend that money under the authority of the Commission?  We will have a 
recommendation for you.  We want to hear from the stakeholders out there, and we’ll 
do our best to educate people as to what the bill is all about and what the process will 
be.  Internally we’ve broken up the bill in its various provisions into different groups 
of people within MDT and they are going to try and come up with some 
recommendations and ideas and get comments from stakeholders, cities, counties, 
tribal governments, special interest groups.  They’ll take that information and compile 
it come up with a recommendation.  The flexibility for the core program money is a 
positive thing; it does allow some money to be moved that historically has not been 
moved.  We still have to have reasons and ways to do it.  Our Red Book process, the 
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TCP is needs driven.  Identify the needs, the worst first.  That’s a good thing and that 
helps when you start looking at performance measures and it gives us a leg up on 
some states that don’t have that pulled together yet.  I saw a headline today that in 
Massachusetts the Legislature is passing legislation that would earmark projects; 
directing money to the Transportation Department saying you will build this road.  
Montana has had that issue come up in the past and we steadfastly opposed that.  I 
can remember in the early 90’s when I was Chief Counsel we asked Governor 
Racicot to veto two bills that had essentially directed the agency to build two roads.  
We really don’t want to see that come up again.  I think it’s a bad way to do business 
for construction.   
 
Quorum on conference calls.  I have one other item that has to do with the 
Commission conference calls – sometimes we have trouble with quorums.  If it’s 
possible if you’re not going to be available please give your proxy to somebody.  
Commissioner Howlett said part of the problem is I’m retired and less available than 
when I was working.  The other problem is I didn’t get the notice that we’d changed 
the time from 10 am.  Director Reardon said most of the time we don’t have a 
problem but it makes it easier if we have a proxy.  We’ve done a couple where we’ve 
had to call you up and get a one-on-one vote.  The only concern I have is that in a 
public meeting we don’t have that problem but other than that we’re outside our 
scope.  It’s just a reminder. 
 
Commissioner Howlett thanked Commissioner Skelton for hosting the Commission 
in Billings. It’s been a good meeting, very interesting.  There are some issues not quite 
so easy to deal with but we had a good dialogue with the Cheyenne.  I’m sorry the 
Crow didn’t show up.  I’m sorry Yellowstone County didn’t show up.   

 

Next Commission Meeting  
 
The next Conference Calls were scheduled for August 7, 2012 and August 21, 2012. 
The next Commission Meeting was scheduled for September 27, 2012. 
 

Adjourned 
Meeting Adjourned   
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