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COMMUNITY AND AGENCY 
PARTICIPATION PLAN (CAPP) 

1.0 INTRODUCTION 
Missoula County, in partnership with the Montana Department of Transportation (MDT) and the Federal 
Highway Administration, has initiated a Planning Study for the North Avenue Bridge west of Missoula, 
locally known as the Maclay Bridge.  The bridge is a single-lane structure that crosses the Bitterroot River 
and provides access to residential and recreational areas on the west side of the river.  A vicinity map is 
shown in Figure 1. 

Referred to as the Maclay Bridge Planning Study, the study will determine the necessity and/or feasibility 
of replacing, upgrading or reconstructing the Maclay Bridge based on needs presented by the community, 
the study partners, and resource agencies.  The study will examine geometric characteristics, crash 
history, and existing and projected operational characteristics within the study area.  Existing and 
projected physical constraints, land uses, and environmental resources will also be analyzed.  The study 
is expected to be completed by the end of February 2013. 

MDT has established the planning study process in order to investigate needs and improvement options 
for the area via a Pre-National Environmental Policy Act (NEPA) / Montana Environmental Policy Act 
(MEPA) study, as provided for in the Safe, Accountable, Flexible, Efficient Transportation Equity Act: A 
Legacy for Users (SAFETEA-LU).  If improvement options are forwarded into project development, the 
planning study process will inform the NEPA / MEPA process with analysis of existing data to determine 
current and future deficiencies and needs within the study area, and identification of potential 
environmental issues and mitigation opportunities. 

An initial step in the planning study process is to develop a Community and Agency Participation Plan 
(CAPP) that provides for and identifies activities needed to communicate information about existing and 
future study area needs.  The purpose of the CAPP is to establish a process that presents opportunities 
for participation in all phases of the planning study process.  This is accomplished by providing complete 
information, timely notices, opportunities to make comments, and ensuring transparency to key decisions. 

1.1. PLANNING STUDY PROCESS 
The pre-NEPA/MEPA planning study process involves early communication with interested parties to help 
identify needs, constraints and opportunities to determine if there are implementable improvements given 
available resources and local support.  The planning study does not commit the participants to a 
particular course of action or replace the formal environmental review process (NEPA / MEPA), rather it 
complements NEPA / MEPA and ensures important decisions are made at the appropriate level and 
considers all major issues including available funding sources should a project be advanced. 

Community, stakeholder, resource agency and interested party involvement are important components in 
any successful planning study process.  For this study, a number of strategies are proposed to 
disseminate information and elicit meaningful participation.  These opportunities will include: 

 Providing information on the critical elements included in the Pre-NEPA/MEPA Planning 
Study process for the Maclay Bridge study area; 

 Providing input and asking questions throughout the planning study; and 
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 Presenting findings and recommendations. 

1.2. STUDY AREA 
A vicinity map showing the location of the Maclay Bridge and the surrounding area is shown as Figure 1.  
An Environmental Assessment (EA) was completed in 1994 which identified a number of alternative 
options for the Maclay Bridge.  For the purposes of the Environmental Scan, an “Environmental Scan 
Boundary” was established to include the alternative options identified in the previous EA.   

Areas outside the Environmental Scan Boundary will also be analyzed during the development of the 
Maclay Bridge Planning Study.  The study area will include areas most likely to be affected by the 
potential replacing, upgrading, or reconstruction of the Maclay Bridge.  

1.3. GOALS OF COMMUNITY INVOLVEMENT AND OUTREACH EFFORT 
The goal of the study partners and the consultant is to have ongoing involvement throughout the planning 
study process.  Education and outreach are an essential element in successfully informing individuals 
about the planning study process.   
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Figure 1: Vicinity Map 
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2.0  PARTICIPATION PROCEDURES 
The CAPP describes the information and input opportunities that will be provided as part of the 
development of the Maclay Bridge Planning Study.  This plan encourages active participation in 
identifying and commenting on study issues at every stage of the planning process.  Participant 
involvement includes: 

 The general community – residents of Missoula County, the City of Missoula, and adjacent 
areas; 

 Landowners and business owners within the study area boundary; 

 Resource agencies;  

 Stakeholders and outreach groups; and 

 Other interested parties. 

Methods for notification of informational meetings, and other information are detailed in this document.  
The community and interested parties will be kept informed of all aspects of the planning study, and their 
input will be sought throughout the process by Missoula County, MDT and the Consultant via the methods 
detailed herein. 

2.1. STUDY CONTACTS 
Contact information for MDT, Missoula County, and the Consultant will be provided in all information that 
is published.  This information is provided below. 

 Missoula County – Office of Planning and Grants 
435 Ryman Street, Missoula, MT  59802 
Contact: Lewis YellowRobe – Urban Initiatives 

(406) 258-4651 
lyellowrobe@co.missoula.mt.us  

 Missoula County – Department of Public Works 
6089 Training Drive, Missoula, MT  59808 
Contact: Erik Dickson, PE – Transportation Engineer 

(406) 258-4822 
edickson@co.missoula.mt.us  

 Montana Department of Transportation (MDT) – Statewide and Urban Planning 
2960 Prospect Avenue (PO Box 201001), Helena, MT  59620-1001 
Contact: Sheila Ludlow – MDT Project Manager 

(406) 444-9193 
sludlow@mt.gov  

 Montana Department of Transportation (MDT) – Missoula District Office 
2100 W Broadway, Missoula, MT  59807-7039 
Contact: Shane Stack, PE – MDT Missoula Project Engineer 

(406) 523-5830 
sstack@mt.gov  



Maclay Bridge Planning Study 

  Community and Agency Participation Plan 
  March 23, 2012 5

 Robert Peccia and Associates (RPA) – Consultant 
825 Custer Avenue (PO Box 5653), Helena, MT  59604 
Contact: Jeff Key, PE – RPA Project Manager 

(406) 447-5000 
jeff.key@rpa-hln.com 

2.2. PUBLICATIONS 
Meeting announcements will be developed jointly by RPA and MDT, and advertised by MDT at least three 
weeks prior to informational meetings.  The ads will announce the meeting location, time, and date, the 
format and purpose of the meeting, and the locations where documents may be reviewed (if applicable).  
The following print newspaper will carry the display ads: 

 Missoulian – print and online: www.missoulian.com  

 Missoula Independent – print and online: www.missoulanews.com    

In addition, newsletters and/or flyers will be made available one month prior to each informational 
meeting.  The newsletters will describe work in progress, results achieved, preliminary recommendations, 
and other related topics.  Each newsletter and flyer will be delivered to Missoula County, MDT, and select 
stakeholders for their use in distribution and posting to their individual internet sites.   

2.3. RADIO AND TELEVISION 
Meetings may also be announced on local radio and/or television stations.  Input from the Planning Team 
will identify the most popular radio and television stations on which announcements will be made.   

2.4. STAKEHOLDER CONTACT LIST 
A stakeholder contact list will be produced that will include individuals, businesses, or groups identified by 
Missoula County and MDT.  The intent of developing the stakeholder list is to identify individuals and 
groups with likely project interests and to actively seek out and engage them in all phases of the study 
process.  Individuals who attend informational meetings will also be added to the stakeholder list.  The 
groups or businesses (at a minimum) listed below will be included in the initial list, providing that 
addresses and/or emails are obtainable from each respective group for these purposes. 

 Missoula County Commission 

 Montana Fish, Wildlife, and Parks 

 US Forest Service 

 Missoula Rural Fire District 

 Community Medical Center 

 Missoula Emergency Services Incorporated 

 Missoula County Public Schools 

 Target Range School District #23 

 Mountain Home Montana 

 Maclay Bridge Alliance 

 Target Range Homeowners Association 

 Hidden Heights Homeowners Association 

 Target Range Water and Sewer District 



Maclay Bridge Planning Study 

  Community and Agency Participation Plan 
  March 23, 2012 6

2.5. DOCUMENT AVAILABILITY 
Electronic copies of study deliverables and technical memorandums will be posted on the study website 
at the following address shown:  

www.mdt.mt.gov/pubinvolve/maclay/ 

Hard copy materials may also be made available at the following locations: 

 Missoula County Office of Planning and Grants (435 Ryman Street, Missoula, MT  59802) 

 Missoula County Department of Public Works (6089 Training Drive, Missoula, MT  59808) 

 MDT Missoula District Office (2100 W Broadway, Missoula, MT  59807-7039) 

 Big Sky High School Library (3100 South Avenue W., Missoula, MT  59804)  

The following Americans with Disabilities Act (ADA)-required statement will be included on all published 
materials: 

“Missoula County, MDT, and RPA attempt to provide accommodations for any known 
disability that may interfere with a person participating in any service, program, or activity 
associated with this study.  Alternative accessible formats of this information will be 
provided upon request.  For further information, call (406) 447-5000 or TTY (800) 335-
7592, or call Montana Relay at 711.  Accommodation requests must be made at least 48 
hours prior to the scheduled activity and / or meeting.” 

3.0 MEETINGS 

3.1. PLANNING TEAM MEETINGS 
Planning Team meetings will be scheduled every three weeks for the duration of the twelve-month study 
period for a total of 18 Planning Team meetings.  Individual groups included in the meetings will be 
Missoula County, MDT, the Consultant, and others as needed.  The meetings are intended to track 
progress and address study development issues and questions.  The meetings are considered an 
important aspect for the exchange of technical information and ideas during the development of the study.  
Throughout the meetings, the issues, problems, and possible solutions will be identified and discussed. 

3.2. INFORMATIONAL MEETINGS 
Four formal informational meetings will be held throughout the study period.  The first informational 
meeting will be held early in the study process and will serve as a “kick-off” meeting.  This meeting will 
also be used to receive information from interested parties about the study.  The second informational 
meeting will discuss the existing and projected conditions within the study area.  Informational meeting 
number three will take place during the identification of improvement options.  The last community 
meeting will occur after the draft Maclay Bridge Planning Study has been completed.  The purpose of this 
meeting will be to present the types of recommended improvements, and to receive feedback.  
Comments and concerns will be recorded at all meetings. 

3.3. RESOURCE AGENCY MEETING / INVOLVEMENT 
A meeting will be scheduled and held with Resource Agencies.  The meeting will be organized by MDT 
and facilitated by RPA with assistance from the study partners as necessary. 
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3.4. CONSIDERATION FOR TRADITIONALLY UNDERSERVED POPULATIONS 
It is recognized that additional efforts must be made to involve traditionally underserved segments of the 
population, including the disabled, minorities, and low-income residents.  Including these groups helps to 
ensure planning that reflects the needs of everyone.  The steps listed below will help with these efforts. 

 Plan Meeting Locations Carefully – Informational meetings will be held in locations that are 
accessible and compliant with the ADA.  If a targeted population is located in a certain 
geographic part of a City or County, then the meeting location should be in the proximity of 
the area for convenience. 

 Seek Help from Community Leaders and Organizations – To facilitate involvement of 
traditionally underserved populations, community leaders and organizations that represent 
these groups will be consulted about how to most effectively reach their members. 

 Be Sensitive to Diverse Audiences – At informational meetings, study partner staff and the 
Consultant will attempt to communicate as effectively as possible.  Technical jargon will be 
avoided and appropriate dress and conduct will be adhered to. 

3.5. STUDY SCHEDULE 
Adherence to the study schedule is important to stay on track and to keep all participating parties 
engaged.  The study schedule for the Maclay Bridge Planning Study is shown in Figure 2.  It is RPA’s 
intent to adhere to this schedule.  

 
Figure 2: Study Schedule 
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4.0 OVERALL STUDY COMMUNICATION 
The CAPP establishes guidelines and procedures for encouraging participation.  The following 
communication strategies and techniques will be used to distribute study information to the community at 
large and seek a higher level of engagement.  The Consultant will utilize the techniques that best suit the 
Maclay Bridge Planning Study development. 

 All relevant deliverables and associated materials will be posted on the study website at the 
following address: 

o www.mdt.mt.gov/pubinvolve/maclay/  

 Public service announcements and interviews on radio and television may be conducted to 
explain the subject matter and promote participation. 

 Newsletters will be provided at least one month prior to each informational meeting, with the 
exception of the first informational meeting in which a flyer will be provided. 

 Press releases for the newspaper or other widely circulated publications will be developed. 

 Technical memorandums will be provided to the MDT for posting to the study’s internet site, 
and will also be distributed to the Planning Team, to provide a better understanding of 
proposed issues and recommendations and, in return, to provide the study partners with 
feedback and an opportunity for continual comment.  Hard copies of all materials will be 
made available at the MDT Statewide and Urban Planning Section (2960 Prospect Avenue). 

 Special presentations may be made, upon request, to groups and organizations. 

 Fact sheets may be developed to help explain or describe study-related issues. 

 Special issues documents may be announced or reported at meetings and/or via email. 

Questions and comments from the interested parties concerning the participation process, working draft 
technical memorandums, the draft Maclay Bridge Planning Study documents, and other work products 
will be addressed via written response and included in an Appendix to the actual documents.   

 

 


