

CONTRACT TIME – FLEX TIME PROCEED DATE [108] (REVISED 1-21-16)

- A. General. This provision modifies Subsection 108.02 of the Specifications.
- B. The notice to proceed will be issued with an effective date set by the contractor. The effective date can be set as any date on the calendar as agreed to by the Project Manager provided written notification is received at least ten calendar days in advance of the date selected and the selected date is approved by the Project Manager. Include an updated schedule with the notification.
- C. For NTP set by the contractor on or before July 8 2024, the Contract time assessment will begin on the notice to proceed date. Work is to be completed in 70 working days and will be administered as a working day contract.
- D. For NTP set by the contractor after July 8 2024, the work begins on the effective date stated in the Notice to Proceed (NTP) as set by the contractor and all work is to be completed no later than October 5 2024, and will be administered as a completion date contract. Unusually severe weather is not considered as a delay cause.