
 
The Project Manager may suspend work under Subsection 105.01(A) if the WN or project 

schedule does not accurately reflect the actual progress of the work; the suspension may 
continue until an accurate WN and project schedule is submitted. 

Failure to submit either a CPM or ASC schedule or schedule update to the Project Manager 
within 2 calendar days of its due date will result in a monthly deduction in accordance with Table 
108-1A. 

TABLE 108-1A 
PROJECT SCHEDULE DEDUCTIONS 

Original Contract Amount Monthly Deduction From More Than To and Including 
$ 0 $ 1,000,000 $ 300 
$ 1,000,000 $ 3,000,000 $ 700 
$ 3,000,000 ― $ 1,000 

C. CPM Scheduling Basis of Payment 
Payment for all costs associated with CPM scheduling is included in the lump sum 

contract unit price for CPM scheduling. Payment for all costs associated with other 
scheduling requirements is included in the payment for other items of work. 

Failure to submit a revised CPM schedule as specified may also result in withholding 
10% of each monthly progress estimate. Payment withheld for violation of the schedule 
requirements will be included in the next progress estimate following the Contractor’s 
submission of the required schedule. 

Partial payments for CPM scheduling will be made based on the lump sum contract unit 
price as follows: 

1. 50% when the initial schedule is finalized. 
2. 75% when the overall project is 50% complete. 
3. 100% when all updates have been submitted. 

 
 

COMMENTS: 
 
1. The MCA is concerned that table 108-1A and the accompanying narrative results in “two penalties 

for the same crime.”  We respectfully request that MDT reconsider this change, or modify it to 
ensure there is no “double jeopardy.” 

 
Response: Based on past experience with not receiving timely schedules, the Department believes it 
is necessary to keep both options at this time. 

 

 

Deleted: Failure to submit a CPM schedule or 
schedule update to the Project Manager within 
2 calendar days of its due date will result in a 
10% deduct of the CPM schedule bid item for 
each update that is late.¶



108.03.2 Project Schedules 
Furnish a WN that details the work and time (working days, calendar days or completion 

date) to complete the contract. The initial schedule must show that the work will be completed in 
the time frame specified in the contract. 

Failure to submit either a CPM or ASC schedule or schedule update to the Project Manager 
within 2 calendar days of its due date will result in a monthly deduction in accordance with Table 
108-1A. 

TABLE 108-1A 
PROJECT SCHEDULE DEDUCTIONS 

Original Contract Amount Monthly Deduction From More Than To and Including 
$ 0 $ 1,000,000 $ 300 
$ 1,000,000 $ 3,000,000 $ 700 
$ 3,000,000 ― $ 1,000 

C. CPM Scheduling Basis of Payment 
Payment for all costs associated with CPM scheduling is included in the lump sum 

contract unit price for CPM scheduling. Payment for all costs associated with other 
scheduling requirements is included in the payment for other items of work. 

Failure to submit a revised CPM schedule as specified may also result in withholding 
10% of each monthly progress estimate. Payment withheld for violation of the schedule 
requirements will be included in the next progress estimate following the Contractor’s 
submission of the required schedule. 

Partial payments for CPM scheduling will be made based on the lump sum contract unit 
price as follows: 

1. 50% when the initial schedule is finalized. 
2. 75% when the overall project is 50% complete. 
3. 100% when all updates have been submitted. 
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