
108.07 CONTRACT TIME AND DETERMINATION OF COMPENSATION AND EXTENSION 
OF CONTRACT TIME FOR EXCUSABLE, NON-COMPENSABLE, AND COMPENSABLE 
DELAYS 

The contract provisions state the contract completion date or the allowable number of 
Calendar or Working Days allotted for completion of the contract work. 

Suspension of work is authorized for the Winter Period. Do not resume work during an 
authorized suspension of work without approval from the Project Manager. 

Do not work on Sundays and Holidays without written approval from the Engineer. 
Travelway maintenance in accordance with Subsection 104.05.2, stormwater BMP 
maintenance, and providing protection for the public are exempt work items and may be 
performed on No-Work Days without assessment of contract time. 

108.07.1 Completion Date Contracts 
Begin work on the effective date stated in the Notice to Proceed. Complete all work by the 

completion date specified in the contract. 
The completion date will be extended for the following: 
A. Extensions of contract time added in accordance with Subsection 108.07.5; or 
B. Suspensions of work authorized after the contract is awarded; or 
C. Delays in the award of the contract. 
The new completion date is determined by adding the Calendar Days granted under 

Subsection 108.07.5; the number of Calendar Days during authorized suspensions; or the 
number of Calendar Days the Award was delayed past the posted award date to the specified 
completion date, with equitable time adjustment for No-Work Days. 

The actual completion date is the date the Project Manager approves the Contractor’s 
Certificate of Work Complete form in accordance with Subsection 105.17.2. 

Contract time overruns for assessment of liquidated damages will be computed as the 
number of Calendar Days elapsing between the contract Completion Date and the actual 
completion date. 

108.07.2 Calendar Day Contracts 
Begin work on the effective date stated in the Notice to Proceed. Complete all work within 

the number of Calendar Days specified in the contract. 
Except during authorized suspensions, every day on the calendar is assessed against 

contract time, including No Work Days. 
Contract time assessment will cease when the Project Manager approves the Contractor’s 

Certificate of Work Complete form under Subsection 105.17.2. 
Contract time overruns for assessment of liquidated damages will be computed as the 

number of Calendar Days the contract is not complete beyond the contract time specified. 

108.07.3 Working Day Contracts 
Begin work on the effective date stated in the Notice to Proceed. Complete all work within 

the number of Working Days specified in the contract provisions. 
Meet the requirements in Table 108-3: 

Deleted: ¶
All days are considered working days except 
Saturdays, no work days, and days on which 
the Contractor is specifically required by the 
contract to suspend construction operations. 
Working days will be charged during no work 
days for each day construction activities occur 
that have any impact on the traveling public, 
exclusive of traffic flowing unimpeded on 
approved detours or emergency and 
maintenance repairs to the project, when the 
time requirements under Subsection 104.05.2 
are met.¶

Page Break
¶
Time allowed for completion of the contract is 
determined by the Completion Date, Calendar 
Day or Working Day provision in the contract.¶

Moved (insertion) [1]

Moved up [1]: Begin work on the effective 
date stated in the Notice to Proceed.

Deleted: according to the calendar days

Deleted: under 

Deleted: calendar days added

Deleted: calendar days

Deleted: calendar days

Deleted: award

Deleted: under

Deleted: calendar days

Deleted: completion date

Deleted: Complete all work within the number 
of calendar days specified in the contract.¶
A calendar day is defined in Subsection 101.03. 

Deleted: days will be added for extensions 
added under Subsection 108.07.5

Deleted: Work 

Deleted: no work days will be considered a 
chargeable day and 

Deleted: the 

Deleted:  unless the work is an exempt work 
item defined in Subsection 101.03

Deleted: calendar days

Moved (insertion) [2]

Deleted: working days

Deleted: .

Deleted: A working day is defined in 
Subsection 101.03. 



TABLE 108-3 
HOLIDAY CONTRACT TIME ASSESSMENT 

Holiday: Stop Work by: Return to Work: 
Memorial Day 3:00pm on the Preceding Friday1 Tuesday 
Labor Day 3:00pm on the Preceding Friday1 Tuesday 
When July 4 Occurs On: Stop Work by: Return to Work: 
Monday 3:00pm on the Preceding Friday1 Tuesday 
Tuesday The end of day on the Preceding Friday Wednesday 
Wednesday 3:00pm on the Preceding Tuesday1 Thursday 
Thursday 3:00pm on the Preceding Wednesday1 Monday 
Friday 3:00pm on the Preceding Thursday1 Monday 
Saturday 3:00pm on the Preceding Thursday1 Monday 
Sunday 3:00pm on the Preceding Friday1 Tuesday 

Note 1: If all work operations are stopped before 12:00pm (noon), contract time will not 
be assessed on this day. 

Contract time assessment will cease when the Project Manager approves the Contractor’s 
Certificate of Work Complete form in accordance with Subsection 105.17.2. 

All days except No-Work days are assessed against the contract time, except as follows: 
contract time will not be assessed on Winter Period days that the Contractor does not work or 
when the work has no impact to the traveling public, and on any Saturdays that the Contractor 
does not work. Traffic flowing unimpeded on approved detours is considered to have no impact 
on the traveling public. Contract time will not be assessed for days having inclement weather or 
the aftermath of inclement weather that prevent the Contractor from working at least six hours in 
the day. Inclement weather will not be considered when assessing time if the contractor is not 
actively performing work or is not scheduled to work. 

Chargeable and non-chargeable working days will be determined daily by the Project 
Manager. For any week that the Contractor has chargeable days, the Project Manager will 
furnish a weekly report on the following Monday showing the number of working days: 

A. Charged for the preceding week; 
B. Previously charged; 
C. Specified for contract completion; 
D. Approved time extensions; and 
E. Remaining to complete the contract. 
Submit a written protest to the Project Manager within the timeframe shown on the weekly 

report for any alleged discrepancies in the time assessed. Failure to file a protest is conclusive 
evidence that the time assessed is accepted as correct. 

Contract time overruns for assessment of liquidated damages will be computed as the 
number of working days assessed beyond the contract time specified. 

 
 

REASON: Clarify the Department’s definitions for contract time. 
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